
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ280 Estimate Number: 0004 Pay Period: 02/01/2011
to: 03/31/2011

Contract Location: Time Allowed: 76.0 days
FROM US 27 (SR 29) (LM 9.18) EXTENDING TO COTTONPORT ROAD Time Charged: 66.0 days

Elapsed Calendar Days: 66.0 days
Percent Time: 86.84 %
Percent Complete ($) 88.25 %
Percent Behind: - %

Contractor: Date Let: 08/06/2010
ROGERS GROUP, INC. Date Awarded: 08/12/2010
PO Box 25250 Date Contract Executed: 08/26/2010
Nashville, TN 37202 Date Notice to Proceed: 09/16/2010
Phone: Date Work Began: 10/26/2010

Date to be Completed: 11/30/2010
Date Time Stopped: 11/20/2010
Date Accepted: 12/22/2010

Estimate Paid: NO 

Counties:
RHEA 

Project Number BID PCT Fed State Project Number Description 1
72005-3216-94 5.81 HSIP-30(49) From SR-29 (US-27) To Cottonport Road
72005-4216-04 94.19 N/A From SR-29 (US-27) To Cottonport Road

Current Contract Amount $ 482,244.79 
Original Contract Amount $ 482,244.79 

Total to Date Prev to Date This Estimate
Participating $ 411,523.53 $ 411,523.53 $ 0.00 

Total Earnings $ 411,523.53 $ 411,523.53 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 411,523.53 $ 411,523.53 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 411,523.53 $ 411,523.53 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 411,523.53 $ 411,523.53 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
72005-3216-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
72005-4216-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
72005-3216-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72005-4216-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,086.720 $ 4,086.72 

  
72005-3216-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72005-4216-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,450.570 $ -7,450.57 

  
72005-3216-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 25.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
72005-4216-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 17.000 0.000 $ 0.00 4.850 $ 2,182.50

$450.000 
  
72005-4216-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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72005-4216-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
72005-4216-04 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,095.000 0.000 $ 0.00 4,429.620 $ 316,496.35

$71.450 
  
72005-4216-04 0100 9010 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,730.340 $ -11,730.34 

  
72005-3216-94 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72005-4216-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -1,277.440 $ -1,277.44

$1.000 
  
72005-4216-04 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72005-4216-04 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72005-4216-04 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72005-3216-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 5.900 0.000 $ 0.00 6.100 $ 4,880.00

$800.000 
  
72005-4216-04 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 59,296.000 0.000 $ 0.00 57,705.620 $ 28,275.75

$0.490 
  
72005-3216-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$26.500 
  
72005-3216-94 0100 9005 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$39.750 
  
72005-3216-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,800.000 
  
72005-3216-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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72005-4216-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,900.00

$8,900.000 
  
72005-3216-94 0100 0060 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
72005-3216-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
72005-4216-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 549.000 0.000 $ 0.00 556.500 $ 3,060.75

$5.500 
  
72005-3216-94 0100 0080 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 258.000 0.000 $ 0.00 277.000 $ 3,324.00

$12.000 
  
72005-4216-04 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 6.000 0.000 $ 0.00 37.308 $ 932.70 

$25.000 
  
72005-4216-04 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 361.000 0.000 $ 0.00 416.000 $ 4,992.00

$12.000 
  
72005-4216-04 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 

$125.000 
  
72005-4216-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 22.600 0.000 $ 0.00 27.672 $ 12,452.40

$450.000 
  
72005-3216-94 0100 0090 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 7.800 0.000 $ 0.00 7.564 $ 15,884.40

$2,100.000 
  
72005-4216-04 0100 0100 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 7.400 0.000 $ 0.00 7.283 $ 15,294.30

$2,100.000 
  
72005-4216-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,890.00

$8,890.000 
  
72005-4216-04 0100 0120 730-14.02 SAW SLOT L.F. 500.000 0.000 $ 0.00 360.000 $ 1,440.00

$4.000 
  
72005-4216-04 0100 0130 730-14.03 LOOP WIRE L.F. 500.000 0.000 $ 0.00 1,280.000 $ 640.00 

$0.500 
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