
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNJ281 Estimate Number: 0008 Pay Period: 04/16/2012
to: 04/23/2012

Contract Location: Time Allowed: 451.0 days
BRIDGE CONSTRUCTION ON SUNK LAKE ROAD OVER COLD CREEK Time Charged: 451.0 days

Elapsed Calendar Days: 451.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.35 %
Percent Behind: - %

Contractor: Date Let: 08/06/2010
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 08/12/2010
P. O. Box 1812 Date Contract Executed: 08/31/2010
Jackson, TN 38302 Date Notice to Proceed: 09/21/2010
Phone: Date Work Began: 07/13/2011

Date to be Completed: 12/15/2011
Date Time Stopped: 12/15/2011
Date Accepted: 04/23/2012

Estimate Paid: NO 

Counties:
LAUDERDALE 

Project Number BID PCT Fed State Project Number Description 1
49032-3404-94 100.00 BRZE-4900(49) Sunk Lake Rd over Cold Creek L.M. 1.02

Current Contract Amount $ 949,875.30 
Original Contract Amount $ 1,016,098.24 

Total to Date Prev to Date This Estimate
Participating $ 953,381.80 $ 953,445.90 $ -64.10 

Total Earnings $ 953,381.80 $ 953,445.90 $ -64.10 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 953,381.80 $ 953,445.90 $ -64.10 
Test Report Payment Adjustment $ -83.20 $ -83.20 $ 0.00 
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Total Adjusted Earnings $ 953,298.60 $ 953,362.70 $ -64.10 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 953,298.60 $ 953,362.70 $ -64.10 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
49032-3404-94 0500 9500 104-02.01 VALUE ENGINEERING CHANGE DOLL 0.000 -79.100 $ -79.10 47,310.070 $ 47,310.07

$1.000 
  

49032-3404-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00

$21,000.000 
  
49032-3404-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
49032-3404-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 243.820 $ 243.82 

  
49032-3404-94 0500 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49032-3404-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49032-3404-94 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49032-3404-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 36,000.00

$36,000.000 
  

49032-3404-94 0500 0390 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 65,000.00

(EXIST. BR. NO. 49-1487-1.02) $65,000.000 
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49032-3404-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 91.000 0.000 $ 0.00 90.970 $ 545.82 

$6.000 
  

49032-3404-94 0100 9015 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
49032-3404-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 242.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
49032-3404-94 0100 9016 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
49032-3404-94 0100 0050 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
49032-3404-94 0500 0400 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 293.000 0.000 $ 0.00 183.400 $ 1,467.20

$8.000 
  
49032-3404-94 0500 9012 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
49032-3404-94 0500 9013 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
49032-3404-94 0500 0410 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 255.000 0.000 $ 0.00 0.000 $ 0.00 

(BRIDGES) $10.000 
  
49032-3404-94 0500 9010 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
49032-3404-94 0500 9011 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
49032-3404-94 0500 0420 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(BENT NO.1 - STA. 62+20.00) $30,000.000 
  
49032-3404-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 26.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
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49032-3404-94 0100 0070 209-06.05 BALED HAY OR STRAW BALE 200.000 0.000 $ 0.00 5.000 $ 20.00 
$4.000 

  
49032-3404-94 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,072.000 0.000 $ 0.00 468.000 $ 1,872.00

$4.000 
  

49032-3404-94 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 673.000 0.000 $ 0.00 223.000 $ 446.00 

$2.000 
  
49032-3404-94 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 6.000 0.000 $ 0.00 4.000 $ 2,600.00

$650.000 
  
49032-3404-94 0100 0110 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  

49032-3404-94 0100 0120 209-20.03 POLYETHYLENE SHEETING (6 MIL. 
MINIMUM) S.Y. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49032-3404-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 224.000 0.000 $ 0.00 350.920 $ 9,825.76

$28.000 
  
49032-3404-94 0500 0430 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 26.000 0.000 $ 0.00 71.420 $ 2,285.44

$32.000 
  

49032-3404-94 0100 0140 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

(GRADING D) $28.000 
  
49032-3404-94 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 200.000 0.000 $ 0.00 47.020 $ 1,551.66

$33.000 
  

49032-3404-94 0100 0152 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 73.000 0.000 $ 0.00 71.810 $ 9,694.35

$135.000 
  

49032-3404-94 0100 0154 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 55.000 0.000 $ 0.00 56.770 $ 7,663.95

$135.000 
  
49032-3404-94 0100 9021 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9021 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 34.940 $ 34.94 

  
49032-3404-94 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 48.000 $ 48.00 

  

49032-3404-94 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49032-3404-94 0100 0180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
49032-3404-94 0100 0190 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

49032-3404-94 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.210 $ 21.00 

$100.000 
  
49032-3404-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49032-3404-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49032-3404-94 0100 0205 411-01.10 ACS MIX(PG64-22) GRADING D TON 66.000 0.000 $ 0.00 41.610 $ 6,158.28

$148.000 
  

49032-3404-94 0100 9022 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 25.610 $ 25.61 

  
49032-3404-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49032-3404-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 21.600 $ 21.60 
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49032-3404-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49032-3404-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$114.000 
  
49032-3404-94 0500 0440 604-02.03 EPOXY COATED REINFORCING STEEL LB. 82,231.000 0.000 $ 0.00 82,231.000 $ 74,007.90

$0.900 
  
49032-3404-94 0500 0450 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 216.000 0.000 $ 0.00 0.000 $ 0.00 

$285.000 
  
49032-3404-94 0500 9501 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 0.000 0.000 $ 0.00 112.000 $ 60,044.32

$536.110 
  
49032-3404-94 0500 0460 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 30,010.000 0.000 $ 0.00 13,454.000 $ 10,763.20

$0.800 
  
49032-3404-94 0500 0470 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 181.000 0.000 $ 0.00 181.000 $ 99,550.00

$550.000 
  

49032-3404-94 0500 0480 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 1,046.000 0.000 $ 0.00 1,046.000 $ 5,230.00

$5.000 
  
49032-3404-94 0500 0490 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 613.000 0.000 $ 0.00 613.330 $ 2,502.39

$4.080 
  
49032-3404-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49032-3404-94 0500 0500 606-18.01 TEST PILES (STEEL PIPE PILES, 14-INCH) L.F. 275.000 0.000 $ 0.00 225.000 $ 15,750.00

$70.000 
  
49032-3404-94 0500 0510 606-18.02 LOADING TEST (STEEL PIPE PILES, 14-INCH) EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
49032-3404-94 0500 0520 606-18.03 STEEL PIPE PILES (14-INCH) L.F. 5,565.000 0.000 $ 0.00 2,572.000 $ 128,600.00

$50.000 
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49032-3404-94 0500 9024 606-18.04 STEEL PIPE PILES (14-INCH) (CUT-OFFS) L.F. 0.000 0.000 $ 0.00 15.000 $ 925.20 
$61.680 

  
49032-3404-94 0500 9502 606-19.01 TEST PILES (STEEL PIPE PILES, 16-INCH) L.F. 0.000 0.000 $ 0.00 125.000 $ 10,718.75

$85.750 
  
49032-3404-94 0500 9503 606-19.02 LOADING TEST (STEEL PIPE PILES, 16-INCH) EACH 0.000 0.000 $ 0.00 1.000 $ 4,409.10

$4,409.100 
  
49032-3404-94 0500 9504 606-19.03 STEEL PIPE PILES (16-INCH) L.F. 0.000 0.000 $ 0.00 1,166.000 $ 91,589.30

$78.550 
  
49032-3404-94 0100 0220 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 26.000 0.000 $ 0.00 30.000 $ 780.00 

$26.000 
  

49032-3404-94 0500 0530 615-01.10 PRESTRESSED CONCRETE BULB TEE BEAM 
(6" WEB)(BT-54) L.F. 673.000 0.000 $ 0.00 673.000 $ 107,680.00

$160.000 
0500 0530 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 160.000 0.000 $ 0.00 -0.520 $ -83.20 

  
49032-3404-94 0500 0540 620-06 CONCRETE RAILING L.F. 522.000 0.000 $ 0.00 522.000 $ 33,930.00

$65.000 
  
49032-3404-94 0100 0230 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 58.000 0.000 $ 0.00 58.000 $ 3,383.14

$58.330 
  
49032-3404-94 0100 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$72.912 
  
49032-3404-94 0100 0240 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 56.000 0.000 $ 0.00 18.750 $ 381.75 

$20.360 
  
49032-3404-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,145.25

$30.540 
  
49032-3404-94 0100 0250 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 3,908.00

$1,954.000 
  
49032-3404-94 0100 0260 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,304.00

$652.000 
  
49032-3404-94 0100 0270 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 428.000 0.000 $ 0.00 418.550 $ 16,742.00
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$40.000 
  

49032-3404-94 0500 0550 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 110.000 0.000 $ 0.00 110.000 $ 3,080.00

$28.000 
  
49032-3404-94 0500 0560 710-09.02 6" PIPE UNDERDRAIN L.F. 35.000 0.000 $ 0.00 35.000 $ 630.00 

$18.000 
  
49032-3404-94 0100 0280 712-01 TRAFFIC CONTROL LS 1.000 0.050 $ 15.00 1.000 $ 300.00 

$300.000 
  
49032-3404-94 0100 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 112.00 

$28.000 
  
49032-3404-94 0100 0300 712-06 SIGNS (CONSTRUCTION) S.F. 195.000 0.000 $ 0.00 200.000 $ 1,240.00

$6.200 
  
49032-3404-94 0100 0310 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 44.000 0.000 $ 0.00 40.000 $ 420.00 

$10.500 
  
49032-3404-94 0100 0320 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.300 0.000 $ 0.00 0.286 $ 4,004.00

$14,000.000 
  
49032-3404-94 0100 0330 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
49032-3404-94 0100 0340 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 243.000 0.000 $ 0.00 164.000 $ 656.00 

$4.000 
  

49032-3404-94 0100 0350 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

(EROSION CONTROL) $6.000 
  
49032-3404-94 0100 0360 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 12.600 $ 1,260.00

$100.000 
  
49032-3404-94 0100 0370 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
49032-3404-94 0100 0380 803-01 SODDING (NEW SOD) S.Y. 84.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
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Project Number: 49032-3404-94 Project Current Amount $ -64.10 
Contract Current Amount $ -64.10 
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