
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ283 Estimate Number: 0016 Pay Period: 05/25/2012
to: 08/01/2012

Contract Location: Time Allowed: 556.0 days
LANE ADDITION AND RESURFACING I-65 SB OFF RAMP AT SR 254 Time Charged: 556.0 days

Elapsed Calendar Days: 556.0 days
Percent Time: 100.00 %
Percent Complete ($) 113.46 %
Percent Behind: - %

Contractor: Date Let: 08/06/2010
HIGHWAYS, INC. Date Awarded: 08/23/2010
PO Box 96 Date Contract Executed: 09/02/2010
Brentwood, TN 37024 Date Notice to Proceed: 09/23/2010
Phone: Date Work Began: 09/29/2010

Date to be Completed: 03/31/2012
Date Time Stopped: 03/31/2012
Date Accepted: 04/11/2012

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19009-3181-94 88.30 HSIP-I-65-2(93) Add a lane to the SB off ramp, exit 7B, overlay pavement on
97119-3297-04 11.70 NHTSA-HE-254(7) FROM EAST PARK DRIVE TO I-65 IN NASHVILLE LOG MILE 6.880

Current Contract Amount $ 655,946.10 
Original Contract Amount $ 599,974.50 

Total to Date Prev to Date This Estimate
Participating $ 726,131.81 $ 725,006.81 $ 1,125.00 

Total Earnings $ 726,131.81 $ 725,006.81 $ 1,125.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 726,131.81 $ 725,006.81 $ 1,125.00 

8/14/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 726,131.81 $ 725,006.81 $ 1,125.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 726,131.81 $ 725,006.81 $ 1,125.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
19009-3181-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
19009-3181-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
97119-3297-04 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
19009-3181-94 0100 9026 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(pre lane) $1,000.000 
  
97119-3297-04 0100 9027 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(per lane) $1,000.000 
  
19009-3181-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,503.850 $ 6,503.85 

  
97119-3297-04 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 490.940 $ 490.94 

  

19009-3181-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,709.980 $ 5,709.98 

  

PAYMENT ADJUSTMENT FOR BITUMINOUS 
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97119-3297-04 0100 9021 109-01.02 MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,134.440 $ 1,134.44 
  
19009-3181-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
19009-3181-94 0100 0030 202-01.13 REMOVAL OF PIPE (SIZE ,STA.) L.F. 43.000 0.000 $ 0.00 40.000 $ 400.00 

(18", STA. 60+00.00) $10.000 
  
19009-3181-94 0100 0040 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 300.000 0.000 $ 0.00 858.160 $ 8,581.60

$10.000 
  
19009-3181-94 0100 9502 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  

19009-3181-94 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 3,291.000 0.000 $ 0.00 3,454.580 $ 69,091.60

$20.000 
  

19009-3181-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
19009-3181-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
19009-3181-94 0100 0060 203-06 WATER M.G. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19009-3181-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 65.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19009-3181-94 0100 0080 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 950.000 0.000 $ 0.00 879.000 $ 1,098.75

$1.250 
  
19009-3181-94 0100 0090 209-08.07 ROCK CHECK DAM PER EACH 12.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
19009-3181-94 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 1.000 $ 475.00 

$475.000 
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19009-3181-94 0100 0110 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 2.000 0.000 $ 0.00 1.000 $ 325.00 
$325.000 

  
19009-3181-94 0100 0120 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 600.000 0.000 $ 0.00 1,805.240 $ 32,494.32

$18.000 
  
97119-3297-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  

19009-3181-94 0100 0130 307-03.01 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) 
GRADING A TON 712.000 0.000 $ 0.00 676.870 $ 51,442.12

$76.000 
  

19009-3181-94 0100 0140 307-03.02 PERF. GRADE ASPH. CEMENT(PG76-22)GRADING 
AS TON 6.000 0.000 $ 0.00 1.890 $ 1,237.95

$655.000 
  
19009-3181-94 0100 0150 307-03.03 AGGREGATE(BPMB-HM) GRADING AS TON 158.000 0.000 $ 0.00 61.230 $ 3,918.72

$64.000 
  

19009-3181-94 0100 0160 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) 
GRADING B-M2 TON 233.000 0.000 $ 0.00 375.850 $ 29,316.30

$78.000 
  
19009-3181-94 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,940.830 $ -2,940.83 

  
19009-3181-94 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 313.300 $ 313.30 

  
19009-3181-94 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19009-3181-94 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
19009-3181-94 0100 0180 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
19009-3181-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$455.000 
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97119-3297-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$455.000 
  
19009-3181-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97119-3297-04 0100 9012 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19009-3181-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

97119-3297-04 0100 9013 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19009-3181-94 0100 0200 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 79.000 0.000 $ 0.00 0.000 $ 0.00 

$93.000 
  
97119-3297-04 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 220.000 0.000 $ 0.00 0.000 $ 0.00 

$93.000 
  
19009-3181-94 0100 0210 411-03.10 ACS MIX(PG76-22) GRADING D TON 560.000 0.000 $ 0.00 747.990 $ 69,563.07

$93.000 
  
97119-3297-04 0100 9028 411-03.10 ACS MIX(PG76-22) GRADING D TON 0.000 0.000 $ 0.00 219.900 $ 20,450.70

$93.000 
  

19009-3181-94 0100 9017 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,250.970 $ -3,250.97 

  

97119-3297-04 0100 9016 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -955.750 $ -955.75 

  
19009-3181-94 0100 9022 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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97119-3297-04 0100 9023 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
19009-3181-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97119-3297-04 0100 9009 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19009-3181-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 289.900 $ 289.90 

  
97119-3297-04 0100 9010 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 85.800 $ 85.80 

  
19009-3181-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97119-3297-04 0100 9011 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19009-3181-94 0100 0220 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 500.000 0.000 $ 0.00 652.060 $ 16,301.50

$25.000 
  
97119-3297-04 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 220.000 0.000 $ 0.00 220.010 $ 5,500.25

$25.000 
  
19009-3181-94 0100 0230 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 40.000 0.000 $ 0.00 36.000 $ 2,160.00

$60.000 
  
19009-3181-94 0100 9503 611-09.03 CAPPING EXISTING CATCHBASIN EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19009-3181-94 0100 0240 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
19009-3181-94 0100 0250 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 1,030.000 0.000 $ 0.00 945.000 $ 3,307.50

$3.500 
  
19009-3181-94 0100 0260 701-02.03 CONCRETE HANDICAP RAMP S.F. 170.000 0.000 $ 0.00 189.000 $ 2,079.00
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$11.000 
  
19009-3181-94 0100 0270 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 41.000 0.000 $ 0.00 123.820 $ 32,193.20

$260.000 
  
19009-3181-94 0100 9504 702-01 CONCRETE CURB C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$325.000 
  
19009-3181-94 0100 0280 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 15.000 0.000 $ 0.00 21.950 $ 3,621.75

$165.000 
  
19009-3181-94 0100 0290 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 18.000 0.000 $ 0.00 18.880 $ 5,380.80

$285.000 
  
19009-3181-94 0100 0300 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 50.000 $ 1,300.00

$26.000 
  
19009-3181-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$39.000 
  
19009-3181-94 0100 0310 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 675.00 

$675.000 
  
19009-3181-94 0100 0320 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,700.00

$2,700.000 
  
19009-3181-94 0100 0330 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 115.000 0.000 $ 0.00 47.000 $ 446.50 

$9.500 
  
19009-3181-94 0100 0340 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 1.000 $ 4,800.00

$4,800.000 
  
19009-3181-94 0100 0350 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 450.000 0.000 $ 0.00 515.220 $ 1,545.66

$3.000 
  
19009-3181-94 0100 0360 710-04 FILTER CLOTH UNDERDRAIN (WITH PIPE) L.F. 150.000 0.000 $ 0.00 154.780 $ 1,122.16

$7.250 
  
19009-3181-94 0100 9512 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 0.000 0.000 $ 0.00 3.000 $ 1,350.00

$450.000 
  
19009-3181-94 0100 0370 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
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$7,500.000 
  
19009-3181-94 0100 9511 712-01 TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
97119-3297-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
19009-3181-94 0100 0380 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,300.000 0.000 $ 0.00 1,930.000 $ 28,950.00

$15.000 
  
19009-3181-94 0100 0390 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 80.000 $ 2,080.00

$26.000 
  
97119-3297-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  
97119-3297-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
19009-3181-94 0100 0400 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 13.000 $ 351.00 

$27.000 
  
19009-3181-94 0100 0410 712-06 SIGNS (CONSTRUCTION) S.F. 192.000 0.000 $ 0.00 289.000 $ 2,023.00

$7.000 
  
97119-3297-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 773.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
19009-3181-94 0100 0430 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00

$600.000 
  
97119-3297-04 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  

19009-3181-94 0100 0440 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 2,000.000 0.000 $ 0.00 3,395.000 $ 16,126.25

$4.750 
  
19009-3181-94 0100 0450 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 10.000 0.000 $ 0.00 10.000 $ 350.00 

$35.000 
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19009-3181-94 0100 0460 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 10.000 0.000 $ 0.00 9.000 $ 315.00 
$35.000 

  
19009-3181-94 0100 0470 713-09.01 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 55,000.00

(SPAN 68'-0") $55,000.000 
  
19009-3181-94 0100 0480 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 163.000 0.000 $ 0.00 221.900 $ 665.70 

$3.000 
  
19009-3181-94 0100 0490 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 90.000 0.000 $ 0.00 129.200 $ 452.20 

$3.500 
  
19009-3181-94 0100 0500 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 53.000 0.000 $ 0.00 52.880 $ 528.80 

$10.000 
  
19009-3181-94 0100 0510 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 9.000 0.000 $ 0.00 18.000 $ 189.00 

$10.500 
  
19009-3181-94 0100 0520 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 372.000 0.000 $ 0.00 701.000 $ 14,020.00

$20.000 
  
19009-3181-94 0100 0530 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
97119-3297-04 0100 0100 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
19009-3181-94 0100 9505 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 0.000 0.000 $ 0.00 1.000 $ 175.00 

$175.000 
  

19009-3181-94 0100 0535 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" 
THICK) EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 

$225.000 
  

19009-3181-94 0100 9506 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" 
THICK) EACH 0.000 0.000 $ 0.00 2.000 $ 450.00 

$225.000 
  

19009-3181-94 0100 9508 713-15.08 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.100" 
THICK) EACH 0.000 0.000 $ 0.00 1.000 $ 463.00 

$463.000 
  
19009-3181-94 0100 9507 713-15.41 SIGN REMOVAL (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 525.00 
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$525.000 
  
19009-3181-94 0100 0540 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 1.000 $ 2,750.00

$2,750.000 
  
97119-3297-04 0100 0110 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 4.000 $ 540.00 

(R3-7L, LEFT LANE MUST TURN LEFT) $135.000 
  
97119-3297-04 0100 0120 713-16.21 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 405.00 

(R3-5A, ONLY ) $135.000 
  

19009-3181-94 0100 0560 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 
COLOR LENS) EACH 60.000 0.000 $ 0.00 84.000 $ 840.00 

$10.000 
  
19009-3181-94 0100 0570 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 13.000 0.000 $ 0.00 20.000 $ 1,500.00

$75.000 
  
19009-3181-94 0100 0580 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 36.000 0.000 $ 0.00 90.000 $ 2,700.00

$30.000 
  

19009-3181-94 0100 0590 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION 
STRIPING) S.Y. 15.000 0.000 $ 0.00 34.000 $ 1,020.00

$30.000 
  
19009-3181-94 0100 0600 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 166.000 0.000 $ 0.00 363.500 $ 7,270.00

$20.000 
  
97119-3297-04 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 42.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  

19009-3181-94 0100 0610 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 23.000 0.000 $ 0.00 30.000 $ 6,000.00

$200.000 
  

97119-3297-04 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
19009-3181-94 0100 0620 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
97119-3297-04 0100 0150 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 4.000 $ 1,200.00
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$300.000 
  
97119-3297-04 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.440 0.000 $ 0.00 1.863 $ 3,726.00

$2,000.000 
  

19009-3181-94 0100 0630 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 0.540 0.000 $ 0.00 1.340 $ 6,030.00

$4,500.000 
  

97119-3297-04 0100 0170 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 0.440 0.000 $ 0.00 0.040 $ 180.00 

$4,500.000 
  

19009-3181-94 0100 0640 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 0.600 0.000 $ 0.00 0.460 $ 2,530.00

$5,500.000 
  

19009-3181-94 0100 0650 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN DOTTED LINE) L.F. 350.000 0.000 $ 0.00 350.000 $ 700.00 

$2.000 
  

19009-3181-94 0100 0660 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 225.000 0.000 $ 0.00 225.000 $ 675.00 

$3.000 
  
19009-3181-94 0100 0670 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
97119-3297-04 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  

19009-3181-94 0100 0672 730-01.01 REMOVE & RELOCATE EXISTING TRAFFIC SIGNAL 
EQUIPMENT EACH 2.000 0.000 $ 0.00 1.000 $ 950.00 

$950.000 
  
19009-3181-94 0100 0673 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 2.000 $ 3,300.00

$1,650.000 
  

19009-3181-94 0100 0674 730-01.03 MODIFICATION OF EXISTING TRAFFIC SIGNAL 
EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 850.00 

$850.000 
  
19009-3181-94 0100 9509 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 0.000 0.000 $ 0.00 4.000 $ 3,940.00

$985.000 
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19009-3181-94 0100 0675 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 2,400.00

(130 A2 W/BACKPLATE) $800.000 
  
19009-3181-94 0100 9513 730-02.41 SIGNAL HEAD MODIFICATION (DESCRIPTION) EACH 0.000 3.000 $ 1,125.00 3.000 $ 1,125.00

Addition of tunnel visors to signal head. $375.000 
  
19009-3181-94 0100 0676 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 4.000 $ 1,400.00

$350.000 
  
19009-3181-94 0100 0677 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 170.00 

$170.000 
  
19009-3181-94 0100 0678 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 740.000 0.000 $ 0.00 1,760.000 $ 2,024.00

$1.150 
  
19009-3181-94 0100 0679 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 150.000 0.000 $ 0.00 388.000 $ 485.00 

$1.250 
  
19009-3181-94 0100 0681 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 250.000 0.000 $ 0.00 300.000 $ 405.00 

$1.350 
  
19009-3181-94 0100 0682 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 40.000 $ 230.00 

$5.750 
  
19009-3181-94 0100 0683 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 415.000 0.000 $ 0.00 910.000 $ 6,825.00

$7.500 
  
19009-3181-94 0100 0684 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  
19009-3181-94 0100 0685 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 235.00 

(2 - CHANNEL, 8 POSITION CARD MOUNT) $235.000 
  
19009-3181-94 0100 0686 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,425.000 0.000 $ 0.00 1,604.000 $ 1,283.20

$0.800 
  
19009-3181-94 0100 0687 730-14.02 SAW SLOT L.F. 545.000 0.000 $ 0.00 530.000 $ 1,590.00

$3.000 
  
97119-3297-04 0100 0202 730-14.02 SAW SLOT L.F. 636.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
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19009-3181-94 0100 0688 730-14.03 LOOP WIRE L.F. 1,300.000 0.000 $ 0.00 980.000 $ 588.00 

$0.600 
  
97119-3297-04 0100 0204 730-14.03 LOOP WIRE L.F. 1,300.000 0.000 $ 0.00 0.000 $ 0.00 

$0.600 
  
19009-3181-94 0100 0689 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,200.00

(PEDESTRIAN SIGNAL SUPPORT) $1,100.000 
  
19009-3181-94 0100 9510 730-23.36 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 19,959.00

One (1) Arm @ 60' $19,959.000 
  
19009-3181-94 0100 0691 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 1.000 0.000 $ 0.00 1.000 $ 9,775.00

$9,775.000 
  
19009-3181-94 0100 0692 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
19009-3181-94 0100 9501 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 0.000 0.000 $ 0.00 2.000 $ 19,940.00

$9,970.000 
  
19009-3181-94 0100 9500 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 0.000 0.000 $ 0.00 34.650 $ 709.63 

$20.480 
  
19009-3181-94 0100 0693 801-03 WATER (SEEDING & SODDING) M.G. 3.600 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
19009-3181-94 0100 0694 803-01 SODDING (NEW SOD) S.Y. 1,350.000 0.000 $ 0.00 3,766.960 $ 7,533.92

$2.000 
  

Project Number: 19009-3181-94 Project Current Amount $ 1,125.00
Contract Current Amount $ 1,125.00 
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