
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000085434 Vendor Name: VOLUNTEER BRIDGE CONSTRUCTION, INC.

Contract ID: CNJ284 Estimate Number: 0016 Pay Period: 02/16/2012
to: 04/16/2012

Contract Location: Time Allowed: 359.0 days
BRIDGE CONSTRUCTION ON VERNIE KIRK ROAD OVER MOSSES CREEK Time Charged: 382.0 days

Elapsed Calendar Days: 382.0 days
Percent Time: 106.41 %
Percent Complete ($) 97.25 %
Percent Behind: 9.16 %

Contractor: Date Let: 08/06/2010
VOLUNTEER BRIDGE CONSTRUCTION, INC. Date Awarded: 08/12/2010
P O Box 29 Date Contract Executed: 08/27/2010
Crump, TN 38327 Date Notice to Proceed: 09/17/2010
Phone: Date Work Began: 10/12/2010

Date to be Completed: 09/10/2011
Date Time Stopped: 10/03/2011
Date Accepted: 10/24/2011

Estimate Paid: NO 

Counties:
MCNAIRY 

Project Number BID PCT Fed State Project Number Description 1
55028-3405-94 100.00 BRZE-5500(41) VERNIE KIRK ROAD, BRIDGE & APPROACHES OVER MOSSES CREEK @

Current Contract Amount $ 600,760.62 
Original Contract Amount $ 599,960.62 

Total to Date Prev to Date This Estimate
Participating $ 586,964.22 $ 580,545.74 $ 6,418.48 

Total Earnings $ 586,964.22 $ 580,545.74 $ 6,418.48 
Stockpiled Materials $ 0.00 $ 56.04 $ -56.04 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 586,964.22 $ 580,601.78 $ 6,362.44 
Test Report Payment Adjustment $ -130.20 $ -805.40 $ 675.20 

9/27/2012



 
 

 
 

Total Adjusted Earnings $ 586,834.02 $ 579,796.38 $ 7,037.64 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 586,834.02 $ 579,796.38 $ 7,037.64 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

55028-3405-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
55028-3405-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 -5.000 $ -1,950.00 -23.000 $ -8,970.00

$390.000 
  
55028-3405-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -31.020 $ -31.02 1,387.110 $ 1,387.11 

  
55028-3405-94 0500 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55028-3405-94 1100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55028-3405-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55028-3405-94 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55028-3405-94 1100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55028-3405-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
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55028-3405-94 0500 0510 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BRIDGE NO. 55-1659-1.20) $10,000.000 
  

55028-3405-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 4,482.000 0.000 $ 0.00 2,188.000 $ 4,376.00

$2.000 
  

55028-3405-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
55028-3405-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 4,231.000 0.000 $ 0.00 4,201.000 $ 25,206.00

$6.000 
  
55028-3405-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 322.000 0.000 $ 0.00 211.000 $ 844.00 

$4.000 
  
55028-3405-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
55028-3405-94 0100 0060 203-06 WATER M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55028-3405-94 0500 0520 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 132.000 0.000 $ 0.00 62.220 $ 497.76 

$8.000 
  
55028-3405-94 0500 9014 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
55028-3405-94 0500 9015 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
55028-3405-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 88.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
55028-3405-94 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,536.000 0.000 $ 0.00 1,709.000 $ 11,963.00

$7.000 
  

55028-3405-94 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 945.000 0.000 $ 0.00 1,070.000 $ 6,955.00

$6.500 
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55028-3405-94 0100 0100 209-08.07 ROCK CHECK DAM PER EACH 7.000 0.000 $ 0.00 3.000 $ 600.00 

$200.000 
  
55028-3405-94 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
55028-3405-94 0100 0120 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  

55028-3405-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,641.000 -42.200 $ -675.20 1,860.980 $ 29,775.68

$16.000 
0100 0130 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 16.000 42.200 $ 675.20 0.000 $ 0.00 

  
55028-3405-94 0500 0530 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 22.000 0.000 $ 0.00 63.370 $ 1,584.25

$25.000 
  
55028-3405-94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

55028-3405-94 0100 0150 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 389.000 0.000 $ 0.00 287.110 $ 22,968.80

$80.000 
  

55028-3405-94 0100 0160 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 298.000 0.000 $ 0.00 281.500 $ 22,520.00

$80.000 
  
55028-3405-94 0100 9022 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -156.510 $ -156.51 

  
55028-3405-94 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 216.700 $ 216.70 326.700 $ 326.70 

  

55028-3405-94 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55028-3405-94 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 4.000 0.000 $ 0.00 2.570 $ 1,285.00
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$500.000 
  
55028-3405-94 0100 0180 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 13.000 20.100 $ 502.50 20.100 $ 502.50 

$25.000 
  

55028-3405-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 -0.240 $ -120.00 0.350 $ 175.00 

$500.000 
  
55028-3405-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55028-3405-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55028-3405-94 0100 0200 411-01.10 ACS MIX(PG64-22) GRADING D TON 188.000 0.000 $ 0.00 176.400 $ 14,112.00

$80.000 
  

55028-3405-94 0100 9023 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 587.890 $ 587.89 

  
55028-3405-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55028-3405-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 148.500 $ 148.50 

  

55028-3405-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55028-3405-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$240.000 
  
55028-3405-94 0500 0540 604-02.03 EPOXY COATED REINFORCING STEEL LB. 25,946.000 0.000 $ 0.00 25,946.000 $ 20,756.80

$0.800 
  
55028-3405-94 0500 0550 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 68.000 5.300 $ 3,180.00 68.000 $ 40,800.00
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$600.000 
  
55028-3405-94 0500 0560 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 8,449.000 3,665.000 $ 2,565.50 8,449.000 $ 5,914.30

$0.700 
  
55028-3405-94 0500 0570 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 79.000 0.000 $ 0.00 79.000 $ 39,500.00

$500.000 
  

55028-3405-94 0500 0580 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 361.000 0.000 $ 0.00 361.000 $ 2,166.00

$6.000 
  
55028-3405-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55028-3405-94 0500 9500 606-03.01 TEST PILES (STEEL PILES, 12 INCH) L.F. 0.000 0.000 $ 0.00 165.000 $ 6,765.00

$41.000 
  
55028-3405-94 0500 9502 606-03.02 LOADING TEST (STEEL PILES, 12 INCH) EACH 0.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
55028-3405-94 0500 9501 606-03.03 STEEL PILES (12 INCH) L.F. 0.000 0.000 $ 0.00 805.000 $ 27,370.00

$34.000 
  
55028-3405-94 0500 0590 606-09.01 TEST PILES (PRECAST CONCRETE, SIZE 1) L.F. 155.000 0.000 $ 0.00 0.000 $ 0.00 

$41.000 
  
55028-3405-94 0500 0600 606-09.02 LOADING TEST (PRECAST CONCRETE, SIZE 1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 
  
55028-3405-94 0500 0610 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 675.000 0.000 $ 0.00 0.000 $ 0.00 

$34.000 
  
55028-3405-94 0500 0620 606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$89.750 
  
55028-3405-94 0500 0630 606-20.01 TEST PILES (STEEL PIPE PILES, 18-INCH) L.F. 85.000 0.000 $ 0.00 85.000 $ 6,800.00

$80.000 
  
55028-3405-94 0500 0640 606-20.02 LOADING TEST (STEEL PIPE PILES, 18-INCH) EACH 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
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55028-3405-94 0500 0650 606-20.03 STEEL PIPE PILES (18-INCH) L.F. 450.000 0.000 $ 0.00 450.000 $ 29,250.00
$65.000 

  
55028-3405-94 0100 0210 607-37.08 54" CORRUGATED METAL PIPE CULVERT L.F. 30.000 0.000 $ 0.00 30.000 $ 2,250.00

$75.000 
  
55028-3405-94 0100 0220 607-37.09 60" CORRUGATED METAL PIPE CULVERT L.F. 30.000 0.000 $ 0.00 30.000 $ 2,250.00

$75.000 
  
55028-3405-94 0100 0230 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 106.000 0.000 $ 0.00 102.000 $ 3,060.00

$30.000 
0100 0230 ADJUSTMENT STOCKPILED MATERIALS - $ -56.04 $ 0.00 

  

55028-3405-94 0500 0660 615-02.19 PRESTRESSED CONCRETE BOX BEAM (24" X 
36") L.F. 274.000 0.000 $ 0.00 274.200 $ 51,001.20

$186.000 
0500 0660 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 186.000 0.000 $ 0.00 -0.700 $ -130.20 

  
55028-3405-94 0500 0670 617-02 BRIDGE DECK CRACK SEALING L.F. 96.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55028-3405-94 0500 0680 620-06 CONCRETE RAILING L.F. 240.000 0.000 $ 0.00 240.000 $ 16,800.00

$70.000 
  
55028-3405-94 0100 0240 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 50.000 0.000 $ 0.00 50.000 $ 2,400.00

$48.000 
  
55028-3405-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
55028-3405-94 0100 0250 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 88.00 

$22.000 
  
55028-3405-94 0100 0260 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  

55028-3405-94 0100 0270 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 
  
55028-3405-94 0100 0280 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 152.000 0.000 $ 0.00 774.940 $ 18,598.56

$24.000 
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55028-3405-94 0100 0290 709-05.08 MACHINED RIP-RAP (CLASS B) TON 963.000 42.200 $ 1,266.00 2,534.990 $ 76,049.70

$30.000 
  

55028-3405-94 0500 0690 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 92.000 0.000 $ 0.00 92.000 $ 736.00 

$8.000 
  
55028-3405-94 0500 0700 710-09.02 6" PIPE UNDERDRAIN L.F. 22.000 22.000 $ 264.00 22.000 $ 264.00 

$12.000 
  
55028-3405-94 0100 0300 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
55028-3405-94 0100 0310 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 316.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
55028-3405-94 0100 0320 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 22.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
55028-3405-94 0100 0330 712-05.03 WARNING LIGHTS (TYPE C) EACH 22.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  
55028-3405-94 0100 0340 712-06 SIGNS (CONSTRUCTION) S.F. 268.000 0.000 $ 0.00 335.700 $ 2,685.60

$8.000 
  
55028-3405-94 0100 9503 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 0.000 60.000 $ 1,200.00 60.000 $ 1,200.00

$20.000 
  
55028-3405-94 0100 0350 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,820.000 0.000 $ 0.00 0.000 $ 0.00 

$2.100 
  

55028-3405-94 0100 0360 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 22.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  

55028-3405-94 0100 0370 716-09.72 WET REFLECTIVE PAVEMEMT MARKING 
(4"LINE) L.M. 0.758 0.000 $ 0.00 0.719 $ 8,987.50

$12,500.000 
  
55028-3405-94 0100 0380 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
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55028-3405-94 1100 0710 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$18,500.000 

  
55028-3405-94 0100 0390 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 286.000 0.000 $ 0.00 1,628.340 $ 6,627.34

$4.070 
  

55028-3405-94 0100 0400 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

(20 IN) $12.000 
  
55028-3405-94 0100 0410 801-01 SEEDING (WITH MULCH) UNIT 169.000 0.000 $ 0.00 26.240 $ 1,312.00

$50.000 
  
55028-3405-94 0100 0420 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 169.000 0.000 $ 0.00 49.090 $ 1,963.60

$40.000 
  
55028-3405-94 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
55028-3405-94 0100 0430 801-03 WATER (SEEDING & SODDING) M.G. 51.000 0.000 $ 0.00 7.800 $ 46.80 

$6.000 
  
55028-3405-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
55028-3405-94 0100 0440 802-02.01 SEEDLINGS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 120.00 

(TAXODIUM DISTICHUM, BALD CYPRESS 18" $12.000 
  
55028-3405-94 0100 0450 802-02.02 SEEDLINGS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 120.00 

(LIQUIDAMBAR STYRACIFLUA, SWEETGUM 
18 $12.000 

  
55028-3405-94 0100 0460 802-02.03 SEEDLINGS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 120.00 

(QUERCUS MICHAUXII, SWAMP CHESNUT 
OAK $12.000 

  
55028-3405-94 0100 0470 802-02.04 SEEDLINGS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 120.00 

(ACER SACCHARINUM, SILVER MAPLE 18"-2 $12.000 
  
55028-3405-94 0100 0480 802-02.05 SEEDLINGS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 120.00 

(QUERCUS PALUSTRIS, PIN OAK 18"-24" H $12.000 
  

9/27/2012



55028-3405-94 0100 0490 803-01 SODDING (NEW SOD) S.Y. 2,045.000 0.000 $ 0.00 3,585.160 $ 14,340.64
$4.000 

  
55028-3405-94 0100 0500 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 5,854.000 0.000 $ 0.00 2,277.000 $ 5,692.50

$2.500 
  

Project Number: 55028-3405-94 Project Current Amount $ 7,037.64
Contract Current Amount $ 7,037.64 
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