
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070008001 Vendor Name: PATTY DRILLING, INC.

Contract ID: CNJ285 Estimate Number: 0004 Pay Period: 12/04/2010
to: 12/04/2010

Contract Location: Time Allowed: 64.0 days
LOUDON RIDGE ROAD FROM NORWOOD STREET EXTENDING TO Time Charged: 67.0 days

Elapsed Calendar Days: 67.0 days
Percent Time: 104.69 %

Contractor: Date Let: 08/06/2010
PATTY DRILLING, INC. Date Awarded: 08/12/2010
P. O. Box 396 Date Contract Executed: 09/07/2010
Lenoir City, TN 37771 Date Notice to Proceed: 09/28/2010
Phone: Date Work Began: 10/11/2010

Date to be Completed: 11/30/2010
Date Time Stopped: 12/03/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
LOUDON 

= 
Project Number PCT Fed State Project Number Description 1

53951-3512-94 100.00 HSIP-2358 (1) Harrison Rd./Loudon Ridge Rd., from Norwood St. to Hubbard

Current Contract Amount $ 69,368.75 
Original Contract Amount $ 69,368.75 

Percent Complete ($) 101.29 %

Total to Date Prev to Date This Estimate
Participating $ 70,266.45 $ 70,446.45 $ -180.00 

Total Earnings $ 70,266.45 $ 70,446.45 $ -180.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 70,266.45 $ 70,446.45 $ -180.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 70,266.45 $ 70,446.45 $ -180.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 70,266.45 $ 70,446.45 $ -180.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty 

This Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
53951-3512-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -3.000 $ -750.00

$250.000 
  
53951-3512-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 178.870 $ 178.87 

  

53951-3512-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -355.360 $ -355.36 

  
53951-3512-94 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 5,250.00

$5,250.000 
  
53951-3512-94 0100 0020 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 500.000 0.000 $ 0.00 255.000 $ 765.00 

$3.000 
  

53951-3512-94 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 27.000 0.000 $ 0.00 29.290 $ 1,464.50

$50.000 
  
53951-3512-94 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.500 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
53951-3512-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

53951-3512-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
53951-3512-94 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 172.000 0.000 $ 0.00 193.880 $ 31,990.20

$165.000 
  

53951-3512-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -171.140 $ -171.14 

  
53951-3512-94 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53951-3512-94 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

53951-3512-94 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53951-3512-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,150.00

$2,150.000 
  
53951-3512-94 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 159.000 0.000 $ 0.00 114.000 $ 798.00 

$7.000 
  
53951-3512-94 0100 0080 713-16.20 SIGNS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 1,400.00

(R1-1 STOP) $200.000 
  
53951-3512-94 0100 0090 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

(R1-2 YIELD) $200.000 
  
53951-3512-94 0100 0100 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 

(R1-3P ALL WAY PLAQUE) $200.000 
  
53951-3512-94 0100 0110 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

(R3-1 NO RIGHT TURN) $200.000 
  
53951-3512-94 0100 0120 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

(R3-2 NO LEFT TURN) $200.000 
  
53951-3512-94 0100 0130 713-16.25 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 1,000.00
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(W1-8L CHEVRON ALIGNMENT) $200.000 
  
53951-3512-94 0100 0140 713-16.26 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

(W1-10aR RT CURVE/INT & 1-10aL LT CUR $200.000 
  
53951-3512-94 0100 0150 713-16.27 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 1,000.00

(W1-8R CHEVRON ALIGNMENT) $200.000 
  
53951-3512-94 0100 0160 713-16.28 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(W3-1 48"x48" STOP AHEAD) $250.000 
  
53951-3512-94 0100 0170 713-16.29 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(W3-1 30"x30" STOP AHEAD) $250.000 
  
53951-3512-94 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 65.000 -10.000 $ -180.00 77.000 $ 1,386.00

$18.000 
  

53951-3512-94 0100 0190 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 
LINE) L.F. 190.000 0.000 $ 0.00 136.000 $ 272.00 

$2.000 
  

53951-3512-94 0100 0200 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 1.430 0.000 $ 0.00 1.335 $ 4,038.38

$3,025.000 
  
53951-3512-94 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,750.00

$3,750.000 
  
53951-3512-94 0100 0220 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 3.000 0.000 $ 0.00 3.000 $ 13,800.00

$4,600.000 
  

Project Number: 53951-3512-94 Project Current Amount $ -180.00
Contract Current Amount $ -180.00 
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