
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNJ286 Estimate Number: 0024 Pay Period: 11/16/2012
to: 11/16/2012

Contract Location: Time Allowed: 626.0 days
BRIDGE CONSTRUCTION AT 3 LOCATIONS ON SR 179 OVER BEAR CREEK Time Charged: 626.0 days

Elapsed Calendar Days: 626.0 days
Percent Time: 100.00 %
Percent Complete ($) 90.86 %
Percent Behind: 9.14 %

Contractor: Date Let: 08/06/2010
FORD CONSTRUCTION COMPANY Date Awarded: 08/12/2010
P O Box 527 Date Contract Executed: 08/26/2010
Dyersburg, TN 38025-0527 Date Notice to Proceed: 09/14/2010
Phone: Date Work Began: 09/14/2010

Date to be Completed: 05/31/2012
Date Time Stopped: 05/31/2012
Date Accepted: 06/06/2012

Estimate Paid: NO 

Counties:
HAYWOOD 

Project Number BID PCT Fed State Project Number Description 1
38013-3210-94 100.00 BR-STP-179(5) Eurekaton Road, Bridges over Overflow, LM 18.27, Bear

Current Contract Amount $ 2,670,996.12 
Original Contract Amount $ 2,663,594.12 

Total to Date Prev to Date This Estimate
Participating $ 2,463,942.26 $ 2,458,063.74 $ 5,878.52 

Total Earnings $ 2,463,942.26 $ 2,458,063.74 $ 5,878.52 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,463,942.26 $ 2,458,063.74 $ 5,878.52 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 2,463,942.26 $ 2,458,063.74 $ 5,878.52 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,463,942.26 $ 2,458,063.74 $ 5,878.52 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
38013-3210-94 0500 9501 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 7.000 $ 2,002.00

Plate weld on 16" pile $286.000 
  
38013-3210-94 0100 0012 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 36,200.00

$36,200.000 
  
38013-3210-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
38013-3210-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,091.880 $ 15,091.88 

  
38013-3210-94 0500 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38013-3210-94 1100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38013-3210-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 -3,024.050 $ -3,024.05

$1.000 
0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,517.760 $ 15,517.76 

  
38013-3210-94 0500 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38013-3210-94 1100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38013-3210-94 0100 0014 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
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$7,500.000 
  
38013-3210-94 0500 0550 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00

(EXIST. BR. NO. 38-SR179-18.14) $28,000.000 
  
38013-3210-94 0500 0560 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 45,000.00

(EXIST. BR. NO. 38-SR179-18.21) $45,000.000 
  
38013-3210-94 0500 0570 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

(EXIST. BR. NO. 38-SR179-18.27) $30,000.000 
  
38013-3210-94 0100 0016 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 3,851.000 0.000 $ 0.00 4,601.700 $ 23,008.50

$5.000 
  
38013-3210-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
38013-3210-94 0100 0020 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 19,925.000 0.000 $ 0.00 24,842.000 $ 173,894.00

$7.000 
  
38013-3210-94 0100 0025 203-03.01 BORROW EXCAVATION (SELECT MATERIAL) C.Y. 9,816.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  
38013-3210-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
38013-3210-94 0100 0030 203-06 WATER M.G. 49.000 0.000 $ 0.00 167.000 $ 1,670.00

$10.000 
  
38013-3210-94 0500 0580 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 452.000 0.000 $ 0.00 452.000 $ 5,424.00

$12.000 
  
38013-3210-94 0500 9012 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
38013-3210-94 0500 9013 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.600 
  
38013-3210-94 0100 0040 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 112.000 0.000 $ 0.00 120.000 $ 1,560.00

$13.000 
  
38013-3210-94 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 35.000 0.000 $ 0.00 3.330 $ 11.79 
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$3.540 
  
38013-3210-94 0100 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,400.000 0.000 $ 0.00 1,432.000 $ 7,518.00

$5.250 
  
38013-3210-94 0100 0070 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 4,425.000 0.000 $ 0.00 5,660.000 $ 11,037.00

$1.950 
  
38013-3210-94 0100 0080 209-08.08 ENHANCED ROCK CHECK DAM EACH 12.000 0.000 $ 0.00 8.000 $ 3,840.00

$480.000 
  
38013-3210-94 0100 0090 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$1,378.000 
  
38013-3210-94 0100 0100 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 500.000 0.000 $ 0.00 27.000 $ 87.21 

$3.230 
  
38013-3210-94 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 4,986.000 0.000 $ 0.00 5,713.920 $ 125,706.24

$22.000 
  
38013-3210-94 0500 0590 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 86.000 0.000 $ 0.00 246.550 $ 8,629.25

$35.000 
  
38013-3210-94 0100 0120 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 500.000 0.000 $ 0.00 724.660 $ 16,667.18

(GRADING D) $23.000 
  
38013-3210-94 0100 0130 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 310.000 0.000 $ 0.00 69.920 $ 2,517.12

$36.000 
  
38013-3210-94 0100 0135 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,095.000 0.000 $ 0.00 905.230 $ 63,456.62

$70.100 
  
38013-3210-94 0100 0140 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,000.000 0.000 $ 0.00 1,048.610 $ 78,121.45

$74.500 
  
38013-3210-94 0100 9021 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,872.790 $ -1,872.79 

  
38013-3210-94 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 724.800 $ 724.80 

$1.000 
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38013-3210-94 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
38013-3210-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
38013-3210-94 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 48.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
38013-3210-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 0.320 $ 32.00 

$100.000 
  
38013-3210-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38013-3210-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38013-3210-94 0100 0190 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 156.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
38013-3210-94 0100 0200 411-01.10 ACS MIX(PG64-22) GRADING D TON 437.000 0.000 $ 0.00 740.470 $ 84,413.58

$114.000 
  
38013-3210-94 0100 9022 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,374.080 $ 1,374.08 

  
38013-3210-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38013-3210-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 388.800 $ 388.80 

$1.000 
  
38013-3210-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38013-3210-94 0100 0210 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 4.000 0.000 $ 0.00 3.480 $ 2,209.80

$635.000 
  
38013-3210-94 0100 0220 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 434.000 0.000 $ 0.00 434.000 $ 546.84 

$1.260 
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38013-3210-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$152.000 
  
38013-3210-94 0500 0600 604-02.03 EPOXY COATED REINFORCING STEEL LB. 129,367.000 0.000 $ 0.00 129,367.000 $ 116,430.30

$0.900 
  
38013-3210-94 0500 0610 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 320.000 0.000 $ 0.00 320.000 $ 121,600.00

$380.000 
  
38013-3210-94 0500 0620 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 37,362.000 0.000 $ 0.00 37,362.000 $ 30,263.22

$0.810 
  
38013-3210-94 0500 0630 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 549.000 0.000 $ 0.00 549.000 $ 118,035.00

$215.000 
  
38013-3210-94 0500 0640 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 401.000 0.000 $ 0.00 408.500 $ 206,292.50

$505.000 
  
38013-3210-94 0500 0650 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,692.000 0.000 $ 0.00 1,692.000 $ 8,037.00

$4.750 
  
38013-3210-94 0500 0660 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,948.000 0.000 $ 0.00 1,898.670 $ 3,037.87

$1.600 
  
38013-3210-94 0100 9024 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38013-3210-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -4,733.250 $ -4,733.25

$1.000 
  
38013-3210-94 1100 9025 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38013-3210-94 0500 0670 606-09.01 TEST PILES (PRECAST CONCRETE, SIZE 1) L.F. 334.000 0.000 $ 0.00 335.000 $ 12,730.00

$38.000 
  
38013-3210-94 0500 0680 606-09.02 LOADING TEST (PRECAST CONCRETE, SIZE 1) EACH 3.000 0.000 $ 0.00 3.000 $ 13,500.00

$4,500.000 
  
38013-3210-94 0500 0690 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 1,925.000 4.000 $ 140.00 2,057.000 $ 71,995.00

$35.000 
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38013-3210-94 0500 9026 606-09.04 PRECAST CONCRETE PILES (SIZE 1) (CUT-OFFS) L.F. 0.000 109.000 $ 2,212.70 109.000 $ 2,212.70

$20.300 
  
38013-3210-94 0500 0700 606-10.01 TEST PILES (PRECAST CONCRETE, SIZE 2) L.F. 250.000 0.000 $ 0.00 250.000 $ 13,000.00

$52.000 
  
38013-3210-94 0500 0710 606-10.02 LOADING TEST (PRECAST CONCRETE, SIZE 2) EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
38013-3210-94 0500 0720 606-10.03 PRECAST CONCRETE PILES (SIZE 2) L.F. 1,260.000 0.000 $ 0.00 1,177.300 $ 56,510.40

$48.000 
  
38013-3210-94 0500 9027 606-10.04 PRECAST CONCRETE PILES (SIZE 2) (CUT-OFFS) L.F. 0.000 64.700 $ 1,768.25 64.700 $ 1,768.25

$27.330 
  
38013-3210-94 0500 0730 606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 64.000 0.000 $ 0.00 64.000 $ 7,040.00

$110.000 
  
38013-3210-94 0500 0740 606-19.01 TEST PILES (STEEL PIPE PILES, 16-INCH) L.F. 315.000 0.000 $ 0.00 322.000 $ 21,896.00

$68.000 
  
38013-3210-94 0500 0750 606-19.02 LOADING TEST (STEEL PIPE PILES, 16-INCH) EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
38013-3210-94 0500 0760 606-19.03 STEEL PIPE PILES (16-INCH) L.F. 1,365.000 0.000 $ 0.00 1,373.500 $ 89,277.50

$65.000 
  
38013-3210-94 0500 9028 606-19.04 STEEL PIPE PILES (16-INCH) (CUT-OFFS) L.F. 0.000 5.500 $ 262.57 5.500 $ 262.57 

$47.740 
  
38013-3210-94 0100 0230 606-24.10 SHEET PILES S.F. 2,400.000 0.000 $ 0.00 1,572.230 $ 33,016.83

$21.000 
  
38013-3210-94 0100 0240 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 46.000 0.000 $ 0.00 46.000 $ 2,208.00

$48.000 
  
38013-3210-94 0100 0250 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 38.000 0.000 $ 0.00 114.000 $ 3,762.00

$33.000 
  
38013-3210-94 0100 0260 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 70.000 0.000 $ 0.00 158.500 $ 5,072.00

$32.000 
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38013-3210-94 0500 0770 615-01.01 PRESTRESSED CONCRETE I-BEAM (TYPE I) L.F. 1,287.000 0.000 $ 0.00 1,287.000 $ 109,395.00

$85.000 
  
38013-3210-94 0500 0780 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 936.000 0.000 $ 0.00 936.000 $ 86,112.00

$92.000 
  
38013-3210-94 0500 0790 617-02 BRIDGE DECK CRACK SEALING L.F. 390.000 0.000 $ 0.00 400.000 $ 1,140.00

$2.850 
  
38013-3210-94 0500 0800 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 929.000 0.000 $ 0.00 926.500 $ 62,075.50

$67.000 
  
38013-3210-94 0100 0270 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 323.000 0.000 $ 0.00 349.765 $ 20,111.49

$57.500 
  
38013-3210-94 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$71.875 
  
38013-3210-94 0100 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 250.000 0.000 $ 0.00 250.000 $ 4,562.50

$18.250 
  
38013-3210-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.375 
  
38013-3210-94 0100 0290 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 9.000 $ 20,250.00

$2,250.000 
  
38013-3210-94 0100 0300 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
38013-3210-94 0100 9500 707-06.03 REMOVAL AND RESET FENCE (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 565.000 $ 5,085.00

Remove and Reset Fence $9.000 
  
38013-3210-94 0100 0310 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 25.000 0.000 $ 0.00 25.000 $ 4,253.50

$170.140 
  
38013-3210-94 0100 0320 709-01.01 RUBBLE STONE RIP-RAP C.Y. 32.000 0.000 $ 0.00 25.740 $ 1,673.10

$65.000 
  
38013-3210-94 0100 0330 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 180.000 0.000 $ 0.00 0.000 $ 0.00 

$39.000 
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38013-3210-94 0100 0340 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 4,005.000 0.000 $ 0.00 3,526.040 $ 137,515.56

$39.000 
  
38013-3210-94 0500 0810 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 340.000 0.000 $ 0.00 254.000 $ 3,048.00

$12.000 
  
38013-3210-94 0500 0820 710-09.02 6" PIPE UNDERDRAIN L.F. 85.000 0.000 $ 0.00 299.000 $ 2,990.00

$10.000 
  
38013-3210-94 0100 0350 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,650.00

$10,650.000 
  
38013-3210-94 0100 0360 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,536.000 65.000 $ 1,495.00 1,705.000 $ 39,215.00

$23.000 
  
38013-3210-94 0100 0370 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 34.000 0.000 $ 0.00 77.000 $ 2,425.50

$31.500 
  
38013-3210-94 0100 0380 712-05.03 WARNING LIGHTS (TYPE C) EACH 82.000 0.000 $ 0.00 34.000 $ 782.00 

$23.000 
  
38013-3210-94 0100 0390 712-06 SIGNS (CONSTRUCTION) S.F. 337.000 0.000 $ 0.00 472.500 $ 3,378.38

$7.150 
  
38013-3210-94 0100 0400 712-06.01 VERTICAL PANELS S.F. 76.000 0.000 $ 0.00 84.000 $ 798.00 

$9.500 
  
38013-3210-94 0100 0410 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
38013-3210-94 0100 0420 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 4,000.000 0.000 $ 0.00 0.000 $ 0.00 

$2.250 
  
38013-3210-94 0100 0430 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 0.986 $ 3,451.00

$3,500.000 
  
38013-3210-94 0100 0440 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 4,000.000 0.000 $ 0.00 3,429.000 $ 2,743.20

$0.800 
  
38013-3210-94 0100 0450 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 48.000 0.000 $ 0.00 36.000 $ 306.00 

$8.500 
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38013-3210-94 0100 0460 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 2.000 0.000 $ 0.00 1.518 $ 4,554.00

$3,000.000 
  
38013-3210-94 0100 0465 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 75,450.00

$75,450.000 
  
38013-3210-94 1100 0830 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 15,700.00

$15,700.000 
  
38013-3210-94 0100 0470 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 7,510.000 0.000 $ 0.00 0.000 $ 0.00 

$4.810 
  
38013-3210-94 0100 0475 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 15,122.000 0.000 $ 0.00 0.000 $ 0.00 

$1.780 
  
38013-3210-94 0100 0480 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 3,550.000 0.000 $ 0.00 450.000 $ 4,419.00

(20 IN DIA) $9.820 
  
38013-3210-94 0100 0490 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 83.000 0.000 $ 0.00 270.650 $ 7,686.46

$28.400 
  
38013-3210-94 0100 0500 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 10.000 0.000 $ 0.00 10.000 $ 1,722.00

$172.200 
  
38013-3210-94 0100 0510 801-03 WATER (SEEDING & SODDING) M.G. 22.000 0.000 $ 0.00 50.500 $ 2,525.00

$50.000 
  
38013-3210-94 0100 0520 803-01 SODDING (NEW SOD) S.Y. 18,539.000 0.000 $ 0.00 28,167.500 $ 61,968.50

$2.200 
  
38013-3210-94 0100 0530 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 1,500.000 0.000 $ 0.00 0.000 $ 0.00 

$4.410 
  
38013-3210-94 0100 0540 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 2,000.000 0.000 $ 0.00 17,850.100 $ 24,990.14

$1.400 
  

Project Number: 38013-3210-94 Project Current Amount $ 5,878.52
Contract Current Amount $ 5,878.52 

6/4/2013


