
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038231 Vendor Name: MCKINNON CONSTRUCTION COMPANY LLC

Contract ID: CNJ289 Estimate Number: 0007 Pay Period: 01/12/2012
to: 03/31/2012

Contract Location: Time Allowed: 519.0 days
ON SR 52 OVER BRANHAM HOLLOW BRANCH (LM 7.47) Time Charged: 212.0 days

Elapsed Calendar Days: 212.0 days
Percent Time: 40.85 %
Percent Complete ($) 11.62 %
Percent Behind: 29.23 %

Contractor: Date Let: 10/29/2010
MCKINNON CONSTRUCTION COMPANY LLC Date Awarded: 11/16/2010
7255 Corporate Park Drive Date Contract Executed: 12/09/2010
Loudon, TN 37774 Date Notice to Proceed: 12/30/2010
Phone: Date Work Began: 02/08/2011

Date to be Completed: 05/31/2012
Date Time Stopped: 07/29/2011
Date Accepted: 07/29/2011

Estimate Paid: NO 

Counties:
FENTRESS 

Project Number BID PCT Fed State Project Number Description 1
25003-3225-94 100.00 BR-STP-52(49) SR 52 BRIDGE AND APPROACHES OVER BRANHAM HOLLOW BRANCH

Current Contract Amount $ 2,304,161.21 
Original Contract Amount $ 2,188,510.62 

Total to Date Prev to Date This Estimate
Participating $ 357,364.50 $ 357,364.64 $ -0.14 

Total Earnings $ 357,364.50 $ 357,364.64 $ -0.14 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 357,364.50 $ 357,364.64 $ -0.14 
Test Report Payment Adjustment $ -4.50 $ 0.00 $ -4.50 
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Total Adjusted Earnings $ 357,360.00 $ 357,364.64 $ -4.64 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 357,360.00 $ 357,364.64 $ -4.64 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
25003-3225-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 0.200 $ 5,400.00

$27,000.000 
  
25003-3225-94 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
25003-3225-94 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -0.140 $ -0.14 1,213.960 $ 1,213.96 

  
25003-3225-94 0500 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 1100 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0500 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 1100 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0100 0020 109-10.01 TRAINEE HOUR 520.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
25003-3225-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 0.300 $ 9,000.00

$30,000.000 
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25003-3225-94 0500 1010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION, STA.) $82,000.000 
  
25003-3225-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 11,357.000 0.000 $ 0.00 2,756.870 $ 19,711.62

$7.150 
  
25003-3225-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.580 
  
25003-3225-94 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 524.000 0.000 $ 0.00 2,935.620 $ 58,712.40

$20.000 
  
25003-3225-94 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 36,567.000 0.000 $ 0.00 0.000 $ 0.00 

$6.600 
  
25003-3225-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.725 
  
25003-3225-94 0100 0070 203-06 WATER M.G. 132.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
25003-3225-94 0500 1020 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 161.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
25003-3225-94 0500 9019 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
25003-3225-94 0500 9020 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
25003-3225-94 0500 1030 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 573.000 0.000 $ 0.00 0.000 $ 0.00 

(BRIDGES) $35.000 
  
25003-3225-94 0500 9014 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$52.500 
  
25003-3225-94 0500 9015 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.000 
  
25003-3225-94 0500 1040 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 53.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
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25003-3225-94 0500 9017 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
25003-3225-94 0500 9018 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$108.000 
  
25003-3225-94 0500 1050 204-05 ROCK DRILLING (BRIDGES) L.F. 72.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
25003-3225-94 0500 1060 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(PIER NO 1. ,STA 110+60.00) $22,000.000 
  
25003-3225-94 0500 1070 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(PIER NO. 2 ,STA 111+21.75) $12,000.000 
  
25003-3225-94 0100 0080 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 29.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
25003-3225-94 0100 0090 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 126.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0100 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 74.000 0.000 $ 0.00 0.000 $ 0.00 

$12.500 
  
25003-3225-94 0100 0110 209-03.40 STREAM MITIGATION - LOG RIFFLE L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$130.000 
  
25003-3225-94 0100 0120 209-03.54 STREAM MITIGATION - CROSS VANE STRUCTURE W/STEP EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$9,000.000 
  
25003-3225-94 0100 0130 209-03.55 STREAM MITIGATION - (DESCRIPTION) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$8,333.000 
  
25003-3225-94 0100 0140 209-03.57 STREAM MITIGATION - (DESCRIPTION) L.F. 62.000 0.000 $ 0.00 0.000 $ 0.00 

$363.000 
  
25003-3225-94 0100 0150 209-05 SEDIMENT REMOVAL C.Y. 21.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
25003-3225-94 0100 0160 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,834.000 0.000 $ 0.00 2,045.000 $ 8,998.00

$4.400 
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25003-3225-94 0100 0170 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 845.000 0.000 $ 0.00 0.000 $ 0.00 

$1.430 
  
25003-3225-94 0100 0180 209-08.07 ROCK CHECK DAM PER EACH 45.000 0.000 $ 0.00 12.000 $ 2,580.00

$215.000 
  
25003-3225-94 0100 0190 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$367.500 
  
25003-3225-94 0100 0200 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
25003-3225-94 0100 0210 209-65.01 TEMPORARY STREAM DIVERSION (DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$40,000.000 
  
25003-3225-94 0100 0220 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,731.000 0.000 $ 0.00 91.340 $ 2,053.32

$22.480 
0100 0220 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 22.480 -0.200 $ -4.50 -0.200 $ -4.50 

  
25003-3225-94 0500 1080 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 83.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
25003-3225-94 0100 0230 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$37.000 
  
25003-3225-94 0100 0240 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 111.000 0.000 $ 0.00 44.250 $ 885.00 

$20.000 
  
25003-3225-94 0100 0250 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 38.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
25003-3225-94 0100 0260 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 690.000 0.000 $ 0.00 0.000 $ 0.00 

$92.000 
  
25003-3225-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
25003-3225-94 0100 0270 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
25003-3225-94 0100 0280 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
25003-3225-94 0100 0290 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
25003-3225-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0100 0300 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 89.000 0.000 $ 0.00 0.000 $ 0.00 

$106.000 
  
25003-3225-94 0100 0310 411-01.10 ACS MIX(PG64-22) GRADING D TON 382.000 0.000 $ 0.00 0.000 $ 0.00 

$112.000 
  
25003-3225-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0100 0320 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5,000.000 
  
25003-3225-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$180.000 
  
25003-3225-94 0500 1090 604-02.03 EPOXY COATED REINFORCING STEEL LB. 70,913.000 0.000 $ 0.00 0.000 $ 0.00 
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$0.800 
  
25003-3225-94 0500 1100 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 543.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
25003-3225-94 0500 1110 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 54,899.000 0.000 $ 0.00 0.000 $ 0.00 

$0.700 
  
25003-3225-94 0500 1120 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 206.000 0.000 $ 0.00 0.000 $ 0.00 

$190.000 
  
25003-3225-94 0500 1130 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 210.000 0.000 $ 0.00 0.000 $ 0.00 

$490.000 
  
25003-3225-94 0500 1140 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,067.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
25003-3225-94 0500 1150 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 943.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
25003-3225-94 0100 0330 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 408.000 0.000 $ 0.00 0.000 $ 0.00 

(RT. STATION 112+12.45 - 112+70.00) $50.000 
  
25003-3225-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0500 1160 606-02.03 STEEL PILES (10 INCH) L.F. 331.000 0.000 $ 0.00 0.000 $ 0.00 

$48.000 
  
25003-3225-94 0500 1170 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 22.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
25003-3225-94 0100 0340 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
25003-3225-94 0100 0350 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 96.000 0.000 $ 0.00 0.000 $ 0.00 

$29.000 
  
25003-3225-94 0500 1180 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 858.000 0.000 $ 0.00 0.000 $ 0.00 

$123.430 
  
25003-3225-94 0500 1190 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 415.000 0.000 $ 0.00 0.000 $ 0.00 
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$68.000 
  
25003-3225-94 0100 0360 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
25003-3225-94 0100 0370 621-03.08 54" TEMPORARY DRAINAGE PIPE L.F. 40.000 0.000 $ 0.00 50.000 $ 3,500.00

$70.000 
  
25003-3225-94 0100 0380 621-05.01 TEMPORARY SHORING S.F. 4,525.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
25003-3225-94 0100 0390 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
25003-3225-94 0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
25003-3225-94 0100 0400 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,599.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
25003-3225-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
25003-3225-94 0100 0410 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
25003-3225-94 0100 0420 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$4,000.000 
  
25003-3225-94 0100 0430 706-01 GUARDRAIL REMOVED L.F. 804.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0100 0440 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 102.000 0.000 $ 0.00 68.000 $ 1,020.00

$15.000 
  
25003-3225-94 0100 0450 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 21.000 0.000 $ 0.00 0.000 $ 0.00 

$230.000 
  
25003-3225-94 0100 0460 709-01.01 RUBBLE STONE RIP-RAP C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$105.000 
  
25003-3225-94 0100 0470 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 197.000 0.000 $ 0.00 200.360 $ 5,009.00
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$25.000 
  
25003-3225-94 0100 0480 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 31.000 0.000 $ 0.00 313.020 $ 8,451.54

$27.000 
  
25003-3225-94 0100 0490 709-05.09 MACHINED RIP-RAP (CLASS C) TON 6,504.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
25003-3225-94 0100 0500 709-05.83 EMBEDDED RIPRAP TON 87.000 0.000 $ 0.00 0.000 $ 0.00 

$49.000 
  
25003-3225-94 0500 1200 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 162.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
25003-3225-94 0500 1210 710-09.02 6" PIPE UNDERDRAIN L.F. 28.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
25003-3225-94 0100 0510 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.240 $ 8,400.00

$35,000.000 
  
25003-3225-94 0100 0520 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,388.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
25003-3225-94 0100 0530 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 64.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
25003-3225-94 0100 0540 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
25003-3225-94 0100 0550 712-05.03 WARNING LIGHTS (TYPE C) EACH 34.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
25003-3225-94 0100 0560 712-06 SIGNS (CONSTRUCTION) S.F. 337.000 0.000 $ 0.00 248.750 $ 1,741.25

$7.000 
  
25003-3225-94 0100 0570 712-06.01 VERTICAL PANELS S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$13.200 
  
25003-3225-94 0100 0580 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 0.000 $ 0.00 

$13.200 
  
25003-3225-94 0100 0582 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 
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$5.000 
  
25003-3225-94 0100 0584 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
25003-3225-94 0100 0586 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$13.000 
  
25003-3225-94 0100 0590 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
25003-3225-94 0100 0600 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(R1-1 w/ 1-U3 SUPPORT) $200.000 
  
25003-3225-94 0100 0610 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(W1-4R & W13-1 w/ 1-P8 SUPPORT) $200.000 
  
25003-3225-94 0100 0620 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(TN-5 w/ 2-U3 SUPPORTS) $200.000 
  
25003-3225-94 0100 0630 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 22.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
25003-3225-94 0100 0640 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
25003-3225-94 0100 0650 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.250 0.000 $ 0.00 0.000 $ 0.00 

$2,750.000 
  
25003-3225-94 0100 0660 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 2,550.000 0.000 $ 0.00 0.000 $ 0.00 

$0.550 
  
25003-3225-94 0100 0670 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.250 0.000 $ 0.00 0.000 $ 0.00 

$5,600.000 
  
25003-3225-94 0100 0680 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00

$100,000.000 
  
25003-3225-94 1100 1340 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$25,000.000 
  
25003-3225-94 0100 0690 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 707.000 0.000 $ 0.00 600.890 $ 1,802.67
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$3.000 
  
25003-3225-94 0100 0700 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 186.000 0.000 $ 0.00 1,617.570 $ 3,235.14

$2.000 
  
25003-3225-94 0900 1220 775-57.01 6-INCH PVC WATER LINE L.F. 956.000 0.000 $ 0.00 0.000 $ 0.00 

$52.800 
  
25003-3225-94 0900 1230 775-57.02 4-INCH GATE VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
25003-3225-94 0900 1240 775-57.03 6-INCH GATE VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,300.000 
  
25003-3225-94 0900 1250 775-57.04 UNDERCUTTING OF TRENCH C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
25003-3225-94 0900 1260 775-57.05 #67 CRUSHED STONE C.Y. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
25003-3225-94 0900 1270 775-57.06 CLASS "A" GRADE "D" CRUSHED STONE C.Y. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$62.000 
  
25003-3225-94 0900 1280 775-57.07 FLOWABLE FILL FOR BACKFILL C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$305.000 
  
25003-3225-94 0900 1290 775-57.08 CLASS "A" CONCRETE C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$305.000 
  
25003-3225-94 0900 1300 775-57.09 CLASS "C" CONCRETE C.Y. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$307.000 
  
25003-3225-94 0900 1310 775-57.10 4-INCH ASPHALTIC PAVEMENT C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
25003-3225-94 0900 1320 775-57.11 BINDER COURSE FOR ROADWAY C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
25003-3225-94 0900 1330 775-57.12 SILT FENCE L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
25003-3225-94 0100 0710 801-01 SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 0.000 $ 0.00 
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$44.000 
  
25003-3225-94 0100 0720 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 78.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
25003-3225-94 0100 0730 801-01.04 SEEDING (WILDFLOWER MIXTURE) UNIT 30.000 0.000 $ 0.00 0.000 $ 0.00 

$105.000 
  
25003-3225-94 0100 0740 801-01.30 COVER CROP SEED MIX (RIPZN/FLPL) W/MULCH UNIT 35.000 0.000 $ 0.00 0.000 $ 0.00 

$105.000 
  
25003-3225-94 0100 0750 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 35.000 0.000 $ 0.00 0.000 $ 0.00 

$105.000 
  
25003-3225-94 0100 0760 801-01.36 SPECIAL WETLAND SEED MIXTURE UNIT 10.000 0.000 $ 0.00 0.000 $ 0.00 

$210.000 
  
25003-3225-94 0100 0770 801-02 SEEDING (WITHOUT MULCH) UNIT 52.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
25003-3225-94 0100 0780 801-03 WATER (SEEDING & SODDING) M.G. 16.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3225-94 0100 9021 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$26.400 
  
25003-3225-94 0100 0790 802-02.30 CUTTINGS: SALIX NIGRA (18IN-24IN LENGTH) EACH 240.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
25003-3225-94 0100 0800 802-02.32 CUTTINGS: CORNUS AMOMUM (18IN-24IN) EACH 240.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
25003-3225-94 0100 0810 802-02.33 CUTTINGS: SAMBUCUS CANADENSIS (18IN-24IN) EACH 240.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
25003-3225-94 0100 0820 802-11.02 ACER RUBRUM (RED MAPLE 2-5FT CNTNR GRWN) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
25003-3225-94 0100 0830 802-11.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM 2-5FT CNTNR GRWN) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
25003-3225-94 0100 0840 802-11.37 QUERCUS PALUSTRIS (PIN OAK 2-5FT CNTNR GRWN) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
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$33.000 
  
25003-3225-94 0100 0850 802-12.11 CERCIS CANADENSIS (REDBUD SEEDLNG B.R.) EACH 17.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0860 802-12.12 CORNUS FLORIDA (FLOWERING DOGWOOD SEEDLNG B.R.) EACH 17.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0870 802-12.14 DIOSPYROS VIRGINIANA (PERSIMMON SEEDLNG B.R.) EACH 34.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0880 802-12.15 FAGUS GRANDIFOLIA (BEECH SEEDLNG B.R.) EACH 17.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0890 802-12.17 JUGLANS NIGRA (BLACK WALNUT SEEDLNG B.R.) EACH 21.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0900 802-12.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM SEEDLNG B.R.) EACH 21.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0910 802-12.19 LIRIODENDRON TULIPIFERA (TULIP POPLAR SEEDLNG B.R.) EACH 38.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0920 802-12.26 PLATANUS OCCIDENTALIS (SYCAMORE SEEDLNG B.R.) EACH 21.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0930 802-12.29 QUERCUS ALBA (WHITE OAK SEEDLNG B.R.) EACH 34.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0940 802-12.37 QUERCUS PALUSTRIS (PIN OAK SEEDLNG B.R.) EACH 32.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0950 802-12.39 QUERCUS RUBRA (NORTHERN RED OAK SEEDLNG B.R.) EACH 66.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0960 802-13.54 CORNUS AMOMUM (SILKY DOGWOOD SDLNG BARE ROOT) EACH 21.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0970 802-13.59 LINDERA BENZOIN (SPICEBUSH SDLNG BARE ROOT) EACH 21.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
25003-3225-94 0100 0980 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 689.000 0.000 $ 0.00 0.000 $ 0.00 
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$7.000 
  
25003-3225-94 0100 0990 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 16,615.000 0.000 $ 0.00 0.000 $ 0.00 

$1.700 
  
25003-3225-94 0100 1000 805-12.08 700 GRAM COIR FIBER EROSION BLANKET S.Y. 915.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  
25003-3225-94 0100 9500 999-99.99 CONTRACT SETTLEMENT LS 0.000 0.000 $ 0.00 1.000 $ 115,650.59

$115,650.590 
  

Project Number: 25003-3225-94 Project Current Amount $ -4.64 
Contract Current Amount $ -4.64 
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