
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000037882 Vendor Name: CIVIL CONSTRUCTORS, INC.

Contract ID: CNJ297 Estimate Number: 0007 Pay Period: 02/01/2011
to: 06/28/2012

Contract Location: Time Allowed: 135.0 days
AT LOG MILE 4.60 Time Charged: 135.0 days

Elapsed Calendar Days: 135.0 days
Percent Time: 100.00 %
Percent Complete ($) 83.11 %
Percent Behind: 16.89 %

Contractor: Date Let: 07/21/2010
CIVIL CONSTRUCTORS, INC. Date Awarded: 07/28/2010
P O Box 685 Date Contract Executed: 08/03/2010
Franklin, TN 37065 Date Notice to Proceed: 08/03/2010
Phone: Date Work Began: 08/16/2010

Date to be Completed: 12/15/2010
Date Time Stopped: 12/15/2010
Date Accepted: 06/22/2012

Estimate Paid: NO 

Counties:
CHEATHAM 

Project Number BID PCT Fed State Project Number Description 1
11024-3228-14 100.00 STP-249(67) Slide Repairs .. SR249 ..

Current Contract Amount $ 1,638,834.85 
Original Contract Amount $ 1,622,840.00 

Total to Date Prev to Date This Estimate
Participating $ 1,374,631.22 $ 1,355,853.71 $ 18,777.51

Total Earnings $ 1,374,631.22 $ 1,355,853.71 $ 18,777.51 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,374,631.22 $ 1,355,853.71 $ 18,777.51 
Test Report Payment Adjustment $ -512.26 $ -270.00 $ -242.26 

8/29/2012



 
 

 
 

Total Adjusted Earnings $ 1,374,118.96 $ 1,355,583.71 $ 18,535.25 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,374,118.96 $ 1,355,583.71 $ 18,535.25 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

11024-3228-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,890.00

$5,890.000 
  
11024-3228-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
11024-3228-14 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,546.350 $ 5,546.35 

  

11024-3228-14 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11024-3228-14 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 25,725.00

$25,725.000 
  

11024-3228-14 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 34,647.000 0.000 $ 0.00 29,933.500 $ 299,335.00

$10.000 
  

11024-3228-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

11024-3228-14 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 69,650.000 0.000 $ 0.00 50,241.320 $ 703,378.48

$14.000 
  
11024-3228-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$15.000 
  
11024-3228-14 0100 9500 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$125.500 
  
11024-3228-14 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 1,058.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
11024-3228-14 0100 9501 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 0.000 110.000 $ 2,365.00 110.000 $ 2,365.00

Supplemental Erosion Control $21.500 
  
11024-3228-14 0100 9502 209-06.05 BALED HAY OR STRAW BALE 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.500 
  
11024-3228-14 0100 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 515.000 135.000 $ 486.00 210.000 $ 756.00 

$3.600 
0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 3.600 -60.000 $ -216.00 -135.000 $ -486.00 

  
11024-3228-14 0100 0070 209-08.07 ROCK CHECK DAM PER EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$360.000 
  
11024-3228-14 0100 0080 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
11024-3228-14 0100 9503 209-08.08 ENHANCED ROCK CHECK DAM EACH 0.000 4.000 $ 3,181.20 4.000 $ 3,181.20

$795.300 
  
11024-3228-14 0100 0090 209-09.01 SANDBAGS BAG 200.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  

11024-3228-14 0100 0100 209-20.03 POLYETHYLENE SHEETING (6 MIL. 
MINIMUM) S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$2.220 
  

11024-3228-14 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,003.000 0.000 $ 0.00 2,660.140 $ 53,202.80

$20.000 
  
11024-3228-14 0100 0120 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
11024-3228-14 0100 0130 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 2,513.000 0.000 $ 0.00 2,871.860 $ 66,052.78
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$23.000 
  

11024-3228-14 0100 0140 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 256.000 0.000 $ 0.00 266.150 $ 21,025.85

$79.000 
  

11024-3228-14 0100 0150 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 168.000 0.000 $ 0.00 183.730 $ 14,147.21

$77.000 
  
11024-3228-14 0100 9013 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 33.310 $ 33.31 33.310 $ 33.31 

$1.000 
0100 9013 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -940.640 $ -940.64 

  
11024-3228-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

11024-3228-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

11024-3228-14 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$610.000 
  
11024-3228-14 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 11.000 0.000 $ 0.00 19.930 $ 637.76 

$32.000 
  

11024-3228-14 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.300 0.000 $ 0.00 1.230 $ 848.70 

$690.000 
  
11024-3228-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

11024-3228-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11024-3228-14 0100 0190 411-01.10 ACS MIX(PG64-22) GRADING D TON 98.000 0.000 $ 0.00 289.480 $ 30,105.92

$104.000 
  

11024-3228-14 0100 9014 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 39.500 $ 39.50 39.500 $ 39.50 
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$1.000 
0100 9014 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -826.480 $ -826.48 

  
11024-3228-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11024-3228-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

11024-3228-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

11024-3228-14 0100 0200 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) 
(16IN WIDTH) L.M. 0.200 0.000 $ 0.00 0.237 $ 4,740.00

$20,000.000 
  
11024-3228-14 0100 0210 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 78.000 0.000 $ 0.00 88.000 $ 5,368.00

$61.000 
  
11024-3228-14 0100 0220 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 3.240 $ 2,170.80

$670.000 
  
11024-3228-14 0100 0230 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 338.000 0.000 $ 0.00 287.500 $ 5,175.00

$18.000 
  
11024-3228-14 0100 0240 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 562.000 0.000 $ 0.00 437.500 $ 8,312.50

$19.000 
  
11024-3228-14 0100 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
11024-3228-14 0100 9006 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  

11024-3228-14 0100 0250 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,700.00

$2,175.000 
  
11024-3228-14 0100 0260 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 21.330 $ 885.20 

$41.500 
  
11024-3228-14 0100 0270 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 75.000 0.000 $ 0.00 0.000 $ 0.00 
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$42.800 
  
11024-3228-14 0100 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,840.00

$6,840.000 
  
11024-3228-14 0100 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 8.000 $ 272.00 

$34.000 
  
11024-3228-14 0100 0300 712-06 SIGNS (CONSTRUCTION) S.F. 320.000 0.000 $ 0.00 362.750 $ 2,466.70

$6.800 
  
11024-3228-14 0100 0310 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 60.000 0.000 $ 0.00 60.000 $ 690.00 

$11.500 
  
11024-3228-14 0100 0320 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 6.000 $ 25,200.00

$4,200.000 
  

11024-3228-14 0100 0330 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 0.400 0.000 $ 0.00 0.539 $ 3,341.80

$6,200.000 
  
11024-3228-14 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 52,055.00

$52,055.000 
  
11024-3228-14 0100 0350 740-06.01 GEOMEMBRANE S.Y. 83.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
11024-3228-14 0100 0360 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 143.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
11024-3228-14 0100 0370 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 7,847.000 0.000 $ 0.00 4,787.980 $ 4,787.98

$1.000 
  

11024-3228-14 0100 0380 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 260.000 878.000 $ 3,731.50 878.000 $ 3,731.50

SEE PLANS $4.250 
  
11024-3228-14 0100 0390 801-01 SEEDING (WITH MULCH) UNIT 15.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
11024-3228-14 0100 9504 801-01 SEEDING (WITH MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$56.250 
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11024-3228-14 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
11024-3228-14 0100 9505 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 12.960 $ 354.46 12.960 $ 354.46 

$27.350 
0100 9505 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 27.350 -0.960 $ -26.26 -0.960 $ -26.26 

  
11024-3228-14 0100 0400 801-03 WATER (SEEDING & SODDING) M.G. 1.500 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
11024-3228-14 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  

11024-3228-14 0100 0410 802-11.09 CARYA OVATA (SHAGBARK HICKORY 2-5FT 
CNTNR GRWN) EACH 5.000 0.000 $ 0.00 5.000 $ 90.00 

$18.000 
  

11024-3228-14 0100 0420 802-11.15 FAGUS GRANDIFOLIA (BEECH 2-5FT CNTNR 
GRWN) EACH 5.000 0.000 $ 0.00 5.000 $ 90.00 

$18.000 
  

11024-3228-14 0100 0430 802-11.16 FRAXINUS PENNSYLVANICA (GREEN ASH 2-
5FT CNTNR GRWN) EACH 5.000 0.000 $ 0.00 5.000 $ 90.00 

$18.000 
  

11024-3228-14 0100 0440 802-11.19 LIRIODENDRON TULIPIFERA (TULIP POPLAR 
2-5FT CNTNR GRWN) EACH 5.000 0.000 $ 0.00 5.000 $ 90.00 

$18.000 
  

11024-3228-14 0100 0450 802-11.29 QUERCUS ALBA (WHITE OAK 2-5FT CNTNR 
GRWN) EACH 5.000 0.000 $ 0.00 5.000 $ 90.00 

$18.000 
  
11024-3228-14 0100 9506 805-01.03 TURF REINFORCEMENT MAT (CLASS III) S.Y. 0.000 644.400 $ 6,637.32 644.400 $ 6,637.32

$10.300 
  
11024-3228-14 0100 9507 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 0.000 795.600 $ 1,949.22 795.600 $ 1,949.22

$2.450 
  

Project Number: 11024-3228-14 Project Current Amount $ 18,535.25
Contract Current Amount $ 18,535.25 

8/29/2012


