
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000037882 Vendor Name: CIVIL CONSTRUCTORS, INC.

Contract ID: CNJ298 Estimate Number: 0011 Pay Period: 08/01/2011
to: 11/14/2011

Contract Location: Time Allowed: 275.0 days
NEAR NATCHEZ TRACE PARKWAY (LM 2.80) Time Charged: 275.0 days

Elapsed Calendar Days: 275.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.97 %
Percent Behind: 0.03 %

Contractor: Date Let: 07/21/2010
CIVIL CONSTRUCTORS, INC. Date Awarded: 07/23/2010
P O Box 685 Date Contract Executed: 07/30/2010
Franklin, TN 37065 Date Notice to Proceed: 07/30/2010
Phone: Date Work Began: 08/13/2010

Date to be Completed: 04/30/2011
Date Time Stopped: 04/30/2011
Date Accepted: 08/31/2011

Estimate Paid: NO 

Counties:
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94009-3206-14 100.00 STP-96(29) SR 96 NEAR NATCHEZ TRACE PKWY @ LM 2.8

Current Contract Amount $ 1,490,790.00 
Original Contract Amount $ 1,490,790.00 

Total to Date Prev to Date This Estimate
Participating $ 1,496,569.26 $ 1,487,142.56 $ 9,426.70 

Total Earnings $ 1,496,569.26 $ 1,487,142.56 $ 9,426.70 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,496,569.26 $ 1,487,142.56 $ 9,426.70 
Test Report Payment Adjustment $ -24.75 $ -24.75 $ 0.00 
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Total Adjusted Earnings $ 1,496,544.51 $ 1,487,117.81 $ 9,426.70 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,496,544.51 $ 1,487,117.81 $ 9,426.70 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
94009-3206-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,880.00

$7,880.000 
  
94009-3206-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
94009-3206-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 162.700 $ 162.70 8,304.390 $ 8,304.39 

  

94009-3206-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -830.970 $ -830.97 

  

94009-3206-14 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 41,159.000 600.000 $ 6,000.00 47,135.180 $ 471,351.80

$10.000 
  

94009-3206-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

94009-3206-14 0100 0030 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 61,615.000 0.000 $ 0.00 54,202.630 $ 704,634.19

$13.000 
  
94009-3206-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
94009-3206-14 0100 0040 209-05 SEDIMENT REMOVAL C.Y. 71.000 0.000 $ 0.00 0.000 $ 0.00 
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$3.000 
  
94009-3206-14 0100 0050 209-08.07 ROCK CHECK DAM PER EACH 6.000 0.000 $ 0.00 10.000 $ 3,600.00

$360.000 
  
94009-3206-14 0100 0060 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 4.000 $ 1,600.00

$400.000 
  

94009-3206-14 0100 0070 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 116.000 0.000 $ 0.00 326.500 $ 8,162.50

$25.000 
  
94009-3206-14 0100 0080 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 71.000 0.000 $ 0.00 45.890 $ 1,284.92

$28.000 
  

94009-3206-14 0100 0090 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 154.000 0.000 $ 0.00 184.600 $ 16,798.60

$91.000 
  

94009-3206-14 0100 0100 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 101.000 0.000 $ 0.00 138.680 $ 12,897.24

$93.000 
  
94009-3206-14 0100 9014 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -661.350 $ -661.35 

  
94009-3206-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 612.000 $ 612.00 

  

94009-3206-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94009-3206-14 0100 0110 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.400 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
94009-3206-14 0100 0120 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 5.400 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  

94009-3206-14 0100 0130 403-01 BITUMINOUS MATERIAL FOR TACK COAT TON 0.500 0.000 $ 0.00 0.465 $ 311.55 
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(TC)
$670.000 

  
94009-3206-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94009-3206-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94009-3206-14 0100 0140 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 89.000 0.000 $ 0.00 227.480 $ 22,065.56

$97.000 
  
94009-3206-14 0100 0150 411-01.10 ACS MIX(PG64-22) GRADING D TON 235.000 0.000 $ 0.00 201.920 $ 20,999.68

$104.000 
  

94009-3206-14 0100 9015 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,368.800 $ -1,368.80 

  
94009-3206-14 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94009-3206-14 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 220.500 $ 220.50 

  

94009-3206-14 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94009-3206-14 0100 0160 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 0.400 0.000 $ 0.00 0.344 $ 1,376.00

$4,000.000 
  
94009-3206-14 0100 0170 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 893.000 0.000 $ 0.00 1,006.780 $ 7,047.46

$7.000 
  
94009-3206-14 0100 0180 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 41.000 0.000 $ 0.00 32.590 $ 8,962.25

$275.000 
0100 0180 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 275.000 0.000 $ 0.00 -0.090 $ -24.75 
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94009-3206-14 0100 0190 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 11,000.00

$5,500.000 
  
94009-3206-14 0100 0200 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 39.890 $ 1,120.91

$28.100 
  
94009-3206-14 0100 0210 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,458.000 0.000 $ 0.00 2,265.600 $ 65,702.40

$29.000 
  
94009-3206-14 0100 0220 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00

$18,500.000 
  
94009-3206-14 0100 0230 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 750.000 120.000 $ 3,264.00 885.000 $ 24,072.00

$27.200 
  
94009-3206-14 0100 0240 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 30.000 $ 885.00 

$29.500 
  
94009-3206-14 0100 0250 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 38.000 0.000 $ 0.00 38.000 $ 342.00 

$9.000 
  
94009-3206-14 0100 0260 712-05.01 WARNING LIGHTS (TYPE A) EACH 15.000 0.000 $ 0.00 15.000 $ 450.00 

$30.000 
  
94009-3206-14 0100 0270 712-06 SIGNS (CONSTRUCTION) S.F. 121.000 0.000 $ 0.00 160.000 $ 1,280.00

$8.000 
  
94009-3206-14 0100 0280 712-08.06 UNIFORMED POLICE OFFICER HOUR 200.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  

94009-3206-14 0100 0290 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
94009-3206-14 0100 0300 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 8,800.00

$4,400.000 
  
94009-3206-14 0100 0310 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 1.047 $ 2,094.00

$2,000.000 
  
94009-3206-14 0100 0320 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 2,670.000 0.000 $ 0.00 1,303.000 $ 1,303.00
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$1.000 
  

94009-3206-14 0100 0330 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 1.000 0.000 $ 0.00 0.657 $ 3,285.00

$5,000.000 
  
94009-3206-14 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 45,340.00

$45,340.000 
  
94009-3206-14 0100 0350 740-06.01 GEOMEMBRANE S.Y. 458.000 0.000 $ 0.00 502.220 $ 6,026.64

$12.000 
  
94009-3206-14 0100 0360 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 89.000 0.000 $ 0.00 83.330 $ 166.66 

$2.000 
  
94009-3206-14 0100 0370 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 1,578.000 0.000 $ 0.00 1,577.500 $ 1,577.50

$1.000 
  

94009-3206-14 0100 0380 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 610.000 0.000 $ 0.00 712.000 $ 2,848.00

12 IN. $4.000 
  
94009-3206-14 0100 0390 801-01 SEEDING (WITH MULCH) UNIT 15.000 0.000 $ 0.00 1.640 $ 32.80 

$20.000 
  
94009-3206-14 0100 9009 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 53.240 $ 479.16 

$9.000 
  
94009-3206-14 0100 0400 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
94009-3206-14 0100 9010 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
94009-3206-14 0100 0410 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 1,213.000 0.000 $ 0.00 6,016.670 $ 6,016.67

$1.000 
  

Project Number: 94009-3206-14 Project Current Amount $ 9,426.70
Contract Current Amount $ 9,426.70 
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