
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000085434 Vendor Name: VOLUNTEER BRIDGE CONSTRUCTION, INC.

Contract ID: CNJ299 Estimate Number: 0011 Pay Period: 06/16/2011
to: 06/20/2011

Contract Location: Time Allowed: 241.0 days
OVER CROOKED CREEK (LM 12.44), AND ON SR 117 OVER CLEAR Time Charged: 277.0 days

Elapsed Calendar Days: 277.0 days
Percent Time: 114.94 %
Percent Complete ($) 105.97 %
Percent Behind: 8.97 %

Contractor: Date Let: 08/06/2010
VOLUNTEER BRIDGE CONSTRUCTION, INC. Date Awarded: 08/12/2010
P O Box 29 Date Contract Executed: 08/27/2010
Crump, TN 38327 Date Notice to Proceed: 09/17/2010
Phone: Date Work Began: 09/17/2010

Date to be Completed: 05/15/2011
Date Time Stopped: 05/15/2011
Date Accepted: 05/12/2011

Estimate Paid: NO 

Counties:
MCNAIRY 

Project Number BID PCT Fed State Project Number Description 1
55004-3241-94 53.35 BH-STP-15(160) Maj. Bridge Rehabilitation .. SR15 over Crooked Cr LM12.44
55022-3212-94 46.65 BH-STP-117(10) Maj. Bridge Rehabilitation .. SR117 OVERCLEAR CREEK LM2.09

Current Contract Amount $ 408,383.40 
Original Contract Amount $ 387,647.90 

Total to Date Prev to Date This Estimate
Participating $ 419,579.60 $ 418,994.15 $ 585.45 

Total Earnings $ 419,579.60 $ 418,994.15 $ 585.45 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 419,579.60 $ 418,994.15 $ 585.45 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 419,579.60 $ 418,994.15 $ 585.45 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 419,579.60 $ 418,994.15 $ 585.45 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
55004-3241-94 0500 9501 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 13,735.50

Removal Of Concrete For Joint Repair $13,735.500 
  
55004-3241-94 0500 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
55022-3212-94 0500 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
55004-3241-94 0500 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 899.070 $ 899.07 

  
55022-3212-94 0500 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 174.520 $ 174.52 

  

55004-3241-94 0500 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 1.660 $ 1.66 1.660 $ 1.66 

$1.000 
0500 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 604.380 $ 604.38 

  

55022-3212-94 0500 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 -0.010 $ -0.01 -0.010 $ -0.01 

$1.000 
0500 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 101.510 $ 101.51

  
55022-3212-94 0500 0010 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 200.000 0.000 $ 0.00 311.380 $ 2,179.66

$7.000 
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55004-3241-94 0500 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.130 0.130 $ 455.00 0.130 $ 455.00 

$3,500.000 
  
55022-3212-94 0500 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.030 0.030 $ 105.00 0.030 $ 105.00 

$3,500.000 
  
55004-3241-94 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55022-3212-94 0500 9009 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55004-3241-94 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55022-3212-94 0500 9010 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55004-3241-94 0500 0020 411-02.10 ACS MIX(PG70-22) GRADING D TON 65.000 0.230 $ 18.40 382.940 $ 30,635.20

$80.000 
  
55022-3212-94 0500 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 25.000 0.000 $ 0.00 71.400 $ 5,712.00

$80.000 
  
55004-3241-94 0500 0030 411-02.11 ACS MIX(PG70-22) GRADING E RWDY TON 106.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  

55004-3241-94 0500 9015 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55022-3212-94 0500 9016 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55004-3241-94 0500 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55022-3212-94 0500 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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55004-3241-94 0500 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 396.900 $ 396.90 

  
55022-3212-94 0500 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 5.400 $ 5.40 72.900 $ 72.90 

  
55004-3241-94 0500 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55022-3212-94 0500 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55004-3241-94 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 690.000 0.000 $ 0.00 700.000 $ 10,500.00

$15.000 
  
55022-3212-94 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 156.000 0.000 $ 0.00 155.560 $ 2,333.40

$15.000 
  
55022-3212-94 0500 0050 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 254.000 0.000 $ 0.00 254.000 $ 1,651.00

$6.500 
  

55004-3241-94 0500 0050 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 217.000 0.000 $ 0.00 217.000 $ 1,410.50

$6.500 
  
55022-3212-94 0500 0060 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 266.000 0.000 $ 0.00 266.000 $ 3,192.00

$12.000 
  
55004-3241-94 0500 0060 604-10.05 CONCRETE S.F. 75.000 0.000 $ 0.00 255.450 $ 17,881.50

$70.000 
  
55004-3241-94 0500 0070 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
55022-3212-94 0500 0070 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
55004-3241-94 0500 0080 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 85.000 0.000 $ 0.00 85.020 $ 1,700.40

$20.000 
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55022-3212-94 0500 0080 604-10.18 REINFORCING STEEL (REPAIRS) LB. 11,376.000 0.000 $ 0.00 11,376.000 $ 20,476.80

$1.800 
  
55022-3212-94 0500 0090 604-10.20 HYDRODEMOLITION S.Y. 237.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
55022-3212-94 0500 0100 604-10.26 BRACING EACH 6.000 0.000 $ 0.00 6.000 $ 6,000.00

$1,000.000 
  
55004-3241-94 0500 0090 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 25.000 0.000 $ 0.00 17.000 $ 1,360.00

$80.000 
  
55022-3212-94 0500 0110 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  
55022-3212-94 0500 0120 604-10.42 CONCRETE REPAIRS C.F. 24.000 0.000 $ 0.00 10.370 $ 777.75 

$75.000 
  
55004-3241-94 0500 0100 604-10.44 EXPANSION JOINT REPAIRS L.F. 135.000 0.000 $ 0.00 136.000 $ 47,600.00

$350.000 
  
55022-3212-94 0500 0130 604-10.45 EXPANSION JOINT REPAIRS (TYPE F) L.F. 35.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  

55004-3241-94 0500 0110 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 25.000 0.000 $ 0.00 31.240 $ 2,499.20

$80.000 
  

55022-3212-94 0500 0140 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  
55004-3241-94 0500 0120 604-10.53 CONCRETE REPAIRS S.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  
55004-3241-94 0500 0130 604-10.54 CONCRETE REPAIRS S.F. 231.000 0.000 $ 0.00 153.660 $ 12,292.80

$80.000 
  
55022-3212-94 0500 0150 604-10.54 CONCRETE REPAIRS S.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
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55004-3241-94 0500 0140 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$52.000 
  

55022-3212-94 0500 0160 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$52.000 
  
55022-3212-94 0500 0170 604-10.85 CLASS "D" CONCRETE (OVERLAY) C.Y. 59.000 0.000 $ 0.00 59.000 $ 29,500.00

$500.000 
  
55004-3241-94 0500 0150 617-01 BRIDGE DECK SEALANT S.Y. 986.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
55022-3212-94 0500 0180 617-02 BRIDGE DECK CRACK SEALING L.F. 171.000 0.000 $ 0.00 171.000 $ 3,420.00

$20.000 
  
55022-3212-94 0500 0190 617-05 SEALANT (DESCRIPTION) GAL. 2.000 0.000 $ 0.00 2.000 $ 1,000.00

(DESCRIPTION) $500.000 
  
55022-3212-94 0500 0200 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 212.000 0.000 $ 0.00 168.000 $ 11,592.00

$69.000 
  
55022-3212-94 0500 0210 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 98.000 0.000 $ 0.00 98.000 $ 6,076.00

$62.000 
  
55022-3212-94 0500 9005 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$77.500 
  

55022-3212-94 0500 0220 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 66.00 

$22.000 
  

55004-3241-94 0500 0160 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 6.000 $ 27,000.00

$4,500.000 
  

55022-3212-94 0500 0230 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 4.000 $ 18,000.00

$4,500.000 
  
55004-3241-94 0500 0170 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
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55022-3212-94 0500 0240 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
55004-3241-94 0500 0180 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,430.000 0.000 $ 0.00 1,280.000 $ 28,160.00

$22.000 
  
55022-3212-94 0500 0250 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 571.000 0.000 $ 0.00 571.000 $ 12,562.00

$22.000 
  
55004-3241-94 0500 0190 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 48.000 0.000 $ 0.00 83.000 $ 2,075.00

$25.000 
  
55022-3212-94 0500 0260 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 17.000 0.000 $ 0.00 15.000 $ 375.00 

$25.000 
  
55004-3241-94 0500 0200 712-05.03 WARNING LIGHTS (TYPE C) EACH 14.000 0.000 $ 0.00 14.000 $ 364.00 

$26.000 
  
55022-3212-94 0500 0270 712-05.03 WARNING LIGHTS (TYPE C) EACH 12.000 0.000 $ 0.00 12.000 $ 312.00 

$26.000 
  
55004-3241-94 0500 0210 712-06 SIGNS (CONSTRUCTION) S.F. 212.000 0.000 $ 0.00 248.000 $ 1,984.00

$8.000 
  
55022-3212-94 0500 0280 712-06 SIGNS (CONSTRUCTION) S.F. 242.000 0.000 $ 0.00 394.750 $ 3,158.00

$8.000 
  
55004-3241-94 0500 0220 712-06.01 VERTICAL PANELS S.F. 32.000 0.000 $ 0.00 32.080 $ 384.96 

$12.000 
  
55022-3212-94 0500 0290 712-06.01 VERTICAL PANELS S.F. 40.000 0.000 $ 0.00 40.000 $ 480.00 

$12.000 
  
55004-3241-94 0500 9500 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
  
55004-3241-94 0500 0230 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,020.000 0.000 $ 0.00 7,005.000 $ 14,710.50

$2.100 
  
55022-3212-94 0500 0300 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,171.000 0.000 $ 0.00 3,605.000 $ 7,570.50

$2.100 
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55022-3212-94 0500 0310 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 22.000 $ 330.00 

$15.000 
  
55004-3241-94 0500 0240 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.300 0.000 $ 0.00 0.483 $ 8,211.00

$17,000.000 
  

55022-3212-94 0500 0320 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING (4" 
LINE) L.M. 0.100 0.000 $ 0.00 0.000 $ 0.00 

$25,000.000 
  
55004-3241-94 0500 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
55022-3212-94 0500 0330 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
55022-3212-94 0500 0340 920-10.05 (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00

(TRAFFIC SIGNAL SYSTEM) $18,500.000 
  

Project Number: 55004-3241-94 Project Current Amount $ 475.06 
Project Number: 55022-3212-94 Project Current Amount $ 110.39 

Contract Current Amount $ 585.45 
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