
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNJ304 Estimate Number: 0004 Pay Period: 07/01/2011
to: 07/01/2011

Contract Location: Time Allowed: 232.0 days
EXTENDING TO SOUTH OF SR 70 (LM 12.36) Time Charged: 232.0 days

Elapsed Calendar Days: 232.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.15 %
Percent Behind: - %

Contractor: Date Let: 09/17/2010
APAC-ATLANTIC, INC. Date Awarded: 09/29/2010
PO Box 6390 Date Contract Executed: 10/21/2010
Knoxville, TN 37914 Date Notice to Proceed: 11/11/2010
Phone: Date Work Began: 04/28/2011

Date to be Completed: 06/30/2011
Date Time Stopped: 06/30/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GREENE 

Project Number BID PCT Fed State Project Number Description 1
30100-8102-44 100.00 IME-81-1(114) I-81 Resurfacing from L.M. 6.00 to L.M. 12.36

Current Contract Amount $ 5,188,936.19 
Original Contract Amount $ 5,188,936.19 

Total to Date Prev to Date This Estimate
Participating $ 5,783,824.06 $ 5,783,824.06 $ 0.00 

Total Earnings $ 5,783,824.06 $ 5,783,824.06 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 5,783,824.06 $ 5,783,824.06 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 5,783,824.06 $ 5,783,824.06 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,783,824.06 $ 5,783,824.06 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
30100-8102-44 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
30100-8102-44 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(PER LANE) $1,000.000 
  
30100-8102-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 154,979.230 $ 154,979.23 

  

30100-8102-44 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 62.140 $ 62.14 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 278,654.830 $ 278,654.83 

  
30100-8102-44 0100 0010 203-06 WATER M.G. 34.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
30100-8102-44 0100 0020 208-01 SHOULDERS AND DITCHES L.M. 26.000 0.000 $ 0.00 26.000 $ 19,500.00

$750.000 
  

30100-8102-44 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 4,470.000 0.000 $ 0.00 3,557.430 $ 85,378.32

$24.000 
  

30100-8102-44 0100 0040 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 8,450.000 0.000 $ 0.00 8,429.150 $ 600,998.40

$71.300 
  

30100-8102-44 0100 0050 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 25,300.000 0.000 $ 0.00 25,032.140 $ 1,864,894.43
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$74.500 
  
30100-8102-44 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 91,220.700 $ 91,220.70 

  
30100-8102-44 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 24,577.500 $ 24,577.50 

  

30100-8102-44 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

30100-8102-44 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 52.000 0.000 $ 0.00 63.290 $ 53,796.50

$850.000 
  
30100-8102-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

30100-8102-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30100-8102-44 0100 0070 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 4,810.000 0.000 $ 0.00 4,767.090 $ 355,863.27

$74.650 
  
30100-8102-44 0100 0080 411-01.20 LONGITUDINAL JOINT HEATER L.F. 135,000.000 0.000 $ 0.00 133,868.000 $ 33,467.00

$0.250 
  
30100-8102-44 0100 0090 411-03.10 ACS MIX(PG76-22) GRADING D TON 14,850.000 0.000 $ 0.00 14,580.360 $ 1,346,496.25

$92.350 
  

30100-8102-44 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 28,630.870 $ 28,630.87

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,551.420 $ 17,551.42 

  
30100-8102-44 0100 9011 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 37,860.290 $ 37,860.29

$1.000 
  
30100-8102-44 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
30100-8102-44 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19,998.000 $ 19,998.00 

  

30100-8102-44 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

30100-8102-44 0100 0100 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 26.000 0.000 $ 0.00 25.897 $ 20,717.60

$800.000 
  
30100-8102-44 0100 0110 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 21,200.000 0.000 $ 0.00 18,496.370 $ 305,190.11

$16.500 
  
30100-8102-44 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
30100-8102-44 0100 0130 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 300.000 0.000 $ 0.00 390.000 $ 13,650.00

$35.000 
  
30100-8102-44 0100 0140 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
30100-8102-44 0100 0150 712-06 SIGNS (CONSTRUCTION) S.F. 992.000 0.000 $ 0.00 1,986.000 $ 23,832.00

$12.000 
  

30100-8102-44 0100 0160 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 4.000 0.000 $ 0.00 4.000 $ 1,900.00

$475.000 
  
30100-8102-44 0100 0170 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
30100-8102-44 0100 0180 712-08.06 UNIFORMED POLICE OFFICER HOUR 275.000 0.000 $ 0.00 601.500 $ 29,172.75

$48.500 
  
30100-8102-44 0100 0190 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 14.000 0.000 $ 0.00 1.000 $ 175.00 

$175.000 
  
30100-8102-44 0100 0200 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 128.000 0.000 $ 0.00 130.000 $ 4,550.00
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$35.000 
  
30100-8102-44 0100 0210 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
30100-8102-44 0100 0220 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 34,000.00

$17,000.000 
  
30100-8102-44 0100 0230 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 912.000 0.000 $ 0.00 845.000 $ 21,125.00

$25.000 
  

30100-8102-44 0100 0240 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 912.000 0.000 $ 0.00 879.000 $ 5,933.25

$6.750 
  

30100-8102-44 0100 0250 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 220,320.000 0.000 $ 0.00 315,826.000 $ 78,956.50

$0.250 
  

30100-8102-44 0100 0270 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 29.000 0.000 $ 0.00 28.902 $ 115,608.00

$4,000.000 
  
30100-8102-44 0100 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 60,084.69

$60,084.690 
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