
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNJ305 Estimate Number: 0006 Pay Period: 07/21/2011
to: 07/21/2011

Contract Location: Time Allowed: 232.0 days
EXTENDING TO JEAROLDSTOWN ROAD (LM 27.46) Time Charged: 226.0 days

Elapsed Calendar Days: 226.0 days
Percent Time: 97.41 %

Contractor: Date Let: 09/17/2010
SUMMERS-TAYLOR, INC. Date Awarded: 09/29/2010
300 West Elk Avenue Date Contract Executed: 10/21/2010
Elizabethton, TN 37643 Date Notice to Proceed: 11/11/2010
Phone: Date Work Began: 03/01/2011

Date to be Completed: 06/30/2011
Date Time Stopped: 06/24/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GREENE 

= 
Project Number PCT Fed State Project Number Description 1

30100-8101-44 100.00 IME-81-1(113) I-81 Resurfacing from Baileyton Rd. Exit 36 to Jearoldstown

Current Contract Amount $ 7,851,961.25 
Original Contract Amount $ 7,851,961.25 

Percent Complete ($) 110.54 %

Total to Date Prev to Date This Estimate
Participating $ 8,679,538.44 $ 8,672,669.46 $ 6,868.98 

Total Earnings $ 8,679,538.44 $ 8,672,669.46 $ 6,868.98 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 8,679,538.44 $ 8,672,669.46 $ 6,868.98 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 8,679,538.44 $ 8,672,669.46 $ 6,868.98 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 8,679,538.44 $ 8,672,669.46 $ 6,868.98 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
30100-8101-44 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
30100-8101-44 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -3.000 $ -3,000.00

(PER LANE) $1,000.000 
  
30100-8101-44 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 51.420 $ 51.42 246,913.100 $ 246,913.10 

  

30100-8101-44 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 149.190 $ 149.19 276,170.930 $ 276,170.93 

  
30100-8101-44 0100 0010 203-06 WATER M.G. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
30100-8101-44 0100 0020 208-01 SHOULDERS AND DITCHES L.M. 34.000 0.000 $ 0.00 33.836 $ 35,527.80

$1,050.000 
  

30100-8101-44 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 796.000 8.710 $ 350.58 5,261.670 $ 211,782.22

$40.250 
  

30100-8101-44 0100 0040 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 51,638.000 17.050 $ 1,315.41 51,715.570 $ 3,989,856.23

$77.150 
  
30100-8101-44 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -54.450 $ -54.45 -169,514.330 $ -169,514.33 

  
30100-8101-44 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 446.250 $ 446.25 446.250 $ 446.25 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 23,726.490 $ 23,726.49 

  

30100-8101-44 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

30100-8101-44 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 80.000 1.360 $ 748.00 114.580 $ 63,019.00

$550.000 
  
30100-8101-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

30100-8101-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30100-8101-44 0100 0060 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 192.000 0.000 $ 0.00 0.000 $ 0.00 

$1.300 
  
30100-8101-44 0100 0070 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 7,159.000 0.000 $ 0.00 7,141.880 $ 516,357.92

$72.300 
  
30100-8101-44 0100 0080 411-01.20 LONGITUDINAL JOINT HEATER L.F. 219,700.000 0.000 $ 0.00 189,547.000 $ 85,296.15

$0.450 
  
30100-8101-44 0100 0090 411-03.10 ACS MIX(PG76-22) GRADING D TON 22,807.000 0.000 $ 0.00 23,054.060 $ 2,069,101.89

$89.750 
  

30100-8101-44 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,477.060 $ 4,477.06 

  
30100-8101-44 0100 9009 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 97,088.680 $ 97,088.68

$1.000 
  
30100-8101-44 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
30100-8101-44 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 261.380 $ 261.38 261.380 $ 261.38 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 23,795.340 $ 23,795.34 

  

30100-8101-44 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

30100-8101-44 0100 0100 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 37.000 0.000 $ 0.00 34.238 $ 32,526.10

$950.000 
  
30100-8101-44 0100 0110 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 30,329.000 0.000 $ 0.00 31,952.800 $ 268,403.52

$8.400 
  

30100-8101-44 0100 0120 501-01.41 FULL & PARTIAL DEPTH PCC PAVEMENT 
REPAIRS C.Y. 50.000 0.000 $ 0.00 40.330 $ 31,659.05

$785.000 
  
30100-8101-44 0100 0130 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 12,000.000 0.000 $ 0.00 8,016.000 $ 16,833.60

$2.100 
  
30100-8101-44 0100 0140 502-08.03 SEALING SHOULDER JOINTS L.F. 22,000.000 0.000 $ 0.00 20,156.000 $ 27,210.60

$1.350 
  

30100-8101-44 0100 0150 502-08.07 SEALING RANDOM CRACKS (SILICONE 
SEALANT) L.F. 3,500.000 0.000 $ 0.00 3,090.000 $ 10,815.00

$3.500 
  
30100-8101-44 0100 0160 503-01 GRINDING CONCRETE PAVEMENT S.Y. 700.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
30100-8101-44 0100 0170 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 125,000.00

$125,000.000 
  
30100-8101-44 0100 0180 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 300.000 0.000 $ 0.00 300.000 $ 18,000.00

$60.000 
  
30100-8101-44 0100 0190 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
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30100-8101-44 0100 0200 712-06 SIGNS (CONSTRUCTION) S.F. 1,026.000 -2.400 $ -28.80 2,893.600 $ 34,723.20
$12.000 

  

30100-8101-44 0100 0210 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 4.000 0.000 $ 0.00 4.000 $ 1,400.00

$350.000 
  
30100-8101-44 0100 0220 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 4,400.00

$2,200.000 
  
30100-8101-44 0100 0230 712-08.06 UNIFORMED POLICE OFFICER HOUR 600.000 66.000 $ 3,630.00 753.000 $ 41,415.00

$55.000 
  

30100-8101-44 0100 0240 713-02.04 DELINEATOR (MILE MARKER) & STEEL 
POST EACH 19.000 0.000 $ 0.00 1.000 $ 330.00 

$330.000 
  
30100-8101-44 0100 0250 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 200.000 0.000 $ 0.00 273.000 $ 12,285.00

$45.000 
  
30100-8101-44 0100 0260 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 114.000 0.000 $ 0.00 89.000 $ 4,005.00

$45.000 
  
30100-8101-44 0100 0270 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 28,000.00

$14,000.000 
  
30100-8101-44 0100 0280 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 1,480.000 0.000 $ 0.00 1,603.000 $ 76,142.50

$47.500 
  

30100-8101-44 0100 0290 716-01.30 REMOVAL OF SNOWPLOWABLE 
REFLECTIVE MARKER EACH 1,480.000 0.000 $ 0.00 1,480.000 $ 11,100.00

$7.500 
  

30100-8101-44 0100 0300 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 8,060.000 0.000 $ 0.00 8,444.000 $ 12,243.80

$1.450 
  

30100-8101-44 0100 0310 716-02.07 PLASTIC PAVEMENT MARKING (24" 
BARRIER LINE) L.F. 3,024.000 0.000 $ 0.00 3,131.000 $ 15,968.10

$5.100 
  

30100-8101-44 0100 0320 716-05.02 PAINTED PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 284,580.000 0.000 $ 0.00 662,449.800 $ 165,612.45
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$0.250 
  
30100-8101-44 0100 0340 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 4,900.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  

30100-8101-44 0100 0350 716-10.07 PREFORMED PLASTIC PAVEMENT 
MARKING (STOP LINE) L.F. 31.000 0.000 $ 0.00 31.000 $ 682.00 

$22.000 
  

30100-8101-44 0100 0360 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 42.000 0.000 $ 0.00 43.412 $ 171,477.40

$3,950.000 
  
30100-8101-44 0100 0370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 98,000.00

$98,000.000 
  

Project Number: 30100-8101-44 Project Current Amount $ 6,868.98
Contract Current Amount $ 6,868.98 
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