
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNJ308 Estimate Number: 0012 Pay Period: 03/21/2012
to: 04/16/2013

Contract Location: Time Allowed: 274.0 days
FROM MAIN STREET (LM 7.59) EXTENDING TO JACKSON-LOVE Time Charged: 278.0 days

Elapsed Calendar Days: 278.0 days
Percent Time: 101.46 %
Percent Complete ($) 119.34 %
Percent Behind: - %

Contractor: Date Let: 09/17/2010
SUMMERS-TAYLOR, INC. Date Awarded: 09/29/2010
300 West Elk Avenue Date Contract Executed: 10/20/2010
Elizabethton, TN 37643 Date Notice to Proceed: 10/31/2010
Phone: Date Work Began: 10/31/2010

Date to be Completed: 07/31/2011
Date Time Stopped: 07/28/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
UNICOI 

Project Number BID PCT Fed State Project Number Description 1
86004-8152-44 100.00 IME-26(38) I-26 From Main Street Exit 36 to Jackson-Love Highway Exit

Current Contract Amount $ 4,618,136.12 
Original Contract Amount $ 5,942,558.98 

Total to Date Prev to Date This Estimate
Participating $ 5,522,401.92 $ 5,522,579.47 $ -177.55 

Total Earnings $ 5,522,401.92 $ 5,522,579.47 $ -177.55 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 5,522,401.92 $ 5,522,579.47 $ -177.55 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 5,522,401.92 $ 5,522,579.47 $ -177.55 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,522,401.92 $ 5,522,579.47 $ -177.55 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
86004-8152-44 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
86004-8152-44 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
86004-8152-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -0.350 $ -0.35 61,053.910 $ 61,053.91 

  

86004-8152-44 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 6,850.250 $ 6,850.25 6,850.250 $ 6,850.25

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,574.340 $ 20,574.34 

  
86004-8152-44 0100 0010 203-06 WATER M.G. 23.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
86004-8152-44 0100 0020 208-01 SHOULDERS AND DITCHES L.M. 20.000 0.000 $ 0.00 20.000 $ 25,000.00

$1,250.000 
  

86004-8152-44 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,997.000 0.000 $ 0.00 4,937.510 $ 137,015.90

$27.750 
  

86004-8152-44 0100 0040 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 6,656.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  

86004-8152-44 0100 9504 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 7,638.840 $ 566,954.70
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revised price $74.220 
  

86004-8152-44 0100 0050 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 19,968.000 0.000 $ 0.00 0.000 $ 0.00 

$77.750 
  

86004-8152-44 0100 9505 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 17,986.210 $ 1,384,398.58

revised price $76.970 
  
86004-8152-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -83,117.500 $ -83,117.50 

  
86004-8152-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,994.330 $ 10,994.33 

  

86004-8152-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

86004-8152-44 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 21.000 0.000 $ 0.00 62.100 $ 37,260.00

$600.000 
  
86004-8152-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

86004-8152-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-8152-44 0100 0070 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 13,712.000 0.000 $ 0.00 0.000 $ 0.00 

$0.850 
  
86004-8152-44 0100 0080 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 8,667.000 -0.370 $ -29.29 -0.370 $ -29.29 

$79.150 
  
86004-8152-44 0100 9507 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 0.000 0.000 $ 0.00 4,423.300 $ 343,690.41

revised price $77.700 
  
86004-8152-44 0100 0090 411-01.20 LONGITUDINAL JOINT HEATER L.F. 106,022.000 0.000 $ 0.00 105,801.000 $ 47,610.45
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$0.450 
  
86004-8152-44 0100 0100 411-03.10 ACS MIX(PG76-22) GRADING D TON 23,413.000 0.000 $ 0.00 0.000 $ 0.00 

$94.500 
  
86004-8152-44 0100 9506 411-03.10 ACS MIX(PG76-22) GRADING D TON 0.000 0.000 $ 0.00 16,187.460 $ 1,506,243.15

revised price $93.050 
  

86004-8152-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.500 $ 0.50 3,589.650 $ 3,589.65 

  
86004-8152-44 0100 9011 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 33,156.490 $ 33,156.49

$1.000 
  
86004-8152-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-8152-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,488.720 $ 15,488.72 

  

86004-8152-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

86004-8152-44 0100 0110 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 20.000 0.000 $ 0.00 17.230 $ 15,076.25

$875.000 
  
86004-8152-44 0100 0120 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 16,399.000 -741.250 $ -6,300.63 23,337.140 $ 198,365.69

$8.500 
  

86004-8152-44 0100 0130 501-01.41 FULL & PARTIAL DEPTH PCC PAVEMENT 
REPAIRS C.Y. 22.000 0.000 $ 0.00 99.730 $ 74,797.50

$750.000 
  
86004-8152-44 0100 9501 502-08.01 RESEALING JOINTS (HOT POURED ELASTIC) L.F. 0.000 0.000 $ 0.00 39,685.000 $ 117,864.45

Left out of plans and contract $2.970 
  
86004-8152-44 0100 0140 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 13,712.000 0.000 $ 0.00 18,000.000 $ 38,700.00

$2.150 
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86004-8152-44 0100 0150 502-08.07 SEALING RANDOM CRACKS (SILICONE 
SEALANT) L.F. 2,000.000 0.000 $ 0.00 4,000.000 $ 13,800.00

$3.450 
  
86004-8152-44 0100 0160 503-01 GRINDING CONCRETE PAVEMENT S.Y. 320.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
86004-8152-44 0100 9502 604-10.41 EXPANSION JOINT REPAIRS (TYPE E) L.F. 0.000 0.000 $ 0.00 263.000 $ 148,595.00

$565.000 
  
86004-8152-44 0100 9503 617-01 BRIDGE DECK SEALANT S.Y. 0.000 0.000 $ 0.00 6,478.130 $ 51,501.13

$7.950 
  

86004-8152-44 0100 0170 705-08.51 PORTABLE IMPACT ATTENUATOR 
NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$6,500.000 
  

86004-8152-44 0100 0180 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE 
ENDPOST L.F. 338.000 8.700 $ 1,610.89 333.700 $ 61,787.89

$185.160 
  
86004-8152-44 0100 0190 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 86,750.00

$86,750.000 
  

86004-8152-44 0100 0200 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 1,040.000 0.000 $ 0.00 1,280.000 $ 57,600.00

$45.000 
  
86004-8152-44 0100 0210 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 348.000 0.000 $ 0.00 348.000 $ 22,620.00

$65.000 
  
86004-8152-44 0100 0220 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 34.000 0.000 $ 0.00 24.000 $ 240.00 

$10.000 
  
86004-8152-44 0100 0230 712-05.03 WARNING LIGHTS (TYPE C) EACH 16.000 0.000 $ 0.00 16.000 $ 640.00 

$40.000 
  
86004-8152-44 0100 0240 712-06 SIGNS (CONSTRUCTION) S.F. 898.000 -192.410 $ -2,308.92 1,945.600 $ 23,347.20

$12.000 
  

86004-8152-44 0100 0250 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 4.000 0.000 $ 0.00 9.000 $ 3,150.00
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$350.000 
  
86004-8152-44 0100 0260 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
86004-8152-44 0100 0270 712-08.06 UNIFORMED POLICE OFFICER HOUR 300.000 0.000 $ 0.00 952.500 $ 36,671.25

$38.500 
  
86004-8152-44 0100 9508 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 9,718.000 $ 10,884.16

$1.120 
  

86004-8152-44 0100 0280 713-02.04 DELINEATOR (MILE MARKER) & STEEL 
POST EACH 10.000 0.000 $ 0.00 10.000 $ 1,950.00

$195.000 
  
86004-8152-44 0100 0290 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 120.000 0.000 $ 0.00 251.000 $ 10,040.00

$40.000 
  
86004-8152-44 0100 0300 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 30.000 0.000 $ 0.00 44.000 $ 1,760.00

$40.000 
  
86004-8152-44 0100 0310 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 28,000.00

$14,000.000 
  
86004-8152-44 0100 0320 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 815.000 0.000 $ 0.00 1,063.000 $ 27,638.00

$26.000 
  

86004-8152-44 0100 0330 716-01.30 REMOVAL OF SNOWPLOWABLE 
REFLECTIVE MARKER EACH 815.000 0.000 $ 0.00 1,095.000 $ 7,391.25

$6.750 
  

86004-8152-44 0100 0340 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 4,020.000 0.000 $ 0.00 9,750.000 $ 7,800.00

$0.800 
  

86004-8152-44 0100 0350 716-02.07 PLASTIC PAVEMENT MARKING (24" 
BARRIER LINE) L.F. 577.000 0.000 $ 0.00 3,191.000 $ 41,004.35

$12.850 
  

86004-8152-44 0100 0360 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 2.000 0.000 $ 0.00 6.000 $ 822.00 

$137.000 
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86004-8152-44 0100 0370 716-05.02 PAINTED PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 174,451.000 0.000 $ 0.00 346,317.000 $ 103,895.10

$0.300 
  
86004-8152-44 0100 0390 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 398.000 0.000 $ 0.00 174.000 $ 504.60 

$2.900 
  

86004-8152-44 0100 0400 716-10.07 PREFORMED PLASTIC PAVEMENT MARKING 
(STOP LINE) L.F. 197.000 0.000 $ 0.00 232.000 $ 4,176.00

$18.000 
  

86004-8152-44 0100 0410 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 28.000 0.000 $ 0.00 26.952 $ 114,546.00

$4,250.000 
  
86004-8152-44 0100 0420 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 90,750.00

$90,750.000 
  

Project Number: 86004-8152-44 Project Current Amount $ -177.55
Contract Current Amount $ -177.55 
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