
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ309 Estimate Number: 0003 Pay Period: 06/30/2011
to: 06/30/2011

Contract Location: Time Allowed: 239.0 days
FROM NORTH OF SR 62 (LM 0.06) EXTENDING TO WEST OF FLAT Time Charged: 238.0 days

Elapsed Calendar Days: 238.0 days
Percent Time: 99.58 %
Percent Complete ($) 100.59 %
Percent Behind: - %

Contractor: Date Let: 09/17/2010
ROGERS GROUP, INC. Date Awarded: 09/29/2010
PO Box 25250 Date Contract Executed: 10/14/2010
Nashville, TN 37202 Date Notice to Proceed: 11/04/2010
Phone: Date Work Began: 05/27/2011

Date to be Completed: 06/30/2011
Date Time Stopped: 06/29/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MORGAN 

Project Number BID PCT Fed State Project Number Description 1
65033-8413-54 100.00 HPP-6500(37) From: Approx. 320' N. of S.R. 62 To: Approx 215' W. of

Current Contract Amount $ 408,649.92 
Original Contract Amount $ 408,649.92 

Total to Date Prev to Date This Estimate
Participating $ 440,892.07 $ 440,757.07 $ 135.00 

Total Earnings $ 440,892.07 $ 440,757.07 $ 135.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 440,892.07 $ 440,757.07 $ 135.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 440,892.07 $ 440,757.07 $ 135.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 440,892.07 $ 440,757.07 $ 135.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
65033-8413-54 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
65033-8413-54 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,430.260 $ 11,430.26 

  

65033-8413-54 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 28,256.020 $ 28,256.02 

  
65033-8413-54 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 6.700 0.000 $ 0.00 6.700 $ 9,380.00

$1,400.000 
  

65033-8413-54 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 648.000 0.000 $ 0.00 723.950 $ 20,618.10

$28.480 
  
65033-8413-54 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 950.000 0.000 $ 0.00 973.660 $ 73,998.16

$76.000 
  
65033-8413-54 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,903.260 $ -2,903.26 

  
65033-8413-54 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 875.000 $ 875.00 
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65033-8413-54 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  

65033-8413-54 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 

$571.700 
  
65033-8413-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

65033-8413-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65033-8413-54 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,692.000 0.000 $ 0.00 2,759.950 $ 243,399.99

$88.190 
  

65033-8413-54 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,875.540 $ -9,875.54 

  
65033-8413-54 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65033-8413-54 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,137.800 $ 2,137.80 

  

65033-8413-54 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65033-8413-54 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
65033-8413-54 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 229.000 0.000 $ 0.00 228.500 $ 1,828.00

$8.000 
  
65033-8413-54 0100 0080 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(DESCRIPTION) $250.000 
  
65033-8413-54 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 22.000 0.000 $ 0.00 16.000 $ 228.00 
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$14.250 
  
65033-8413-54 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 27.000 0.270 $ 135.00 18.892 $ 9,446.00

$500.000 
  

65033-8413-54 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 13.000 0.000 $ 0.00 13.317 $ 21,573.54

$1,620.000 
  
65033-8413-54 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  

Project Number: 65033-8413-54 Project Current Amount $ 135.00 
Contract Current Amount $ 135.00 

9/27/2012


