
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ310 Estimate Number: 0028 Pay Period: 06/17/2013
to: 06/18/2013

Contract Location: Time Allowed: 709.0 days
WIDENING ON SR 111 FROM SR 8 TO SR 284 (WELCHLAND ROAD) Time Charged: 709.0 days

Elapsed Calendar Days: 709.0 days
Percent Time: 100.00 %
Percent Complete ($) 112.18 %
Percent Behind: - %

Contractor: Date Let: 10/29/2010
HIGHWAYS, INC. Date Awarded: 11/16/2010
PO Box 96 Date Contract Executed: 12/09/2010
Brentwood, TN 37024 Date Notice to Proceed: 12/30/2010
Phone: Date Work Began: 01/31/2011

Date to be Completed: 12/07/2012
Date Time Stopped: 12/07/2012
Date Accepted: 12/11/2012

Estimate Paid: NO 
Counties:

SEQUATCHIE 
VAN BUREN 

Project Number BID PCT Fed State Project Number Description 1
77005-3216-14 22.12 APD/NH-111(74) FROM 3,500' SOUTH OF STATE ROUTE 8 TO VAN BUREN CO. LINE
88027-3245-64 77.88 APD/NH-111(74) FROM SEQUATCHIE CO. LINE TO 1000' SOUTH OF SR 284

Current Contract Amount $ 15,897,837.96
Original Contract Amount $ 15,397,299.96 

Total to Date Prev to Date This Estimate
Participating $ 18,829,695.60 $ 18,829,695.60 $ 0.00 

Total Earnings $ 18,829,695.60 $ 18,829,695.60 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 18,829,695.60 $ 18,829,695.60 $ 0.00 
Test Report Payment Adjustment $ -0.01 $ -0.01 $ 0.00 

Total Adjusted Earnings $ 18,829,695.59 $ 18,829,695.59 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 18,829,695.59 $ 18,829,695.59 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty 

This Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
77005-3216-14 0100 9511 104-03.40 ADDITIONAL WORK (DESCRIPTION) TON 0.000 0.000 $ 0.00 1,535.150 $ 27,632.70

(Minerial Aggregate Size 57) $18.000 

88027-3245-64 0100 9512 104-03.40 ADDITIONAL WORK (DESCRIPTION) TON 0.000 0.000 $ 0.00 5,916.290 $ 106,493.22
(Minerial Aggregate Size 57) $18.000 

77005-3216-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

88027-3245-64 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 120,000.00
$120,000.000 

77005-3216-14 0100 9036 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,600.000 

88027-3245-64 0100 9037 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,600.000 

77005-3216-14 0100 9030 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9030 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 170,483.880 $ 170,483.88 

88027-3245-64 0100 9031 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 2,741.020 $ 2,741.02
$1.000 

0100 9031 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 455,785.230 $ 455,785.23 

77005-3216-14 0100 9032 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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0100 9032 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 225,187.720 $ 225,187.72 

88027-3245-64 0100 9033 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9033 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 418,701.600 $ 418,701.60 

77005-3216-14 0100 0020 109-10.01 TRAINEE HOUR 800.000 0.000 $ 0.00 2,470.250 $ 1,976.20
$0.800 

88027-3245-64 0100 0020 109-10.01 TRAINEE HOUR 3,200.000 0.000 $ 0.00 2,470.250 $ 1,976.20
$0.800 

77005-3216-14 0100 0030 201-01.03 CLEARING AND GRUBBING ACRE 34.300 0.000 $ 0.00 34.300 $ 32,585.00
$950.000 

88027-3245-64 0100 0030 201-01.03 CLEARING AND GRUBBING ACRE 102.900 0.000 $ 0.00 104.500 $ 99,275.00
$950.000 

77005-3216-14 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 459.000 0.000 $ 0.00 0.000 $ 0.00 
(TEMPORARY BERM) $2.740 

77005-3216-14 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 80,671.000 0.000 $ 0.00 61,793.480 $ 169,314.14
$2.740 

88027-3245-64 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,407.000 0.000 $ 0.00 1,244.450 $ 3,409.79
(TEMPORARY BERM) $2.740 

88027-3245-64 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 400,999.000 0.000 $ 0.00 425,866.990 $ 1,166,875.55
$2.740 

77005-3216-14 0100 9022 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3.288 

88027-3245-64 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 3,927.770 $ 12,914.51
$3.288 

88027-3245-64 0100 0070 203-01.08 RD & DRNG EXCV (ACID PRODUCING- ON SITE DISPOSAL) C.Y. 4,990.000 0.000 $ 0.00 15,380.000 $ 107,660.00
$7.000 

88027-3245-64 0100 0080 203-01.15 DRAINAGE ROCK C.Y. 600.000 0.000 $ 0.00 3,130.840 $ 93,925.20
$30.000 
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77005-3216-14 0100 0070 203-02.02 BORROW EXCAVATION (GRADED SOLID ROCK) C.Y. 1,805.000 0.000 $ 0.00 14,223.550 $ 234,688.58
$16.500 

88027-3245-64 0100 0100 203-02.02 BORROW EXCAVATION (GRADED SOLID ROCK) C.Y. 18,806.000 0.000 $ 0.00 61,716.350 $ 1,018,319.78
$16.500 

77005-3216-14 0100 0090 203-03.15 BORROW EXCAVATION (CLAY) C.Y. 236.000 0.000 $ 0.00 1,678.900 $ 33,578.00
$20.000 

77005-3216-14 0100 0100 203-04 PLACING AND SPREADING TOPSOIL C.Y. 17,190.000 0.000 $ 0.00 7,167.000 $ 17,917.50
$2.500 

88027-3245-64 0100 0120 203-04 PLACING AND SPREADING TOPSOIL C.Y. 64,809.000 0.000 $ 0.00 74,318.000 $ 185,795.00
$2.500 

77005-3216-14 0100 9023 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 3,753.710 $ 15,427.75
$4.110 

88027-3245-64 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 7,266.330 $ 29,864.62
$4.110 

77005-3216-14 0100 0110 203-06 WATER M.G. 344.000 0.000 $ 0.00 124.800 $ 624.00 
$5.000 

88027-3245-64 0100 0130 203-06 WATER M.G. 1,376.000 0.000 $ 0.00 1,127.400 $ 5,637.00
$5.000 

77005-3216-14 0100 9513 204-08 FOUNDATION FILL MATERIAL C.Y. 0.000 0.000 $ 0.00 5.780 $ 289.00 
(77005-3216-14) $50.000 

88027-3245-64 0100 9514 204-08 FOUNDATION FILL MATERIAL C.Y. 0.000 0.000 $ 0.00 52.260 $ 2,613.00
(88027-3245-64) $50.000 

77005-3216-14 0100 0120 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 15.000 0.000 $ 0.00 330.000 $ 4,950.00
$15.000 

88027-3245-64 0100 0140 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 500.000 0.000 $ 0.00 210.000 $ 3,150.00
$15.000 

77005-3216-14 0100 9515 209-05 SEDIMENT REMOVAL C.Y. 0.000 0.000 $ 0.00 227.200 $ 1,363.20
(77005-3216-14) $6.000 
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88027-3245-64 0100 9516 209-05 SEDIMENT REMOVAL C.Y. 0.000 0.000 $ 0.00 219.150 $ 1,314.90
(88027-3245-64) $6.000 

77005-3216-14 0100 9500 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 3,505.000 $ 35,050.00
(77005-3216-14) $10.000 

88027-3245-64 0100 9501 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 6,335.000 $ 63,350.00
(88027-3245-64) $10.000 

77005-3216-14 0100 0130 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 12,090.000 0.000 $ 0.00 9,653.000 $ 31,758.37
$3.290 

88027-3245-64 0100 0150 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 15,310.000 0.000 $ 0.00 18,833.000 $ 61,960.57
$3.290 

88027-3245-64 0100 0160 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 245.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

77005-3216-14 0100 0140 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 3.000 0.000 $ 0.00 3.000 $ 900.00 
$300.000 

77005-3216-14 0100 0150 209-08.07 ROCK CHECK DAM PER EACH 98.000 0.000 $ 0.00 134.000 $ 26,800.00
$200.000 

88027-3245-64 0100 0170 209-08.07 ROCK CHECK DAM PER EACH 325.000 0.000 $ 0.00 233.000 $ 46,600.00
$200.000 

77005-3216-14 0100 0160 209-08.08 ENHANCED ROCK CHECK DAM EACH 33.000 0.000 $ 0.00 62.000 $ 24,800.00
$400.000 

88027-3245-64 0100 0180 209-08.08 ENHANCED ROCK CHECK DAM EACH 42.000 0.000 $ 0.00 60.000 $ 24,000.00
$400.000 

77005-3216-14 0100 0170 209-09.01 SANDBAGS BAG 360.000 0.000 $ 0.00 551.000 $ 1,653.00
$3.000 

88027-3245-64 0100 0190 209-09.01 SANDBAGS BAG 5,400.000 0.000 $ 0.00 2,981.000 $ 8,943.00
$3.000 

77005-3216-14 0100 0180 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 
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88027-3245-64 0100 0200 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 10.000 0.000 $ 0.00 15.000 $ 4,500.00
$300.000 

77005-3216-14 0100 0190 209-09.21 POLYACHLAMIDE GEL LOGS EACH 35.000 0.000 $ 0.00 0.000 $ 0.00 
$110.000 

88027-3245-64 0100 0210 209-09.21 POLYACHLAMIDE GEL LOGS EACH 65.000 0.000 $ 0.00 0.000 $ 0.00 
$110.000 

77005-3216-14 0100 0200 209-09.22 POLYACHLAMIDE POWDER LB. 655.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

88027-3245-64 0100 0220 209-09.22 POLYACHLAMIDE POWDER LB. 513.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

77005-3216-14 0100 0210 209-09.24 JUTE MESH FABRIC S.Y. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$1.500 

88027-3245-64 0100 0230 209-09.24 JUTE MESH FABRIC S.Y. 120.000 0.000 $ 0.00 0.000 $ 0.00 
$1.500 

77005-3216-14 0100 0220 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 11.000 0.000 $ 0.00 2,411.120 $ 12,055.60
$5.000 

88027-3245-64 0100 0240 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 33.000 0.000 $ 0.00 3,180.000 $ 15,900.00
$5.000 

77005-3216-14 0100 0230 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

88027-3245-64 0100 0250 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

77005-3216-14 0100 0240 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

88027-3245-64 0100 0260 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

77005-3216-14 0100 0250 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 1.000 0.000 $ 0.00 3.000 $ 1,500.00
$500.000 
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88027-3245-64 0100 0270 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 17.000 0.000 $ 0.00 37.000 $ 18,500.00
$500.000 

88027-3245-64 0100 0280 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 110.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

77005-3216-14 0100 0260 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 53,946.000 0.000 $ 0.00 48,377.230 $ 580,526.76
$12.000 

88027-3245-64 0100 0290 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 190,051.000 0.000 $ 0.00 156,661.730 $ 1,879,940.76
$12.000 

77005-3216-14 0100 9517 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 0.000 0.000 $ 0.00 493.310 $ 9,866.20
(77005-3216-14) $20.000 

88027-3245-64 0100 9518 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 0.000 0.000 $ 0.00 4,241.900 $ 84,838.00
(88027-3245-64) $20.000 

77005-3216-14 0100 0270 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 33.000 0.000 $ 0.00 68.180 $ 2,045.40
$30.000 

88027-3245-64 0100 0300 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 166.000 0.000 $ 0.00 225.320 $ 6,759.60
$30.000 

77005-3216-14 0100 0280 303-10.04 MINERAL AGGREGATE (SIZE ) TON 325.000 0.000 $ 0.00 0.000 $ 0.00 
(SIZE 357 ) $18.000 

88027-3245-64 0100 0310 303-10.04 MINERAL AGGREGATE (SIZE ) TON 4,848.000 0.000 $ 0.00 0.000 $ 0.00 
(SIZE 357 ) $18.000 

77005-3216-14 0100 0290 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 7,201.000 0.000 $ 0.00 13,895.140 $ 703,094.08
$50.600 

88027-3245-64 0100 0320 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 17,509.000 0.000 $ 0.00 15,389.670 $ 778,717.30
$50.600 

77005-3216-14 0100 0300 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TON 201.000 0.000 $ 0.00 199.390 $ 89,725.50
$450.000 

88027-3245-64 0100 0330 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TON 1,073.000 0.000 $ 0.00 445.240 $ 200,358.00
$450.000 
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77005-3216-14 0100 0310 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 5,996.000 0.000 $ 0.00 6,446.970 $ 212,105.31
$32.900 

88027-3245-64 0100 0340 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 31,945.000 0.000 $ 0.00 14,396.370 $ 473,640.57
$32.900 

77005-3216-14 0100 0320 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 7,257.000 0.000 $ 0.00 11,088.610 $ 591,577.34
$53.350 

88027-3245-64 0100 0350 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 20,510.000 0.000 $ 0.00 26,713.330 $ 1,425,156.16
$53.350 

77005-3216-14 0100 9011 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -89,687.200 $ -89,687.20 

88027-3245-64 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -154,999.770 $ -154,999.77 

77005-3216-14 0100 9012 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,615.000 $ 15,615.00 

88027-3245-64 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 27,658.500 $ 27,658.50 

77005-3216-14 0100 9013 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3245-64 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77005-3216-14 0100 0330 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 35.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

88027-3245-64 0100 0360 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 133.300 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

77005-3216-14 0100 0340 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 127.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 
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88027-3245-64 0100 0370 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 466.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

77005-3216-14 0100 0350 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 15.800 0.000 $ 0.00 48.150 $ 12,037.50
$250.000 

88027-3245-64 0100 0380 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 46.100 0.000 $ 0.00 69.790 $ 17,447.50
$250.000 

77005-3216-14 0100 0360 403-02 ASPHALT CEMENT FOR TACK COAT (TC) TON 40.300 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

88027-3245-64 0100 0390 403-02 ASPHALT CEMENT FOR TACK COAT (TC) TON 116.200 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

88027-3245-64 0100 0400 405-01.01 BITUMINOUS MATERIAL (BSC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

88027-3245-64 0100 0410 405-01.02 MINERAL AGGREGATE (BSC) TON 16.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

77005-3216-14 0100 9014 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3245-64 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77005-3216-14 0100 9015 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3245-64 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77005-3216-14 0100 0370 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 1,400.000 0.000 $ 0.00 6,200.000 $ 3,100.00
$0.500 

88027-3245-64 0100 0420 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 29,920.000 0.000 $ 0.00 30,070.000 $ 15,035.00
$0.500 

77005-3216-14 0100 0380 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,966.000 0.000 $ 0.00 1,794.770 $ 107,686.20
$60.000 
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88027-3245-64 0100 0430 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 7,211.000 0.000 $ 0.00 5,353.370 $ 321,202.20
$60.000 

77005-3216-14 0100 0390 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,230.000 0.000 $ 0.00 5,209.660 $ 359,466.54
$69.000 

88027-3245-64 0100 0440 411-01.10 ACS MIX(PG64-22) GRADING D TON 11,878.000 0.000 $ 0.00 15,092.920 $ 1,041,411.48
$69.000 

77005-3216-14 0100 9016 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,855.830 $ -6,855.83 

88027-3245-64 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -19,677.460 $ -19,677.46 

77005-3216-14 0100 9034 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 7,742.890 $ 7,742.89
$1.000 

88027-3245-64 0100 9035 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 30,295.760 $ 30,295.76
$1.000 

77005-3216-14 0100 9017 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3245-64 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77005-3216-14 0100 9018 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9018 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,885.000 $ 6,885.00 

88027-3245-64 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,080.500 $ 20,080.50 

77005-3216-14 0100 9019 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3245-64 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

77005-3216-14 0100 0400 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 3.900 0.000 $ 0.00 3.500 $ 875.00 
$250.000 

88027-3245-64 0100 9040 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 0.000 0.000 $ 0.00 21.530 $ 5,382.50
$250.000 

88027-3245-64 0100 0450 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 11.300 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

88027-3245-64 0100 0460 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 9.700 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

77005-3216-14 0100 9519 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 664.440 $ 2,325.54
$3.500 

88027-3245-64 0100 0470 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,200.000 0.000 $ 0.00 32,713.160 $ 163,565.80
$5.000 

88027-3245-64 0100 9520 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 94,748.890 $ 331,621.12
$3.500 

77005-3216-14 0100 9026 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$387.550 

88027-3245-64 0100 9020 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$387.550 

77005-3216-14 0100 9027 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$293.190 

88027-3245-64 0100 9021 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$293.190 

77005-3216-14 0100 0410 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 87.000 0.000 $ 0.00 83.600 $ 28,173.20
$337.000 

88027-3245-64 0100 0480 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 729.000 0.000 $ 0.00 678.580 $ 228,681.46
$337.000 

77005-3216-14 0100 0420 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 10,033.000 0.000 $ 0.00 9,906.000 $ 7,132.32
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$0.720 

88027-3245-64 0100 0490 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 82,426.000 0.000 $ 0.00 78,531.940 $ 56,543.00
$0.720 

77005-3216-14 0100 0430 604-02.41 ENERGY DISSIPATER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 6,000.00
(USBR TYPE VI, 18" PIPE) $6,000.000 

88027-3245-64 0100 0500 604-02.41 ENERGY DISSIPATER (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 24,000.00
(USBR TYPE VI, 18" PIPE) $6,000.000 

77005-3216-14 0100 0440 604-02.42 ENERGY DISSIPATER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 8,000.00
(USBR TYPE VI, 24" PIPE) $8,000.000 

88027-3245-64 0100 0510 604-02.43 ENERGY DISSIPATER (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 16,000.00
(USBR TYPE VI, 36" PIPE) $8,000.000 

88027-3245-64 0100 0520 604-02.44 ENERGY DISSIPATER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 8,000.00
(USBR TYPE VI, 54" PIPE) $8,000.000 

88027-3245-64 0100 0530 604-02.45 ENERGY DISSIPATER (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 18,000.00
(USBR TYPE VI, 66" PIPE) $9,000.000 

77005-3216-14 0100 9502 604-02.46 ENERGY DISSIPATER (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 17,500.00
(USBR type VI, 72" Pipe) $17,500.000 

77005-3216-14 0100 9042 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3245-64 0100 9043 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3245-64 0100 0540 606-24.12 TEMPORARY SHEET PILES S.F. 5,550.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77005-3216-14 0100 0450 607-02.02 15" CONCRETE PIPE CULVERT(CLASS III) L.F. 23.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

77005-3216-14 0100 0460 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,037.000 0.000 $ 0.00 1,094.000 $ 38,290.00
$35.000 

88027-3245-64 0100 0550 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 7,688.000 0.000 $ 0.00 7,686.000 $ 269,010.00
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$35.000 

77005-3216-14 0100 0470 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 117.000 0.000 $ 0.00 112.000 $ 5,264.00
$47.000 

88027-3245-64 0100 0560 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,850.000 0.000 $ 0.00 2,116.000 $ 99,452.00
$47.000 

77005-3216-14 0100 0480 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 96.000 0.000 $ 0.00 96.000 $ 5,952.00
$62.000 

88027-3245-64 0100 0570 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 118.000 0.000 $ 0.00 144.000 $ 8,928.00
$62.000 

88027-3245-64 0100 0580 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 375.000 0.000 $ 0.00 377.000 $ 30,914.00
$82.000 

88027-3245-64 0100 0590 607-07.03 36" CONCRETE PIPE CULVERT (CLASS IV) L.F. 97.000 0.000 $ 0.00 96.000 $ 8,832.00
$92.000 

77005-3216-14 0100 0490 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 17.000 0.000 $ 0.00 16.000 $ 1,840.00
$115.000 

88027-3245-64 0100 0600 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 127.000 0.000 $ 0.00 128.000 $ 21,248.00
$166.000 

88027-3245-64 0100 0610 607-12.03 66" CONCRETE PIPE CULVERT (CLASS III) L.F. 173.000 0.000 $ 0.00 168.000 $ 36,120.00
$215.000 

77005-3216-14 0100 0500 607-13.03 72" CONCRETE PIPE CULVERT (CLASS III) L.F. 48.000 0.000 $ 0.00 48.000 $ 12,000.00
$250.000 

77005-3216-14 0100 0510 611-02.10 JUNCTION BOX, TYPE 1 EACH 2.000 0.000 $ 0.00 2.000 $ 3,600.00
$1,800.000 

77005-3216-14 0100 0520 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 1.000 $ 2,200.00
$2,200.000 

88027-3245-64 0100 0620 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 1.000 $ 2,200.00
$2,200.000 

88027-3245-64 0100 0630 611-02.12 JUNCTION BOX, TYPE 3 EACH 2.000 0.000 $ 0.00 2.000 $ 4,800.00
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$2,400.000 

88027-3245-64 0100 0640 611-02.13 JUNCTION BOX, TYPE 4 EACH 1.000 0.000 $ 0.00 1.000 $ 2,900.00
$2,900.000 

88027-3245-64 0100 0650 611-02.14 JUNCTION BOX, TYPE 5 EACH 1.000 0.000 $ 0.00 2.000 $ 7,000.00
$3,500.000 

77005-3216-14 0100 0530 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 37.980 0.000 $ 0.00 37.980 $ 18,040.50
$475.000 

88027-3245-64 0100 0660 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 91.930 0.000 $ 0.00 92.990 $ 44,170.25
$475.000 

77005-3216-14 0100 0540 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 4,801.000 0.000 $ 0.00 4,801.000 $ 4,801.00
$1.000 

88027-3245-64 0100 0670 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 10,475.000 0.000 $ 0.00 10,622.000 $ 10,622.00
$1.000 

77005-3216-14 0100 0550 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 3,854.000 0.000 $ 0.00 3,854.000 $ 10,598.50
$2.750 

88027-3245-64 0100 0680 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 10,892.000 0.000 $ 0.00 10,892.000 $ 29,953.00
$2.750 

77005-3216-14 0100 0560 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 3,400.00
$1,700.000 

88027-3245-64 0100 0690 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 19.000 0.000 $ 0.00 19.000 $ 32,300.00
$1,700.000 

88027-3245-64 0100 0700 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,900.00
$1,900.000 

88027-3245-64 0100 0710 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 5.000 0.000 $ 0.00 5.000 $ 9,000.00
$1,800.000 

77005-3216-14 0100 0570 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,900.00
$1,900.000 

88027-3245-64 0100 0720 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 8.000 0.000 $ 0.00 8.000 $ 15,200.00
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$1,900.000 

88027-3245-64 0100 0730 611-39.03 CATCH BASINS, TYPE 39, > 8' - 12' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 6,600.00
$2,200.000 

88027-3245-64 0100 0740 611-39.04 CATCH BASINS, TYPE 39, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

77005-3216-14 0100 0580 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,700.000 

77005-3216-14 0100 9503 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 295.000 $ 8,260.00
(77005-3216-14) $28.000 

88027-3245-64 0100 9504 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 836.000 $ 23,408.00
(88027-3245-64) $28.000 

77005-3216-14 0100 9505 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
(77005-3216-14) $35.000 

88027-3245-64 0100 9506 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
(88027-3245-64) $35.000 

77005-3216-14 0100 9507 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
(77005-3216-14) $49.000 

88027-3245-64 0100 9508 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
(88027-3245-64) $49.000 

88027-3245-64 0100 0750 621-03.06 42" TEMPORARY DRAINAGE PIPE L.F. 55.000 0.000 $ 0.00 40.000 $ 1,000.00
$25.000 

77005-3216-14 0100 0590 621-03.10 66" TEMPORARY DRAINAGE PIPE L.F. 82.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3245-64 0100 0760 621-03.10 66" TEMPORARY DRAINAGE PIPE L.F. 372.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77005-3216-14 0100 0600 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 2.900 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

88027-3245-64 0100 0770 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 83.890 0.000 $ 0.00 0.000 $ 0.00 
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$250.000 

77005-3216-14 0100 9038 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 8.000 $ 224.00 
$28.000 

88027-3245-64 0100 9039 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 25.000 $ 700.00 
$28.000 

77005-3216-14 0100 0610 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,725.000 0.000 $ 0.00 3,925.000 $ 54,950.00
$14.000 

88027-3245-64 0100 0780 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 8,525.000 0.000 $ 0.00 13,175.000 $ 184,450.00
$14.000 

77005-3216-14 0100 9025 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 262.50 
$21.000 

88027-3245-64 0100 9024 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

77005-3216-14 0100 0620 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

88027-3245-64 0100 0790 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 10.000 0.000 $ 0.00 11.000 $ 5,500.00
$500.000 

77005-3216-14 0100 0630 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

77005-3216-14 0100 0640 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 9.000 0.000 $ 0.00 9.000 $ 18,000.00
$2,000.000 

88027-3245-64 0100 0800 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 12.000 $ 24,000.00
$2,000.000 

77005-3216-14 0100 0650 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 12.000 0.000 $ 0.00 8.000 $ 36,000.00
$4,500.000 

77005-3216-14 0100 0660 706-01 GUARDRAIL REMOVED L.F. 2,610.000 0.000 $ 0.00 3,159.000 $ 1,579.50
$0.500 

88027-3245-64 0100 0810 706-01 GUARDRAIL REMOVED L.F. 3,223.000 0.000 $ 0.00 4,075.000 $ 2,037.50
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$0.500 

77005-3216-14 0100 0670 706-05 GUARDRAIL ADJUSTMENT L.F. 540.000 0.000 $ 0.00 0.000 $ 0.00 
$2.500 

88027-3245-64 0100 0820 706-05 GUARDRAIL ADJUSTMENT L.F. 470.000 0.000 $ 0.00 0.000 $ 0.00 
$2.500 

77005-3216-14 0100 0680 707-03.01 STOCK FENCE L.F. 6,543.000 0.000 $ 0.00 8,224.000 $ 31,251.20
$3.800 

88027-3245-64 0100 0830 707-03.01 STOCK FENCE L.F. 6,047.000 0.000 $ 0.00 3,586.000 $ 13,626.80
$3.800 

77005-3216-14 0100 0690 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY(STOCK FENCE) EACH 31.000 0.000 $ 0.00 45.000 $ 4,950.00
$110.000 

88027-3245-64 0100 0840 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY(STOCK FENCE) EACH 23.000 0.000 $ 0.00 43.000 $ 4,730.00
$110.000 

77005-3216-14 0100 0700 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 5,095.000 0.000 $ 0.00 4,875.000 $ 6,825.00
$1.400 

88027-3245-64 0100 0850 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 8,495.000 0.000 $ 0.00 9,673.000 $ 13,542.20
$1.400 

77005-3216-14 0100 0710 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 14.000 0.000 $ 0.00 12.000 $ 1,140.00
$95.000 

88027-3245-64 0100 0860 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 18.000 0.000 $ 0.00 18.000 $ 1,710.00
$95.000 

88027-3245-64 0100 0870 708-02.02 MARKERS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00
(ENCAPSULATION) $250.000 

77005-3216-14 0100 0720 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 234.000 0.000 $ 0.00 397.110 $ 9,927.75
$25.000 

88027-3245-64 0100 0880 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 1,458.000 0.000 $ 0.00 3,218.420 $ 80,460.50
$25.000 

77005-3216-14 0100 0730 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 6.000 0.000 $ 0.00 3,117.140 $ 77,928.50
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$25.000 

88027-3245-64 0100 0890 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 61.000 0.000 $ 0.00 1,406.770 $ 35,169.25
$25.000 

77005-3216-14 0100 0740 709-05.08 MACHINED RIP-RAP (CLASS B) TON 102.000 0.000 $ 0.00 1,329.900 $ 33,247.50
$25.000 

88027-3245-64 0100 0900 709-05.08 MACHINED RIP-RAP (CLASS B) TON 163.000 0.000 $ 0.00 2,847.690 $ 71,192.25
$25.000 

77005-3216-14 0100 0750 709-05.09 MACHINED RIP-RAP (CLASS C) TON 544.000 0.000 $ 0.00 987.730 $ 24,693.25
$25.000 

88027-3245-64 0100 0910 709-05.09 MACHINED RIP-RAP (CLASS C) TON 3,884.000 0.000 $ 0.00 3,387.200 $ 84,680.00
$25.000 

77005-3216-14 0100 0760 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 15,711.000 0.000 $ 0.00 19,166.000 $ 49,831.60
$2.600 

88027-3245-64 0100 0920 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 29,292.000 0.000 $ 0.00 24,497.000 $ 63,692.20
$2.600 

77005-3216-14 0100 0770 710-05 LATERAL UNDERDRAIN L.F. 1,014.000 0.000 $ 0.00 1,914.000 $ 3,349.50
$1.750 

88027-3245-64 0100 0930 710-05 LATERAL UNDERDRAIN L.F. 4,228.000 0.000 $ 0.00 4,082.000 $ 7,143.50
$1.750 

77005-3216-14 0100 0780 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 4.000 0.000 $ 0.00 1.000 $ 235.00 
$235.000 

88027-3245-64 0100 0940 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 10.000 0.000 $ 0.00 4.000 $ 940.00 
$235.000 

77005-3216-14 0100 0790 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 6.000 0.000 $ 0.00 8.000 $ 1,920.00
$240.000 

88027-3245-64 0100 0950 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 13.000 0.000 $ 0.00 46.000 $ 11,040.00
$240.000 

77005-3216-14 0100 0800 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 8.000 0.000 $ 0.00 11.000 $ 2,695.00
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$245.000 

88027-3245-64 0100 0960 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 14.000 0.000 $ 0.00 59.000 $ 14,455.00
$245.000 

77005-3216-14 0100 0810 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 61.000 0.000 $ 0.00 26.000 $ 6,500.00
$250.000 

88027-3245-64 0100 0970 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 111.000 0.000 $ 0.00 66.000 $ 16,500.00
$250.000 

77005-3216-14 0100 0820 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00
$14,000.000 

88027-3245-64 0100 0980 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 56,000.00
$56,000.000 

77005-3216-14 0100 0830 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 7,000.000 0.000 $ 0.00 7,256.000 $ 87,072.00
$12.000 

77005-3216-14 0100 0840 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 60.000 0.000 $ 0.00 430.000 $ 12,470.00
$29.000 

88027-3245-64 0100 0990 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 790.000 0.000 $ 0.00 482.000 $ 13,978.00
$29.000 

77005-3216-14 0100 0850 712-05.01 WARNING LIGHTS (TYPE A) EACH 9.000 0.000 $ 0.00 12.000 $ 300.00 
$25.000 

88027-3245-64 0100 1000 712-05.01 WARNING LIGHTS (TYPE A) EACH 35.000 0.000 $ 0.00 40.000 $ 1,000.00
$25.000 

77005-3216-14 0100 0860 712-05.03 WARNING LIGHTS (TYPE C) EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

88027-3245-64 0100 1010 712-05.03 WARNING LIGHTS (TYPE C) EACH 37.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

77005-3216-14 0100 0870 712-06 SIGNS (CONSTRUCTION) S.F. 493.000 0.000 $ 0.00 898.500 $ 5,391.00
$6.000 

88027-3245-64 0100 1020 712-06 SIGNS (CONSTRUCTION) S.F. 164.500 0.000 $ 0.00 2,274.250 $ 13,645.50
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$6.000 

77005-3216-14 0100 0880 712-06.01 VERTICAL PANELS S.F. 280.000 0.000 $ 0.00 436.000 $ 5,232.00
$12.000 

77005-3216-14 0100 0890 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

88027-3245-64 0100 1030 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

77005-3216-14 0100 0900 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 180.000 0.000 $ 0.00 120.000 $ 1,440.00
$12.000 

88027-3245-64 0100 1040 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 700.000 0.000 $ 0.00 96.000 $ 1,152.00
$12.000 

77005-3216-14 0100 0910 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 2.000 $ 2,000.00
$1,000.000 

88027-3245-64 0100 1050 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

77005-3216-14 0100 0920 712-09.20 TEMPORARY PLASTIC PAVEMENT MARKING(NOISE STRIP) L.F. 864.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

77005-3216-14 0100 0930 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 10.000 0.000 $ 0.00 10.000 $ 310.00 
$31.000 

88027-3245-64 0100 1060 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 44.000 0.000 $ 0.00 59.000 $ 1,829.00
$31.000 

77005-3216-14 0100 0940 713-11.01 "U" SECTION STEEL POSTS LB. 916.000 0.000 $ 0.00 1,862.000 $ 3,910.20
$2.100 

88027-3245-64 0100 1070 713-11.01 "U" SECTION STEEL POSTS LB. 380.000 0.000 $ 0.00 2,781.500 $ 5,841.15
$2.100 

77005-3216-14 0100 0950 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 721.000 0.000 $ 0.00 1,333.500 $ 5,267.33
$3.950 

88027-3245-64 0100 1080 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 312.000 0.000 $ 0.00 2,069.900 $ 8,176.11
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$3.950 

77005-3216-14 0100 0960 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 166.000 0.000 $ 0.00 979.960 $ 9,799.60
$10.000 

88027-3245-64 0100 1090 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 94.000 0.000 $ 0.00 92.150 $ 921.50 
$10.000 

77005-3216-14 0100 0970 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 172.000 0.000 $ 0.00 293.500 $ 3,228.50
$11.000 

88027-3245-64 0100 1100 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 76.000 0.000 $ 0.00 84.000 $ 924.00 
$11.000 

77005-3216-14 0100 0980 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 200.00 
$200.000 

88027-3245-64 0100 1110 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 200.00 
$200.000 

77005-3216-14 0100 0990 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 
$150.000 

88027-3245-64 0100 1120 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 1.000 0.000 $ 0.00 3.000 $ 450.00 
$150.000 

77005-3216-14 0100 1000 713-16.03 CHANGEABLE MESSAGE SIGN EACH 1.000 0.000 $ 0.00 3.000 $ 14,700.00
$4,900.000 

88027-3245-64 0100 1130 713-16.03 CHANGEABLE MESSAGE SIGN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,900.000 

77005-3216-14 0100 1010 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 259.000 0.000 $ 0.00 264.000 $ 1,320.00
$5.000 

88027-3245-64 0100 1140 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 367.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

77005-3216-14 0100 1020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 259.000 0.000 $ 0.00 311.000 $ 6,220.00
$20.000 

88027-3245-64 0100 9041 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 35.000 $ 700.00 
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$20.000 

77005-3216-14 0100 1030 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 216.000 0.000 $ 0.00 688.000 $ 13,484.80
$19.600 

88027-3245-64 0100 1150 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 872.000 0.000 $ 0.00 544.000 $ 10,662.40
$19.600 

77005-3216-14 0100 1040 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 924.000 0.000 $ 0.00 140.000 $ 3,150.00
$22.500 

77005-3216-14 0100 1050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 27.000 $ 162.00 
$6.000 

88027-3245-64 0100 1160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 175.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

77005-3216-14 0100 1060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 14.000 0.000 $ 0.00 23.000 $ 2,185.00
$95.000 

88027-3245-64 0100 1170 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 20.000 0.000 $ 0.00 7.000 $ 665.00 
$95.000 

77005-3216-14 0100 1070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.800 0.000 $ 0.00 20.771 $ 14,539.70
$700.000 

88027-3245-64 0100 1180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 11.100 0.000 $ 0.00 56.504 $ 39,552.80
$700.000 

77005-3216-14 0100 1080 716-05.04 PAINTED PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 947.000 0.000 $ 0.00 0.000 $ 0.00 
$6.840 

77005-3216-14 0100 1090 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 36.000 0.000 $ 0.00 91.000 $ 455.00 
$5.000 

77005-3216-14 0100 1100 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 12.400 0.000 $ 0.00 10.091 $ 30,273.00
$3,000.000 

88027-3245-64 0100 1190 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 34.400 0.000 $ 0.00 27.381 $ 82,143.00
$3,000.000 

77005-3216-14 0100 1110 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 730.000 0.000 $ 0.00 1,946.000 $ 1,946.00
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$1.000 

88027-3245-64 0100 1200 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 440.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77005-3216-14 0100 1120 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 1,680.000 0.000 $ 0.00 0.000 $ 0.00 
$0.650 

88027-3245-64 0100 1210 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 550.000 0.000 $ 0.00 1,100.000 $ 715.00 
$0.650 

77005-3216-14 0100 1130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 120,000.00
$120,000.000 

88027-3245-64 0100 1220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 480,000.00
$480,000.000 

77005-3216-14 0100 9509 722-01.02 FIELD OFFICE (TYPE 2) LS 0.000 0.000 $ 0.00 1.000 $ 28,850.00
(77005-3216-14) $28,850.000 

88027-3245-64 0100 9510 722-01.02 FIELD OFFICE (TYPE 2) LS 0.000 0.000 $ 0.00 1.000 $ 28,850.00
(88027-3245-64) $28,850.000 

88027-3245-64 0100 1230 740-06.01 GEOMEMBRANE S.Y. 1,000.000 0.000 $ 0.00 1,000.000 $ 12,000.00
$12.000 

77005-3216-14 0100 1140 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 959.000 0.000 $ 0.00 4,271.120 $ 7,602.59
$1.780 

88027-3245-64 0100 1240 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 5,600.000 0.000 $ 0.00 2,969.140 $ 5,285.07
$1.780 

77005-3216-14 0100 1150 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 1,926.000 0.000 $ 0.00 522.210 $ 558.76 
$1.070 

88027-3245-64 0100 1250 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 29,706.000 0.000 $ 0.00 34,645.100 $ 37,070.26
$1.070 

77005-3216-14 0100 1160 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 1,785.000 0.000 $ 0.00 0.000 $ 0.00 
(SEE PLANS DETAILS) $3.690 

88027-3245-64 0100 1260 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 3,615.000 0.000 $ 0.00 0.000 $ 0.00 
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(SEE PLANS DETAILS) $3.690 

77005-3216-14 0100 1170 801-01 SEEDING (WITH MULCH) UNIT 416.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

88027-3245-64 0100 1270 801-01 SEEDING (WITH MULCH) UNIT 1,196.000 0.000 $ 0.00 108.800 $ 2,176.00
$20.000 

77005-3216-14 0100 1180 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 564.000 0.000 $ 0.00 694.950 $ 11,814.15
$17.000 

88027-3245-64 0100 1280 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2,314.000 0.000 $ 0.00 3,542.360 $ 60,220.12
$17.000 

77005-3216-14 0100 1190 801-01.36 SPECIAL WETLAND SEED MIXTURE UNIT 7.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

88027-3245-64 0100 1290 801-01.36 SPECIAL WETLAND SEED MIXTURE UNIT 10.000 0.000 $ 0.00 17.100 $ 1,026.00
$60.000 

77005-3216-14 0100 1200 801-02 SEEDING (WITHOUT MULCH) UNIT 12.000 0.000 $ 0.00 112.750 $ 1,014.75
$9.000 

88027-3245-64 0100 1300 801-02 SEEDING (WITHOUT MULCH) UNIT 23.000 0.000 $ 0.00 22.000 $ 198.00 
$9.000 

77005-3216-14 0100 1210 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 91.000 0.000 $ 0.00 22.000 $ 264.00 
$12.000 

88027-3245-64 0100 1310 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 396.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

77005-3216-14 0100 1220 801-03 WATER (SEEDING & SODDING) M.G. 122.000 0.000 $ 0.00 268.200 $ 268.20 
$1.000 

88027-3245-64 0100 1320 801-03 WATER (SEEDING & SODDING) M.G. 502.000 0.000 $ 0.00 1,472.700 $ 1,472.70
$1.000 

77005-3216-14 0100 9029 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

88027-3245-64 0100 9028 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$12.000 

77005-3216-14 0100 1230 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 211.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3245-64 0100 1330 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 812.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77005-3216-14 0100 1240 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 4.200 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

88027-3245-64 0100 1340 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 12.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

77005-3216-14 0100 1250 801-09 AGRICULTURAL LIME TON 17.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

88027-3245-64 0100 1350 801-09 AGRICULTURAL LIME TON 58.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

88027-3245-64 0100 1360 801-10 LIMESTONE SCREENINGS TON 40.000 0.000 $ 0.00 3,488.170 $ 174,408.50
$50.000 

77005-3216-14 0100 1260 802-02.31 CUTTINGS: SALIX SERICEA (18IN-24IN) EACH 11.000 0.000 $ 0.00 11.000 $ 44.00 
$4.000 

88027-3245-64 0100 1370 802-02.31 CUTTINGS: SALIX SERICEA (18IN-24IN) EACH 11.000 0.000 $ 0.00 11.000 $ 44.00 
$4.000 

88027-3245-64 0100 1380 802-11.14 DIOSPYROS VIRGINIANA (PERSIMMON 2-5FT CNTNR GRWN) EACH 18.000 0.000 $ 0.00 18.000 $ 414.00 
$23.000 

77005-3216-14 0100 1270 802-11.15 FAGUS GRANDIFOLIA (BEECH 2-5FT CNTNR GRWN) EACH 13.000 0.000 $ 0.00 13.000 $ 299.00 
$23.000 

88027-3245-64 0100 1390 802-11.15 FAGUS GRANDIFOLIA (BEECH 2-5FT CNTNR GRWN) EACH 9.000 0.000 $ 0.00 9.000 $ 207.00 
$23.000 

77005-3216-14 0100 1280 802-11.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM 2-5FT CNTNR GRWN) EACH 14.000 0.000 $ 0.00 14.000 $ 322.00 
$23.000 

88027-3245-64 0100 1400 802-11.19 LIRIODENDRON TULIPIFERA (TULIP POPLAR 2-5FT CNTNR GRWN) EACH 19.000 0.000 $ 0.00 19.000 $ 437.00 
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$23.000 

88027-3245-64 0100 1410 802-11.24 PINUS STROBUS (WHITE PINE 2-5FT CNTNR GRWN) EACH 17.000 0.000 $ 0.00 17.000 $ 340.00 
$20.000 

77005-3216-14 0100 1290 802-11.29 QUERCUS ALBA (WHITE OAK 2-5FT CNTNR GRWN) EACH 16.000 0.000 $ 0.00 16.000 $ 368.00 
$23.000 

88027-3245-64 0100 1420 802-11.29 QUERCUS ALBA (WHITE OAK 2-5FT CNTNR GRWN) EACH 9.000 0.000 $ 0.00 9.000 $ 207.00 
$23.000 

88027-3245-64 0100 1430 802-11.31 QUERCUS FALCATA (SOUTHERN RED OAK 2-5FT CNTNR GRWN) EACH 9.000 0.000 $ 0.00 9.000 $ 207.00 
$23.000 

77005-3216-14 0100 1300 802-12.02 ACER RUBRUM (RED MAPLE SEEDLNG B.R.) EACH 13.000 0.000 $ 0.00 13.000 $ 52.00 
$4.000 

88027-3245-64 0100 1440 802-12.02 ACER RUBRUM (RED MAPLE SEEDLNG B.R.) EACH 42.000 0.000 $ 0.00 42.000 $ 168.00 
$4.000 

77005-3216-14 0100 1310 802-12.04 ACER SACCHARUM (SUGAR MAPLE SEEDLNG B.R.) EACH 21.000 0.000 $ 0.00 21.000 $ 84.00 
$4.000 

88027-3245-64 0100 1450 802-12.04 ACER SACCHARUM (SUGAR MAPLE SEEDLNG B.R.) EACH 13.000 0.000 $ 0.00 13.000 $ 52.00 
$4.000 

77005-3216-14 0100 1320 802-12.12 CORNUS FLORIDA (FLOWERING DOGWOOD SEEDLNG B.R.) EACH 22.000 0.000 $ 0.00 22.000 $ 88.00 
$4.000 

88027-3245-64 0100 1460 802-12.12 CORNUS FLORIDA (FLOWERING DOGWOOD SEEDLNG B.R.) EACH 13.000 0.000 $ 0.00 13.000 $ 52.00 
$4.000 

77005-3216-14 0100 1330 802-12.14 DIOSPYROS VIRGINIANA (PERSIMMON SEEDLNG B.R.) EACH 10.000 0.000 $ 0.00 10.000 $ 40.00 
$4.000 

88027-3245-64 0100 1470 802-12.14 DIOSPYROS VIRGINIANA (PERSIMMON SEEDLNG B.R.) EACH 11.000 0.000 $ 0.00 11.000 $ 44.00 
$4.000 

88027-3245-64 0100 1480 802-12.16 FRAXINUS PENNSYLVANICA (GREEN ASH SEEDLNG B.R.) EACH 25.000 0.000 $ 0.00 25.000 $ 100.00 
$4.000 

77005-3216-14 0100 1340 802-12.26 PLATANUS OCCIDENTALIS (SYCAMORE SEEDLNG B.R.) EACH 13.000 0.000 $ 0.00 13.000 $ 52.00 
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$4.000 

88027-3245-64 0100 1490 802-12.26 PLATANUS OCCIDENTALIS (SYCAMORE SEEDLNG B.R.) EACH 14.000 0.000 $ 0.00 14.000 $ 56.00 
$4.000 

77005-3216-14 0100 1350 802-13.17 HIBISCUS MOSCHEUTOS (SWAMP MALLOW SDLNG B.R.) EACH 13.000 0.000 $ 0.00 13.000 $ 91.00 
$7.000 

88027-3245-64 0100 1500 802-13.17 HIBISCUS MOSCHEUTOS (SWAMP MALLOW SDLNG B.R.) EACH 13.000 0.000 $ 0.00 13.000 $ 91.00 
$7.000 

77005-3216-14 0100 1360 802-13.53 CEPHALANTHUS OCCIDENTALIS (BUTTONBUSH SDLNG BARE ROOT) EACH 11.000 0.000 $ 0.00 11.000 $ 77.00 
$7.000 

88027-3245-64 0100 1510 802-13.53 CEPHALANTHUS OCCIDENTALIS (BUTTONBUSH SDLNG BARE ROOT) EACH 13.000 0.000 $ 0.00 13.000 $ 91.00 
$7.000 

77005-3216-14 0100 1370 803-01 SODDING (NEW SOD) S.Y. 16,467.000 0.000 $ 0.00 57,811.320 $ 109,841.51
$1.900 

88027-3245-64 0100 1520 803-01 SODDING (NEW SOD) S.Y. 124,239.000 0.000 $ 0.00 306,570.230 $ 582,483.44
$1.900 

77005-3216-14 0100 1380 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 11,034.000 0.000 $ 0.00 5,066.670 $ 16,466.68
$3.250 

88027-3245-64 0100 1530 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 13,159.000 0.000 $ 0.00 755.560 $ 2,455.57
$3.250 

77005-3216-14 0100 1390 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 6,685.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

88027-3245-64 0100 1540 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 12,185.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

77005-3216-14 0100 1400 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 2,960.000 0.000 $ 0.00 23,055.560 $ 18,444.45
$0.800 

88027-3245-64 0100 1550 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 31,871.000 0.000 $ 0.00 1,227.780 $ 982.22 
$0.800 

88027-3245-64 0100 1560 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 1,000.000 0.000 $ 0.00 1,177.780 $ 1,236.67
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$1.050 

77005-3216-14 0100 1410 806-02.03 PROJECT MOWING CYCL 4.000 0.000 $ 0.00 0.000 $ 0.00 
$900.000 

88027-3245-64 0100 1570 806-02.03 PROJECT MOWING CYCL 4.000 0.000 $ 0.00 0.000 $ 0.00 
$900.000 
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