
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNJ312 Estimate Number: 0004 Pay Period: 07/17/2011
to: 07/17/2011

Contract Location: Time Allowed: 241.0 days
EXTENDING TO WEST OF DOUGLAS ROAD (LM 2.86) Time Charged: 254.0 days

Elapsed Calendar Days: 254.0 days
Percent Time: 105.39 %

Contractor: Date Let: 09/17/2010
FORD CONSTRUCTION COMPANY Date Awarded: 09/29/2010
P O Box 527 Date Contract Executed: 10/12/2010
Dyersburg, TN 38025-0527 Date Notice to Proceed: 11/02/2010
Phone: Date Work Began: 05/20/2011

Date to be Completed: 06/30/2011
Date Time Stopped: 07/13/2011
Date Accepted: 07/11/2011

Estimate Paid: NO 

Counties:
HAYWOOD 

= 
Project Number PCT Fed State Project Number Description 1

38001-8185-44 100.00 IME-40-1(325) FROM: L.M. 0.00 (FAYETTE COUNTY LINE) TO: L.M. 2.86 (WEST

Current Contract Amount $ 1,288,526.30 
Original Contract Amount $ 1,288,526.30 

Percent Complete ($) 111.99 %

Total to Date Prev to Date This Estimate
Participating $ 1,443,075.09 $ 1,443,075.09 $ 0.00 

Total Earnings $ 1,443,075.09 $ 1,443,075.09 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,443,075.09 $ 1,443,075.09 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,443,075.09 $ 1,443,075.09 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,443,075.09 $ 1,443,075.09 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
38001-8185-44 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -13.000 $ -6,110.00

$470.000 
  
38001-8185-44 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE) $2,000.000 
  
38001-8185-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 33,713.000 $ 33,713.00 

  

38001-8185-44 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 87,387.450 $ 87,387.45 

  
38001-8185-44 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 54.000 0.000 $ 0.00 50.110 $ 1,002.20

$20.000 
  
38001-8185-44 0100 0020 203-06 WATER M.G. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38001-8185-44 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 1,551.000 0.000 $ 0.00 1,241.800 $ 31,045.00

(D) $25.000 
  

38001-8185-44 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 125.000 0.000 $ 0.00 30.530 $ 2,961.41

$97.000 
  
38001-8185-44 0100 0050 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,935.000 0.000 $ 0.00 2,955.340 $ 263,025.26
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$89.000 
  
38001-8185-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38001-8185-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,638.000 $ 1,638.00 

  

38001-8185-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38001-8185-44 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 22.000 0.000 $ 0.00 66.830 $ 38,427.25

$575.000 
  
38001-8185-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38001-8185-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38001-8185-44 0100 0070 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,162.000 0.000 $ 0.00 2,080.040 $ 156,003.00

$75.000 
  
38001-8185-44 0100 0080 411-03.10 ACS MIX(PG76-22) GRADING D TON 6,425.000 0.000 $ 0.00 6,512.680 $ 521,665.67

$80.100 
  

38001-8185-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,640.020 $ 3,640.02 

  
38001-8185-44 0100 9011 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 15,629.110 $ 15,629.11

$1.000 
  
38001-8185-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38001-8185-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,477.200 $ 4,477.20 
  

38001-8185-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38001-8185-44 0100 0090 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 11.440 0.000 $ 0.00 11.334 $ 9,350.55

$825.000 
  
38001-8185-44 0100 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 127,518.000 0.000 $ 0.00 126,328.880 $ 138,961.77

$1.100 
  
38001-8185-44 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
38001-8185-44 0100 0120 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 175.000 0.000 $ 0.00 175.000 $ 4,025.00

$23.000 
  
38001-8185-44 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 764.000 0.000 $ 0.00 1,555.900 $ 12,447.20

$8.000 
  
38001-8185-44 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
38001-8185-44 0100 0150 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
38001-8185-44 0100 0160 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 375.000 0.000 $ 0.00 368.000 $ 17,664.00

$48.000 
  

38001-8185-44 0100 0170 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 375.000 0.000 $ 0.00 335.000 $ 5,025.00

$15.000 
  
38001-8185-44 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 25.740 0.000 $ 0.00 25.604 $ 24,323.80

$950.000 
  

38001-8185-44 0100 0190 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 12.870 0.000 $ 0.00 12.946 $ 54,373.20

$4,200.000 
  
38001-8185-44 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,900.00
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$7,900.000 
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