
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000008116 Vendor Name: LEHMAN-ROBERTS COMPANY

Contract ID: CNJ313 Estimate Number: 0005 Pay Period: 08/16/2011
to: 03/17/2014

Contract Location: Time Allowed: 270.0 days
FROM VOLLINTINE AVENUE (LM 3.57) EXTENDING TO JACKSON Time Charged: 270.0 days

Elapsed Calendar Days: 270.0 days
Percent Time: 100.00 %
Percent Complete ($) 92.42 %
Percent Behind: 7.58 %

Contractor: Date Let: 09/17/2010
LEHMAN-ROBERTS COMPANY Date Awarded: 09/29/2010
PO Box 1603 Date Contract Executed: 10/14/2010
Memphis, TN 38101 Date Notice to Proceed: 11/04/2010
Phone: Date Work Began: 05/06/2011

Date to be Completed: 07/31/2011
Date Time Stopped: 07/31/2011
Date Accepted: 08/08/2011

Estimate Paid: NO 

Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79903-8108-44 100.00 IME-40-1(327) FROM: L.M./ 3.57 (VOLLINTINE AVE BR.) TO: L.M. 10.34

Current Contract Amount $ 3,433,900.84 
Original Contract Amount $ 3,433,900.84 

Total to Date Prev to Date This Estimate
Participating $ 3,460,572.81 $ 3,445,247.80 $ 15,325.01

Total Earnings $ 3,460,572.81 $ 3,445,247.80 $ 15,325.01 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,460,572.81 $ 3,445,247.80 $ 15,325.01 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 3,460,572.81 $ 3,445,247.80 $ 15,325.01 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,460,572.81 $ 3,445,247.80 $ 15,325.01 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79903-8108-44 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
79903-8108-44 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURES) $2,000.000 
  
79903-8108-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 83,415.500 $ 83,415.50 

  
79903-8108-44 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 237,749.680 $ 237,749.68 

  
79903-8108-44 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 64.000 0.000 $ 0.00 17.000 $ 847.28 

$49.840 
  
79903-8108-44 0100 0020 203-06 WATER M.G. 18.000 0.000 $ 0.00 0.000 $ 0.00 

$9.720 
  
79903-8108-44 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 2,372.000 0.000 $ 0.00 956.400 $ 23,192.70

(D) $24.250 
  
79903-8108-44 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 45.000 0.000 $ 0.00 11.980 $ 1,300.31

$108.540 
  
79903-8108-44 0100 0050 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 8,541.000 0.000 $ 0.00 6,125.100 $ 489,701.75

$79.950 
  
79903-8108-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -21.090 $ -21.09 

  
79903-8108-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,626.800 $ 5,626.80 

  
79903-8108-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79903-8108-44 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 64.000 0.000 $ 0.00 145.150 $ 98,807.96

$680.730 
  
79903-8108-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79903-8108-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79903-8108-44 0100 0070 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 7,976.000 0.000 $ 0.00 6,492.470 $ 439,864.84

$67.750 
  
79903-8108-44 0100 0080 411-03.10 ACS MIX(PG76-22) GRADING D TON 16,694.000 0.000 $ 0.00 16,445.120 $ 1,294,724.30

$78.730 
  
79903-8108-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -59,653.860 $ -59,653.86 

  
79903-8108-44 0100 9011 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 17,182.620 $ 17,182.62 17,182.620 $ 17,182.62

$1.000 
  
79903-8108-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79903-8108-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,225.600 $ 18,225.60 

  
79903-8108-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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79903-8108-44 0100 0085 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 17.600 0.000 $ 0.00 26.000 $ 32,058.00
$1,233.000 

  
79903-8108-44 0100 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 371,360.000 0.000 $ 0.00 364,551.670 $ 404,652.35

$1.110 
  
79903-8108-44 0100 0100 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 -1.000 $ -2,360.83 10.000 $ 23,608.30

$2,360.830 
  
79903-8108-44 0100 0110 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE ENDPOST L.F. 442.000 0.000 $ 0.00 359.800 $ 29,643.92

$82.390 
  
79903-8108-44 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 35,503.00

$35,503.000 
  
79903-8108-44 0100 0125 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 265.000 0.000 $ 0.00 386.000 $ 10,036.00

$26.000 
  
79903-8108-44 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 1,192.000 0.000 $ 0.00 2,093.240 $ 15,155.06

$7.240 
  
79903-8108-44 0100 0140 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 64.000 0.000 $ 0.00 48.000 $ 405.60 

$8.450 
  
79903-8108-44 0100 0150 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 3,380.16

$845.040 
  
79903-8108-44 0100 0160 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 16,267.04

$4,066.760 
  
79903-8108-44 0100 0170 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,900.000 0.000 $ 0.00 1,811.000 $ 42,087.64

$23.240 
  
79903-8108-44 0100 0180 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 1,780.000 0.000 $ 0.00 1,128.000 $ 13,795.44

$12.230 
  
79903-8108-44 0100 0190 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 13,150.000 0.000 $ 0.00 12,037.000 $ 11,314.78

$0.940 
  
79903-8108-44 0100 0200 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 800.000 0.000 $ 0.00 977.000 $ 21,796.87

$22.310 
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79903-8108-44 0100 0210 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 5.000 0.000 $ 0.00 3.000 $ 614.16 
$204.720 

  
79903-8108-44 0100 0220 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 44.000 0.858 $ 503.22 65.894 $ 38,646.83

$586.500 
  
79903-8108-44 0100 0230 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 22.000 0.000 $ 0.00 24.939 $ 81,688.69

$3,275.540 
  
79903-8108-44 0100 0235 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 9,200.000 0.000 $ 0.00 7,022.000 $ 8,426.40

$1.200 
  
79903-8108-44 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,528.15

$20,528.150 
  

Project Number: 79903-8108-44 Project Current Amount $ 15,325.01
Contract Current Amount $ 15,325.01 
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