
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNJ314 Estimate Number: 0022 Pay Period: 11/21/2012
to: 09/16/2013

Contract Location: Time Allowed: 645.0 days
WIDENING AND BRIDGE REPLACEMENT ON US 11E (US 19W, SR 34) Time Charged: 645.0 days

Elapsed Calendar Days: 645.0 days
Percent Time: 100.00 %
Percent Complete ($) 110.75 %
Percent Behind: - %

Contractor: Date Let: 12/10/2010
SUMMERS-TAYLOR, INC. Date Awarded: 12/21/2010
300 West Elk Avenue Date Contract Executed: 02/01/2011
Elizabethton, TN 37643 Date Notice to Proceed: 02/07/2011
Phone: Date Work Began: 02/07/2011

Date to be Completed: 11/12/2012
Date Time Stopped: 11/12/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
90002-3257-14 100.00 STP-34(54) STATE ROUTE 34 (BRISTOL HIGHWAY), FROM STATE ROUTE 36

Current Contract Amount $ 7,114,188.73 
Original Contract Amount $ 6,987,009.25 

Total to Date Prev to Date This Estimate
Participating $ 7,960,800.95 $ 7,884,094.52 $ 76,706.43

Total Earnings $ 7,960,800.95 $ 7,884,094.52 $ 76,706.43 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 7,960,800.95 $ 7,884,094.52 $ 76,706.43 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 7,960,800.95 $ 7,884,094.52 $ 76,706.43 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 7,960,800.95 $ 7,884,094.52 $ 76,706.43 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
90002-3257-14 0100 9533 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 1.000 $ 5,661.81 1.000 $ 5,661.81

24" Storm Sewer Pipe Relocation $5,661.810 
  
90002-3257-14 0910 9530 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 17,805.80

Sanitary Sewer Revision at Creekmore Drive $17,805.800 
  
90002-3257-14 0910 9531 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,824.50

Sewer Line 3000 Revisions at Beechnut St. $2,824.500 
  
90002-3257-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 59,000.00

$59,000.000 
  
90002-3257-14 0500 9029 106-09.01 PRECAST CONCRETE DESTRUCTIVE TESTING DOLL 0.000 0.000 $ 0.00 610.650 $ 610.65 

$1.000 
  
90002-3257-14 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
90002-3257-14 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -0.240 $ -0.24 31,413.880 $ 31,413.88 

  
90002-3257-14 0500 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90002-3257-14 0900 9027 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90002-3257-14 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 55,820.210 $ 55,820.21 -34,941.150 $ -34,941.15

$1.000 
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0100 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -19.050 $ -19.05 79,387.300 $ 79,387.30 
  
90002-3257-14 0500 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90002-3257-14 0100 0015 109-10.01 TRAINEE HOUR 1,560.000 0.000 $ 0.00 1,940.000 $ 1,552.00

$0.800 
  
90002-3257-14 0100 0020 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 45,000.00

$45,000.000 
  
90002-3257-14 0100 0030 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 25,796.000 0.000 $ 0.00 16,341.910 $ 52,294.11

$3.200 
  
90002-3257-14 0500 1460 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 65,000.00

(BRIDGE NO. 90-SR34-20.32) $65,000.000 
  
90002-3257-14 0500 1470 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 17,500.00

(CULVERT WINGS) $17,500.000 
  
90002-3257-14 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 5,088.000 0.000 $ 0.00 5,228.860 $ 207,847.19

$39.750 
  
90002-3257-14 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$47.700 
  
90002-3257-14 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,000.000 0.000 $ 0.00 1,392.970 $ 30,645.34

$22.000 
  
90002-3257-14 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 33.000 $ 1,967.63

$59.625 
  
90002-3257-14 0100 0060 203-06 WATER M.G. 37.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
90002-3257-14 0500 1480 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 533.000 0.000 $ 0.00 519.380 $ 6,751.94

$13.000 
  
90002-3257-14 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$19.500 
  
90002-3257-14 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$23.400 
  
90002-3257-14 0500 1490 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 485.000 0.000 $ 0.00 482.540 $ 11,098.42

(BRIDGES-SEE PLANS) $23.000 
  
90002-3257-14 0500 9013 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$34.500 
  
90002-3257-14 0500 9014 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$41.400 
  
90002-3257-14 0500 1500 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 37.000 0.000 $ 0.00 0.000 $ 0.00 

$165.000 
  
90002-3257-14 0500 9018 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$247.500 
  
90002-3257-14 0500 9019 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$297.000 
  
90002-3257-14 0500 1510 204-05 ROCK DRILLING (BRIDGES) L.F. 66.000 0.000 $ 0.00 72.000 $ 648.00 

$9.000 
  
90002-3257-14 0100 0070 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 41.000 0.000 $ 0.00 8.680 $ 1,085.00

$125.000 
  
90002-3257-14 0500 1520 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 33,000.00

(PIER NO. 1, STA. 27+29.00) $33,000.000 
  
90002-3257-14 0500 1530 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

(PIER NO. 2, STA. 27+79.00) $25,000.000 
  
90002-3257-14 0500 1540 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

(CULVERT EXTENSION) $6,000.000 
  
90002-3257-14 0100 0080 209-03.22 FILTER SOCK (18 INCH) L.F. 1,154.000 0.000 $ 0.00 1,015.000 $ 8,881.25

$8.750 
  
90002-3257-14 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 188.000 0.000 $ 0.00 5.930 $ 59.30 

$10.000 
  
90002-3257-14 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,237.000 0.000 $ 0.00 1,570.000 $ 6,123.00
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$3.900 
  
90002-3257-14 0100 0110 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 413.000 0.000 $ 0.00 401.000 $ 701.75 

$1.750 
  
90002-3257-14 0100 0120 209-08.07 ROCK CHECK DAM PER EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
90002-3257-14 0100 0130 209-08.08 ENHANCED ROCK CHECK DAM EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$530.000 
  
90002-3257-14 0100 0140 209-09.01 SANDBAGS BAG 2,443.000 0.000 $ 0.00 1,000.000 $ 3,500.00

$3.500 
  
90002-3257-14 0100 0150 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 2.000 0.000 $ 0.00 3.000 $ 2,550.00

$850.000 
  
90002-3257-14 0100 0160 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 20.000 0.000 $ 0.00 38.000 $ 8,550.00

$225.000 
  
90002-3257-14 0100 0170 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 55.000 0.000 $ 0.00 30.000 $ 2,700.00

$90.000 
  
90002-3257-14 0100 0180 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 582.000 0.000 $ 0.00 62.220 $ 93.33 

$1.500 
  
90002-3257-14 0100 0190 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 10.000 0.000 $ 0.00 9.000 $ 2,655.00

$295.000 
  
90002-3257-14 0100 0200 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 12,130.000 0.000 $ 0.00 12,109.110 $ 326,945.97

$27.000 
  
90002-3257-14 0500 1550 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 154.000 0.000 $ 0.00 435.590 $ 13,938.88

$32.000 
  
90002-3257-14 0100 0210 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 96.000 0.000 $ 0.00 120.390 $ 5,899.11

$49.000 
  
90002-3257-14 0100 0220 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 66.000 0.000 $ 0.00 83.170 $ 3,243.63

$39.000 
  
90002-3257-14 0100 0230 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 72.000 0.000 $ 0.00 0.000 $ 0.00 
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$39.000 
  
90002-3257-14 0100 0240 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 7.000 0.000 $ 0.00 585.000 $ 114,075.00

$195.000 
  
90002-3257-14 0100 0250 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 445.000 0.000 $ 0.00 1,091.620 $ 150,643.56

$138.000 
  
90002-3257-14 0100 0260 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 1,600.000 0.000 $ 0.00 3,031.250 $ 333,437.50

$110.000 
  
90002-3257-14 0100 0270 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 26.000 0.000 $ 0.00 26.645 $ 21,316.00

$800.000 
  
90002-3257-14 0100 0280 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 775.000 0.000 $ 0.00 861.485 $ 81,841.08

$95.000 
  
90002-3257-14 0100 0290 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 954.000 -0.100 $ -11.50 2,162.820 $ 248,724.30

$115.000 
  
90002-3257-14 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.370 $ 0.37 -5,903.530 $ -5,903.53 

  
90002-3257-14 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 147.000 $ 147.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,337.990 $ 3,337.99 

  
90002-3257-14 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90002-3257-14 0100 0300 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 20.000 0.000 $ 0.00 0.000 $ 0.00 

$800.000 
  
90002-3257-14 0100 0310 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 79.000 0.000 $ 0.00 41.790 $ 1,044.75

$25.000 
  
90002-3257-14 0100 0320 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 -0.194 $ -155.20 6.470 $ 5,176.00

$800.000 
  
90002-3257-14 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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90002-3257-14 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90002-3257-14 0100 0330 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 7,129.000 0.000 $ 0.00 6,675.000 $ 7,676.25

$1.150 
  
90002-3257-14 0100 0340 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 16.000 0.000 $ 0.00 109.340 $ 16,182.32

$148.000 
  
90002-3257-14 0100 0350 411-01.10 ACS MIX(PG64-22) GRADING D TON 360.000 0.000 $ 0.00 705.300 $ 123,427.50

$175.000 
  
90002-3257-14 0100 0360 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,669.000 0.000 $ 0.00 2,032.920 $ 202,783.77

$99.750 
  
90002-3257-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 221.530 $ 221.53 

  
90002-3257-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90002-3257-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -4.700 $ -4.70 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,295.010 $ 2,295.01 

  
90002-3257-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90002-3257-14 0100 0370 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 16,567.000 0.000 $ 0.00 14,109.630 $ 24,691.85

$1.750 
  
90002-3257-14 0100 0380 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 90.000 0.000 $ 0.00 70.250 $ 28,100.00

$400.000 
  
90002-3257-14 0100 0390 604-01.04 1-1/2" STEEL PIPE HANDRAIL L.F. 425.000 0.000 $ 0.00 430.500 $ 19,329.45

$44.900 
  
90002-3257-14 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 16.780 $ 4,195.00

$250.000 
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90002-3257-14 0500 1560 604-02.03 EPOXY COATED REINFORCING STEEL LB. 83,179.000 0.000 $ 0.00 83,179.000 $ 91,496.90
$1.100 

  
90002-3257-14 0500 1570 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 388.000 0.000 $ 0.00 388.590 $ 242,868.75

$625.000 
  
90002-3257-14 0500 1580 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 83,659.000 0.000 $ 0.00 83,659.000 $ 125,488.50

$1.500 
  
90002-3257-14 0500 1590 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 394.000 0.000 $ 0.00 418.080 $ 87,796.80

$210.000 
  
90002-3257-14 0500 1600 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 332.000 0.000 $ 0.00 324.500 $ 178,475.00

$550.000 
  
90002-3257-14 0500 1610 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 666.000 0.000 $ 0.00 666.000 $ 4,995.00

$7.500 
  
90002-3257-14 0500 1620 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,157.000 0.000 $ 0.00 1,098.000 $ 2,745.00

$2.500 
  
90002-3257-14 0500 1630 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 270.000 0.000 $ 0.00 336.490 $ 15,142.05

(WALL NO. 1) $45.000 
  
90002-3257-14 0500 1640 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 1,114.000 0.000 $ 0.00 0.000 $ 0.00 

(WALL NO. 2) $40.000 
  
90002-3257-14 0500 1650 604-07.03 RETAINING WALL (DESCRIPTION) S.F. 321.000 0.000 $ 0.00 279.680 $ 10,907.52

(WALL NO. 3) $39.000 
  
90002-3257-14 0500 1660 604-07.04 RETAINING WALL (DESCRIPTION) S.F. 1,099.000 0.000 $ 0.00 1,461.280 $ 56,989.92

(WALL NO. 4) $39.000 
  
90002-3257-14 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -1,266.620 $ -1,266.62

$1.000 
  
90002-3257-14 0500 1670 606-02.03 STEEL PILES (10 INCH) L.F. 336.000 0.000 $ 0.00 429.900 $ 23,644.50

$55.000 
  
90002-3257-14 0100 0440 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 3,972.000 -168.000 $ -11,508.00 3,689.000 $ 252,696.50

$68.500 
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90002-3257-14 0100 0450 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 861.000 168.000 $ 13,440.00 897.000 $ 71,760.00
$80.000 

  
90002-3257-14 0100 0460 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 98.000 0.000 $ 0.00 111.500 $ 19,512.50

$175.000 
  
90002-3257-14 0100 0470 607-37.04 30" CORRUGATED METAL PIPE CULVERT L.F. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$130.000 
  
90002-3257-14 0100 0480 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,400.00

$2,400.000 
  
90002-3257-14 0100 0490 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,900.00

$1,900.000 
  
90002-3257-14 0100 0500 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 13.000 0.000 $ 0.00 9.150 $ 6,405.00

$700.000 
  
90002-3257-14 0100 0510 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 120.000 0.000 $ 0.00 100.000 $ 150.00 

$1.500 
  
90002-3257-14 0100 0520 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 4.000 $ 4,000.00

$1,000.000 
  
90002-3257-14 0100 0530 611-09.02 REWORK CATCHBASIN EACH 1.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
90002-3257-14 0100 0540 611-09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
90002-3257-14 0100 0550 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 9.000 0.000 $ 0.00 14.000 $ 27,300.00

$1,950.000 
  
90002-3257-14 0100 0560 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 37.000 -1.000 $ -2,100.00 30.000 $ 63,000.00

$2,100.000 
  
90002-3257-14 0100 0570 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,900.00

$3,900.000 
  
90002-3257-14 0100 0580 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 16,400.00

$4,100.000 
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90002-3257-14 0100 0590 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 8.000 0.000 $ 0.00 7.000 $ 13,300.00
$1,900.000 

  
90002-3257-14 0100 0600 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 2.000 1.000 $ 2,100.00 3.000 $ 6,300.00

$2,100.000 
  
90002-3257-14 0500 1680 615-02.04 PRESTRESSED CONCRETE BOX BEAM (27" X 36") L.F. 1,027.000 0.000 $ 0.00 1,026.000 $ 164,160.00

$160.000 
  
90002-3257-14 0500 1690 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 691.000 0.000 $ 0.00 503.390 $ 60,406.80

$120.000 
  
90002-3257-14 0100 0610 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 23,682.000 0.000 $ 0.00 24,448.980 $ 85,571.43

$3.500 
  
90002-3257-14 0100 0620 701-02.02 CONCRETE DRIVEWAY (8") S.F. 8,772.000 0.000 $ 0.00 6,708.840 $ 36,898.62

$5.500 
  
90002-3257-14 0100 0630 701-02.03 CONCRETE HANDICAP RAMP S.F. 1,047.000 0.000 $ 0.00 1,263.700 $ 10,109.60

$8.000 
  
90002-3257-14 0100 0640 702-01 CONCRETE CURB C.Y. 1.400 0.000 $ 0.00 1.010 $ 606.00 

$600.000 
  
90002-3257-14 0100 0650 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 56.000 0.000 $ 0.00 1,498.600 $ 34,467.80

$23.000 
  
90002-3257-14 0100 0660 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 437.000 0.000 $ 0.00 417.090 $ 100,101.60

$240.000 
  
90002-3257-14 0100 0670 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 26.890 $ 1,532.73 107.560 $ 6,130.92

$57.000 
  
90002-3257-14 0100 9532 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 62.500 $ 3,543.75

$56.700 
  
90002-3257-14 0100 9017 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$71.250 
  
90002-3257-14 0100 0680 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 107.000 0.000 $ 0.00 131.250 $ 3,018.75

$23.000 
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90002-3257-14 0100 9020 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$34.500 

  
90002-3257-14 0100 0690 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 2.000 $ 3,200.00 3.000 $ 4,800.00

$1,600.000 
  
90002-3257-14 0100 0700 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 2.000 $ 4,800.00

$2,400.000 
  
90002-3257-14 0100 0710 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 7,400.00

$3,700.000 
  
90002-3257-14 0100 9501 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 380.000 $ 657.40 

$1.730 
  
90002-3257-14 0100 0720 707-11.01 PEDESTRIAN CONSTRUCTION BARRIER FENCE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
90002-3257-14 0100 0730 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 156.000 0.000 $ 0.00 41.240 $ 1,897.04

$46.000 
  
90002-3257-14 0100 0740 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 370.000 0.000 $ 0.00 516.670 $ 20,666.80

$40.000 
  
90002-3257-14 0100 0750 709-05.09 MACHINED RIP-RAP (CLASS C) TON 56.000 0.000 $ 0.00 0.000 $ 0.00 

$49.000 
  
90002-3257-14 0100 0760 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 437.000 0.000 $ 0.00 2,045.000 $ 20,450.00

$10.000 
  
90002-3257-14 0500 1700 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 243.000 0.000 $ 0.00 162.000 $ 7,290.00

$45.000 
  
90002-3257-14 0500 1710 710-09.02 6" PIPE UNDERDRAIN L.F. 34.000 0.000 $ 0.00 77.000 $ 2,310.00

$30.000 
  
90002-3257-14 0100 0770 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00

$75,000.000 
  
90002-3257-14 0100 0780 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 610.000 0.000 $ 0.00 480.000 $ 18,720.00

$39.000 
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90002-3257-14 0100 0790 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 230.000 $ 9,660.00
$42.000 

  
90002-3257-14 0100 0800 712-05.03 WARNING LIGHTS (TYPE C) EACH 107.000 0.000 $ 0.00 37.000 $ 1,110.00

$30.000 
  
90002-3257-14 0100 0810 712-06 SIGNS (CONSTRUCTION) S.F. 340.000 0.000 $ 0.00 527.500 $ 5,275.00

$10.000 
  
90002-3257-14 0100 0820 712-06.01 VERTICAL PANELS S.F. 26.000 0.000 $ 0.00 24.000 $ 192.00 

$8.000 
  
90002-3257-14 0100 0830 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 72.000 0.000 $ 0.00 144.000 $ 1,728.00

$12.000 
  
90002-3257-14 0100 0840 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 3.000 $ 4,500.00

$1,500.000 
  
90002-3257-14 0100 0872 712-12.10 TEMPORARY CURB W/FLEXIBLE DELINEATOR L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

(SEE PLANS) $45.000 
  
90002-3257-14 0100 0860 713-11.01 "U" SECTION STEEL POSTS LB. 541.000 0.000 $ 0.00 545.000 $ 1,226.25

$2.250 
  
90002-3257-14 0100 0870 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 350.000 0.000 $ 0.00 309.500 $ 1,361.80

$4.400 
  
90002-3257-14 0100 0880 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 151.000 0.000 $ 0.00 147.990 $ 1,553.90

$10.500 
  
90002-3257-14 0100 0890 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 52.000 0.000 $ 0.00 52.000 $ 598.00 

$11.500 
  
90002-3257-14 0100 0900 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
90002-3257-14 0100 0910 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$260.000 
  
90002-3257-14 0100 0920 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 20,000.00

$10,000.000 
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90002-3257-14 0500 1720 714-01.01 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,600.00
(BR. NO. 90-SR34-20.32) $1,600.000 

  
90002-3257-14 0900 1730 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40) L.F. 3,566.000 0.000 $ 0.00 3,923.000 $ 20,007.30

$5.100 
  
90002-3257-14 0900 1732 714-05.05 PULL BOXES (DESCRIPTION) EACH 30.000 0.000 $ 0.00 29.000 $ 8,700.00

(SEE PLANS) $300.000 
  
90002-3257-14 0900 1740 714-06.08 CABLE (DESCRIPTION) L.F. 7,430.000 0.000 $ 0.00 7,530.660 $ 15,061.32

(1/0 URD) $2.000 
  
90002-3257-14 0900 1750 714-06.09 CABLE (DESCRIPTION) L.F. 1,300.000 0.000 $ 0.00 1,671.670 $ 835.84 

(12/2 ROMEX UF RATED) $0.500 
  
90002-3257-14 0900 1760 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 

(BREAKAWAY W/ARM) $3,000.000 
  
90002-3257-14 0900 9504 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 24.000 $ 75,880.56

BREAKAWAY W/ARM $3,161.690 
  
90002-3257-14 0900 1770 714-09.03 LUMINAIRES (250 WATT) EACH 25.000 0.000 $ 0.00 25.000 $ 18,750.00

$750.000 
  
90002-3257-14 0900 1780 714-10.01 OVERHEAD CONDUCTORS (GAUGE & TYPE) L.F. 1.000 0.000 $ 0.00 0.000 $ 0.00 

(#6 DUPLEX) $25.000 
  
90002-3257-14 0900 1790 714-10.02 OVERHEAD CONDUCTORS (GAUGE & TYPE) L.F. 87.000 0.000 $ 0.00 87.000 $ 870.00 

(#4 TRIPLEX) $10.000 
  
90002-3257-14 0900 9502 714-12.01 CONTROL CENTER (NO. 1) LS 0.000 0.000 $ 0.00 1.000 $ 2,016.78

$2,016.780 
  
90002-3257-14 0900 9503 714-12.02 CONTROL CENTER (NO. 2) LS 0.000 0.000 $ 0.00 1.000 $ 2,016.78

$2,016.780 
  
90002-3257-14 0900 1800 714-14.03 MASTARM (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 

(15FT TRUSS TYPE) $800.000 
  
90002-3257-14 0900 1810 714-25.09 ELECTRICAL CONNECTION (DESCRIPTION) EACH 93.000 0.000 $ 0.00 50.000 $ 5,000.00

$100.000 
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90002-3257-14 0900 1812 714-25.22 INSTALL SVC RISER EACH 2.000 0.000 $ 0.00 3.000 $ 1,500.00
(SEE PLANS) $500.000 

  
90002-3257-14 0100 0930 716-01.06 TEMPORARY RAISED PAVEMENT MARKER,WHITE EACH 250.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
90002-3257-14 0100 0940 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 1,019.000 0.000 $ 0.00 1,274.000 $ 15,925.00

$12.500 
  
90002-3257-14 0100 0950 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 53.000 0.000 $ 0.00 28.500 $ 339.15 

$11.900 
  
90002-3257-14 0100 0960 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 268.000 0.000 $ 0.00 319.000 $ 3,477.10

$10.900 
  
90002-3257-14 0100 0970 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 24.000 0.000 $ 0.00 25.000 $ 3,600.00

$144.000 
  
90002-3257-14 0100 0980 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 151.00 

$151.000 
  
90002-3257-14 0100 0990 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 2.000 $ 298.00 

$149.000 
  
90002-3257-14 0100 1000 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.300 0.000 $ 0.00 8.280 $ 8,238.60

$995.000 
  
90002-3257-14 0100 1010 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 643.000 0.000 $ 0.00 0.000 $ 0.00 

$1.100 
  
90002-3257-14 0100 1020 716-08.30 HYDROBLAST REMOVAL OF PAVEMENT MARKING (LINE) L.M. 5.000 0.000 $ 0.00 0.406 $ 1,238.30

$3,050.000 
  
90002-3257-14 0100 1030 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 3.000 0.000 $ 0.00 2.380 $ 9,508.10

$3,995.000 
  
90002-3257-14 0100 1040 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.500 0.000 $ 0.00 0.159 $ 429.30 

$2,700.000 
  
90002-3257-14 0100 1050 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 266,000.00

$266,000.000 
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90002-3257-14 0100 1060 725-03.09 ETHERNET SWITCH (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00
$4,500.000 

  
90002-3257-14 0100 1070 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
90002-3257-14 0100 1080 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 15.000 0.000 $ 0.00 15.000 $ 10,725.00

$715.000 
  
90002-3257-14 0100 1090 730-02.13 SIGNAL HEAD ASSEMBLY (140 A1) EACH 2.000 0.000 $ 0.00 1.000 $ 880.00 

$880.000 
  
90002-3257-14 0100 1100 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 4,560.00

$1,140.000 
  
90002-3257-14 0100 1110 730-03.20 INSTALL PULL BOX (TYPE A) EACH 8.000 0.000 $ 0.00 13.000 $ 5,200.00

$400.000 
  
90002-3257-14 0100 1120 730-03.21 INSTALL PULL BOX (TYPE B) EACH 6.000 0.000 $ 0.00 5.000 $ 2,500.00

$500.000 
  
90002-3257-14 0100 1130 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 5.000 0.000 $ 0.00 3.000 $ 3,000.00

$1,000.000 
  
90002-3257-14 0100 1140 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 4.000 0.000 $ 0.00 2.000 $ 2,200.00

$1,100.000 
  
90002-3257-14 0100 1150 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 2,600.00

$1,300.000 
  
90002-3257-14 0100 1160 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 246.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  
90002-3257-14 0100 1170 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,845.000 0.000 $ 0.00 1,845.000 $ 1,383.75

$0.750 
  
90002-3257-14 0100 1180 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,921.000 0.000 $ 0.00 2,295.000 $ 2,295.00

$1.000 
  
90002-3257-14 0100 1190 730-08.40 INTERCONNECT CABLE - FIBER OPTIC (DESCRIPTION) L.F. 1,571.000 0.000 $ 0.00 1,715.000 $ 5,145.00

(SEE PLANS) $3.000 
  

10/16/2013



90002-3257-14 0100 1200 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 914.000 0.000 $ 0.00 890.000 $ 3,560.00
$4.000 

  
90002-3257-14 0100 1210 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 71.000 0.000 $ 0.00 4,266.000 $ 21,330.00

$5.000 
  
90002-3257-14 0100 1220 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 38.000 0.000 $ 0.00 70.000 $ 420.00 

$6.000 
  
90002-3257-14 0100 1230 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 370.000 0.000 $ 0.00 635.000 $ 10,160.00

$16.000 
  
90002-3257-14 0100 1240 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 212.000 0.000 $ 0.00 170.000 $ 4,250.00

$25.000 
  
90002-3257-14 0100 1250 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 5.000 0.000 $ 0.00 5.000 $ 2,250.00

$450.000 
  
90002-3257-14 0100 1260 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,393.000 0.000 $ 0.00 1,540.000 $ 770.00 

$0.500 
  
90002-3257-14 0100 1270 730-14.02 SAW SLOT L.F. 3,001.000 0.000 $ 0.00 2,605.000 $ 15,630.00

$6.000 
  
90002-3257-14 0100 1280 730-14.03 LOOP WIRE L.F. 8,001.000 0.000 $ 0.00 7,316.000 $ 1,829.00

$0.250 
  
90002-3257-14 0100 1290 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 2.000 $ 18,000.00

$9,000.000 
  
90002-3257-14 0100 1300 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
90002-3257-14 0100 1310 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 3,000.00

(PEDESTRIAN SIGNAL SUPPORT) $1,000.000 
  
90002-3257-14 0100 1320 730-23.80 CANTILEVER SIGNAL SUPPORT (1 ARM @ 40') EACH 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
90002-3257-14 0100 1330 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 12,300.00

(1 ARM @ 50') $12,300.000 
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90002-3257-14 0100 1340 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 24,400.00
(1 ARM @ 55') $12,200.000 

  
90002-3257-14 0100 1350 730-23.98 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 15,600.00

(2 @ 50' & 35') $15,600.000 
  
90002-3257-14 0100 1360 730-23.99 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 15,900.00

(2 @ 55' & 40') $15,900.000 
  
90002-3257-14 0100 1370 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 14.000 0.000 $ 0.00 14.000 $ 9,660.00

$690.000 
  
90002-3257-14 0100 1380 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 17,800.00

$17,800.000 
  
90002-3257-14 0100 1390 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 433.000 0.000 $ 0.00 0.000 $ 0.00 

$3.600 
  
90002-3257-14 0100 1400 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 2,242.000 0.000 $ 0.00 663.000 $ 2,320.50

(12 INCH) $3.500 
  
90002-3257-14 0900 9500 770-70.49 INSTL UNDERGROUND CONDUCTOR - 1/0 L.F. 0.000 0.000 $ 0.00 900.000 $ 3,636.00

$4.040 
  
90002-3257-14 0900 1820 770-90.52 INSTALL STEEL POLE 40-3 EACH 6.000 0.000 $ 0.00 5.000 $ 11,500.00

$2,300.000 
  
90002-3257-14 0900 1830 770-90.53 INSTALL STEEL POLE 45-3 EACH 4.000 0.000 $ 0.00 4.000 $ 10,680.00

$2,670.000 
  
90002-3257-14 0900 1840 770-90.54 INSTALL STEEL POLE 50-1 EACH 2.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
  
90002-3257-14 0900 1850 770-90.55 INSTALL STEEL POLE 55-1 EACH 16.000 0.000 $ 0.00 17.000 $ 68,000.00

$4,000.000 
  
90002-3257-14 0900 1860 770-90.56 INSTALL STEEL POLE 60-1 EACH 4.000 0.000 $ 0.00 5.000 $ 22,000.00

$4,400.000 
  
90002-3257-14 0900 1870 770-90.57 INSTALL STEEL POLE 65-1 EACH 2.000 0.000 $ 0.00 2.000 $ 9,600.00

$4,800.000 
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90002-3257-14 0900 1880 770-90.58 INSTALL C1FB EACH 14.000 0.000 $ 0.00 11.000 $ 5,940.00
$540.000 

  
90002-3257-14 0900 1890 770-90.59 INSTALL C2FB EACH 1.000 0.000 $ 0.00 3.000 $ 2,040.00

$680.000 
  
90002-3257-14 0900 1900 770-90.60 INSTALL C7F EACH 11.000 0.000 $ 0.00 16.000 $ 14,400.00

$900.000 
  
90002-3257-14 0900 1910 770-90.61 INSTALL C8F EACH 13.000 0.000 $ 0.00 13.000 $ 19,500.00

$1,500.000 
  
90002-3257-14 0900 1920 770-90.62 INSTALL TP3-S EACH 2.000 0.000 $ 0.00 2.000 $ 13,000.00

$6,500.000 
  
90002-3257-14 0900 1930 770-90.63 INSTALL J1DE EACH 1.000 0.000 $ 0.00 2.000 $ 960.00 

$480.000 
  
90002-3257-14 0900 1940 770-90.64 INSTALL E1-2 EACH 38.000 0.000 $ 0.00 45.000 $ 10,125.00

$225.000 
  
90002-3257-14 0900 1950 770-90.65 INSTALL E2-2 EACH 4.000 0.000 $ 0.00 4.000 $ 1,320.00

$330.000 
  
90002-3257-14 0900 1960 770-90.66 INSTALL ROCK HOLE EACH 1.000 0.000 $ 0.00 11.000 $ 18,480.00

$1,680.000 
  
90002-3257-14 0900 1970 770-90.67 INSTALL ROCK ANCHOR EACH 1.000 0.000 $ 0.00 9.000 $ 5,310.00

$590.000 
  
90002-3257-14 0900 1980 770-90.68 INSTALL F2 EACH 2.000 0.000 $ 0.00 1.000 $ 340.00 

$340.000 
  
90002-3257-14 0900 1990 770-90.69 INSTALL F3 EACH 19.000 0.000 $ 0.00 24.000 $ 9,600.00

$400.000 
  
90002-3257-14 0900 2000 770-90.70 INSTALL DS EACH 3.000 0.000 $ 0.00 3.000 $ 3,600.00

$1,200.000 
  
90002-3257-14 0900 2010 770-90.71 INSTALL GS EACH 1.000 0.000 $ 0.00 1.000 $ 9,200.00

$9,200.000 
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90002-3257-14 0900 2020 770-90.72 INSTALL COLA-15 EACH 9.000 0.000 $ 0.00 24.000 $ 12,240.00
$510.000 

  
90002-3257-14 0900 2030 770-90.73 INSTALL T1-15 EACH 5.000 0.000 $ 0.00 6.000 $ 5,400.00

$900.000 
  
90002-3257-14 0900 2040 770-90.74 INSTALL T3-15 EACH 3.000 0.000 $ 0.00 4.000 $ 10,600.00

$2,650.000 
  
90002-3257-14 0900 2050 770-90.75 INSTALL T3-25 EACH 1.000 0.000 $ 0.00 2.000 $ 5,300.00

$2,650.000 
  
90002-3257-14 0900 2060 770-90.76 INSTALL T3-37 EACH 1.000 0.000 $ 0.00 1.000 $ 2,800.00

$2,800.000 
  
90002-3257-14 0900 2070 770-90.77 INSTALL SVC EACH 44.000 0.000 $ 0.00 67.000 $ 14,070.00

$210.000 
  
90002-3257-14 0900 2080 770-90.78 INSTALL PL EACH 9.000 0.000 $ 0.00 12.000 $ 4,920.00

$410.000 
  
90002-3257-14 0900 2090 770-90.79 INSTALL 556 AAC L.F. 6,366.000 0.000 $ 0.00 7,428.000 $ 33,426.00

$4.500 
  
90002-3257-14 0900 2100 770-90.80 INSTALL 336 AAC L.F. 645.000 0.000 $ 0.00 1,039.000 $ 3,428.70

$3.300 
  
90002-3257-14 0900 2110 770-90.81 INSTALL 3/0 ACSR L.F. 1,477.000 0.000 $ 0.00 1,437.000 $ 4,095.45

$2.850 
  
90002-3257-14 0900 2120 770-90.82 INSTALL 1/0 QUADRUPLEX L.F. 84.000 0.000 $ 0.00 213.000 $ 2,822.25

$13.250 
  
90002-3257-14 0900 2130 770-90.83 INSTALL #6 DUPLEX L.F. 404.000 0.000 $ 0.00 240.000 $ 864.00 

$3.600 
  
90002-3257-14 0900 2140 770-90.84 INSTALL #4 ACSR L.F. 1,056.000 0.000 $ 0.00 2,240.000 $ 3,472.00

$1.550 
  
90002-3257-14 0900 2150 770-90.85 INSTALL #2 TRIPLEX L.F. 148.000 0.000 $ 0.00 348.000 $ 2,436.00

$7.000 
  

10/16/2013



90002-3257-14 0900 2160 770-90.86 INSTALL #2 QUADRUPLEX L.F. 44.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

  
90002-3257-14 0900 2170 770-90.87 INSTALL #2 ACSR L.F. 696.000 0.000 $ 0.00 660.000 $ 1,056.00

$1.600 
  
90002-3257-14 0900 2180 770-90.88 REMOVE STEEL POLE 45-3 EACH 1.000 0.000 $ 0.00 3.000 $ 1,275.00

$425.000 
  
90002-3257-14 0900 2190 770-90.89 REMOVE SELF SUPPORTED STEEL POLE EACH 4.000 0.000 $ 0.00 4.000 $ 2,540.00

$635.000 
  
90002-3257-14 0900 2200 770-90.90 REMOVE UNUSED ELECTRIC FACILITIES LS 1.000 0.000 $ 0.00 1.000 $ 64,400.00

$64,400.000 
  
90002-3257-14 0930 2210 773-10.12 REMOVE POLE EACH 25.000 0.000 $ 0.00 25.000 $ 3,250.00

$130.000 
  
90002-3257-14 0930 2220 773-10.13 REMOVE DOWN GUY AND ANCHOR ROD EACH 20.000 0.000 $ 0.00 68.000 $ 4,080.00

$60.000 
  
90002-3257-14 0930 2230 773-10.14 REMOVE AERIAL CABLE AND/OR STRAND L.F. 13,381.000 0.000 $ 0.00 13,563.000 $ 20,344.50

$1.500 
  
90002-3257-14 0930 2240 773-10.15 25PR GROUP AE REMOVAL SPLICE EACH 208.000 0.000 $ 0.00 248.000 $ 4,960.00

$20.000 
  
90002-3257-14 0930 2250 773-10.16 25PR GROUP UG REMOVAL SPLICE EACH 58.000 0.000 $ 0.00 58.000 $ 1,218.00

$21.000 
  
90002-3257-14 0930 2260 773-10.17 25PR GROUP BU REMOVAL SPLICE EACH 18.000 0.000 $ 0.00 5.000 $ 115.00 

$23.000 
  
90002-3257-14 0930 2270 773-10.18 REMOVE DROP WIRE SPAN EACH 35.000 0.000 $ 0.00 34.000 $ 850.00 

$25.000 
  
90002-3257-14 0930 2280 773-10.19 REMOVE NID EACH 9.000 0.000 $ 0.00 1.000 $ 15.00 

$15.000 
  
90002-3257-14 0930 2290 773-10.20 REMOVE PAYSTATION EACH 1.000 0.000 $ 0.00 1.000 $ 125.00 

$125.000 
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90002-3257-14 0930 2300 773-10.21 REMOVE REPEATER EACH 1.000 0.000 $ 0.00 1.000 $ 50.00 
$50.000 

  
90002-3257-14 0930 2310 773-10.22 REMOVE PEDESTAL EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
90002-3257-14 0930 2320 773-10.23 REMOVE U-GUARDS EACH 6.000 0.000 $ 0.00 16.000 $ 288.00 

$18.000 
  
90002-3257-14 0930 2330 773-10.24 CUT EXISTING CABLE AND CONDUITS OFF EACH 14.000 0.000 $ 0.00 13.000 $ 585.00 

$45.000 
  
90002-3257-14 0930 2340 773-10.25 6FTX12FTX7FT J TYPE PRECAST MANHOLE PKG EACH 4.000 0.000 $ 0.00 4.000 $ 50,000.00

$12,500.000 
  
90002-3257-14 0930 2350 773-10.26 6FTX12FTX7FT A TYPE PRECAST MANHOLE PKG EACH 3.000 0.000 $ 0.00 3.000 $ 40,500.00

$13,500.000 
  
90002-3257-14 0930 2360 773-10.27 4IN SCH 40 PVC CONDUIT L.F. 20,300.000 0.000 $ 0.00 17,612.000 $ 211,344.00

$12.000 
  
90002-3257-14 0930 2370 773-10.28 1.25IN RIBBED SUBDUCT L.F. 20,200.000 0.000 $ 0.00 19,785.000 $ 92,000.25

$4.650 
  
90002-3257-14 0930 2380 773-10.29 4IN 90 DEGREE SWEEPS EACH 47.000 0.000 $ 0.00 36.000 $ 4,680.00

$130.000 
  
90002-3257-14 0930 2390 773-10.30 4IN DUCT PLUG EACH 23.000 0.000 $ 0.00 21.000 $ 315.00 

$15.000 
  
90002-3257-14 0930 2400 773-10.31 4IN CORE BORE EACH 6.000 0.000 $ 0.00 6.000 $ 6,000.00

$1,000.000 
  
90002-3257-14 0930 2410 773-10.32 RELOCATE EXISTING CONDUIT EACH 4.000 0.000 $ 0.00 4.000 $ 2,400.00

$600.000 
  
90002-3257-14 0930 2420 773-10.33 ADJUST MANHOLE LID TO FINISH GRADE EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  
90002-3257-14 0930 2430 773-10.34 SEAL EXISTING DUCT EACH 9.000 0.000 $ 0.00 9.000 $ 135.00 

$15.000 
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90002-3257-14 0930 2440 773-10.35 3FTX5FTX4FT SPLICE PIT W/2PC LID EACH 1.000 0.000 $ 0.00 1.000 $ 7,000.00
$7,000.000 

  
90002-3257-14 0930 2450 773-10.36 10IN PEDESTAL WITH TERMINAL BLOCK EACH 1.000 0.000 $ 0.00 1.000 $ 350.00 

$350.000 
  
90002-3257-14 0930 2460 773-10.37 12IN PEDESTAL WITH TERMINAL BLOCK EACH 3.000 0.000 $ 0.00 4.000 $ 1,840.00

$460.000 
  
90002-3257-14 0930 2470 773-10.38 3INX8FT U-GUARD TO INCLUDE CLEATING CA EACH 20.000 0.000 $ 0.00 23.000 $ 2,300.00

$100.000 
  
90002-3257-14 0930 2480 773-10.39 6.6M GUY PACKAGE EACH 7.000 0.000 $ 0.00 8.000 $ 3,440.00

$430.000 
  
90002-3257-14 0930 2490 773-10.40 10M GUY PACKAGE EACH 6.000 0.000 $ 0.00 13.000 $ 5,915.00

$455.000 
  
90002-3257-14 0930 2500 773-10.41 TRANSFER EXISTING CA/STRAND/DROP EACH 75.000 0.000 $ 0.00 95.000 $ 19,475.00

$205.000 
  
90002-3257-14 0930 2510 773-10.42 2/24 AE DROP WIRE TO INCLUDE CUTOVER L.F. 550.000 0.000 $ 0.00 666.000 $ 666.00 

$1.000 
  
90002-3257-14 0930 2520 773-10.43 6/24 AE DROP WIRE TO INCLUDE CUTOVER L.F. 1,300.000 0.000 $ 0.00 1,162.000 $ 1,743.00

$1.500 
  
90002-3257-14 0930 2530 773-10.44 25PR POLE MOUNT TERMINAL EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
90002-3257-14 0930 2540 773-10.45 6PR NID EACH 5.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
90002-3257-14 0930 2550 773-10.46 CUTOVER EXISTING DROP WIRE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
90002-3257-14 0930 2560 773-10.47 REWIRE BUILDING EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
90002-3257-14 0930 2570 773-10.48 6.6M STRAND (MATERIAL ONLY) L.F. 7,775.000 0.000 $ 0.00 7,824.000 $ 13,692.00

$1.750 
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90002-3257-14 0930 2580 773-10.49 10M STRAND (MATERIAL ONLY) L.F. 650.000 0.000 $ 0.00 902.000 $ 1,804.00
$2.000 

  
90002-3257-14 0930 2590 773-10.50 50/24 ALP-SJ-FSF COPPER CA (AE) L.F. 25.000 0.000 $ 0.00 52.000 $ 208.00 

$4.000 
  
90002-3257-14 0930 2600 773-10.51 100/24 ALP-SJ-FSF COPPER CA (AE) L.F. 1,650.000 0.000 $ 0.00 1,678.000 $ 10,235.80

$6.100 
  
90002-3257-14 0930 2610 773-10.52 300/24 ALP-SJ-FSF COPPER CA (AE) L.F. 250.000 0.000 $ 0.00 225.000 $ 2,700.00

$12.000 
  
90002-3257-14 0930 2620 773-10.53 400/24 ALP-SJ-FSF COPPER CA (AE) L.F. 125.000 0.000 $ 0.00 125.000 $ 2,012.50

$16.100 
  
90002-3257-14 0930 2630 773-10.54 900/24 ALP-SJ-FSF COPPER CA (AE) L.F. 350.000 0.000 $ 0.00 320.000 $ 9,952.00

$31.100 
  
90002-3257-14 0930 2640 773-10.55 3IN SLICK TERMINAL WITH BLOCK EACH 10.000 0.000 $ 0.00 12.000 $ 3,060.00

$255.000 
  
90002-3257-14 0930 2650 773-10.56 5IN SLICK CLOSURE EACH 11.000 0.000 $ 0.00 13.000 $ 3,575.00

$275.000 
  
90002-3257-14 0930 2660 773-10.57 25PR GROUP AE SPLICE & CLEAR AND CAP EACH 162.000 0.000 $ 0.00 199.000 $ 12,338.00

$62.000 
  
90002-3257-14 0930 2670 773-10.58 50/24 ALP-SJ-FSF COPPER CA (UG) L.F. 700.000 0.000 $ 0.00 696.000 $ 2,436.00

$3.500 
  
90002-3257-14 0930 2680 773-10.59 100/24 ALP-SJ-FSF COPPER CA (UG) L.F. 125.000 0.000 $ 0.00 20.000 $ 102.00 

$5.100 
  
90002-3257-14 0930 2690 773-10.60 200/24 ALP-SJ-FSF COPPER CA (UG) L.F. 1,665.000 0.000 $ 0.00 1,516.000 $ 12,431.20

$8.200 
  
90002-3257-14 0930 2700 773-10.61 300/24 ALP-SJ-FSF COPPER CA (UG) L.F. 425.000 0.000 $ 0.00 394.000 $ 4,373.40

$11.100 
  
90002-3257-14 0930 2710 773-10.62 900/24 ALP-SJ-FSF COPPER CA (UG) L.F. 175.000 0.000 $ 0.00 160.000 $ 4,672.00

$29.200 
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90002-3257-14 0930 2720 773-10.63 1200/24 ALP-SJ-FSF COPPER CA (UG) L.F. 2,700.000 0.000 $ 0.00 2,654.000 $ 106,160.00
$40.000 

  
90002-3257-14 0930 2730 773-10.64 9.5INX38IN STAINLESS STEEL SPLICE CASE EACH 7.000 0.000 $ 0.00 7.000 $ 5,600.00

$800.000 
  
90002-3257-14 0930 2740 773-10.65 12.5INX38IN STAINLESS STEEL SPLICE CASE EACH 1.000 0.000 $ 0.00 1.000 $ 1,050.00

$1,050.000 
  
90002-3257-14 0930 2750 773-10.66 25PR GROUP UG SPLICE & CLEAR AND CAP EACH 537.000 0.000 $ 0.00 541.000 $ 32,460.00

$60.000 
  
90002-3257-14 0930 2760 773-10.67 25PR GROUP BU SPLICE & CLEAR AND CAP EACH 20.000 0.000 $ 0.00 9.000 $ 540.00 

$60.000 
  
90002-3257-14 0930 2770 773-10.68 24 FIBER OPTIC CABLE L.F. 1,700.000 0.000 $ 0.00 3,378.000 $ 6,756.00

$2.000 
  
90002-3257-14 0930 2780 773-10.69 48 FIBER OPTIC CABLE L.F. 400.000 0.000 $ 0.00 516.000 $ 1,290.00

$2.500 
  
90002-3257-14 0930 2790 773-10.70 144 FIBER OPTIC CABLE L.F. 9,500.000 0.000 $ 0.00 9,400.000 $ 32,900.00

$3.500 
  
90002-3257-14 0930 2800 773-10.71 288 FIBER OPTIC CABLE L.F. 4,500.000 0.000 $ 0.00 4,806.000 $ 24,030.00

$5.000 
  
90002-3257-14 0930 2810 773-10.72 6.5INX28IN STAINLESS STEEL SPLICE CASE EACH 4.000 0.000 $ 0.00 4.000 $ 2,000.00

$500.000 
  
90002-3257-14 0930 2820 773-10.73 9.5INX28IN STAINLESS STEEL SPLICE CASE EACH 3.000 0.000 $ 0.00 3.000 $ 2,100.00

$700.000 
  
90002-3257-14 0930 2830 773-10.74 8IN COYOTE SPLICE CASE EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
90002-3257-14 0930 2840 773-10.75 100FT F/O MAINTENANCE LOOP EACH 25.000 0.000 $ 0.00 30.000 $ 9,000.00

$300.000 
  
90002-3257-14 0930 2850 773-10.76 RELOCATE F/O MAINTENANCE LOOP EACH 3.000 0.000 $ 0.00 6.000 $ 3,060.00

$510.000 
  

10/16/2013



90002-3257-14 0930 2860 773-10.77 20IN STEEL SLEEVE L.F. 60.000 0.000 $ 0.00 50.000 $ 3,250.00
$65.000 

  
90002-3257-14 0930 2870 773-10.78 BRIDGE ATTACHMENT LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
90002-3257-14 0920 3400 775-59.01 2IN WATER PIPE L.F. 10.000 0.000 $ 0.00 7.000 $ 350.00 

$50.000 
  
90002-3257-14 0920 3410 775-59.02 6IN DUCTILE IRON PIPE L.F. 265.000 0.000 $ 0.00 404.530 $ 20,226.50

$50.000 
  
90002-3257-14 0920 3420 775-59.03 8IN DUCTILE IRON PIPE L.F. 445.000 0.000 $ 0.00 380.500 $ 15,981.00

$42.000 
  
90002-3257-14 0920 3430 775-59.04 10IN DUCTILE IRON PIPE L.F. 45.000 0.000 $ 0.00 27.500 $ 2,722.50

$99.000 
  
90002-3257-14 0920 3440 775-59.05 12IN DUCTILE IRON PIPE L.F. 3,005.000 0.000 $ 0.00 2,870.780 $ 186,600.70

$65.000 
  
90002-3257-14 0920 3450 775-59.06 16IN STEEL CASING PIPE L.F. 409.000 0.000 $ 0.00 377.000 $ 41,470.00

$110.000 
  
90002-3257-14 0920 3460 775-59.07 20IN STEEL CASING PIPE L.F. 275.000 0.000 $ 0.00 161.000 $ 18,515.00

$115.000 
  
90002-3257-14 0920 3470 775-59.08 6IN GATE VALVE AND BOX EACH 4.000 0.000 $ 0.00 8.000 $ 5,920.00

$740.000 
  
90002-3257-14 0920 3480 775-59.09 8IN GATE VALVE AND BOX EACH 5.000 0.000 $ 0.00 5.000 $ 5,500.00

$1,100.000 
  
90002-3257-14 0920 3490 775-59.10 10IN GATE VALVE AND BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
90002-3257-14 0920 3500 775-59.11 12IN GATE VALVE AND BOX EACH 4.000 0.000 $ 0.00 5.000 $ 10,000.00

$2,000.000 
  
90002-3257-14 0920 3510 775-59.12 FIRE HYRDANT ASSEMBLY EACH 11.000 0.000 $ 0.00 11.000 $ 44,000.00

$4,000.000 
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90002-3257-14 0920 3520 775-59.13 COMBINATION AIR/VACUUM RELIEF VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00
$2,500.000 

  
90002-3257-14 0920 3530 775-59.14 2IN BLOW-OFF VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,600.000 
  
90002-3257-14 0920 3540 775-59.15 4IN BLOW-OFF VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 3.000 $ 6,900.00

$2,300.000 
  
90002-3257-14 0920 3550 775-59.16 2IN TAP EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
90002-3257-14 0920 3560 775-59.17 10IN TAPPING SLEEVE & VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 4,600.00

$4,600.000 
  
90002-3257-14 0920 3570 775-59.18 12IN TAPPING SLEEVE & VALVE EACH 1.000 0.000 $ 0.00 2.000 $ 11,400.00

$5,700.000 
  
90002-3257-14 0920 3580 775-59.19 12IN X 6IN TAPPING SLEEVE & VALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,200.000 
  
90002-3257-14 0920 3590 775-59.20 20IN X 6IN TAPPING SLEEVE & VALVE EACH 3.000 0.000 $ 0.00 4.000 $ 13,600.00

$3,400.000 
  
90002-3257-14 0920 3600 775-59.21 20IN X 8IN TAPPING SLEEVE & VALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,100.000 
  
90002-3257-14 0920 3610 775-59.22 20IN X 10IN TAPPING SLEEVE & VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 4,900.00

$4,900.000 
  
90002-3257-14 0920 3620 775-59.23 20IN X 12IN TAPPING SLEEVE & VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 5,900.00

$5,900.000 
  
90002-3257-14 0920 3630 775-59.24 2IN 45 DEGREE BEND EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
90002-3257-14 0920 3640 775-59.25 6IN 11.25 DEGREE BEND EACH 1.000 0.000 $ 0.00 2.000 $ 350.00 

$175.000 
  
90002-3257-14 0920 3650 775-59.26 6IN 22.5 DEGREE BEND EACH 1.000 0.000 $ 0.00 6.000 $ 1,020.00

$170.000 
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90002-3257-14 0920 3660 775-59.27 6IN 45 DEGREE BEND EACH 3.000 0.000 $ 0.00 22.000 $ 3,960.00
$180.000 

  
90002-3257-14 0920 3670 775-59.28 6IN 90 DEGREE BEND EACH 2.000 0.000 $ 0.00 13.000 $ 3,575.00

$275.000 
  
90002-3257-14 0920 3680 775-59.29 8IN 11.25 DEGREE BEND EACH 1.000 0.000 $ 0.00 1.000 $ 235.00 

$235.000 
  
90002-3257-14 0920 3690 775-59.30 8IN 22.5 DEGREE BEND EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
90002-3257-14 0920 3700 775-59.31 8IN 45 DEGREE BEND EACH 1.000 0.000 $ 0.00 5.000 $ 1,250.00

$250.000 
  
90002-3257-14 0920 3710 775-59.32 8IN 90 DEGREE BEND EACH 1.000 0.000 $ 0.00 2.000 $ 580.00 

$290.000 
  
90002-3257-14 0920 3720 775-59.33 8IN X 6IN REDUCER EACH 5.000 0.000 $ 0.00 7.000 $ 1,470.00

$210.000 
  
90002-3257-14 0920 3730 775-59.34 10IN CAP EACH 1.000 0.000 $ 0.00 1.000 $ 190.00 

$190.000 
  
90002-3257-14 0920 3740 775-59.35 12IN 11.25 DEGREE BEND EACH 1.000 0.000 $ 0.00 4.000 $ 1,920.00

$480.000 
  
90002-3257-14 0920 3750 775-59.36 12IN 22.5 DEGREE BEND EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 

$175.000 
  
90002-3257-14 0920 3760 775-59.37 12IN 45 DEGREE BEND EACH 8.000 0.000 $ 0.00 11.000 $ 5,500.00

$500.000 
  
90002-3257-14 0920 3770 775-59.38 12IN 90 DEGREE BEND EACH 1.000 0.000 $ 0.00 3.000 $ 1,650.00

$550.000 
  
90002-3257-14 0920 3780 775-59.39 12IN CAP EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 

$140.000 
  
90002-3257-14 0920 3790 775-59.40 12IN X 6IN TEE EACH 9.000 0.000 $ 0.00 7.000 $ 3,150.00

$450.000 
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90002-3257-14 0920 3800 775-59.41 12IN X 8IN TEE EACH 6.000 0.000 $ 0.00 6.000 $ 3,000.00
$500.000 

  
90002-3257-14 0920 3810 775-59.42 12IN TEE EACH 1.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  
90002-3257-14 0920 3820 775-59.43 0.75IN SERVICE CONNECTION EACH 9.000 0.000 $ 0.00 9.000 $ 3,600.00

$400.000 
  
90002-3257-14 0920 3830 775-59.44 0.75IN COPPER SERVICE PIPE L.F. 60.000 0.000 $ 0.00 225.000 $ 9,450.00

$42.000 
  
90002-3257-14 0920 3840 775-59.45 0.75IN COPPER SERVICE PIPE IN SLEEVE L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
90002-3257-14 0920 3850 775-59.46 1IN SERVICE CONNECTION EACH 7.000 0.000 $ 0.00 4.000 $ 1,800.00

$450.000 
  
90002-3257-14 0920 3860 775-59.47 1IN COPPER SERVICE PIPE L.F. 110.000 0.000 $ 0.00 212.000 $ 5,512.00

$26.000 
  
90002-3257-14 0920 3870 775-59.48 1IN COPPER SERVICE PIPE IN SLEEVE L.F. 545.000 0.000 $ 0.00 188.000 $ 6,768.00

$36.000 
  
90002-3257-14 0920 3880 775-59.49 2IN SERVICE CONNECTION EACH 4.000 0.000 $ 0.00 5.000 $ 3,150.00

$630.000 
  
90002-3257-14 0920 3890 775-59.50 2IN COPPER SERVICE PIPE L.F. 30.000 0.000 $ 0.00 45.000 $ 2,700.00

$60.000 
  
90002-3257-14 0920 3900 775-59.51 2IN COPPER SERVICE PIPE IN SLEEVE L.F. 75.000 0.000 $ 0.00 52.000 $ 3,172.00

$61.000 
  
90002-3257-14 0920 3910 775-59.52 6IN CONNECT TO EXSTNG SYS (NON-PRESSURE) EACH 3.000 0.000 $ 0.00 5.000 $ 14,000.00

$2,800.000 
  
90002-3257-14 0920 3920 775-59.53 8IN CONNECT TO EXSTNG SYS (NON-PRESSURE) EACH 1.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
  
90002-3257-14 0920 3930 775-59.54 12IN CONNECT TO EXSTNG SYS (NON-PRESSURE) EACH 2.000 0.000 $ 0.00 1.000 $ 3,200.00

$3,200.000 
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90002-3257-14 0920 3940 775-59.55 TRENCH STABILIZATION MATERIAL TON 50.000 0.000 $ 0.00 20.300 $ 491.26 
$24.200 

  
90002-3257-14 0920 3950 775-59.56 AGGREGATE BACKFILL MATERIAL TON 100.000 0.000 $ 0.00 2,060.560 $ 49,453.44

$24.000 
  
90002-3257-14 0920 3960 775-59.57 PAVEMENT BREAK AND REPAIR S.Y. 10.000 0.000 $ 0.00 723.790 $ 44,151.19

$61.000 
  
90002-3257-14 0920 3970 775-59.58 MISC. CONCRETE - NOT FORMED C.Y. 10.000 0.000 $ 0.00 13.000 $ 3,250.00

$250.000 
  
90002-3257-14 0920 3980 775-59.59 TEMP WATER LINES & SERVICES LS 1.000 0.250 $ 8,750.00 1.000 $ 35,000.00

$35,000.000 
  
90002-3257-14 0920 3990 775-59.60 BRIDGE CROSSING LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00

$35,000.000 
  
90002-3257-14 0910 3170 777-27.01 8IN DI GRAVITY SEWER PIPE L.F. 40.000 0.000 $ 0.00 105.670 $ 16,378.85

$155.000 
  
90002-3257-14 0910 3180 777-27.02 12IN DI GRAVITY SEWER PIPE L.F. 112.000 0.000 $ 0.00 96.900 $ 17,926.50

$185.000 
  
90002-3257-14 0910 3190 777-27.04 16IN STEEL CASING PIPE L.F. 268.000 0.000 $ 0.00 265.000 $ 22,525.00

$85.000 
  
90002-3257-14 0910 3200 777-27.05 20IN STEEL CASING PIPE L.F. 120.000 0.000 $ 0.00 20.000 $ 2,400.00

$120.000 
  
90002-3257-14 0910 3210 777-27.06 SANITARY SEWER SERVICE CONNECTIONS EACH 24.000 0.000 $ 0.00 23.000 $ 25,300.00

$1,100.000 
  
90002-3257-14 0910 3220 777-27.07 SANITARY SEWER LATERALS L.F. 770.000 0.000 $ 0.00 741.460 $ 33,365.70

$45.000 
  
90002-3257-14 0910 3230 777-27.08 27IN X 12IN FLEXIBLE REDUCER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$6,000.000 
  
90002-3257-14 0910 3240 777-27.09 4FT DIAMETER MANHOLES EACH 17.000 0.000 $ 0.00 20.000 $ 39,000.00

$1,950.000 
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90002-3257-14 0910 3250 777-27.10 5FT DIAMETER MANHOLES EACH 4.000 0.000 $ 0.00 4.000 $ 16,400.00
$4,100.000 

  
90002-3257-14 0910 3260 777-27.11 SANITARY SEWER FRAMES AND COVERS EACH 20.000 0.000 $ 0.00 19.000 $ 9,310.00

$490.000 
  
90002-3257-14 0910 3270 777-27.12 WATERTIGHT SEWER FRAMES AND COVERS EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
90002-3257-14 0910 3280 777-27.13 STREAM CROSSING L.F. 65.000 0.000 $ 0.00 77.970 $ 29,238.75

$375.000 
  
90002-3257-14 0910 3290 777-27.14 CONNECT TO EXISTING SYSTEM EACH 8.000 0.000 $ 0.00 9.000 $ 22,500.00

$2,500.000 
  
90002-3257-14 0910 3300 777-27.15 TRENCH STABILIZATION MATERIAL TON 500.000 0.000 $ 0.00 132.890 $ 3,189.36

$24.000 
  
90002-3257-14 0910 3310 777-27.16 AGGREGATE BACKFILL MATERIAL TON 700.000 0.000 $ 0.00 3,729.120 $ 89,498.88

$24.000 
  
90002-3257-14 0910 3320 777-27.17 PAVEMENT BREAK AND REPAIR L.F. 100.000 0.000 $ 0.00 948.910 $ 41,752.04

$44.000 
  
90002-3257-14 0910 3330 777-27.18 MISC. CONCRETE - NOT FORMED C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$410.000 
  
90002-3257-14 0910 3340 777-27.19 BY-PASS PUMPING LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00

$75,000.000 
  
90002-3257-14 0910 3350 777-27.20 8IN GRAVITY SEWER PIPE L.F. 1,735.000 0.000 $ 0.00 1,719.900 $ 128,992.50

$75.000 
  
90002-3257-14 0910 3360 777-27.21 12IN GRAVITY SEWER PIPE L.F. 258.000 0.000 $ 0.00 292.000 $ 22,776.00

$78.000 
  
90002-3257-14 0910 3370 777-27.22 24IN GRAVITY SEWER PIPE L.F. 10.000 0.000 $ 0.00 1.500 $ 217.50 

$145.000 
  
90002-3257-14 0910 3380 777-27.23 27IN GRAVITY SEWER PIPE L.F. 205.000 0.000 $ 0.00 165.090 $ 33,018.00

$200.000 
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90002-3257-14 0910 3390 777-27.24 8IN AWWA WATER PIPE FOR SEWER L.F. 202.000 0.000 $ 0.00 207.830 $ 16,626.40
$80.000 

  
90002-3257-14 0940 2880 778-03.37 INSTALL COMMUNICATION ASSY (SC) EACH 14.000 0.000 $ 0.00 13.000 $ 585.00 

$45.000 
  
90002-3257-14 0940 2890 778-03.38 INSTALL COMMUNICATION ASSY (CSC) EACH 4.000 0.000 $ 0.00 5.000 $ 225.00 

$45.000 
  
90002-3257-14 0940 2900 778-03.39 INSTALL COMMUNICATION ASSY (DE) EACH 5.000 0.000 $ 0.00 7.000 $ 315.00 

$45.000 
  
90002-3257-14 0940 2910 778-03.40 INSTALL COMMUNICATION ASSY (DDE) EACH 3.000 0.000 $ 0.00 4.000 $ 180.00 

$45.000 
  
90002-3257-14 0940 2920 778-03.41 INSTALL COMMUNICATION ASSY (LX) EACH 1.000 0.000 $ 0.00 1.000 $ 72.00 

$72.000 
  
90002-3257-14 0940 2930 778-03.42 INSTALL COMMUNICATION ASSY (TAP) EACH 4.000 0.000 $ 0.00 6.000 $ 240.00 

$40.000 
  
90002-3257-14 0940 2940 778-03.43 INSTALL COMMUNICATION ASSY (DC) EACH 2.000 0.000 $ 0.00 2.000 $ 160.00 

$80.000 
  
90002-3257-14 0940 2950 778-03.44 INSTALL COMMUNICATION ASSY (SPLICE) EACH 5.000 0.000 $ 0.00 6.000 $ 300.00 

$50.000 
  
90002-3257-14 0940 2960 778-03.45 INSTALL COMMUNICATION ASSY (SPLIT-2) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
90002-3257-14 0940 2970 778-03.46 INSTALL COMMUNICATION ASSY (SPLIT-3) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
90002-3257-14 0940 2980 778-03.47 INSTALL COMMUNICATION ASSY (LOOP) EACH 1.000 0.000 $ 0.00 4.000 $ 700.00 

$175.000 
  
90002-3257-14 0940 2990 778-03.48 INSTALL COMMUNICATION ASSY (FOSS) EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
90002-3257-14 0940 3000 778-03.49 INSTALL COMMUNICATION ASSY (RISER) EACH 1.000 0.000 $ 0.00 1.000 $ 175.00 

$175.000 
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90002-3257-14 0940 3010 778-03.50 INSTALL COMMUNICATION ASSY (E1-2) EACH 12.000 0.000 $ 0.00 15.000 $ 1,425.00
$95.000 

  
90002-3257-14 0940 3020 778-03.51 INSTALL COMMUNICATION ASSY (E2-2) EACH 2.000 0.000 $ 0.00 3.000 $ 600.00 

$200.000 
  
90002-3257-14 0940 3030 778-03.52 INSTALL COMMUNICATION ASSY (F3) EACH 12.000 0.000 $ 0.00 13.000 $ 5,200.00

$400.000 
  
90002-3257-14 0940 3040 778-03.53 INSTALL TRUNK CABLE (.750) L.F. 400.000 0.000 $ 0.00 400.000 $ 1,600.00

$4.000 
  
90002-3257-14 0940 3050 778-03.54 INSTALL FEEDER CABLE (.625) L.F. 400.000 0.000 $ 0.00 1,206.000 $ 4,221.00

$3.500 
  
90002-3257-14 0940 3060 778-03.55 INSTALL FEEDER CABLE (.500) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
90002-3257-14 0940 3070 778-03.56 INSTALL FIBEROPTIC CABLE (12F) L.F. 1,800.000 0.000 $ 0.00 2,390.000 $ 9,560.00

$4.000 
  
90002-3257-14 0940 3080 778-03.57 INSTALL 1/4IN EHS STEEL STRAND L.F. 3,200.000 0.000 $ 0.00 3,441.000 $ 6,882.00

$2.000 
  
90002-3257-14 0940 3090 778-03.58 REMOVE COMMUNICATION ASSEMBLIES EACH 1.000 0.000 $ 0.00 1.000 $ 1,700.00

$1,700.000 
  
90002-3257-14 0940 3100 778-03.59 REMOVE FEEDER AND TRUNK CABLE EACH 1.000 0.000 $ 0.00 1.000 $ 3,600.00

$3,600.000 
  
90002-3257-14 0940 3110 778-03.60 REMOVE FIBEROPTIC CABLE EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
90002-3257-14 0940 3120 778-03.61 TRANSFER TRUNK CABLE EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
90002-3257-14 0940 3130 778-03.62 TRANSFER FEEDER CABLE EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
90002-3257-14 0940 3140 778-03.63 TRANSFER FIBEROPTIC CABLE EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
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90002-3257-14 0940 3150 778-03.64 TRANSFER COMMUNICATION ASSY (SVC) EACH 3.000 0.000 $ 0.00 9.000 $ 1,800.00
$200.000 

  
90002-3257-14 0940 3160 778-03.65 TRANSFER COMMUNICATION ASSY (PS) EACH 2.000 0.000 $ 0.00 2.000 $ 2,200.00

$1,100.000 
  
90002-3257-14 0900 9505 778-04.53 28_TRAFFIC CONTROLL DAY 0.000 0.000 $ 0.00 4.000 $ 3,033.08

$758.270 
  
90002-3257-14 0900 9506 778-04.54 32_STRAND-FIBER PLACEMENT-POLE ATTACH L.F. 0.000 0.000 $ 0.00 6,108.000 $ 23,149.32

$3.790 
  
90002-3257-14 0900 9507 778-04.55 47_DELASH-RELASH EXISTING FIBER L.F. 0.000 0.000 $ 0.00 2,843.000 $ 8,585.86

$3.020 
  
90002-3257-14 0900 9508 778-04.56 52_REMOVE CABLE L.F. 0.000 0.000 $ 0.00 3,846.000 $ 5,807.46

$1.510 
  
90002-3257-14 0900 9509 778-04.57 55_INSTALL SNOWSHOES EACH 0.000 0.000 $ 0.00 17.000 $ 2,578.05

$151.650 
  
90002-3257-14 0900 9510 778-04.58 59_INSTALL RISER EACH 0.000 0.000 $ 0.00 1.000 $ 353.86 

$353.860 
  
90002-3257-14 0900 9511 778-04.59 63_REMOVE EXISTING STRAND-DESPOSE L.F. 0.000 0.000 $ 0.00 4,610.000 $ 4,656.10

$1.010 
  
90002-3257-14 0900 9512 778-04.60 67_INSTALL ANCHORS EACH 0.000 0.000 $ 0.00 9.000 $ 2,729.79

$303.310 
  
90002-3257-14 0900 9513 778-04.61 68_INSTALL DOWN GUYS EACH 0.000 0.000 $ 0.00 20.000 $ 2,022.00

$101.100 
  
90002-3257-14 0900 9514 778-04.62 253_MOBILIZATION CHARGE-CONSTRUCTION EACH 0.000 0.000 $ 0.00 3.000 $ 1,516.56

$505.520 
  
90002-3257-14 0900 9515 778-04.63 285_MOBILIZATION CHARGE-SPLICER EACH 0.000 0.000 $ 0.00 1.000 $ 505.52 

$505.520 
  
90002-3257-14 0900 9516 778-04.64 288_FIBER PREP NEW CLOSURE EACH 0.000 0.000 $ 0.00 3.000 $ 909.93 

$303.310 
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90002-3257-14 0900 9517 778-04.65 291_INSTALL NEW CABLE -EXISTING CLOSURE EACH 0.000 0.000 $ 0.00 1.000 $ 303.31 
$303.310 

  
90002-3257-14 0900 9518 778-04.66 294_OPEN EXISTING CLOSURE EACH 0.000 0.000 $ 0.00 1.000 $ 303.31 

$303.310 
  
90002-3257-14 0900 9519 778-04.67 301_SPLICING COST PER FIBER EACH 0.000 0.000 $ 0.00 442.000 $ 22,343.10

$50.550 
  
90002-3257-14 0900 9520 778-04.68 305_MOBILIZATION CHARGE-FIBER TESTOR HOUR 0.000 0.000 $ 0.00 16.000 $ 1,617.60

$101.100 
  
90002-3257-14 0900 9521 778-04.69 312_PERFORM FIBER TEST PER FIBER EACH 0.000 0.000 $ 0.00 442.000 $ 3,129.36

$7.080 
  
90002-3257-14 0900 9522 778-04.70 M-501_72 CT-LOOSETUBEARMOR-SMF28E L.F. 0.000 0.000 $ 0.00 2,500.000 $ 3,150.00

$1.260 
  
90002-3257-14 0900 9523 778-04.71 M-502_144 CT-LOOSEE TUBE ARMOR-SMF28E L.F. 0.000 0.000 $ 0.00 2,500.000 $ 5,075.00

$2.030 
  
90002-3257-14 0900 9524 778-04.72 M-503_SPLICING TRAY PACKAGE EACH 0.000 0.000 $ 0.00 38.000 $ 5,378.90

$141.550 
  
90002-3257-14 0900 9525 778-04.73 M-504_AERIAL STRAND MATERIAL L.F. 0.000 0.000 $ 0.00 4,132.000 $ 2,561.84

$0.620 
  
90002-3257-14 0900 9526 778-04.74 M-505_SNOWSHOES MATERIAL EACH 0.000 0.000 $ 0.00 11.000 $ 1,112.87

$101.170 
  
90002-3257-14 0900 9527 778-04.75 M-506_ANCHOR MATERIAL EACH 0.000 0.000 $ 0.00 7.000 $ 1,017.59

$145.370 
  
90002-3257-14 0900 9528 778-04.76 M-507_DOWN GUY MATERIAL EACH 0.000 0.000 $ 0.00 16.000 $ 202.40 

$12.650 
  
90002-3257-14 0900 9529 778-04.77 M-508_RISER MATERIAL EACH 0.000 0.000 $ 0.00 1.000 $ 50.56 

$50.560 
  
90002-3257-14 0100 1410 801-01 SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 6.620 $ 311.14 

$47.000 
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90002-3257-14 0100 1420 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 28.000 0.000 $ 0.00 188.810 $ 3,965.01
$21.000 

  
90002-3257-14 0100 9021 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.150 
  
90002-3257-14 0100 1430 801-03 WATER (SEEDING & SODDING) M.G. 35.000 0.000 $ 0.00 235.900 $ 7,312.90

$31.000 
  
90002-3257-14 0100 9022 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.200 
  
90002-3257-14 0100 1440 803-01 SODDING (NEW SOD) S.Y. 3,147.000 0.000 $ 0.00 5,553.620 $ 23,325.20

$4.200 
  
90002-3257-14 0100 1450 806-02.03 PROJECT MOWING CYCL 8.000 0.000 $ 0.00 0.000 $ 0.00 

$680.000 
  

Project Number: 90002-3257-14 Project Current Amount $ 76,706.43
Contract Current Amount $ 76,706.43 
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