
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000053514 Vendor Name: HILL BROTHERS CONSTRUCTION COMPANY, INC.

Contract ID: CNJ318 Estimate Number: 0012 Pay Period: 12/01/2011
to: 07/19/2012

Contract Location: Time Allowed: 339.0 days
THE SLIDE REPAIR ON SR 7 AT LOG MILE 22.40 AND 25.60 Time Charged: 339.0 days

Elapsed Calendar Days: 339.0 days
Percent Time: 100.00 %
Percent Complete ($) 101.35 %
Percent Behind: - %

Contractor: Date Let: 10/29/2010
HILL BROTHERS CONSTRUCTION COMPANY, INC. Date Awarded: 11/16/2010
P O Box 131 Date Contract Executed: 12/06/2010
Falkner, MS 38629-0131 Date Notice to Proceed: 12/27/2010
Phone: Date Work Began: 01/12/2011

Date to be Completed: 11/30/2011
Date Time Stopped: 11/30/2011
Date Accepted: 12/02/2011

Estimate Paid: NO 

Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60004-3276-14 100.00 STP-7(22) SR-7: At Approximately LM 22.4 and 25.6

Current Contract Amount $ 6,008,819.75 
Original Contract Amount $ 5,980,006.56 

Total to Date Prev to Date This Estimate
Participating $ 6,239,908.97 $ 6,230,470.52 $ 9,438.45 

Total Earnings $ 6,239,908.97 $ 6,230,470.52 $ 9,438.45 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 6,239,908.97 $ 6,230,470.52 $ 9,438.45 
Test Report Payment Adjustment $ 0.00 $ -3,296.70 $ 3,296.70 
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Total Adjusted Earnings $ 6,239,908.97 $ 6,227,173.82 $ 12,735.15 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 6,239,908.97 $ 6,227,173.82 $ 12,735.15 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
60004-3276-14 0100 9500 104-03.30 ADDITIONAL WORK (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 2,543.360 $ 16,964.21

Road & Drainage Excavation $6.670 
  
60004-3276-14 0100 9501 104-03.50 ADDITIONAL WORK (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 820.770 $ 1,682.58

Geotextile (Tp. IV)(Stabilization) $2.050 
  

60004-3276-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00

$70,000.000 
  
60004-3276-14 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
60004-3276-14 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 8,262.130 $ 8,262.13 140,034.060 $ 140,034.06 

  
60004-3276-14 0500 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60004-3276-14 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19,741.900 $ 19,741.90 

  

60004-3276-14 0500 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60004-3276-14 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00
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$75,000.000 
  

60004-3276-14 0100 0030 202-01 REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  

60004-3276-14 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 355,853.000 0.000 $ 0.00 338,579.070 $ 677,158.14

$2.000 
  

60004-3276-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.400 
  

60004-3276-14 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 134,724.000 0.000 $ 0.00 130,232.600 $ 1,432,558.60

$11.000 
  
60004-3276-14 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,990.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
60004-3276-14 0100 0070 203-04 PLACING AND SPREADING TOPSOIL C.Y. 3,729.000 0.000 $ 0.00 5,583.720 $ 11,167.44

$2.000 
  
60004-3276-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
60004-3276-14 0100 0080 203-06 WATER M.G. 348.000 0.000 $ 0.00 150.500 $ 978.25 

$6.500 
  
60004-3276-14 0100 0090 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 135,468.000 0.000 $ 0.00 125,428.000 $ 125,428.00

$1.000 
  
60004-3276-14 0500 0650 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 146.000 0.000 $ 0.00 153.070 $ 1,377.63

$9.000 
  
60004-3276-14 0500 9017 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
60004-3276-14 0500 9018 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.200 
  
60004-3276-14 0500 0660 204-05 ROCK DRILLING (BRIDGES) L.F. 96.000 0.000 $ 0.00 96.000 $ 2,520.00
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$26.250 
  
60004-3276-14 0100 0100 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 520.000 0.000 $ 0.00 0.000 $ 0.00 

$8.250 
  
60004-3276-14 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 272.000 0.000 $ 0.00 417.410 $ 1,252.23

$3.000 
  

60004-3276-14 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 839.000 0.000 $ 0.00 3,654.000 $ 7,308.00

$2.000 
  
60004-3276-14 0100 0130 209-08.07 ROCK CHECK DAM PER EACH 243.000 0.000 $ 0.00 107.000 $ 20,330.00

$190.000 
  
60004-3276-14 0100 0140 209-08.08 ENHANCED ROCK CHECK DAM EACH 11.000 0.000 $ 0.00 7.000 $ 1,645.00

$235.000 
  
60004-3276-14 0100 0150 209-11.01 SEDIMENT BASIN RISER( ") EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

(SEE PLANS DETAILS) $2,000.000 
  
60004-3276-14 0100 0160 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  

60004-3276-14 0100 0170 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 6,213.000 0.000 $ 0.00 4,505.190 $ 70,956.74

$15.750 
  
60004-3276-14 0500 0670 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 44.000 0.000 $ 0.00 139.210 $ 4,802.75

$34.500 
  
60004-3276-14 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 7,175.000 0.000 $ 0.00 9,698.040 $ 164,866.68

$17.000 
  

60004-3276-14 0100 0190 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) 
GRADING A-S TON 28.000 0.000 $ 0.00 24.780 $ 13,629.00

$550.000 
  

60004-3276-14 0100 0200 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S 
MIX TON 834.000 0.000 $ 0.00 801.200 $ 30,766.08

$38.400 
  

60004-3276-14 0100 0210 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB- TON 953.000 0.000 $ 0.00 753.750 $ 41,946.19
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HM) GRADING B-M2
$55.650 

  
60004-3276-14 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,349.020 $ -3,349.02 

  
60004-3276-14 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 452.400 $ 452.40 

  

60004-3276-14 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60004-3276-14 0100 0220 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 12.000 0.000 $ 0.00 2.450 $ 1,543.50

$630.000 
  
60004-3276-14 0100 0230 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 50.000 0.000 $ 0.00 45.650 $ 766.92 

$16.800 
  

60004-3276-14 0100 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.000 $ 0.00 3.340 $ 1,870.40

$560.000 
  
60004-3276-14 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60004-3276-14 0100 9008 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60004-3276-14 0100 0250 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 269.000 0.000 $ 0.00 294.830 $ 22,289.15

$75.600 
  
60004-3276-14 0100 0260 411-01.10 ACS MIX(PG64-22) GRADING D TON 376.000 0.000 $ 0.00 2,065.440 $ 156,147.26

$75.600 
  

60004-3276-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,072.050 $ -5,072.05 
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60004-3276-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60004-3276-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,154.400 $ 1,154.40 

  

60004-3276-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60004-3276-14 0100 0270 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,061.000 0.000 $ 0.00 2,978.210 $ 15,188.87

$5.100 
  

60004-3276-14 0500 9002 604-01.08 CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
60004-3276-14 0500 0680 604-02.03 EPOXY COATED REINFORCING STEEL LB. 387,455.000 0.000 $ 0.00 356,853.000 $ 321,167.70

$0.900 
0500 0680 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.900 3,663.000 $ 3,296.70 0.000 $ 0.00 

  
60004-3276-14 0500 0690 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 610.000 0.000 $ 0.00 602.440 $ 256,037.00

$425.000 
  
60004-3276-14 0500 0700 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 110,600.000 0.000 $ 0.00 114,038.800 $ 91,231.04

$0.800 
  
60004-3276-14 0500 0710 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 315.000 0.000 $ 0.00 315.000 $ 55,125.00

$175.000 
  
60004-3276-14 0500 0720 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 1,243.000 0.000 $ 0.00 1,269.030 $ 507,612.00

$400.000 
  

60004-3276-14 0500 0730 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 3,705.000 0.000 $ 0.00 3,705.000 $ 19,266.00

$5.200 
  
60004-3276-14 0500 0740 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 4,689.000 0.000 $ 0.00 4,689.000 $ 8,205.75

$1.750 
  
60004-3276-14 0500 9003 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -825.000 $ -825.00
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$1.000 
  
60004-3276-14 0500 0750 606-02.03 STEEL PILES (10 INCH) L.F. 1,010.000 0.000 $ 0.00 1,696.600 $ 53,951.88

$31.800 
  
60004-3276-14 0500 9024 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 69.750 $ 1,138.32

$16.320 
  
60004-3276-14 0500 0760 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 28.000 0.000 $ 0.00 28.000 $ 8,960.00

$320.000 
  
60004-3276-14 0100 0280 607-05.04 24" CONCRETE PIPE CULVERT (CLASS V) L.F. 229.000 0.000 $ 0.00 234.500 $ 11,490.50

$49.000 
  
60004-3276-14 0100 0290 607-37.04 30" CORRUGATED METAL PIPE CULVERT L.F. 80.000 0.000 $ 0.00 80.000 $ 4,000.00

$50.000 
  
60004-3276-14 0100 0300 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 50.000 0.000 $ 0.00 65.000 $ 2,047.50

$31.500 
  
60004-3276-14 0100 0310 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 2,150.00

$2,150.000 
  

60004-3276-14 0500 0770 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM 
(6" WEB)(BT-72) L.F. 4,731.000 0.000 $ 0.00 4,730.830 $ 709,624.50

$150.000 
  
60004-3276-14 0500 0780 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,456.000 0.000 $ 0.00 1,444.600 $ 34,887.09

$24.150 
  
60004-3276-14 0500 0790 625-02.01 DRILLED SHAFT-SOIL (DIA.) V.F. 288.000 0.000 $ 0.00 245.290 $ 23,302.55

$95.000 
  
60004-3276-14 0500 0800 625-02.13 DRILLED SHAFT-ROCK (DIA.) V.F. 180.000 0.000 $ 0.00 146.550 $ 168,532.50

$1,150.000 
  
60004-3276-14 0500 0810 625-02.40 DRILLED SHAFT CONCRETE C.Y. 397.000 0.000 $ 0.00 385.680 $ 44,353.20

$115.000 
  
60004-3276-14 0500 0820 625-02.44 DRILLED SHAFT REINFORCING STEEL LB. 80,858.000 0.000 $ 0.00 76,609.900 $ 68,948.91

$0.900 
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60004-3276-14 0500 0830 625-02.46 SONIC LOGGING TESTING EACH 12.000 0.000 $ 0.00 12.000 $ 21,900.00
$1,825.000 

  
60004-3276-14 0100 0320 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.600 $ 6,025.60

$56.000 
  

60004-3276-14 0100 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
60004-3276-14 0100 0330 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,418.000 0.000 $ 0.00 1,830.500 $ 29,562.58

$16.150 
  
60004-3276-14 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 87.500 $ 2,119.69

$24.225 
  
60004-3276-14 0100 0340 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 3.000 $ 1,920.00

$640.000 
  

60004-3276-14 0100 0350 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 5.000 0.000 $ 0.00 5.000 $ 10,500.00

$2,100.000 
  
60004-3276-14 0100 0360 706-01 GUARDRAIL REMOVED L.F. 1,916.000 0.000 $ 0.00 2,406.000 $ 3,007.50

$1.250 
  
60004-3276-14 0100 0370 707-03.08 TEMPORARY STOCK FENCE L.F. 780.000 0.000 $ 0.00 759.000 $ 3,036.00

$4.000 
  
60004-3276-14 0100 0380 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 13.000 0.000 $ 0.00 13.000 $ 1,300.00

$100.000 
  
60004-3276-14 0100 0390 709-01.01 RUBBLE STONE RIP-RAP C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$130.000 
  
60004-3276-14 0100 0400 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 98.000 0.000 $ 0.00 3,230.250 $ 66,220.13

$20.500 
  
60004-3276-14 0100 0410 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,399.000 0.000 $ 0.00 4,917.810 $ 106,962.37

$21.750 
  
60004-3276-14 0100 0420 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 1,924.000 0.000 $ 0.00 1,471.000 $ 7,722.75
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$5.250 
  
60004-3276-14 0100 0430 710-05 LATERAL UNDERDRAIN L.F. 400.000 0.000 $ 0.00 215.000 $ 451.50 

$2.100 
  
60004-3276-14 0100 0440 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 5.000 0.000 $ 0.00 5.000 $ 1,575.00

$315.000 
  
60004-3276-14 0100 0450 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 1.000 0.000 $ 0.00 1.000 $ 315.00 

$315.000 
  
60004-3276-14 0100 0460 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 1.000 0.000 $ 0.00 1.000 $ 315.00 

$315.000 
  
60004-3276-14 0100 0470 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 3.000 0.000 $ 0.00 1.000 $ 315.00 

$315.000 
  

60004-3276-14 0500 0840 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 184.000 0.000 $ 0.00 188.000 $ 4,700.00

$25.000 
  
60004-3276-14 0500 0850 710-09.02 6" PIPE UNDERDRAIN L.F. 38.000 0.000 $ 0.00 100.000 $ 2,500.00

$25.000 
  
60004-3276-14 0100 0480 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
60004-3276-14 0100 0490 712-06 SIGNS (CONSTRUCTION) S.F. 120.000 0.000 $ 0.00 183.380 $ 1,246.98

$6.800 
  
60004-3276-14 0100 0500 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 160.000 0.000 $ 0.00 168.000 $ 2,100.00

$12.500 
  

60004-3276-14 0100 0510 713-15 REMOVAL OF SIGNS, POSTS AND 
FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 210.00 

$210.000 
  
60004-3276-14 0100 0520 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 13,600.00

$6,800.000 
  
60004-3276-14 0100 0530 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 440.00 

(SEE PLANS DETAILS) $220.000 
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60004-3276-14 0100 0540 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 440.00 

(SEE PLANS DETAILS) $220.000 
  
60004-3276-14 0100 9502 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 7.601 $ 6,688.88

$880.000 
  

60004-3276-14 0100 0550 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 1.783 0.000 $ 0.00 2.038 $ 4,279.80

$2,100.000 
  
60004-3276-14 0100 0560 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 200,000.00

$200,000.000 
  

60004-3276-14 0100 0570 740-10.03 GEOTEXTILE (TYPE III)(EROSION 
CONTROL) S.Y. 82.000 0.000 $ 0.00 516.670 $ 1,085.01

$2.100 
  
60004-3276-14 0100 0580 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 40,310.000 0.000 $ 0.00 40,310.020 $ 60,465.03

$1.500 
  

60004-3276-14 0100 0590 740-11.03 TEMPORARY SEDIMENT TUBE 18IN 
(DESCRIPTION) L.F. 13,087.000 110.000 $ 341.00 19,212.000 $ 59,557.20

(SEE PLANS DETAILS) $3.100 
  
60004-3276-14 0100 0600 801-01 SEEDING (WITH MULCH) UNIT 343.308 29.120 $ 487.76 304.818 $ 5,105.70

$16.750 
  
60004-3276-14 0100 0610 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 1,170.000 0.000 $ 0.00 60.820 $ 1,018.74

$16.750 
  
60004-3276-14 0100 9015 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 168.930 $ 1,273.31

$7.537 
  

60004-3276-14 0100 0620 801-02.01 CROWN VETCH MIXTURE (WITHOUT 
MULCH) UNIT 319.000 0.000 $ 0.00 101.040 $ 2,627.04

$26.000 
  
60004-3276-14 0100 0630 801-03 WATER (SEEDING & SODDING) M.G. 184.000 0.000 $ 0.00 0.000 $ 0.00 

$8.400 
  
60004-3276-14 0100 9016 801-06 MULCH UNIT 0.000 0.000 $ 0.00 226.380 $ 2,275.12

$10.050 
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60004-3276-14 0100 0640 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 32,488.150 347.560 $ 347.56 30,336.260 $ 30,336.26

$1.000 
  

Project Number: 60004-3276-14 Project Current Amount $ 12,735.15
Contract Current Amount $ 12,735.15 
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