
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029774 Vendor Name: PAVEMENT RESTORATIONS, INC.

Contract ID: CNJ322 Estimate Number: 0003 Pay Period: 06/01/2011
to: 07/13/2011

Contract Location: Time Allowed: 232.0 days
ON VARIOUS INTERSTATE ROUTES Time Charged: 195.0 days

Elapsed Calendar Days: 195.0 days
Percent Time: 84.05 %
Percent Complete ($) 101.58 %
Percent Behind: - %

Contractor: Date Let: 09/17/2010
PAVEMENT RESTORATIONS, INC. Date Awarded: 09/29/2010
10162 Stinson Street Date Contract Executed: 10/21/2010
Milan, TN 38358 Date Notice to Proceed: 11/11/2010
Phone: 731-707-0731 Date Work Began: 04/25/2011

Date to be Completed: 06/30/2011
Date Time Stopped: 05/24/2011
Date Accepted: 05/24/2011

Estimate Paid: NO 

Counties:
BRADLEY 
COFFEE 
CUMBERLAND 
GRUNDY 
MCMINN 
MARION 
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
98027-8118-44 100.00 IME-REG-2(77) VARIOUS STATE ROUTES

Current Contract Amount $ 396,368.35 
Original Contract Amount $ 396,368.35 

Total to Date Prev to Date This Estimate
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Participating $ 402,478.60 $ 402,478.60 $ 0.00 
Total Earnings $ 402,478.60 $ 402,478.60 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 402,478.60 $ 402,478.60 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 402,478.60 $ 402,478.60 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 402,478.60 $ 402,478.60 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-8118-44 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
98027-8118-44 0100 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(PER LANE) $2,000.000 
  

98027-8118-44 0100 9000 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98027-8118-44 0100 0010 411-01.12 LONGITUDINAL JOINT STABILIZATION S.F. 2,375,789.000 0.000 $ 0.00 2,416,524.000 $ 362,478.60

$0.150 
  
98027-8118-44 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
98027-8118-44 0100 0030 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
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