
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNJ329 Estimate Number: 0011 Pay Period: 07/21/2012
to: 09/13/2013

Contract Location: Time Allowed: 582.0 days
INTERSECTION IMPROVEMENTS ON SR 332 AT WESTLAND DRIVE Time Charged: 580.0 days

Elapsed Calendar Days: 580.0 days
Percent Time: 99.66 %
Percent Complete ($) 160.10 %
Percent Behind: - %

Contractor: Date Let: 09/17/2010
CHARLES BLALOCK & SONS, INC. Date Awarded: 09/29/2010
PO Box 4750 Date Contract Executed: 10/21/2010
Sevierville, TN 37864-4750 Date Notice to Proceed: 11/11/2010
Phone: Date Work Began: 10/06/2011

Date to be Completed: 06/14/2012
Date Time Stopped: 06/12/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47033-3224-14 100.00 CM-332(10) S.R. 332: INTERSECTION AT S.R. 332 (NORTHSHORE DRIVE) AND

Current Contract Amount $ 446,317.38 
Original Contract Amount $ 424,437.13 

Total to Date Prev to Date This Estimate
Participating $ 721,824.71 $ 725,372.90 $ -3,548.19

Total Earnings $ 721,824.71 $ 725,372.90 $ -3,548.19 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 721,824.71 $ 725,372.90 $ -3,548.19 
Test Report Payment Adjustment $ 0.00 $ -935.00 $ 935.00 
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Total Adjusted Earnings $ 721,824.71 $ 724,437.90 $ -2,613.19 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 721,824.71 $ 724,437.90 $ -2,613.19 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47033-3224-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 -0.100 $ -2,500.00 1.000 $ 25,000.00

$25,000.000 
  
47033-3224-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
47033-3224-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,727.110 $ 9,727.11 

  
47033-3224-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,279.890 $ 11,279.89 

  
47033-3224-14 0100 9500 201-01 CLEARING AND GRUBBING LS 0.000 0.000 $ 0.00 1.000 $ 6,049.85

$6,049.850 
  
47033-3224-14 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,436.000 0.000 $ 0.00 1,608.530 $ 16,085.30

$10.000 
  
47033-3224-14 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
47033-3224-14 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,591.780 $ 23,876.70

$15.000 
  
47033-3224-14 0100 0030 203-06 WATER M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
47033-3224-14 0100 0040 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 
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$200.000 
  
47033-3224-14 0100 0050 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 2,275.000 0.000 $ 0.00 2,163.000 $ 4,326.00

$2.000 
  
47033-3224-14 0100 0060 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$525.000 
  
47033-3224-14 0100 0070 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,050.000 
  
47033-3224-14 0100 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 977.000 0.000 $ 0.00 6,281.280 $ 188,438.40

$30.000 
  
47033-3224-14 0100 0090 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 373.000 0.000 $ 0.00 650.620 $ 54,925.34

$84.420 
  
47033-3224-14 0100 0100 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 245.000 0.000 $ 0.00 464.060 $ 47,742.49

$102.880 
  
47033-3224-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,018.120 $ -2,018.12 

  
47033-3224-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 590.800 $ 590.80 

  
47033-3224-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47033-3224-14 0100 0110 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$7.140 
  
47033-3224-14 0100 0120 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 11.000 0.000 $ 0.00 0.000 $ 0.00 

$26.250 
  
47033-3224-14 0100 0130 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.380 $ 985.32 

$714.000 
  
47033-3224-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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47033-3224-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47033-3224-14 0100 0140 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 2,600.000 0.000 $ 0.00 2,000.000 $ 3,160.00

$1.580 
  
47033-3224-14 0100 0150 411-02.10 ACS MIX(PG70-22) GRADING D TON 354.000 0.000 $ 0.00 530.040 $ 58,177.19

$109.760 
  
47033-3224-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -781.810 $ -781.81 

  
47033-3224-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47033-3224-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 473.200 $ 473.20 

  
47033-3224-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47033-3224-14 0100 0160 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,750.000 0.000 $ 0.00 3,738.900 $ 14,955.60

$4.000 
  
47033-3224-14 0100 0170 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 58.000 0.000 $ 0.00 152.000 $ 12,160.00

$80.000 
  
47033-3224-14 0100 9501 607-03.30 18" PIPE CULVERT L.F. 0.000 0.000 $ 0.00 80.000 $ 1,890.40

$23.630 
  
47033-3224-14 0100 0180 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 178.000 -48.000 $ -4,080.00 139.000 $ 11,815.00

$85.000 
0100 0180 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 85.000 11.000 $ 935.00 0.000 $ 0.00 

  
47033-3224-14 0100 0190 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.000 0.820 $ 975.10 1.040 $ 1,236.72

$1,189.150 
  
47033-3224-14 0100 0200 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 3.000 $ 13,023.90

$4,341.300 
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47033-3224-14 0100 0210 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
47033-3224-14 0100 0220 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,272.69

$4,272.690 
  
47033-3224-14 0100 0230 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 125.000 0.000 $ 0.00 132.000 $ 1,980.00

$15.000 
  
47033-3224-14 0100 0240 701-02.03 CONCRETE HANDICAP RAMP S.F. 800.000 0.000 $ 0.00 390.000 $ 5,850.00

$15.000 
  
47033-3224-14 0100 0250 702-01 CONCRETE CURB C.Y. 5.000 0.000 $ 0.00 4.100 $ 2,357.50

$575.000 
  
47033-3224-14 0100 0260 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 154.000 0.000 $ 0.00 155.880 $ 38,970.00

$250.000 
  
47033-3224-14 0100 0270 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 4.000 9.020 $ 972.81 9.020 $ 972.81 

$107.850 
  
47033-3224-14 0100 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00

$35,000.000 
  
47033-3224-14 0100 9502 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 0.000 0.000 $ 0.00 500.000 $ 13,940.00

$27.880 
  
47033-3224-14 0100 0290 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 125.000 $ 5,000.00

$40.000 
  
47033-3224-14 0100 0300 712-05.01 WARNING LIGHTS (TYPE A) EACH 100.000 0.000 $ 0.00 125.000 $ 2,625.00

$21.000 
  
47033-3224-14 0100 0310 712-06 SIGNS (CONSTRUCTION) S.F. 230.000 0.000 $ 0.00 230.000 $ 2,300.00

$10.000 
  
47033-3224-14 0100 0320 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,050.000 
  
47033-3224-14 0100 0330 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
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47033-3224-14 0100 0340 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 6.000 0.000 $ 0.00 6.000 $ 600.00 

$100.000 
  
47033-3224-14 0100 0350 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

(R1-2) $200.000 
  
47033-3224-14 0100 0360 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 

(W3-3) $200.000 
  
47033-3224-14 0100 0370 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 

(SUPPLEMENTAL PLAQUE "NEW") $200.000 
  
47033-3224-14 0100 0380 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 185.000 0.000 $ 0.00 162.000 $ 280.26 

$1.730 
  
47033-3224-14 0100 0390 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 205.000 0.000 $ 0.00 222.000 $ 921.30 

$4.150 
  
47033-3224-14 0100 0400 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 26.000 0.000 $ 0.00 23.440 $ 480.05 

$20.480 
  
47033-3224-14 0100 0410 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 95.000 0.000 $ 0.00 95.000 $ 948.10 

$9.980 
  
47033-3224-14 0100 0420 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 7.000 0.000 $ 0.00 7.000 $ 845.25 

$120.750 
  
47033-3224-14 0100 0430 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 551.25 

$183.750 
  
47033-3224-14 0100 0440 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.750 -0.032 $ -67.20 1.081 $ 2,270.10

$2,100.000 
  
47033-3224-14 0100 0450 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 95.000 0.000 $ 0.00 22.000 $ 114.40 

$5.200 
  
47033-3224-14 0100 0460 716-05.06 PAINTED PAVEMENT MARKING (TURN LANE ARROW) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$68.250 
  
47033-3224-14 0100 0470 716-05.09 PAINTED PAVEMENT MARKING(STRAIGHT-TURN ARROW) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$115.500 
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47033-3224-14 0100 0480 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.750 0.000 $ 0.00 1.410 $ 3,590.21

$2,546.250 
  
47033-3224-14 0100 0490 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN DOTTED LINE) L.F. 640.000 0.000 $ 0.00 180.000 $ 235.80 

$1.310 
  
47033-3224-14 0100 0500 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
47033-3224-14 0100 0510 730-02.08 SIGNAL HEAD ASSEMBLY (130 POLE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 823.16 

$823.160 
  
47033-3224-14 0100 0520 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 7.000 0.000 $ 0.00 7.000 $ 6,025.11

$860.730 
  
47033-3224-14 0100 0530 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,255.15

$1,255.150 
  
47033-3224-14 0100 0540 730-03.21 INSTALL PULL BOX (TYPE B) EACH 8.000 0.000 $ 0.00 9.000 $ 3,384.72

$376.080 
  
47033-3224-14 0100 0550 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 437.88 

$437.880 
  
47033-3224-14 0100 0560 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 205.000 0.000 $ 0.00 0.000 $ 0.00 

$1.410 
  
47033-3224-14 0100 0570 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 385.000 0.000 $ 0.00 614.000 $ 1,099.06

$1.790 
  
47033-3224-14 0100 0580 730-08.05 SIGNAL CABLE - 12 CONDUCTOR L.F. 430.000 0.000 $ 0.00 483.000 $ 1,154.37

$2.390 
  
47033-3224-14 0100 0590 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 415.000 0.000 $ 0.00 443.000 $ 744.24 

(14,367 LBS.MIN.BRK STRENGTH) $1.680 
  
47033-3224-14 0100 0600 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 415.000 0.000 $ 0.00 443.000 $ 606.91 

$1.370 
  
47033-3224-14 0100 0610 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 7.000 0.000 $ 0.00 7.000 $ 1,731.52

$247.360 
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47033-3224-14 0100 0620 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 775.000 0.000 $ 0.00 710.000 $ 2,612.80

$3.680 
  
47033-3224-14 0100 0630 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 20.000 0.000 $ 0.00 36.000 $ 215.64 

$5.990 
  
47033-3224-14 0100 0640 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 7.000 0.000 $ 0.00 7.000 $ 1,217.79

$173.970 
  
47033-3224-14 0100 0650 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,650.000 0.000 $ 0.00 2,235.000 $ 2,682.00

$1.200 
  
47033-3224-14 0100 0660 730-14.02 SAW SLOT L.F. 955.000 82.000 $ 305.86 1,078.000 $ 4,020.94

$3.730 
  
47033-3224-14 0100 0670 730-14.03 LOOP WIRE L.F. 2,550.000 252.000 $ 138.60 3,172.000 $ 1,744.60

$0.550 
  
47033-3224-14 0100 0680 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 7,350.84

$7,350.840 
  
47033-3224-14 0100 0690 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 2,446.58

$2,446.580 
  
47033-3224-14 0100 0700 730-21.02 WOOD POLE (SIGNAL SUPPORT) CLASS 3, 40' LENGTH EACH 3.000 1.000 $ 711.68 3.000 $ 2,135.04

$711.680 
  
47033-3224-14 0100 0710 730-22.02 GUYING DEVICE (ANGLE ANCHOR) EACH 6.000 0.000 $ 0.00 6.000 $ 1,465.86

$244.310 
  
47033-3224-14 0100 0720 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 1.000 0.000 $ 0.00 1.000 $ 5,598.08

$5,598.080 
  
47033-3224-14 0100 0730 730-26.02 PEDESTRIAN PUSHBUTTON WITH 12" SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 350.68 

$175.340 
  
47033-3224-14 0100 0740 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 2.000 0.000 $ 0.00 2.000 $ 948.12 

$474.060 
  
47033-3224-14 0100 0750 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 0.000 $ 0.00 

$31.500 
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47033-3224-14 0100 0760 801-03 WATER (SEEDING & SODDING) M.G. 2.000 -0.300 $ -5.04 7.700 $ 129.36 

$16.800 
  
47033-3224-14 0100 0770 803-01 SODDING (NEW SOD) S.Y. 1,870.000 0.000 $ 0.00 4,539.880 $ 13,120.25

$2.890 
  

Project Number: 47033-3224-14 Project Current Amount $ -2,613.19
Contract Current Amount $ -2,613.19 
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