
Rpt-ID: RCPCSUM1 Tennessee Date: 05/01/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ331 Estimate Number: 0031 Pay Period: 05/26/2013
to: 05/26/2013

Contract Location: Time Allowed: 742.0 days
WIDENING ON US 70 (SR 1) FROM US 27 (SR 61) TO KINGSTON AVE Time Charged: 749.0 days

Elapsed Calendar Days: 749.0 days
Percent Time: 100.94 %
Percent Complete ($) 96.97 %
Percent Behind: 3.97 %

Contractor: Date Let: 09/17/2010
HIGHWAYS, INC. Date Awarded: 09/29/2010
PO Box 96 Date Contract Executed: 10/13/2010
Brentwood, TN 37024 Date Notice to Proceed: 11/03/2010
Phone: Date Work Began: 11/17/2010

Date to be Completed: 11/13/2012
Date Time Stopped: 11/20/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
ROANE 

Project Number BID PCT Fed State Project Number Description 1
73005-3212-14 100.00 STP-1(175) STATE ROUTE 1 (US70) FROM STATE ROUTE 61 (US27) IN ROCKWOOD

Current Contract Amount $ 7,405,757.60 
Original Contract Amount $ 7,235,017.67 

Total to Date Prev to Date This Estimate
Participating $ 7,443,900.21 $ 7,443,032.86 $ 867.35 

Total Earnings $ 7,443,900.21 $ 7,443,032.86 $ 867.35 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 7,443,900.21 $ 7,443,032.86 $ 867.35 
Test Report Payment Adjustment $ -0.01 $ -0.01 $ 0.00 
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Total Adjusted Earnings $ 7,443,900.20 $ 7,443,032.85 $ 867.35 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 7,443,900.20 $ 7,443,032.85 $ 867.35 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
73005-3212-14 0100 9510 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 10,941.28

Underdrain $10,941.280 

73005-3212-14 0100 9511 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 14,856.00
Additional Work (slope repair) $14,856.000 

73005-3212-14 0100 9512 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 530.00 
Additional Work ( loop wires) $530.000 

73005-3212-14 0100 9502 104-03.40 ADDITIONAL WORK (DESCRIPTION) TON 0.000 0.000 $ 0.00 211.480 $ 9,685.78
Trash Removal $45.800 

73005-3212-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 95,000.00
$95,000.000 

73005-3212-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -7.000 $ -7,700.00
$1,100.000 

73005-3212-14 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 173,204.130 $ 173,204.13 

73005-3212-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 148,412.220 $ 148,412.22 

73005-3212-14 0100 0020 109-10.01 TRAINEE HOUR 1,780.000 0.000 $ 0.00 1,680.000 $ 1,344.00
$0.800 

73005-3212-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 125,000.00
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$125,000.000 

73005-3212-14 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

73005-3212-14 0100 0050 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 61.000 0.000 $ 0.00 0.000 $ 0.00 
(24" RCP, STA 210+69.65) $5.000 

73005-3212-14 0100 0060 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 62.000 0.000 $ 0.00 8.000 $ 40.00 
(15" RCP, STA 13+41.43 SPENCER LN.) $5.000 

73005-3212-14 0100 0070 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 90.000 0.000 $ 0.00 0.000 $ 0.00 
(18" RCP, STA 265+07.83) $5.000 

73005-3212-14 0100 0080 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 90.000 0.000 $ 0.00 0.000 $ 0.00 
(18" RCP, STA 275+35.98) $5.000 

73005-3212-14 0100 0090 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 250.00 
(18" PIPE & BOX, STA 197+03.00) $250.000 

73005-3212-14 0100 0100 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 235,603.130 0.000 $ 0.00 222,233.070 $ 633,364.25
$2.850 

73005-3212-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3.420 

73005-3212-14 0100 0110 203-04 PLACING AND SPREADING TOPSOIL C.Y. 14,339.000 0.000 $ 0.00 11,352.810 $ 31,220.23
$2.750 

73005-3212-14 0100 0120 203-04.02 STRIPPING & STOCKPILE TOPSOIL C.Y. 15,205.000 0.000 $ 0.00 11,352.810 $ 29,517.31
$2.600 

73005-3212-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 9,676.560 $ 41,367.29
$4.275 

73005-3212-14 0100 0130 203-06 WATER M.G. 1,562.000 0.000 $ 0.00 252.500 $ 1,262.50
$5.000 

73005-3212-14 0100 0140 204-08 FOUNDATION FILL MATERIAL C.Y. 21.000 0.000 $ 0.00 68.080 $ 3,404.00
$50.000 

73005-3212-14 0100 0150 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 34.000 0.000 $ 0.00 37.560 $ 5,446.20
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$145.000 

73005-3212-14 0100 0160 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 253.000 0.000 $ 0.00 878.000 $ 7,024.00
$8.000 

73005-3212-14 0100 0170 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 1,001.000 0.000 $ 0.00 246.000 $ 2,952.00
$12.000 

73005-3212-14 0100 0180 209-03.21 FILTER SOCK (12 INCH) L.F. 1,000.000 0.000 $ 0.00 108.000 $ 351.00 
$3.250 

73005-3212-14 0100 0190 209-05 SEDIMENT REMOVAL C.Y. 2,206.600 0.000 $ 0.00 434.700 $ 869.40 
$2.000 

73005-3212-14 0100 0200 209-06.05 BALED HAY OR STRAW BALE 500.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

73005-3212-14 0100 0210 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 8,101.500 0.000 $ 0.00 4,305.000 $ 18,296.25
$4.250 

73005-3212-14 0100 0220 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 5,005.000 0.000 $ 0.00 6,945.000 $ 12,153.75
$1.750 

73005-3212-14 0100 0230 209-08.07 ROCK CHECK DAM PER EACH 220.000 0.000 $ 0.00 205.000 $ 33,825.00
$165.000 

73005-3212-14 0100 0240 209-08.08 ENHANCED ROCK CHECK DAM EACH 136.000 0.000 $ 0.00 18.000 $ 6,300.00
$350.000 

73005-3212-14 0100 0250 209-09.22 POLYACHLAMIDE POWDER LB. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

73005-3212-14 0100 0260 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

73005-3212-14 0100 0270 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 937.400 0.000 $ 0.00 192.400 $ 577.20 
$3.000 

73005-3212-14 0100 0280 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 9.900 0.000 $ 0.00 6.000 $ 3,000.00
$500.000 

73005-3212-14 0100 0290 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 2.000 0.000 $ 0.00 3.000 $ 1,500.00
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$500.000 

73005-3212-14 0100 0300 209-40.45 CATCH BASIN FILTER ASSEMBLY(TYPE 5) EACH 3.300 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

73005-3212-14 0100 0310 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 49,041.000 0.000 $ 0.00 45,839.710 $ 898,458.32
$19.600 

73005-3212-14 0100 0320 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 173.000 0.000 $ 0.00 362.450 $ 9,061.25
$25.000 

73005-3212-14 0100 0330 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 200.000 0.000 $ 0.00 490.700 $ 12,267.50
(GRADING A) $25.000 

73005-3212-14 0100 0340 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 257.000 0.000 $ 0.00 44.710 $ 1,117.75
$25.000 

73005-3212-14 0100 0350 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 8,774.000 0.000 $ 0.00 11,169.250 $ 636,647.25
$57.000 

73005-3212-14 0100 0360 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 9,219.000 0.000 $ 0.00 8,473.320 $ 550,765.80
$65.000 

73005-3212-14 0100 0370 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 1,194.000 0.000 $ 0.00 1,185.400 $ 77,051.00
$65.000 

73005-3212-14 0100 0380 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 975.000 0.000 $ 0.00 1,107.900 $ 80,876.70
$73.000 

73005-3212-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -52,959.430 $ -52,959.43 

73005-3212-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,250.400 $ 11,250.40 

73005-3212-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73005-3212-14 0100 0390 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 122.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 
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73005-3212-14 0100 0400 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 452.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

73005-3212-14 0100 0410 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 16.500 0.000 $ 0.00 15.800 $ 8,690.00
$550.000 

73005-3212-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73005-3212-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73005-3212-14 0100 0420 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,022.000 0.000 $ 0.00 1,606.960 $ 123,735.92
$77.000 

73005-3212-14 0100 0430 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,360.000 0.000 $ 0.00 5,258.840 $ 426,491.92
$81.100 

73005-3212-14 0100 0440 411-02.10 ACS MIX(PG70-22) GRADING D TON 570.000 0.000 $ 0.00 784.500 $ 68,251.50
$87.000 

73005-3212-14 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,857.550 $ -7,857.55 

73005-3212-14 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73005-3212-14 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,245.400 $ 6,245.40 

73005-3212-14 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73005-3212-14 0100 0450 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.700 0.000 $ 0.00 3.700 $ 4,440.00
$1,200.000 

73005-3212-14 0100 0460 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,630.000 0.000 $ 0.00 800.270 $ 5,601.89
$7.000 
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73005-3212-14 0100 0470 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 59.000 0.000 $ 0.00 59.000 $ 29,500.00
$500.000 

73005-3212-14 0100 0480 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 13,405.000 1,045.000 $ 867.35 14,450.000 $ 11,993.50
$0.830 

73005-3212-14 0100 9016 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -4,084.230 $ -4,084.23
$1.000 

73005-3212-14 0100 0490 604-36 SCARIFYING S.Y. 5,112.000 0.000 $ 0.00 4,632.130 $ 4,632.13
$1.000 

73005-3212-14 0100 0500 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 269.000 0.000 $ 0.00 329.000 $ 11,186.00
$34.000 

73005-3212-14 0100 0510 607-03.03 18" CONCRETE PIPE CULVERT (CLASS IV) L.F. 24.000 0.000 $ 0.00 24.000 $ 960.00 
$40.000 

73005-3212-14 0100 0520 607-03.30 18" PIPE CULVERT L.F. 723.000 0.000 $ 0.00 807.500 $ 21,802.50
$27.000 

73005-3212-14 0100 0530 607-05.03 24" CONCRETE PIPE CULVERT (CLASS IV) L.F. 80.000 0.000 $ 0.00 80.000 $ 3,680.00
$46.000 

73005-3212-14 0100 0540 607-05.30 24" PIPE CULVERT L.F. 459.000 0.000 $ 0.00 366.000 $ 13,176.00
$36.000 

73005-3212-14 0100 0550 607-06.30 30" PIPE CULVERT L.F. 192.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

73005-3212-14 0100 0560 607-07.30 36" PIPE CULVERT L.F. 309.000 0.000 $ 0.00 316.000 $ 23,384.00
$74.000 

73005-3212-14 0100 0570 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

73005-3212-14 0100 0580 611-01.05 MANHOLES, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,000.000 

73005-3212-14 0100 0590 611-02.10 JUNCTION BOX, TYPE 1 EACH 3.000 0.000 $ 0.00 3.000 $ 6,600.00
$2,200.000 
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73005-3212-14 0100 0600 611-02.11 JUNCTION BOX, TYPE 2 EACH 2.000 0.000 $ 0.00 2.000 $ 4,800.00
$2,400.000 

73005-3212-14 0100 0610 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 27.000 0.000 $ 0.00 21.830 $ 10,041.80
$460.000 

73005-3212-14 0100 0620 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 426.000 0.000 $ 0.00 346.000 $ 346.00 
$1.000 

73005-3212-14 0100 0630 611-07.05 CLASS A CONCRETE (DISSIPATOR) C.Y. 29.000 0.000 $ 0.00 16.480 $ 8,652.00
$525.000 

73005-3212-14 0100 0640 611-07.06 STEEL BAR REINFORCEMENT (DISSIPATOR) LB. 3,051.000 0.000 $ 0.00 3,660.840 $ 3,660.84
$1.000 

73005-3212-14 0100 0650 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 2.000 0.000 $ 0.00 2.000 $ 3,400.00
$1,700.000 

73005-3212-14 0100 0660 611-25.02 CATCH BASINS, TYPE 25, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 6,000.00
$2,000.000 

73005-3212-14 0100 0670 611-25.04 CATCH BASINS, TYPE 25, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

73005-3212-14 0100 0680 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 3,400.00
$1,700.000 

73005-3212-14 0100 0690 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,700.00
$1,700.000 

73005-3212-14 0100 0700 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,500.000 

73005-3212-14 0100 0710 611-44.03 CATCH BASINS, TYPE 44, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 5,800.00
$5,800.000 

73005-3212-14 0100 0720 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 190.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73005-3212-14 0100 0730 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 8,691.000 0.000 $ 0.00 7,241.480 $ 21,724.44
$3.000 
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73005-3212-14 0100 0740 701-02 CONCRETE DRIVEWAY S.F. 1,440.000 0.000 $ 0.00 646.000 $ 3,230.00
$5.000 

73005-3212-14 0100 0750 702-01 CONCRETE CURB C.Y. 44.000 0.000 $ 0.00 43.530 $ 7,400.10
$170.000 

73005-3212-14 0100 0760 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 8,069.000 0.000 $ 0.00 8,850.000 $ 132,750.00
$15.000 

73005-3212-14 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

73005-3212-14 0100 0770 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 5.000 0.000 $ 0.00 5.000 $ 2,875.00
$575.000 

73005-3212-14 0100 0780 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 3.000 $ 5,250.00
$1,750.000 

73005-3212-14 0100 0790 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 25.000 0.000 $ 0.00 25.000 $ 50,000.00
$2,000.000 

73005-3212-14 0100 0800 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 198.000 0.000 $ 0.00 128.000 $ 1,280.00
$10.000 

73005-3212-14 0100 0810 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 12.000 0.000 $ 0.00 6.000 $ 43,200.00
$7,200.000 

73005-3212-14 0100 0820 707-01.01 CHAIN-LINK FENCE (4-FOOT) L.F. 148.000 0.000 $ 0.00 148.000 $ 1,628.00
$11.000 

73005-3212-14 0100 0830 707-01.02 END & CORNER POST ASSEMBLY(CHAIN-LINK FENCE 4') EACH 4.000 0.000 $ 0.00 5.000 $ 1,000.00
$200.000 

73005-3212-14 0100 0840 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 55.000 0.000 $ 0.00 53.000 $ 5,300.00
$100.000 

73005-3212-14 0100 0850 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 120.000 0.000 $ 0.00 269.530 $ 7,546.84
$28.000 

73005-3212-14 0100 0860 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 16,114.000 0.000 $ 0.00 5,342.630 $ 96,167.34
$18.000 
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73005-3212-14 0100 0870 709-05.08 MACHINED RIP-RAP (CLASS B) TON 3,177.000 0.000 $ 0.00 620.790 $ 11,174.22
$18.000 

73005-3212-14 0100 0880 709-05.09 MACHINED RIP-RAP (CLASS C) TON 452.000 0.000 $ 0.00 14,981.510 $ 329,593.22
$22.000 

73005-3212-14 0100 0890 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 30.000 0.000 $ 0.00 30.000 $ 660.00 
$22.000 

73005-3212-14 0100 0900 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 46,500.00
$46,500.000 

73005-3212-14 0100 0910 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,844.000 0.000 $ 0.00 2,963.100 $ 59,262.00
$20.000 

73005-3212-14 0100 0920 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 361.000 0.000 $ 0.00 721.000 $ 23,072.00
$32.000 

73005-3212-14 0100 0930 712-06 SIGNS (CONSTRUCTION) S.F. 503.000 0.000 $ 0.00 1,221.300 $ 8,549.10
$7.000 

73005-3212-14 0100 0940 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 396.000 0.000 $ 0.00 332.000 $ 3,984.00
$12.000 

73005-3212-14 0100 0950 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 2,200.00
$1,100.000 

73005-3212-14 0100 0960 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

73005-3212-14 0100 0970 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 9,738.000 0.000 $ 0.00 0.000 $ 0.00 
$3.600 

73005-3212-14 0100 0980 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 32.000 0.000 $ 0.00 141.560 $ 2,264.96
$16.000 

73005-3212-14 0100 1010 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 4.000 0.000 $ 0.00 4.000 $ 124.00 
$31.000 

73005-3212-14 0100 1020 713-11.01 "U" SECTION STEEL POSTS LB. 1,106.000 0.000 $ 0.00 1,150.100 $ 3,450.30
$3.000 
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73005-3212-14 0100 1030 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 843.000 0.000 $ 0.00 800.600 $ 3,202.40
$4.000 

73005-3212-14 0100 1040 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 241.000 0.000 $ 0.00 241.290 $ 2,412.90
$10.000 

73005-3212-14 0100 1050 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 150.000 0.000 $ 0.00 141.000 $ 1,551.00
$11.000 

73005-3212-14 0100 1060 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 400.00 
$400.000 

73005-3212-14 0100 1070 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 3.000 $ 30,000.00
$10,000.000 

73005-3212-14 0100 1090 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 700.00 
$175.000 

73005-3212-14 0100 1100 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 195.00 
(R1-1, STOP SIGN, 30" X 30") $195.000 

73005-3212-14 0100 1140 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 456.000 0.000 $ 0.00 136.000 $ 1,088.00
$8.000 

73005-3212-14 0100 1150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 328.084 0.000 $ 0.00 241.000 $ 5,603.25
$23.250 

73005-3212-14 0100 1160 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 61.703 0.000 $ 0.00 246.000 $ 5,719.50
$23.250 

73005-3212-14 0100 1170 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 300.740 0.000 $ 0.00 178.550 $ 3,035.35
$17.000 

73005-3212-14 0100 1180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 317.000 0.000 $ 0.00 351.000 $ 2,808.00
$8.000 

73005-3212-14 0100 1190 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 18.000 0.000 $ 0.00 28.000 $ 3,640.00
$130.000 

73005-3212-14 0100 1192 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 124.000 0.000 $ 0.00 36.000 $ 36.00 
$1.000 
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73005-3212-14 0100 1200 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 350.000 0.000 $ 0.00 353.000 $ 1,235.50
$3.500 

73005-3212-14 0100 1210 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

73005-3212-14 0100 1220 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 21.000 0.000 $ 0.00 18.000 $ 288.00 
$16.000 

73005-3212-14 0100 1230 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.700 0.000 $ 0.00 14.405 $ 11,524.00
$800.000 

73005-3212-14 0100 1240 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,000.000 0.000 $ 0.00 6,467.000 $ 2,263.45
$0.350 

73005-3212-14 0100 1250 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 10.000 0.000 $ 0.00 11.398 $ 29,634.80
$2,600.000 

73005-3212-14 0100 1252 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 425.000 0.000 $ 0.00 278.000 $ 278.00 
$1.000 

73005-3212-14 0100 1260 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.300 0.000 $ 0.00 0.000 $ 0.00 
$7,800.000 

73005-3212-14 0100 1270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 316,000.00
$316,000.000 

73005-3212-14 0100 1280 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 3,200.00
$800.000 

73005-3212-14 0100 1290 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,300.00
$1,300.000 

73005-3212-14 0100 1300 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,400.00
(130 A2, LEFT WITH BACKPLATE) $700.000 

73005-3212-14 0100 1310 730-03.21 INSTALL PULL BOX (TYPE B) EACH 9.000 0.000 $ 0.00 6.000 $ 2,100.00
$350.000 

73005-3212-14 0100 1320 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 
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73005-3212-14 0100 1330 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$1.250 

73005-3212-14 0100 1340 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 640.000 0.000 $ 0.00 667.000 $ 1,000.50
$1.500 

73005-3212-14 0100 1350 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 540.000 0.000 $ 0.00 528.000 $ 1,188.00
(31,000 LBS.MIN.BRK STRENGTH) $2.250 

73005-3212-14 0100 1360 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 540.000 0.000 $ 0.00 528.000 $ 1,056.00
$2.000 

73005-3212-14 0100 1370 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 
$400.000 

73005-3212-14 0100 1380 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 560.000 0.000 $ 0.00 566.000 $ 3,396.00
$6.000 

73005-3212-14 0100 1390 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 20.000 0.000 $ 0.00 30.000 $ 300.00 
$10.000 

73005-3212-14 0100 1400 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 240.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

73005-3212-14 0100 1410 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00
(2-CHANNEL, RACK MOUNT) $250.000 

73005-3212-14 0100 1420 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,650.000 0.000 $ 0.00 2,359.160 $ 2,359.16
$1.000 

73005-3212-14 0100 1430 730-14.02 SAW SLOT L.F. 800.000 0.000 $ 0.00 790.000 $ 3,160.00
$4.000 

73005-3212-14 0100 1440 730-14.03 LOOP WIRE L.F. 1,825.000 0.000 $ 0.00 2,718.000 $ 1,359.00
$0.500 

73005-3212-14 0100 1450 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

73005-3212-14 0100 1460 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 2,800.00
$2,800.000 
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73005-3212-14 0100 1470 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 39,600.00
$9,900.000 

73005-3212-14 0100 1480 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 25,052.940 0.000 $ 0.00 20,902.730 $ 41,805.46
$2.000 

73005-3212-14 0100 1490 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 312.000 0.000 $ 0.00 0.000 $ 0.00 
(20IN) $6.000 

73005-3212-14 0900 9500 770-88.01 INSTALL WOOD POLE CLASS 5 35FT LENGTH EACH 0.000 0.000 $ 0.00 4.000 $ 2,732.00
$683.000 

73005-3212-14 0900 1600 770-88.02 INSTALL WOOD POLE CLASS 4 40FT LENGTH EACH 3.000 0.000 $ 0.00 2.000 $ 1,450.00
$725.000 

73005-3212-14 0900 9501 770-88.03 INSTALL WOOD POLE CLASS 3 45FT LENGTH EACH 0.000 0.000 $ 0.00 7.000 $ 7,231.00
$1,033.000 

73005-3212-14 0900 1610 770-88.04 INSTALL WOOD POLE CLASS 2 50FT LENGTH EACH 8.000 0.000 $ 0.00 9.000 $ 10,350.00
$1,150.000 

73005-3212-14 0900 1620 770-88.05 INSTALL WOOD POLE CLASS 2 55FT LENGTH EACH 8.000 0.000 $ 0.00 9.000 $ 12,150.00
$1,350.000 

73005-3212-14 0900 1630 770-88.06 INSTALL WOOD POLE CLASS 2 60FT LENGTH EACH 3.000 0.000 $ 0.00 4.000 $ 6,400.00
$1,600.000 

73005-3212-14 0900 1640 770-88.07 INSTALL WOOD POLE CLASS 1 70FT LENGTH EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$2,800.000 

73005-3212-14 0900 1650 770-88.08 INSTALL ELECTRIC FRAMING ASSY (C7F) EACH 1.000 0.000 $ 0.00 1.000 $ 1,125.00
$1,125.000 

73005-3212-14 0900 1660 770-88.09 INSTALL ELECTRIC FRAMING ASSY (S-6) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$10,300.000 

73005-3212-14 0900 1670 770-88.10 INSTALL ELECTRIC FRAMING ASSY (VA2) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

73005-3212-14 0900 1680 770-88.11 INSTALL ELECTRIC FRAMING ASSY (VA3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 
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73005-3212-14 0900 1690 770-88.12 INSTALL ELECTRIC FRAMING ASSY (VA4) EACH 2.000 0.000 $ 0.00 3.000 $ 900.00 
$300.000 

73005-3212-14 0900 1700 770-88.13 INSTALL ELECTRIC FRAMING ASSY (VA5) EACH 3.000 0.000 $ 0.00 2.000 $ 350.00 
$175.000 

73005-3212-14 0900 1710 770-88.14 INSTALL ELECTRIC FRAMING ASSY (VA5-2) EACH 3.000 0.000 $ 0.00 3.000 $ 780.00 
$260.000 

73005-3212-14 0900 1720 770-88.15 INSTALL ELECTRIC FRAMING ASSY (VA5-4) EACH 1.000 0.000 $ 0.00 1.000 $ 320.00 
$320.000 

73005-3212-14 0900 1730 770-88.17 INSTALL ELECTRIC FRAMING ASSY (VB5-AVL) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

73005-3212-14 0900 1740 770-88.18 INSTALL ELECTRIC FRAMING ASSY (VC1-2CL) EACH 3.000 0.000 $ 0.00 17.000 $ 11,220.00
$660.000 

73005-3212-14 0900 1750 770-88.19 INSTALL ELECTRIC FRAMING ASSY (VC1-3CL) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$1,125.000 

73005-3212-14 0900 1760 770-88.20 INSTALL ELECTRIC FRAMING ASSY (VC2-1C) EACH 8.000 0.000 $ 0.00 7.000 $ 9,520.00
$1,360.000 

73005-3212-14 0900 1770 770-88.21 INSTALL ELECTRIC FRAMING ASSY (VC4-1VL) EACH 6.000 0.000 $ 0.00 6.000 $ 10,800.00
$1,800.000 

73005-3212-14 0900 1780 770-88.22 INSTALL ELECTRIC FRAMING ASSY (VC7C) EACH 5.000 0.000 $ 0.00 4.000 $ 4,900.00
$1,225.000 

73005-3212-14 0900 1790 770-88.23 INSTALL ELECTRIC FRAMING ASSY (VC8C) EACH 2.000 0.000 $ 0.00 3.000 $ 6,480.00
$2,160.000 

73005-3212-14 0900 1800 770-88.24 INSTALL ELECTRIC FRAMING ASSY (VC9-3CL) EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 
$750.000 

73005-3212-14 0900 1810 770-88.25 INSTALL ELECTRIC UTILITY ASSY (E1-2) EACH 6.000 0.000 $ 0.00 7.000 $ 1,295.00
$185.000 

73005-3212-14 0900 1820 770-88.26 INSTALL ELECTRIC UTILITY ASSY (E1-2F) EACH 9.000 0.000 $ 0.00 19.000 $ 4,275.00
$225.000 
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73005-3212-14 0900 1830 770-88.27 INSTALL ELECTRIC UTILITY ASSY (E1-2S) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$245.000 

73005-3212-14 0900 1840 770-88.28 INSTALL ELECTRIC UTILITY ASSY (E1-2SF) EACH 43.000 0.000 $ 0.00 21.000 $ 5,670.00
$270.000 

73005-3212-14 0900 1850 770-88.29 INSTALL ELECTRIC UTILITY ASSY (E2-2SF) EACH 3.000 0.000 $ 0.00 4.000 $ 1,280.00
$320.000 

73005-3212-14 0900 1860 770-88.30 INSTALL ELECTRIC UTILITY ASSY (E3-10P) EACH 43.000 0.000 $ 0.00 39.000 $ 819.00 
$21.000 

73005-3212-14 0900 1870 770-88.31 INSTALL ELECTRIC UTILITY ASSY (FLOOD) EACH 1.000 0.000 $ 0.00 1.000 $ 1,300.00
$1,300.000 

73005-3212-14 0900 1880 770-88.32 INSTALL ELECTRIC UTILITY ASSY (FP-1) EACH 44.000 0.000 $ 0.00 39.000 $ 16,185.00
$415.000 

73005-3212-14 0900 1890 770-88.33 INSTALL ELECTRIC UTILITY ASSY (FP-2) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

73005-3212-14 0900 1900 770-88.34 INSTALL ELECTRIC ASSY (G11-15KVA) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

73005-3212-14 0900 1910 770-88.35 INSTALL ELECTRIC ASSY (G11-25KVA) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

73005-3212-14 0900 1920 770-88.36 INSTALL ELECTRIC ASSY (G13-10KVA) EACH 2.000 0.000 $ 0.00 2.000 $ 1,400.00
$700.000 

73005-3212-14 0900 1930 770-88.37 INSTALL ELECTRIC ASSY (G13-15KVA) EACH 2.000 0.000 $ 0.00 1.000 $ 700.00 
$700.000 

73005-3212-14 0900 1940 770-88.38 INSTALL ELECTRIC ASSY (G13-25KVA) EACH 8.000 0.000 $ 0.00 7.000 $ 4,760.00
$680.000 

73005-3212-14 0900 1950 770-88.39 INSTALL ELECTRIC UTILITY ASSY (J2) EACH 3.000 0.000 $ 0.00 2.000 $ 112.00 
$56.000 

73005-3212-14 0900 1960 770-88.40 INSTALL ELECTRIC UTILITY ASSY (J6) EACH 13.000 0.000 $ 0.00 9.000 $ 729.00 
$81.000 
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73005-3212-14 0900 1970 770-88.41 INSTALL ELECTRIC UTILITY ASSY (K6) EACH 4.000 0.000 $ 0.00 5.000 $ 305.00 
$61.000 

73005-3212-14 0900 1980 770-88.42 INSTALL ELECTRIC UTILITY ASSY (LS-102) EACH 1.000 0.000 $ 0.00 1.000 $ 1,300.00
$1,300.000 

73005-3212-14 0900 1990 770-88.43 INSTALL ELECTRIC UTILITY ASSY (LS-102M) EACH 8.000 0.000 $ 0.00 9.000 $ 40,680.00
$4,520.000 

73005-3212-14 0900 2000 770-88.44 INSTALL ELECTRIC UTILITY ASSY (M2-1R) EACH 21.000 0.000 $ 0.00 11.000 $ 1,980.00
$180.000 

73005-3212-14 0900 2010 770-88.45 INSTALL ELECTRIC UTILITY ASSY (M2-2B) EACH 19.000 0.000 $ 0.00 21.000 $ 3,150.00
$150.000 

73005-3212-14 0900 2020 770-88.46 INSTALL ELECTRIC UTILITY ASSY (M5-2P) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$140.000 

73005-3212-14 0900 2030 770-88.47 INSTALL ELECTRIC UTILITY ASSY (M5-5P) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

73005-3212-14 0900 2040 770-88.48 INSTALL ELECTRIC UTILITY ASSY (M5-6) EACH 14.000 0.000 $ 0.00 13.000 $ 2,275.00
$175.000 

73005-3212-14 0900 2050 770-88.49 INSTALL ELECTRIC UTILITY ASSY (M5-9) EACH 24.000 0.000 $ 0.00 18.000 $ 4,320.00
$240.000 

73005-3212-14 0900 2060 770-88.50 INSTALL ELECTRIC UTILITY ASSY (SL-1) EACH 3.000 0.000 $ 0.00 3.000 $ 2,250.00
$750.000 

73005-3212-14 0900 2070 770-88.51 INSTALL ELECTRIC UTILITY ASSY (UM-5-2) EACH 1.000 0.000 $ 0.00 2.000 $ 2,060.00
$1,030.000 

73005-3212-14 0900 2080 770-88.52 INSTALL OVERHEAD CONDUCTOR - 556 AAC L.F. 13,764.000 0.000 $ 0.00 13,764.000 $ 37,300.44
$2.710 

73005-3212-14 0900 2090 770-88.53 INSTALL OVERHEAD CONDUCTOR - 336 AAC L.F. 5,232.000 0.000 $ 0.00 5,232.000 $ 10,359.36
$1.980 

73005-3212-14 0900 2100 770-88.54 INSTALL OVERHEAD CONDUCTOR - 1/0ACSR L.F. 5,220.000 0.000 $ 0.00 4,224.000 $ 5,153.28
$1.220 
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73005-3212-14 0900 2110 770-88.55 INSTALL OVERHEAD CONDUCTOR - #2 TRIPLEX L.F. 641.000 0.000 $ 0.00 362.000 $ 821.74 
$2.270 

73005-3212-14 0900 2120 770-88.56 INSTALL OVERHEAD CONDUCTOR - #4 TRIPLEX L.F. 159.000 0.000 $ 0.00 144.000 $ 305.28 
$2.120 

73005-3212-14 0900 2130 770-88.57 INSTALL OVERHEAD CONDUCTOR - #6 DUPLEX L.F. 1,570.000 0.000 $ 0.00 1,311.000 $ 1,258.56
$0.960 

73005-3212-14 0900 2140 770-88.58 REMOVE WOOD POLES LS 1.000 0.000 $ 0.00 1.000 $ 10,300.00
$10,300.000 

73005-3212-14 0900 2150 770-88.59 REMOVE ELECTRIC FRAMING ASSEMBLIES LS 1.000 0.000 $ 0.00 1.000 $ 6,050.00
$6,050.000 

73005-3212-14 0900 2160 770-88.60 REMOVE ELECTRIC UTILITY ASSEMBLIES LS 1.000 0.000 $ 0.00 1.000 $ 6,050.00
$6,050.000 

73005-3212-14 0900 2170 770-88.61 REMOVE ELECTRIC ASSY (G11-10KVA) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

73005-3212-14 0900 2180 770-88.62 REMOVE ELECTRIC ASSY (G11-15KVA) EACH 5.000 0.000 $ 0.00 6.000 $ 1,800.00
$300.000 

73005-3212-14 0900 2190 770-88.63 REMOVE ELECTRIC ASSY (G11-25KVA) EACH 3.000 0.000 $ 0.00 2.000 $ 720.00 
$360.000 

73005-3212-14 0900 2200 770-88.64 REMOVE ELECTRIC ASSY (G13-10KVA) EACH 3.000 0.000 $ 0.00 2.000 $ 720.00 
$360.000 

73005-3212-14 0900 2210 770-88.65 REMOVE ELECTRIC ASSY (G13-25KVA) EACH 6.000 0.000 $ 0.00 7.000 $ 2,520.00
$360.000 

73005-3212-14 0900 2220 770-88.66 REMOVE ELECTRIC UTILITY ASSY (M3-4NP) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

73005-3212-14 0900 2230 770-88.67 REMOVE OVERHEAD CONDUCTOR - 556 AAC L.F. 14,877.000 0.000 $ 0.00 13,252.000 $ 12,191.84
$0.920 

73005-3212-14 0900 2240 770-88.68 REMOVE OVERHEAD CONDUCTOR - 477 ACSR L.F. 1,755.000 0.000 $ 0.00 2,229.000 $ 2,050.68
$0.920 
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73005-3212-14 0900 2250 770-88.69 REMOVE OVERHEAD CONDUCTOR - 336 AAC L.F. 4,884.000 0.000 $ 0.00 5,066.000 $ 4,306.10
$0.850 

73005-3212-14 0900 2260 770-88.70 REMOVE OVERHEAD CONDUCTOR - 2 ACSR L.F. 4,235.000 0.000 $ 0.00 2,599.000 $ 1,299.50
$0.500 

73005-3212-14 0900 2270 770-88.71 REMOVE OVERHEAD CONDUCTOR - 4 ACSR L.F. 712.000 0.000 $ 0.00 1,374.000 $ 687.00 
$0.500 

73005-3212-14 0900 2280 770-88.72 REMOVE OVERHEAD CONDUCTOR - 2 CU L.F. 356.000 0.000 $ 0.00 356.000 $ 181.56 
$0.510 

73005-3212-14 0900 2290 770-88.73 REMOVE OVERHEAD CONDUCTOR - 6 CU L.F. 624.000 0.000 $ 0.00 564.000 $ 282.00 
$0.500 

73005-3212-14 0900 2300 770-88.74 REMOVE OVERHEAD CONDUCTOR - #2 TRIPLEX L.F. 1,513.000 0.000 $ 0.00 1,080.000 $ 918.00 
$0.850 

73005-3212-14 0900 2310 770-88.75 REMOVE OVERHEAD CONDUCTOR - #4 TRIPLEX L.F. 707.000 0.000 $ 0.00 807.000 $ 685.95 
$0.850 

73005-3212-14 0900 2320 770-88.76 REMOVE OVERHEAD CONDUCTOR - #6 DUPLEX L.F. 1,884.000 0.000 $ 0.00 1,881.000 $ 940.50 
$0.500 

73005-3212-14 0900 2330 770-88.77 REMOVE OVERHEAD CONDUCTOR - 3/8" STEEL L.F. 1,362.000 0.000 $ 0.00 1,362.000 $ 1,443.72
$1.060 

73005-3212-14 0900 2340 770-88.78 INSTALL OVERHEAD CONDUCTOR - 1/0 QUAD L.F. 90.000 0.000 $ 0.00 90.000 $ 159.30 
$1.770 

73005-3212-14 0900 2350 770-88.79 REMOVE OVERHEAD CONDUCTOR - 1/0ACSR L.F. 568.000 0.000 $ 0.00 216.000 $ 123.12 
$0.570 

73005-3212-14 0900 2360 771-26.26 4IN MDPE GAS L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$16.500 

73005-3212-14 0900 9507 771-26.26 4IN MDPE GAS L.F. 0.000 0.000 $ 0.00 976.000 $ 39,040.00
$40.000 

73005-3212-14 0900 2370 771-26.27 4IN MDPE GAS - SCH. 40 STEEL CASED (10IN) L.F. 110.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 
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73005-3212-14 0900 2380 771-26.28 4IN GAS VALVE- BOX ASSEMBLY EACH 6.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

73005-3212-14 0900 2390 771-26.29 2IN MDPE GAS L.F. 1,175.000 0.000 $ 0.00 2,966.000 $ 37,075.00
$12.500 

73005-3212-14 0900 2400 771-26.30 2IN MDPE GAS - SCH. 40 STEEL CASE (6IN) L.F. 200.000 0.000 $ 0.00 50.000 $ 2,750.00
$55.000 

73005-3212-14 0900 2410 771-26.31 2IN GAS VALVE- BOX ASSEMBLY EACH 6.000 0.000 $ 0.00 9.000 $ 2,700.00
$300.000 

73005-3212-14 0900 2420 771-26.32 1IN MDPE GAS L.F. 1,145.000 0.000 $ 0.00 396.000 $ 4,752.00
$12.000 

73005-3212-14 0900 2430 771-26.33 1IN MDPE GAS - SDR11 PVC CASED (4IN) L.F. 150.000 0.000 $ 0.00 392.000 $ 4,312.00
$11.000 

73005-3212-14 0900 2440 771-26.34 1IN GAS VALVE- BOX ASSEMBLY EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

73005-3212-14 0900 2450 771-26.35 TIE-IN TO EXISTING GAS (1IN-4IN) EACH 10.000 0.000 $ 0.00 4.000 $ 4,200.00
$1,050.000 

73005-3212-14 0900 2460 771-26.36 3/4IN MDPE GAS LINE L.F. 2,000.000 0.000 $ 0.00 528.000 $ 5,412.00
$10.250 

73005-3212-14 0900 2470 771-26.37 3/4IN MDPE GAS LINE - SDR11 PVC CASED (4IN) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$11.000 

73005-3212-14 0900 2480 771-26.38 GAS SERVICE CONNECTIONS EACH 20.000 0.000 $ 0.00 12.000 $ 2,400.00
$200.000 

73005-3212-14 0900 2490 771-26.39 REMOVAL GAS LINE AND COMPONENTS LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

73005-3212-14 0900 9508 771-27.98 2IN HOT TAP ASSEMBLY EACH 0.000 0.000 $ 0.00 2.000 $ 5,278.00
$2,639.000 

73005-3212-14 0900 9509 771-27.99 4IN HOT TAP ASSEMBLY EACH 0.000 0.000 $ 0.00 2.000 $ 10,854.00
$5,427.000 
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73005-3212-14 0900 2500 773-16.49 ANCHOR 1-1/4 IN TRIPLE EYE EACH 15.000 0.000 $ 0.00 15.000 $ 3,750.00
$250.000 

73005-3212-14 0900 2510 773-16.50 CONDUIT 4IN SCHEDULE 40 PVC L.F. 3,120.000 0.000 $ 0.00 2,847.040 $ 7,402.30
$2.600 

73005-3212-14 0900 2520 773-16.51 WOOD POLE - 35FT CLASS 5 EACH 1.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

73005-3212-14 0900 2530 773-16.52 PLACE 1 1/4 IN TRIPLE EYE ANCHOR EACH 15.000 0.000 $ 0.00 15.000 $ 5,250.00
$350.000 

73005-3212-14 0900 2540 773-16.53 PLACE 4-4IN DUCTS AT 36IN COVER L.F. 780.000 0.000 $ 0.00 711.760 $ 22,776.32
$32.000 

73005-3212-14 0900 2550 773-16.54 PLACE 35FT POLE EACH 1.000 0.000 $ 0.00 2.000 $ 1,400.00
$700.000 

73005-3212-14 0900 2560 773-16.55 REMOVE 35FT POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

73005-3212-14 0900 2570 773-16.56 REMOVE 45FT POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

73005-3212-14 0900 2580 773-16.57 REMOVE 12IN PEDESTAL EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

73005-3212-14 0900 2590 773-16.58 PLACE MANHOLE OVER EXISTING CONDUIT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$3,500.000 

73005-3212-14 0900 2600 773-16.59 PLACE 192C.F. MANHOLE EACH 2.000 0.000 $ 0.00 2.000 $ 44,000.00
$22,000.000 

73005-3212-14 0900 2610 773-16.60 CONCRETE ENCASE 4 DUCTS L.F. 780.000 0.000 $ 0.00 711.760 $ 15,658.72
$22.000 

73005-3212-14 0900 2620 773-16.61 HAUL & DISPOSE TRENCH AGGREGATE C.F. 2,080.000 0.000 $ 0.00 288.000 $ 1,440.00
$5.000 

73005-3212-14 0900 2630 775-26.99 REMOVAL WATER LINE AND COMPONENTS LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 
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73005-3212-14 0900 2640 775-52.71 6IN HDPE WATER L.F. 1,450.000 0.000 $ 0.00 1,850.240 $ 37,004.80
$20.000 

73005-3212-14 0900 2650 775-52.72 6IN HDPE WTER-SCH 10 STEEL CASED (12IN) L.F. 90.000 0.000 $ 0.00 210.000 $ 25,200.00
$120.000 

73005-3212-14 0900 2660 775-52.73 6IN WATER VALVE & BOX ASSEMBLY EACH 5.000 0.000 $ 0.00 5.000 $ 4,000.00
$800.000 

73005-3212-14 0900 2670 775-52.74 6IN AIR RELEASE VALVE & BOX EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

73005-3212-14 0900 2680 775-52.75 4IN HDPE WATER L.F. 186.000 0.000 $ 0.00 52.000 $ 936.00 
$18.000 

73005-3212-14 0900 2690 775-52.76 4IN HDPE WATER-SCH 40 STEEL CASED (10IN) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$110.000 

73005-3212-14 0900 2700 775-52.77 4IN WATER VALVE & BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$700.000 

73005-3212-14 0900 2710 775-52.78 2IN HDPE WATER L.F. 901.000 0.000 $ 0.00 2,194.000 $ 21,940.00
$10.000 

73005-3212-14 0900 2720 775-52.79 2IN HDPE WATER - SCH 40 STEEL CASED (6IN) L.F. 200.000 0.000 $ 0.00 337.000 $ 20,220.00
$60.000 

73005-3212-14 0900 2730 775-52.80 2IN HDPE VALVE & BOX & ASSEMBLY EACH 7.000 0.000 $ 0.00 7.000 $ 3,500.00
$500.000 

73005-3212-14 0900 2740 775-52.81 TIE-IN TO EXISTING WATER (2IN-12IN) EACH 13.000 0.000 $ 0.00 21.000 $ 21,000.00
$1,000.000 

73005-3212-14 0900 2750 775-52.82 3/4IN HDPE WATER L.F. 3,500.000 0.000 $ 0.00 2,423.440 $ 12,117.20
$5.000 

73005-3212-14 0900 2760 775-52.83 3/4IN HDPE WATER - SDR11 PVC CASED (4IN) L.F. 3,500.000 0.000 $ 0.00 531.000 $ 9,558.00
$18.000 

73005-3212-14 0900 2770 775-52.84 WATER SERVICE CONNECTIONS EACH 45.000 0.000 $ 0.00 31.000 $ 15,500.00
$500.000 
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73005-3212-14 0900 2780 775-52.85 FIRE HYDRANT & ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

73005-3212-14 0910 2840 775-55.91 14IN HDPE WATER L.F. 6,850.000 0.000 $ 0.00 7,921.000 $ 475,260.00
$60.000 

73005-3212-14 0900 2790 775-55.92 14IN HDPE WATR SCH 10 STL CASD 20IN B&J L.F. 298.000 0.000 $ 0.00 280.000 $ 70,000.00
$250.000 

73005-3212-14 0900 2800 775-55.93 14IN WATER VALVE BOX ASSEMBLY EACH 22.000 0.000 $ 0.00 22.000 $ 132,000.00
$6,000.000 

73005-3212-14 0900 2810 775-55.94 14IN AIR RELEASE VALVE & BOX EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

73005-3212-14 0900 2820 775-55.95 8IN HDPE WATER L.F. 108.000 0.000 $ 0.00 515.000 $ 14,420.00
$28.000 

73005-3212-14 0900 2830 775-55.96 8IN WATER VALVE BOX ASSEMBLY EACH 3.000 0.000 $ 0.00 1.000 $ 1,300.00
$1,300.000 

73005-3212-14 0900 9503 775-65.37 6IN TAPPING SLEEVE & VALVE EACH 0.000 0.000 $ 0.00 7.000 $ 30,800.00
$4,400.000 

73005-3212-14 0900 9504 775-65.38 8IN TAPPING SLEEVE & VALVE EACH 0.000 0.000 $ 0.00 1.000 $ 5,250.00
$5,250.000 

73005-3212-14 0900 9505 775-65.39 12IN TAPPING SLEEVE & VALVE EACH 0.000 0.000 $ 0.00 3.000 $ 21,750.00
$7,250.000 

73005-3212-14 0900 9506 775-65.49 10IN WATER VALVE W/BOX ASSEMBLY EACH 0.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

73005-3212-14 0100 1500 801-01 SEEDING (WITH MULCH) UNIT 49.500 0.000 $ 0.00 71.760 $ 1,435.20
$20.000 

73005-3212-14 0100 1510 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 5,208.000 0.000 $ 0.00 1,118.320 $ 11,183.20
$10.000 

73005-3212-14 0100 1520 801-02 SEEDING (WITHOUT MULCH) UNIT 191.400 0.000 $ 0.00 447.420 $ 4,026.78
$9.000 
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73005-3212-14 0100 1530 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 795.000 0.000 $ 0.00 574.870 $ 7,185.88
$12.500 

73005-3212-14 0100 1540 801-03 WATER (SEEDING & SODDING) M.G. 314.000 0.000 $ 0.00 8.400 $ 8.40 
$1.000 

73005-3212-14 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

73005-3212-14 0100 1550 803-01 SODDING (NEW SOD) S.Y. 1,482.000 0.000 $ 0.00 1,188.400 $ 3,327.52
$2.800 

73005-3212-14 0100 1560 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 467.000 0.000 $ 0.00 0.000 $ 0.00 
$4.500 

73005-3212-14 0100 1570 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 63,030.000 0.000 $ 0.00 75,158.660 $ 61,630.10
$0.820 

73005-3212-14 0100 1580 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 33,021.388 0.000 $ 0.00 30,081.080 $ 30,081.08
$1.000 

73005-3212-14 0100 1590 806-02.03 PROJECT MOWING CYCL 2.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

Project Number: 73005-3212-14 Project Current Amount $ 867.35 
Contract Current Amount $ 867.35 
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