
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ333 Estimate Number: 0005 Pay Period: 08/01/2011
to: 01/26/2012

Contract Location: Time Allowed: 233.0 days
BEGINNING AT CAVE COVE CREEK (LM 6.33) AND EXTENDING TO Time Charged: 233.0 days

Elapsed Calendar Days: 233.0 days
Percent Time: 100.00 %
Percent Complete ($) 101.68 %
Percent Behind: - %

Contractor: Date Let: 09/17/2010
ROGERS GROUP, INC. Date Awarded: 09/29/2010
PO Box 25250 Date Contract Executed: 10/20/2010
Nashville, TN 37202 Date Notice to Proceed: 11/10/2010
Phone: Date Work Began: 04/19/2011

Date to be Completed: 06/30/2011
Date Time Stopped: 06/30/2011
Date Accepted: 08/17/2011

Estimate Paid: NO 

Counties:
MARION 

Project Number BID PCT Fed State Project Number Description 1
58100-8163-44 100.00 IME-24-2(137) Cave Cove Creek To End of Bridge Over Big Fiery Gizzard

Current Contract Amount $ 1,774,864.64 
Original Contract Amount $ 1,774,864.64 

Total to Date Prev to Date This Estimate
Participating $ 1,961,065.18 $ 1,961,065.18 $ 0.00 

Total Earnings $ 1,961,065.18 $ 1,961,065.18 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,961,065.18 $ 1,961,065.18 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,961,065.18 $ 1,961,065.18 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,961,065.18 $ 1,961,065.18 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
58100-8163-44 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
58100-8163-44 0100 9010 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
58100-8163-44 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 49,494.180 $ 49,494.18 

  
58100-8163-44 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 124,455.600 $ 124,455.60 

  
58100-8163-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 4,310.000 0.000 $ 0.00 2,370.090 $ 40,291.53

$17.000 
  
58100-8163-44 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 44.000 0.000 $ 0.00 43.950 $ 17,628.35

$401.100 
  
58100-8163-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58100-8163-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58100-8163-44 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 4,100.000 0.000 $ 0.00 3,814.930 $ 233,130.37

$61.110 
  
58100-8163-44 0100 0040 411-03.10 ACS MIX(PG76-22) GRADING D TON 12,550.000 0.000 $ 0.00 12,613.160 $ 1,023,936.33
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$81.180 
  
58100-8163-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -32,759.550 $ -32,759.55 

  
58100-8163-44 0100 9009 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 69,560.780 $ 69,560.78

$1.000 
  
58100-8163-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58100-8163-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,372.000 $ 15,372.00 

  
58100-8163-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58100-8163-44 0100 0050 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 21.000 0.000 $ 0.00 19.930 $ 17,426.39

$874.380 
  
58100-8163-44 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 240,979.000 0.000 $ 0.00 247,641.010 $ 108,962.04

$0.440 
  
58100-8163-44 0100 0070 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 750.000 0.000 $ 0.00 250.000 $ 4,000.00

$16.000 
  
58100-8163-44 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
58100-8163-44 0100 0080 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 14.000 0.000 $ 0.00 11.000 $ 7,700.00

$700.000 
  
58100-8163-44 0100 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 14.000 0.000 $ 0.00 16.000 $ 36,800.00

$2,300.000 
  
58100-8163-44 0100 0100 706-01 GUARDRAIL REMOVED L.F. 700.000 0.000 $ 0.00 800.000 $ 800.00 

$1.000 
  
58100-8163-44 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,250.00

$22,250.000 
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58100-8163-44 0100 0120 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 690.000 0.000 $ 0.00 601.000 $ 14,814.65

$24.650 
  
58100-8163-44 0100 0130 712-05.01 WARNING LIGHTS (TYPE A) EACH 70.000 0.000 $ 0.00 104.000 $ 2,556.32

$24.580 
  
58100-8163-44 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 2,247.000 0.000 $ 0.00 2,913.680 $ 13,111.56

$4.500 
  
58100-8163-44 0100 0150 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 6.000 0.000 $ 0.00 6.000 $ 4,200.00

$700.000 
  
58100-8163-44 0100 0160 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 400.00 

$100.000 
  
58100-8163-44 0100 0170 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 12.000 0.000 $ 0.00 12.000 $ 1,500.00

$125.000 
  
58100-8163-44 0100 0180 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 144.000 0.000 $ 0.00 151.000 $ 4,077.00

$27.000 
  
58100-8163-44 0100 0190 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 144.000 0.000 $ 0.00 105.000 $ 2,835.00

$27.000 
  
58100-8163-44 0100 0200 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 6.000 $ 1,500.00

$250.000 
  
58100-8163-44 0100 0210 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 570.00 

(SPEED REDUCTION SIGN, W3-5) $285.000 
  
58100-8163-44 0100 0220 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 620.00 

(65 MPH SPEED LIMIT SIGN, R2-1) $310.000 
  
58100-8163-44 0100 0230 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 791.000 0.000 $ 0.00 773.000 $ 30,920.00

$40.000 
  
58100-8163-44 0100 0240 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 791.000 0.000 $ 0.00 739.000 $ 2,143.10

$2.900 
  
58100-8163-44 0100 0250 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 117.000 0.000 $ 0.00 97.111 $ 1,699.44

$17.500 
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58100-8163-44 0100 0260 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 36.000 0.000 $ 0.00 39.634 $ 25,762.10

$650.000 
  
58100-8163-44 0100 0270 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 24.000 0.000 $ 0.00 26.295 $ 97,291.50

$3,700.000 
  
58100-8163-44 0100 0280 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 1,647.000 0.000 $ 0.00 1,325.000 $ 4,637.50

$3.500 
  
58100-8163-44 0100 0290 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 858.000 0.000 $ 0.00 352.000 $ 704.00 

$2.000 
  
58100-8163-44 0100 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,675.00

$12,675.000 
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