
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ334 Estimate Number: 0033 Pay Period: 09/01/2013
to: 10/25/2013

Contract Location: Time Allowed: 979.0 days
THE WIDENING ON SR 106 (ELLINGTON PARKWAY) Time Charged: 960.0 days

Elapsed Calendar Days: 960.0 days
Percent Time: 98.06 %
Percent Complete ($) 97.64 %
Percent Behind: 0.42 %

Contractor: Date Let: 10/29/2010
HIGHWAYS, INC. Date Awarded: 11/16/2010
PO Box 96 Date Contract Executed: 12/06/2010
Brentwood, TN 37024 Date Notice to Proceed: 12/27/2010
Phone: Date Work Began: 01/27/2011

Date to be Completed: 08/31/2013
Date Time Stopped: 08/12/2013
Date Accepted: 07/26/2013

Estimate Paid: NO 

Counties:
MARSHALL 

Project Number BID PCT Fed State Project Number Description 1
59004-3212-14 100.00 STP-106(18) S.R. 106 (Ellington Parkway), From S.R. 272 (Spring Place

Current Contract Amount $ 11,651,300.30
Original Contract Amount $ 11,472,141.23 

Total to Date Prev to Date This Estimate
Participating $ 11,766,277.65 $ 11,766,277.65 $ 0.00 

Total Earnings $ 11,766,277.65 $ 11,766,277.65 $ 0.00 
Stockpiled Materials $ 0.01 $ 0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 11,766,277.66 $ 11,766,277.66 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 11,766,277.66 $ 11,766,277.66 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 11,766,277.66 $ 11,766,277.66 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
59004-3212-14 0900 9504 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 13,717.03

Water & Sewer Service $13,717.030 
  
59004-3212-14 0900 9505 104-04.31 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 4,944.75

Manhole Adjustment $4,944.750 
  
59004-3212-14 0100 9509 104-04.32 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 800.00 

Mobilization $800.000 
  
59004-3212-14 0100 9511 104-04.33 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 3,341.92

Mailbox Relocation $3,341.920 
  
59004-3212-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 115,500.00

$115,500.000 
  
59004-3212-14 0100 9022 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-3212-14 0300 9027 106-09.01 PRECAST CONCRETE DESTRUCTIVE TESTING DOLL 0.000 0.000 $ 0.00 489.280 $ 489.28 

$1.000 
  
59004-3212-14 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 
  
59004-3212-14 0100 9023 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Lane closures) $1,000.000 
  
59004-3212-14 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 182,746.490 $ 182,746.49 
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59004-3212-14 0300 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-3212-14 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 200,944.740 $ 200,944.74 

  
59004-3212-14 0300 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-3212-14 0100 0020 109-10.01 TRAINEE HOUR 2,220.000 0.000 $ 0.00 2,220.000 $ 1,776.00

$0.800 
  
59004-3212-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
59004-3212-14 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 1,600.00

$1,600.000 
  
59004-3212-14 0100 9506 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 0.000 0.000 $ 0.00 58.000 $ 1,522.50

$26.250 
  
59004-3212-14 0300 2230 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

(3@12' x 7' BOX BRIDGE AT 117+00, SR $25,000.000 
  
59004-3212-14 0300 2240 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,800.00

(4 - WINGWALLS ON 4@10' x 4' SLAB BRI $4,800.000 
  
59004-3212-14 0100 0050 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(3' x 3' BOX CULVERT AT 527+20, SR 50) $3,000.000 
  
59004-3212-14 0100 0060 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

(TRACT 7) $4,000.000 
  
59004-3212-14 0100 0070 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

(TRACT 8) $4,000.000 
  
59004-3212-14 0100 0080 202-08.10 REMOVAL OF CURB (DESCRIPTION) L.F. 850.000 0.000 $ 0.00 850.000 $ 2,337.50

(EXTRUDED / POST) $2.750 
  
59004-3212-14 0100 0090 202-08.15 REMOVAL OF CURB AND GUTTER (DESCRIPTION) L.F. 1,200.000 0.000 $ 0.00 1,719.000 $ 6,876.00
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(DESCRIPTION) $4.000 
  
59004-3212-14 0100 0100 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 50,210.000 0.000 $ 0.00 46,408.500 $ 371,268.00

$8.000 
  
59004-3212-14 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.600 
  
59004-3212-14 0100 0110 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 19,175.000 0.000 $ 0.00 19,072.180 $ 197,397.06

$10.350 
  
59004-3212-14 0100 0120 203-04 PLACING AND SPREADING TOPSOIL C.Y. 7,417.000 0.000 $ 0.00 7,316.410 $ 20,120.13

$2.750 
  
59004-3212-14 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,505.480 $ 18,065.76

$12.000 
  
59004-3212-14 0100 0130 203-06 WATER M.G. 3,647.000 0.000 $ 0.00 103.500 $ 51.75 

$0.500 
  
59004-3212-14 0100 0140 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 198.000 0.000 $ 0.00 195.560 $ 2,346.72

$12.000 
  
59004-3212-14 0300 2250 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 1,051.000 0.000 $ 0.00 1,792.120 $ 21,505.44

$12.000 
  
59004-3212-14 0100 0150 204-08 FOUNDATION FILL MATERIAL C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
59004-3212-14 0100 0160 209-05 SEDIMENT REMOVAL C.Y. 708.000 0.000 $ 0.00 7.390 $ 7.39 

$1.000 
  
59004-3212-14 0100 0170 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 491.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION) $10.000 
  
59004-3212-14 0100 0180 209-06.05 BALED HAY OR STRAW BALE 100.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
59004-3212-14 0100 0190 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,518.000 0.000 $ 0.00 5,795.000 $ 19,413.25

$3.350 
  
59004-3212-14 0100 0200 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 10,471.000 0.000 $ 0.00 5,345.000 $ 5,345.00
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$1.000 
  
59004-3212-14 0100 0210 209-08.07 ROCK CHECK DAM PER EACH 58.000 0.000 $ 0.00 63.000 $ 19,845.00

$315.000 
  
59004-3212-14 0100 0220 209-08.08 ENHANCED ROCK CHECK DAM EACH 37.000 0.000 $ 0.00 38.000 $ 15,770.00

$415.000 
  
59004-3212-14 0100 0230 209-09.01 SANDBAGS BAG 500.000 0.000 $ 0.00 526.000 $ 1,841.00

$3.500 
  
59004-3212-14 0100 0240 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 3.000 0.000 $ 0.00 3.000 $ 1,350.00

$450.000 
  
59004-3212-14 0100 0250 209-09.20 POLYMER FLOCCULENT LB. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
59004-3212-14 0100 0260 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 149.000 0.000 $ 0.00 0.000 $ 0.00 

$260.000 
  
59004-3212-14 0100 0270 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$2.200 
  
59004-3212-14 0100 0280 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$375.000 
  
59004-3212-14 0100 0290 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
59004-3212-14 0100 0300 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 24.000 0.000 $ 0.00 24.000 $ 9,600.00

$400.000 
  
59004-3212-14 0100 0310 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 18.000 0.000 $ 0.00 18.000 $ 7,650.00

$425.000 
  
59004-3212-14 0100 0320 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 11.000 0.000 $ 0.00 11.000 $ 4,400.00

$400.000 
  
59004-3212-14 0100 0330 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 5.000 0.000 $ 0.00 5.000 $ 1,750.00

$350.000 
  
59004-3212-14 0100 0340 209-40.45 CATCH BASIN FILTER ASSEMBLY(TYPE 5) EACH 13.000 0.000 $ 0.00 13.000 $ 5,200.00
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$400.000 
  
59004-3212-14 0100 0350 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 60.000 0.000 $ 0.00 60.000 $ 18,000.00

$300.000 
  
59004-3212-14 0100 0360 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 13.000 0.000 $ 0.00 13.000 $ 3,575.00

$275.000 
  
59004-3212-14 0100 0370 209-40.48 CATCH BASIN FILTER ASSEMBLY(TYPE 8) EACH 1.000 0.000 $ 0.00 1.000 $ 450.00 

$450.000 
  
59004-3212-14 0100 0380 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 56,223.000 0.000 $ 0.00 58,589.250 $ 689,595.47

$11.770 
  
59004-3212-14 0100 0390 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 2,188.000 0.000 $ 0.00 1,584.820 $ 33,281.22

$21.000 
  
59004-3212-14 0100 0400 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 690.000 0.000 $ 0.00 23.200 $ 464.00 

$20.000 
  
59004-3212-14 0100 0410 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,467.000 0.000 $ 0.00 1,438.830 $ 67,150.20

$46.670 
  
59004-3212-14 0100 0420 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 3,617.000 0.000 $ 0.00 4,260.080 $ 224,761.82

$52.760 
  
59004-3212-14 0100 0430 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 13,602.000 0.000 $ 0.00 16,058.790 $ 784,311.30

$48.840 
  
59004-3212-14 0100 0440 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 219.000 0.000 $ 0.00 185.735 $ 115,898.64

$624.000 
  
59004-3212-14 0100 0450 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 6,506.000 0.000 $ 0.00 5,618.220 $ 177,479.57

$31.590 
  
59004-3212-14 0100 0460 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 8,075.000 0.000 $ 0.00 9,608.840 $ 511,574.64

$53.240 
  
59004-3212-14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -20,671.440 $ -20,671.44 
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59004-3212-14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,407.200 $ 11,407.20 
  
59004-3212-14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-3212-14 0100 0470 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 158.000 0.000 $ 0.00 85.950 $ 47,272.50

$550.000 
  
59004-3212-14 0100 0480 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 653.000 0.000 $ 0.00 562.270 $ 10,120.86

$18.000 
  
59004-3212-14 0100 0490 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 21.000 0.000 $ 0.00 26.760 $ 14,049.00

$525.000 
  
59004-3212-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-3212-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-3212-14 0100 0500 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 3,843.000 0.000 $ 0.00 8,185.000 $ 16,370.00

$2.000 
  
59004-3212-14 0100 0510 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 106.000 0.000 $ 0.00 0.000 $ 0.00 

$54.090 
  
59004-3212-14 0100 0520 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,665.000 0.000 $ 0.00 2,488.020 $ 157,093.58

$63.140 
  
59004-3212-14 0100 0530 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,950.000 0.000 $ 0.00 5,321.850 $ 366,249.72

$68.820 
  
59004-3212-14 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-3212-14 0100 9021 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 -3,851.720 $ -3,851.72

$1.000 
  
59004-3212-14 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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59004-3212-14 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,910.700 $ 3,910.70 

  
59004-3212-14 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-3212-14 0100 0540 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 0.200 0.000 $ 0.00 0.204 $ 5,100.00

$25,000.000 
  
59004-3212-14 0100 0550 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,484.000 0.000 $ 0.00 9,595.560 $ 28,786.68

$3.000 
  
59004-3212-14 0100 0560 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 19.000 0.000 $ 0.00 62.000 $ 1,240.00

$20.000 
  
59004-3212-14 0100 0570 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 97.000 0.000 $ 0.00 100.480 $ 45,216.00

$450.000 
  
59004-3212-14 0100 0580 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 18,887.000 0.000 $ 0.00 19,282.900 $ 9,641.45

$0.500 
  
59004-3212-14 0100 0590 604-01.04 1-1/2" STEEL PIPE HANDRAIL L.F. 126.000 0.000 $ 0.00 0.000 $ 0.00 

$135.000 
  
59004-3212-14 0300 9011 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$368.000 
  
59004-3212-14 0300 9012 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$278.400 
  
59004-3212-14 0300 9025 604-01.09 CLASS A CONCRETE (BOX BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 30.240 $ 3,870.72

$128.000 
  
59004-3212-14 0300 2260 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 560.000 0.000 $ 0.00 628.810 $ 201,219.20

$320.000 
  
59004-3212-14 0300 2270 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 130,730.000 0.000 $ 0.00 132,619.200 $ 76,919.14

$0.580 
  
59004-3212-14 0300 9510 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 0.000 0.000 $ 0.00 953.820 $ 7,592.41
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$7.960 
  
59004-3212-14 0100 0600 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,586.000 0.000 $ 0.00 4,596.130 $ 367,690.40

(RAMP "C") $80.000 
  
59004-3212-14 0100 9512 604-10.07 CONCRETE REMOVAL LS 0.000 0.000 $ 0.00 1.000 $ 25,866.27

Parapet Wall Removal $25,866.270 
  
59004-3212-14 0300 9026 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -1,304.000 $ -1,304.00

$1.000 
  
59004-3212-14 0100 0610 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 10,454.000 0.000 $ 0.00 9,837.450 $ 541,059.75

$55.000 
  
59004-3212-14 0100 0620 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,530.000 0.000 $ 0.00 1,458.500 $ 116,680.00

$80.000 
  
59004-3212-14 0100 0630 607-05.30 24" PIPE CULVERT L.F. 87.000 0.000 $ 0.00 66.000 $ 3,630.00

$55.000 
  
59004-3212-14 0100 0640 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 126.000 0.000 $ 0.00 162.000 $ 13,770.00

$85.000 
  
59004-3212-14 0100 0650 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 717.000 0.000 $ 0.00 835.500 $ 79,372.50

$95.000 
  
59004-3212-14 0100 0660 607-07.30 36" PIPE CULVERT L.F. 230.000 0.000 $ 0.00 180.000 $ 15,300.00

$85.000 
  
59004-3212-14 0100 0670 607-08.30 42" PIPE CULVERT L.F. 66.000 0.000 $ 0.00 64.000 $ 7,040.00

$110.000 
  
59004-3212-14 0100 0680 607-09.30 48" PIPE CULVERT L.F. 241.000 0.000 $ 0.00 242.000 $ 32,670.00

$135.000 
  
59004-3212-14 0100 0690 607-16.02 30"X 19" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 318.000 0.000 $ 0.00 410.000 $ 30,750.00

$75.000 
  
59004-3212-14 0100 0700 607-37.04 30" CORRUGATED METAL PIPE CULVERT L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
59004-3212-14 0100 0710 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 696.000 0.000 $ 0.00 552.500 $ 11,050.00
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$20.000 
  
59004-3212-14 0100 0720 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 435.000 0.000 $ 0.00 470.000 $ 16,450.00

$35.000 
  
59004-3212-14 0100 0730 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 82.000 0.000 $ 0.00 96.000 $ 3,360.00

$35.000 
  
59004-3212-14 0100 0740 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 69.000 0.000 $ 0.00 76.000 $ 4,180.00

$55.000 
  
59004-3212-14 0100 0750 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 6,600.00

$6,600.000 
  
59004-3212-14 0100 0760 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,200.00

$3,200.000 
  
59004-3212-14 0100 0770 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 465.00 

$465.000 
  
59004-3212-14 0100 0780 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,425.00

$1,425.000 
  
59004-3212-14 0100 0790 611-02.11 JUNCTION BOX, TYPE 2 EACH 7.000 0.000 $ 0.00 8.000 $ 17,600.00

$2,200.000 
  
59004-3212-14 0100 0800 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 52.000 0.000 $ 0.00 48.670 $ 28,471.95

$585.000 
  
59004-3212-14 0100 0810 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 4,310.000 0.000 $ 0.00 3,536.000 $ 1,768.00

$0.500 
  
59004-3212-14 0100 0820 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 277.000 0.000 $ 0.00 0.000 $ 0.00 

$3.350 
  
59004-3212-14 0100 9507 611-09.02 REWORK CATCHBASIN EACH 0.000 0.000 $ 0.00 1.000 $ 1,328.16

$1,328.160 
  
59004-3212-14 0100 0830 611-09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 2.000 $ 1,050.00

$525.000 
  
59004-3212-14 0100 0840 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 19.000 0.000 $ 0.00 17.000 $ 26,095.00
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$1,535.000 
  
59004-3212-14 0100 0850 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 90.000 0.000 $ 0.00 90.000 $ 157,950.00

$1,755.000 
  
59004-3212-14 0100 0860 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 18,260.00

$4,565.000 
  
59004-3212-14 0100 0870 611-14.01 CATCH BASINS, TYPE 14, 0' - 4' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 10,200.00

$2,550.000 
  
59004-3212-14 0100 0880 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 18.000 0.000 $ 0.00 18.000 $ 67,140.00

$3,730.000 
  
59004-3212-14 0100 0890 611-25.01 CATCH BASINS, TYPE 25, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 1,665.00

$1,665.000 
  
59004-3212-14 0100 0900 611-25.02 CATCH BASINS, TYPE 25, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 2.000 $ 3,740.00

$1,870.000 
  
59004-3212-14 0100 0910 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,100.00

$2,100.000 
  
59004-3212-14 0100 0920 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 8.000 0.000 $ 0.00 10.000 $ 15,350.00

$1,535.000 
  
59004-3212-14 0100 0930 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
59004-3212-14 0100 0940 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 435.000 0.000 $ 0.00 500.670 $ 49,065.66

$98.000 
  
59004-3212-14 0100 0950 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
59004-3212-14 0100 0960 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 83,735.000 0.000 $ 0.00 77,679.240 $ 170,894.33

$2.200 
  
59004-3212-14 0100 0970 701-02 CONCRETE DRIVEWAY S.F. 1,926.000 0.000 $ 0.00 7,569.100 $ 26,491.85

$3.500 
  
59004-3212-14 0100 0980 701-02.02 CONCRETE DRIVEWAY (8") S.F. 8,642.000 0.000 $ 0.00 12,456.550 $ 54,808.82
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$4.400 
  
59004-3212-14 0100 0990 701-02.03 CONCRETE HANDICAP RAMP S.F. 3,992.000 0.000 $ 0.00 3,900.830 $ 27,305.81

$7.000 
  
59004-3212-14 0100 1000 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 1,400.000 0.000 $ 0.00 29.490 $ 29.49 

$1.000 
  
59004-3212-14 0100 1010 702-01 CONCRETE CURB C.Y. 110.000 0.000 $ 0.00 107.360 $ 27,913.60

$260.000 
  
59004-3212-14 0100 1020 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 1,745.000 0.000 $ 0.00 1,461.140 $ 207,481.88

$142.000 
  
59004-3212-14 0100 1030 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 269.000 0.000 $ 0.00 324.000 $ 21,060.00

$65.000 
  
59004-3212-14 0100 9028 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 24.000 $ 816.00 

$34.000 
  
59004-3212-14 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.250 
  
59004-3212-14 0100 1040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 115.000 0.000 $ 0.00 325.000 $ 5,525.00

$17.000 
  
59004-3212-14 0100 9016 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,275.00

$25.500 
  
59004-3212-14 0100 9508 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 0.000 0.000 $ 0.00 1.000 $ 2,121.00

$2,121.000 
  
59004-3212-14 0100 1050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 5.000 0.000 $ 0.00 4.000 $ 2,400.00

$600.000 
  
59004-3212-14 0100 1060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 21,000.00

$2,100.000 
  
59004-3212-14 0100 1070 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 18.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
59004-3212-14 0100 1080 706-01 GUARDRAIL REMOVED L.F. 1,445.000 0.000 $ 0.00 1,402.000 $ 1,402.00
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$1.000 
  
59004-3212-14 0100 1090 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
59004-3212-14 0100 1100 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 656.000 0.000 $ 0.00 0.000 $ 0.00 

$9.050 
  
59004-3212-14 0100 1110 707-01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK FENCE 6') EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$145.000 
  
59004-3212-14 0100 1120 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 1,181.000 0.000 $ 0.00 1,181.000 $ 3,483.95

(CHAIN LINK) $2.950 
  
59004-3212-14 0100 1130 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 60.000 0.000 $ 0.00 60.000 $ 5,700.00

$95.000 
  
59004-3212-14 0100 1140 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 895.000 0.000 $ 0.00 10.850 $ 249.55 

$23.000 
  
59004-3212-14 0100 1150 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,560.000 0.000 $ 0.00 544.400 $ 11,432.40

$21.000 
  
59004-3212-14 0100 1160 709-05.08 MACHINED RIP-RAP (CLASS B) TON 407.000 0.000 $ 0.00 282.730 $ 5,371.87

$19.000 
  
59004-3212-14 0100 1170 709-05.09 MACHINED RIP-RAP (CLASS C) TON 30.000 0.000 $ 0.00 22.200 $ 444.00 

$20.000 
  
59004-3212-14 0100 1180 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 12,020.000 0.000 $ 0.00 9,636.000 $ 23,415.48

$2.430 
  
59004-3212-14 0100 1190 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 245,000.00

$245,000.000 
  
59004-3212-14 0100 1210 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 9,700.000 0.000 $ 0.00 2,880.000 $ 34,560.00

$12.000 
  
59004-3212-14 0100 1220 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 368.000 0.000 $ 0.00 368.000 $ 11,776.00

$32.000 
  
59004-3212-14 0100 1230 712-05.01 WARNING LIGHTS (TYPE A) EACH 32.000 0.000 $ 0.00 50.000 $ 1,750.00
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$35.000 
  
59004-3212-14 0100 1240 712-06 SIGNS (CONSTRUCTION) S.F. 1,287.000 0.000 $ 0.00 1,496.520 $ 8,979.12

$6.000 
  
59004-3212-14 0100 1250 712-06.01 VERTICAL PANELS S.F. 430.000 0.000 $ 0.00 120.000 $ 1,440.00

$12.000 
  
59004-3212-14 0100 1260 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 260.000 0.000 $ 0.00 180.000 $ 2,160.00

$12.000 
  
59004-3212-14 0100 1270 712-08.03 ARROW BOARD (TYPE C) EACH 3.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
  
59004-3212-14 0100 1280 712-08.06 UNIFORMED POLICE OFFICER HOUR 400.000 0.000 $ 0.00 132.130 $ 5,285.20

$40.000 
  
59004-3212-14 0100 1290 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 2,780.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
59004-3212-14 0100 1300 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 4,293.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
59004-3212-14 0100 1310 712-09.03 REMOVABLE PAVEMENT MARKING(CHANNELIZING STRIPING) S.Y. 21.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
59004-3212-14 0100 1320 713-11.01 "U" SECTION STEEL POSTS LB. 1,794.000 0.000 $ 0.00 1,847.800 $ 3,695.60

$2.000 
  
59004-3212-14 0100 1330 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,344.000 0.000 $ 0.00 2,424.759 $ 9,092.85

$3.750 
  
59004-3212-14 0100 1340 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 652.000 0.000 $ 0.00 677.000 $ 6,668.45

$9.850 
  
59004-3212-14 0100 1350 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 287.000 0.000 $ 0.00 322.890 $ 3,277.33

$10.150 
  
59004-3212-14 0100 1360 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
59004-3212-14 0100 1370 713-16.03 CHANGEABLE MESSAGE SIGN EACH 4.000 0.000 $ 0.00 5.000 $ 24,500.00
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$4,900.000 
  
59004-3212-14 0100 1380 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 770.00 

$385.000 
  
59004-3212-14 0100 1390 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 511.000 0.000 $ 0.00 495.000 $ 4,950.00

$10.000 
  
59004-3212-14 0100 1400 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 349.000 0.000 $ 0.00 326.000 $ 3,260.00

$10.000 
  
59004-3212-14 0100 1410 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 981.000 0.000 $ 0.00 915.000 $ 9,150.00

$10.000 
  
59004-3212-14 0100 1420 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 293.000 0.000 $ 0.00 298.593 $ 8,062.01

$27.000 
  
59004-3212-14 0100 1430 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 607.000 0.000 $ 0.00 539.000 $ 7,007.00

$13.000 
  
59004-3212-14 0100 1440 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 53.000 0.000 $ 0.00 41.000 $ 6,560.00

$160.000 
  
59004-3212-14 0100 1450 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 92.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
59004-3212-14 0100 1460 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 140.000 0.000 $ 0.00 140.000 $ 280.00 

$2.000 
  
59004-3212-14 0100 1470 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 462.000 0.000 $ 0.00 466.000 $ 16,310.00

$35.000 
  
59004-3212-14 0100 1480 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 4.000 $ 1,800.00

$450.000 
  
59004-3212-14 0100 1490 716-03.05 PLASTIC WORD PAVEMENT MARKING (BIKE LANE) EACH 18.000 0.000 $ 0.00 18.000 $ 6,750.00

$375.000 
  
59004-3212-14 0100 1500 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 2.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
59004-3212-14 0100 1510 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$250.000 
  
59004-3212-14 0100 1520 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 1,693.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-3212-14 0100 1530 716-04.11 PLASTIC PAVEMENT MARKING (BICYCLE SYMBOL W/RIDER) EACH 18.000 0.000 $ 0.00 18.000 $ 7,200.00

$400.000 
  
59004-3212-14 0100 1540 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 14.300 0.000 $ 0.00 32.909 $ 49,363.50

$1,500.000 
  
59004-3212-14 0100 1550 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 348.000 0.000 $ 0.00 544.000 $ 5,440.00

$10.000 
  
59004-3212-14 0100 1560 716-05.06 PAINTED PAVEMENT MARKING (TURN LANE ARROW) EACH 32.000 0.000 $ 0.00 37.000 $ 2,220.00

$60.000 
  
59004-3212-14 0100 1570 716-05.09 PAINTED PAVEMENT MARKING(STRAIGHT-TURN ARROW) EACH 17.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
59004-3212-14 0100 1580 716-05.10 PAINTED PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 5.000 $ 1,500.00

$300.000 
  
59004-3212-14 0100 1590 716-05.11 PAINTED PAVEMENT MARKING(STRAIGHT ARROW) EACH 17.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
59004-3212-14 0100 1600 716-05.21 PAINTED PAVEMENT MARKING(4"DOTTED LINE) L.F. 881.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-3212-14 0100 1610 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 25.000 0.000 $ 0.00 79.047 $ 1,580.94

$20.000 
  
59004-3212-14 0100 1620 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 116.000 0.000 $ 0.00 11.000 $ 88.00 

$8.000 
  
59004-3212-14 0100 1630 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 10.000 0.000 $ 0.00 9.000 $ 450.00 

$50.000 
  
59004-3212-14 0100 1640 716-08.11 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(RAILROAD) $100.000 
  
59004-3212-14 0100 1650 716-08.20 REMOVAL OF PAVEMENT MARKING (LINE) L.M. 5.000 0.000 $ 0.00 4.350 $ 17,835.00
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$4,100.000 
  
59004-3212-14 0100 1660 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 6.800 0.000 $ 0.00 10.229 $ 46,030.50

$4,500.000 
  
59004-3212-14 0100 1670 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 3,582.000 0.000 $ 0.00 2,769.000 $ 6,922.50

$2.500 
  
59004-3212-14 0100 1680 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 1,543.000 0.000 $ 0.00 1,508.000 $ 3,016.00

$2.000 
  
59004-3212-14 0100 1690 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.300 0.000 $ 0.00 0.000 $ 0.00 

$7,500.000 
  
59004-3212-14 0100 1700 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.400 0.000 $ 0.00 0.000 $ 0.00 

$6,500.000 
  
59004-3212-14 0100 1710 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 500,000.00

$500,000.000 
  
59004-3212-14 0100 1720 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 2.000 $ 1,600.00

$800.000 
  
59004-3212-14 0100 1730 730-01.03 MODIFICATION OF EXISTING TRAFFIC SIGNAL EQUIPMENT EACH 2.000 0.000 $ 0.00 2.000 $ 12,000.00

$6,000.000 
  
59004-3212-14 0100 1740 730-02.01 SIGNAL HEAD ASSEMBLY (110) EACH 8.000 0.000 $ 0.00 16.000 $ 4,544.00

$284.000 
  
59004-3212-14 0100 1750 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 14.000 0.000 $ 0.00 14.000 $ 8,666.00

$619.000 
  
59004-3212-14 0100 1760 730-02.10 SIGNAL HEAD ASSEMBLY (130 A2) EACH 4.000 0.000 $ 0.00 4.000 $ 2,256.00

$564.000 
  
59004-3212-14 0100 1770 730-02.13 SIGNAL HEAD ASSEMBLY (140 A1) EACH 2.000 0.000 $ 0.00 2.000 $ 1,450.00

$725.000 
  
59004-3212-14 0100 1780 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 4,308.00

$1,077.000 
  
59004-3212-14 0100 1790 730-03.20 INSTALL PULL BOX (TYPE A) EACH 6.000 0.000 $ 0.00 6.000 $ 1,950.00
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$325.000 
  
59004-3212-14 0100 1800 730-03.21 INSTALL PULL BOX (TYPE B) EACH 9.000 0.000 $ 0.00 9.000 $ 2,925.00

$325.000 
  
59004-3212-14 0100 1810 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 3.000 0.000 $ 0.00 4.000 $ 3,200.00

$800.000 
  
59004-3212-14 0100 1820 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 2,894.000 0.000 $ 0.00 500.000 $ 500.00 

$1.000 
  
59004-3212-14 0100 1830 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 2,455.000 0.000 $ 0.00 2,180.000 $ 2,507.00

$1.150 
  
59004-3212-14 0100 1840 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,842.000 0.000 $ 0.00 3,866.000 $ 4,832.50

$1.250 
  
59004-3212-14 0100 1850 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 1,070.000 0.000 $ 0.00 1,230.000 $ 2,460.00

(SEE NOTES) $2.000 
  
59004-3212-14 0100 1860 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 161.000 0.000 $ 0.00 170.000 $ 850.00 

$5.000 
  
59004-3212-14 0100 1870 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 965.000 0.000 $ 0.00 950.000 $ 4,750.00

$5.000 
  
59004-3212-14 0100 1880 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 78.000 0.000 $ 0.00 120.000 $ 720.00 

$6.000 
  
59004-3212-14 0100 1890 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 187.000 0.000 $ 0.00 180.000 $ 2,700.00

$15.000 
  
59004-3212-14 0100 1900 730-14.01 SHIELDED DETECTOR CABLE L.F. 3,882.000 0.000 $ 0.00 3,800.000 $ 3,800.00

$1.000 
  
59004-3212-14 0100 1910 730-14.03 LOOP WIRE L.F. 8,702.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  
59004-3212-14 0100 1920 730-15.30 CABINET (FOUR PHASE POLE MOUNTED) EACH 1.000 0.000 $ 0.00 2.000 $ 5,150.00

$2,575.000 
  
59004-3212-14 0100 1930 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 2.000 $ 15,280.00
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$7,640.000 
  
59004-3212-14 0100 1940 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 3.000 $ 6,264.00

$2,088.000 
  
59004-3212-14 0100 1950 730-16.03 CONTROLLER (FLASHING BEACON) EACH 1.000 0.000 $ 0.00 2.000 $ 1,640.00

$820.000 
  
59004-3212-14 0100 1960 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 10.000 0.000 $ 0.00 10.000 $ 74,420.00

$7,442.000 
  
59004-3212-14 0100 1970 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00

(DESCRIPTION) $1,200.000 
  
59004-3212-14 0100 1980 730-26.02 PEDESTRIAN PUSHBUTTON WITH 12" SIGN EACH 14.000 0.000 $ 0.00 14.000 $ 2,394.00

$171.000 
  
59004-3212-14 0100 1990 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 14.000 0.000 $ 0.00 14.000 $ 7,154.00

$511.000 
  
59004-3212-14 0100 2000 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 8,393.000 0.000 $ 0.00 298.670 $ 657.07 

$2.200 
  
59004-3212-14 0100 2010 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 1,000.000 0.000 $ 0.00 617.000 $ 1,851.00

(DESCRIPTION) $3.000 
  
59004-3212-14 0900 2280 770-89.01 INSTALL A1 EACH 1.000 0.000 $ 0.00 1.000 $ 194.38 

$194.380 
  
59004-3212-14 0900 2290 770-89.02 INSTALL A2 EACH 1.000 0.000 $ 0.00 1.000 $ 273.13 

$273.130 
  
59004-3212-14 0900 2300 770-89.03 INSTALL A4 EACH 1.000 0.000 $ 0.00 1.000 $ 305.00 

$305.000 
  
59004-3212-14 0900 2310 770-89.04 INSTALL A5 EACH 4.000 0.000 $ 0.00 4.000 $ 795.00 

$198.750 
  
59004-3212-14 0900 2320 770-89.05 INSTALL A5-2 EACH 2.000 0.000 $ 0.00 2.000 $ 661.26 

$330.630 
  
59004-3212-14 0900 2330 770-89.06 INSTALL A7 EACH 2.000 0.000 $ 0.00 2.000 $ 1,073.76
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$536.880 
  
59004-3212-14 0900 2340 770-89.07 INSTALL A9-1 EACH 2.000 0.000 $ 0.00 2.000 $ 1,295.00

$647.500 
  
59004-3212-14 0900 2350 770-89.08 INSTALL C1 EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
59004-3212-14 0900 2360 770-89.09 INSTALL C1-2HD EACH 3.000 0.000 $ 0.00 3.000 $ 2,431.89

$810.630 
  
59004-3212-14 0900 2370 770-89.10 INSTALL C1-3H EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,053.130 
  
59004-3212-14 0900 2380 770-89.11 INSTALL C3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$512.500 
  
59004-3212-14 0900 2390 770-89.12 INSTALL C4-1 EACH 5.000 0.000 $ 0.00 5.000 $ 3,425.00

$685.000 
  
59004-3212-14 0900 2400 770-89.13 INSTALL C5-1 EACH 2.000 0.000 $ 0.00 1.000 $ 457.50 

$457.500 
  
59004-3212-14 0900 2410 770-89.14 INSTALL C7 EACH 12.000 0.000 $ 0.00 11.000 $ 8,672.84

$788.440 
  
59004-3212-14 0900 2420 770-89.15 INSTALL C7-1 EACH 1.000 0.000 $ 0.00 1.000 $ 950.94 

$950.940 
  
59004-3212-14 0900 2430 770-89.16 INSTALL C7-1H EACH 2.000 0.000 $ 0.00 2.000 $ 2,076.88

$1,038.440 
  
59004-3212-14 0900 2440 770-89.17 INSTALL C8 EACH 3.000 0.000 $ 0.00 2.000 $ 1,916.26

$958.130 
  
59004-3212-14 0900 2450 770-89.18 INSTALL C8-3 EACH 8.000 0.000 $ 0.00 8.000 $ 8,635.04

$1,079.380 
  
59004-3212-14 0900 2460 770-89.19 INSTALL C8-H EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,420.250 
  
59004-3212-14 0900 2470 770-89.20 INSTALL C9-HD EACH 34.000 0.000 $ 0.00 39.000 $ 48,652.50
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$1,247.500 
  
59004-3212-14 0900 2480 770-89.21 INSTALL C9-HD-A EACH 5.000 0.000 $ 0.00 2.000 $ 3,010.00

$1,505.000 
  
59004-3212-14 0900 2490 770-89.22 INSTALL DC-C2-1 EACH 2.000 0.000 $ 0.00 2.000 $ 4,252.50

$2,126.250 
  
59004-3212-14 0900 2500 770-89.23 INSTALL DC-C2H EACH 21.000 0.000 $ 0.00 21.000 $ 36,566.25

$1,741.250 
  
59004-3212-14 0900 2510 770-89.24 INSTALL DC-C7 EACH 1.000 0.000 $ 0.00 1.000 $ 1,180.00

$1,180.000 
  
59004-3212-14 0900 2520 770-89.25 INSTALL DC-C8 EACH 3.000 0.000 $ 0.00 4.000 $ 7,850.00

$1,962.500 
  
59004-3212-14 0900 2530 770-89.26 INSTALL E1-2 EACH 99.000 0.000 $ 0.00 94.000 $ 16,773.36

$178.440 
  
59004-3212-14 0900 2540 770-89.27 INSTALL E2-2 EACH 16.000 0.000 $ 0.00 11.000 $ 2,062.50

$187.500 
  
59004-3212-14 0900 2550 770-89.28 INSTALL E3-10 EACH 64.000 0.000 $ 0.00 50.000 $ 1,312.50

$26.250 
  
59004-3212-14 0900 2560 770-89.29 INSTALL F1-4 EACH 50.000 0.000 $ 0.00 18.000 $ 4,027.50

$223.750 
  
59004-3212-14 0900 2570 770-89.30 INSTALL F5-3 EACH 14.000 0.000 $ 0.00 51.000 $ 13,260.00

$260.000 
  
59004-3212-14 0900 2580 770-89.31 INSTALL G210-25-15 EACH 1.000 0.000 $ 0.00 1.000 $ 1,388.13

$1,388.130 
  
59004-3212-14 0900 2590 770-89.32 INSTALL G9-15 EACH 3.000 0.000 $ 0.00 2.000 $ 1,147.50

$573.750 
  
59004-3212-14 0900 2600 770-89.33 INSTALL J10 EACH 85.000 0.000 $ 0.00 79.000 $ 3,703.52

$46.880 
  
59004-3212-14 0900 2610 770-89.34 INSTALL J5 EACH 14.000 0.000 $ 0.00 11.000 $ 529.43 
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$48.130 
  
59004-3212-14 0900 2620 770-89.35 INSTALL J6 EACH 14.000 0.000 $ 0.00 15.000 $ 712.50 

$47.500 
  
59004-3212-14 0900 2630 770-89.36 INSTALL K15C EACH 1.000 0.000 $ 0.00 1.000 $ 55.63 

$55.630 
  
59004-3212-14 0900 2640 770-89.37 INSTALL M2-1 EACH 76.000 0.000 $ 0.00 75.000 $ 7,593.75

$101.250 
  
59004-3212-14 0900 2650 770-89.38 INSTALL M2-15 EACH 3.000 0.000 $ 0.00 4.000 $ 676.24 

$169.060 
  
59004-3212-14 0900 2660 770-89.39 INSTALL M2-2 EACH 1.000 0.000 $ 0.00 1.000 $ 60.00 

$60.000 
  
59004-3212-14 0900 2670 770-89.40 INSTALL M3-15 EACH 3.000 0.000 $ 0.00 4.000 $ 36,265.00

$9,066.250 
  
59004-3212-14 0900 2680 770-89.41 INSTALL M3-15H EACH 1.000 0.000 $ 0.00 1.000 $ 9,816.25

$9,816.250 
  
59004-3212-14 0900 2690 770-89.42 INSTALL M5-2 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$95.000 
  
59004-3212-14 0900 2700 770-89.43 INSTALL M5-23-8FT EACH 32.000 0.000 $ 0.00 33.000 $ 5,857.50

$177.500 
  
59004-3212-14 0900 2710 770-89.44 INSTALL M5-26 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$251.250 
  
59004-3212-14 0900 2720 770-89.45 INSTALL M5-26A EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$311.250 
  
59004-3212-14 0900 2730 770-89.46 INSTALL M5-5 EACH 42.000 0.000 $ 0.00 20.000 $ 1,000.00

$50.000 
  
59004-3212-14 0900 2740 770-89.47 INSTALL M5-6 EACH 51.000 0.000 $ 0.00 48.000 $ 5,280.00

$110.000 
  
59004-3212-14 0900 2750 770-89.48 INSTALL M5-7 EACH 18.000 0.000 $ 0.00 7.000 $ 490.00 
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$70.000 
  
59004-3212-14 0900 2760 770-89.49 INSTALL M5-9 EACH 11.000 0.000 $ 0.00 13.000 $ 1,820.00

$140.000 
  
59004-3212-14 0900 2770 770-89.50 INSTALL CT METER EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 

$100.000 
  
59004-3212-14 0900 2780 770-89.51 INSTALL M26-100-8FT EACH 1.000 0.000 $ 0.00 1.000 $ 593.75 

$593.750 
  
59004-3212-14 0900 2790 770-89.52 INSTALL M26-250-16FT EACH 1.000 0.000 $ 0.00 1.000 $ 1,012.50

$1,012.500 
  
59004-3212-14 0900 2800 770-89.53 INSTALL M26-250-20FT EACH 1.000 0.000 $ 0.00 1.000 $ 1,187.50

$1,187.500 
  
59004-3212-14 0900 2810 770-89.54 INSTALL M26-250-8FT EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
59004-3212-14 0900 2820 770-89.55 INSTALL MONGOOSE EACH 7.000 0.000 $ 0.00 7.000 $ 7,175.00

$1,025.000 
  
59004-3212-14 0900 2830 770-89.56 INSTALL TM101 EACH 4.000 0.000 $ 0.00 3.000 $ 600.00 

$200.000 
  
59004-3212-14 0900 2840 770-89.57 INSTALL TRENCH EACH 53.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
59004-3212-14 0900 2850 770-89.58 INSTALL UC1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,772.50

$1,772.500 
  
59004-3212-14 0900 2860 770-89.59 INSTALL UM5-6 EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$363.750 
  
59004-3212-14 0900 2870 770-89.60 INSTALL UM6-1 EACH 3.000 0.000 $ 0.00 3.000 $ 386.25 

$128.750 
  
59004-3212-14 0900 2880 770-89.61 INSTALL 35FT-4 EACH 2.000 0.000 $ 0.00 3.000 $ 2,516.25

$838.750 
  
59004-3212-14 0900 2890 770-89.62 INSTALL 40FT-3 EACH 2.000 0.000 $ 0.00 2.000 $ 2,017.50
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$1,008.750 
  
59004-3212-14 0900 2900 770-89.63 INSTALL 40FT-4 EACH 1.000 0.000 $ 0.00 1.000 $ 1,005.00

$1,005.000 
  
59004-3212-14 0900 2910 770-89.64 INSTALL 45FT-1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,275.00

$1,275.000 
  
59004-3212-14 0900 2920 770-89.65 INSTALL 45FT-1C EACH 2.000 0.000 $ 0.00 3.000 $ 7,256.25

$2,418.750 
  
59004-3212-14 0900 2930 770-89.66 INSTALL 45FT-2C EACH 1.000 0.000 $ 0.00 1.000 $ 2,276.25

$2,276.250 
  
59004-3212-14 0900 2940 770-89.67 INSTALL 45FT-3 EACH 7.000 0.000 $ 0.00 6.000 $ 6,795.00

$1,132.500 
  
59004-3212-14 0900 2950 770-89.68 INSTALL 45FT-4 EACH 3.000 0.000 $ 0.00 2.000 $ 2,150.00

$1,075.000 
  
59004-3212-14 0900 2960 770-89.69 INSTALL 45FT-H2C EACH 1.000 0.000 $ 0.00 1.000 $ 3,453.75

$3,453.750 
  
59004-3212-14 0900 2970 770-89.70 INSTALL 50FT-1 EACH 2.000 0.000 $ 0.00 2.000 $ 3,065.00

$1,532.500 
  
59004-3212-14 0900 2980 770-89.71 INSTALL 50FT-2 EACH 3.000 0.000 $ 0.00 4.000 $ 5,765.00

$1,441.250 
  
59004-3212-14 0900 2990 770-89.72 INSTALL 50FT-2C EACH 1.000 0.000 $ 0.00 1.000 $ 2,708.75

$2,708.750 
  
59004-3212-14 0900 3000 770-89.73 INSTALL 50FT-3 EACH 2.000 0.000 $ 0.00 2.000 $ 2,725.00

$1,362.500 
  
59004-3212-14 0900 3010 770-89.74 INSTALL 55FT-1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,795.00

$1,795.000 
  
59004-3212-14 0900 3020 770-89.75 INSTALL 55FT-1C EACH 1.000 0.000 $ 0.00 1.000 $ 3,990.00

$3,990.000 
  
59004-3212-14 0900 3030 770-89.76 INSTALL 55FT-2 EACH 3.000 0.000 $ 0.00 2.000 $ 3,380.00
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$1,690.000 
  
59004-3212-14 0900 3040 770-89.77 INSTALL 55FT-2C EACH 3.000 0.000 $ 0.00 3.000 $ 11,242.50

$3,747.500 
  
59004-3212-14 0900 3050 770-89.78 INSTALL 55FT-H1C EACH 4.000 0.000 $ 0.00 4.000 $ 17,845.00

$4,461.250 
  
59004-3212-14 0900 3060 770-89.79 INSTALL 55FT-H3C EACH 1.000 0.000 $ 0.00 1.000 $ 5,142.50

$5,142.500 
  
59004-3212-14 0900 3070 770-89.80 INSTALL 60FT-1 EACH 1.000 0.000 $ 0.00 1.000 $ 2,261.25

$2,261.250 
  
59004-3212-14 0900 3080 770-89.81 INSTALL 60FT-2C EACH 2.000 0.000 $ 0.00 2.000 $ 8,880.00

$4,440.000 
  
59004-3212-14 0900 3090 770-89.82 INSTALL 60FT-H1C EACH 8.000 0.000 $ 0.00 8.000 $ 40,590.00

$5,073.750 
  
59004-3212-14 0900 3100 770-89.83 INSTALL 65FT-2C EACH 1.000 0.000 $ 0.00 1.000 $ 5,122.50

$5,122.500 
  
59004-3212-14 0900 3110 770-89.84 INSTALL 65FT-H1C EACH 12.000 0.000 $ 0.00 12.000 $ 70,860.00

$5,905.000 
  
59004-3212-14 0900 3120 770-89.85 INSTALL 65FT-H3C EACH 1.000 0.000 $ 0.00 1.000 $ 6,692.50

$6,692.500 
  
59004-3212-14 0900 3130 770-89.86 INSTALL 70FT-1C EACH 1.000 0.000 $ 0.00 1.000 $ 6,365.00

$6,365.000 
  
59004-3212-14 0900 3140 770-89.87 INSTALL 70FT-H1C EACH 18.000 0.000 $ 0.00 17.000 $ 115,748.75

$6,808.750 
  
59004-3212-14 0900 3150 770-89.88 INSTALL 75FT-H1C EACH 3.000 0.000 $ 0.00 3.000 $ 22,162.50

$7,387.500 
  
59004-3212-14 0900 3160 770-89.89 INSTALL 80FT-H1C EACH 1.000 0.000 $ 0.00 1.000 $ 8,261.25

$8,261.250 
  
59004-3212-14 0900 3170 770-89.90 INSTALL 85FT-H1C EACH 1.000 0.000 $ 0.00 1.000 $ 9,040.00
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$9,040.000 
  
59004-3212-14 0900 3180 770-89.91 INSTALL 1/0QPX L.F. 145.000 0.000 $ 0.00 145.000 $ 939.60 

$6.480 
  
59004-3212-14 0900 3190 770-89.92 INSTALL 2 AL-URD L.F. 225.000 0.000 $ 0.00 225.000 $ 1,014.75

$4.510 
  
59004-3212-14 0900 3200 770-89.93 INSTALL 2QPX L.F. 290.000 0.000 $ 0.00 84.000 $ 320.04 

$3.810 
  
59004-3212-14 0900 3210 770-89.94 INSTALL 2TPX L.F. 952.000 0.000 $ 0.00 432.000 $ 1,494.72

$3.460 
  
59004-3212-14 0900 3220 770-89.95 INSTALL 3/0ACSR L.F. 2,283.000 0.000 $ 0.00 0.000 $ 0.00 

$2.780 
  
59004-3212-14 0900 3230 770-89.96 INSTALL 3/0TPX L.F. 67.000 0.000 $ 0.00 67.000 $ 418.75 

$6.250 
  
59004-3212-14 0900 3240 770-89.97 INSTALL 336AAC L.F. 3,509.000 0.000 $ 0.00 5,943.000 $ 22,167.39

$3.730 
  
59004-3212-14 0900 3250 770-89.98 INSTALL 4/0QPX L.F. 76.000 0.000 $ 0.00 76.000 $ 690.08 

$9.080 
  
59004-3212-14 0900 3260 770-89.99 INSTALL 4ACSR L.F. 10,904.000 0.000 $ 0.00 10,416.000 $ 16,978.08

$1.630 
  
59004-3212-14 0900 3270 770-90.01 INSTALL 4TPX-URD L.F. 108.000 0.000 $ 0.00 0.000 $ 0.00 

$4.200 
  
59004-3212-14 0900 3280 770-90.02 INSTALL 556 AAC L.F. 4,542.000 0.000 $ 0.00 1,116.000 $ 4,575.60

$4.100 
  
59004-3212-14 0900 3290 770-90.03 INSTALL 6DPX L.F. 450.000 0.000 $ 0.00 303.000 $ 372.69 

$1.230 
  
59004-3212-14 0900 3300 770-90.04 INSTALL 795AAC L.F. 28,737.000 0.000 $ 0.00 32,556.000 $ 140,316.36

$4.310 
  
59004-3212-14 0900 3310 770-90.05 REMOVE A UNIT EACH 13.000 0.000 $ 0.00 10.000 $ 1,000.00
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$100.000 
  
59004-3212-14 0900 3320 770-90.06 REMOVE B UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 280.00 

$140.000 
  
59004-3212-14 0900 3330 770-90.07 REMOVE C UNIT EACH 81.000 0.000 $ 0.00 79.000 $ 14,220.00

$180.000 
  
59004-3212-14 0900 3340 770-90.08 REMOVE DC UNIT EACH 20.000 0.000 $ 0.00 22.000 $ 7,920.00

$360.000 
  
59004-3212-14 0900 3350 770-90.09 REMOVE E UNIT EACH 171.000 0.000 $ 0.00 169.000 $ 8,450.00

$50.000 
  
59004-3212-14 0900 3360 770-90.10 REMOVE F EACH 69.000 0.000 $ 0.00 61.000 $ 5,490.00

$90.000 
  
59004-3212-14 0900 3370 770-90.11 REMOVE G9 EACH 5.000 0.000 $ 0.00 6.000 $ 1,500.00

$250.000 
  
59004-3212-14 0900 3380 770-90.12 REMOVE J OR K UNIT EACH 127.000 0.000 $ 0.00 118.000 $ 2,950.00

$25.000 
  
59004-3212-14 0900 3390 770-90.13 REMOVE M3-15 EACH 7.000 0.000 $ 0.00 6.000 $ 11,100.00

$1,850.000 
  
59004-3212-14 0900 3400 770-90.14 REMOVE M5 UNIT EACH 118.000 0.000 $ 0.00 116.000 $ 2,320.00

$20.000 
  
59004-3212-14 0900 3410 770-90.15 REMOVE CT METER EACH 2.000 0.000 $ 0.00 2.000 $ 150.00 

$75.000 
  
59004-3212-14 0900 3420 770-90.16 REMOVE LIGHT UNIT EACH 11.000 0.000 $ 0.00 13.000 $ 1,040.00

$80.000 
  
59004-3212-14 0900 3430 770-90.17 REMOVE UC1 EACH 1.000 0.000 $ 0.00 1.000 $ 375.00 

$375.000 
  
59004-3212-14 0900 3440 770-90.18 REMOVE UM5 EACH 1.000 0.000 $ 0.00 1.000 $ 175.00 

$175.000 
  
59004-3212-14 0900 3450 770-90.19 REMOVE UM5-6 EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
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$175.000 
  
59004-3212-14 0900 3460 770-90.20 REMOVE 25FT-45FT POLE EACH 48.000 0.000 $ 0.00 46.000 $ 9,200.00

$200.000 
  
59004-3212-14 0900 3470 770-90.21 REMOVE 50FT OR LARGER POLE EACH 47.000 0.000 $ 0.00 47.000 $ 18,800.00

$400.000 
  
59004-3212-14 0900 3480 770-90.22 REMOVE 1/0QPX L.F. 139.000 0.000 $ 0.00 139.000 $ 250.20 

$1.800 
  
59004-3212-14 0900 3490 770-90.23 REMOVE 2QPX L.F. 554.000 0.000 $ 0.00 554.000 $ 914.10 

$1.650 
  
59004-3212-14 0900 3500 770-90.24 REMOVE 2TPX L.F. 1,374.000 0.000 $ 0.00 749.000 $ 1,123.50

$1.500 
  
59004-3212-14 0900 3510 770-90.25 REMOVE 3/0ACSR L.F. 2,896.000 0.000 $ 0.00 2,188.000 $ 2,297.40

$1.050 
  
59004-3212-14 0900 3520 770-90.26 REMOVE 3/0TPX L.F. 73.000 0.000 $ 0.00 73.000 $ 120.45 

$1.650 
  
59004-3212-14 0900 3530 770-90.27 REMOVE 336 AAC L.F. 3,363.000 0.000 $ 0.00 3,648.000 $ 4,377.60

$1.200 
  
59004-3212-14 0900 3540 770-90.28 REMOVE 4/0QPX L.F. 103.000 0.000 $ 0.00 103.000 $ 206.00 

$2.000 
  
59004-3212-14 0900 3550 770-90.29 REMOVE 4ACSR L.F. 7,121.000 0.000 $ 0.00 5,829.000 $ 4,663.20

$0.800 
  
59004-3212-14 0900 3560 770-90.30 REMOVE 556 AAC L.F. 3,774.000 0.000 $ 0.00 0.000 $ 0.00 

$1.350 
  
59004-3212-14 0900 3570 770-90.31 REMOVE 6CU L.F. 2,364.000 0.000 $ 0.00 3,060.000 $ 1,377.00

$0.450 
  
59004-3212-14 0900 3580 770-90.32 REMOVE 6DPX L.F. 1,590.000 0.000 $ 0.00 1,568.000 $ 705.60 

$0.450 
  
59004-3212-14 0900 3590 770-90.33 REMOVE 795AAC L.F. 22,080.000 0.000 $ 0.00 27,062.000 $ 27,062.00
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$1.000 
  
59004-3212-14 0900 3600 770-90.34 TRANSFER 2TPX EACH 53.000 0.000 $ 0.00 53.000 $ 5,300.00

$100.000 
  
59004-3212-14 0900 3610 770-90.35 TRANSFER CT METER EACH 2.000 0.000 $ 0.00 1.000 $ 275.00 

$275.000 
  
59004-3212-14 0900 3620 770-90.36 TRANSFER G210 EACH 2.000 0.000 $ 0.00 3.000 $ 2,400.00

$800.000 
  
59004-3212-14 0900 3630 770-90.37 TRANSFER G311 EACH 1.000 0.000 $ 0.00 3.000 $ 2,400.00

$800.000 
  
59004-3212-14 0900 3640 770-90.38 TRANSFER G9 EACH 18.000 0.000 $ 0.00 19.000 $ 15,200.00

$800.000 
  
59004-3212-14 0900 3650 770-90.39 TRANSFER LIGHT UNIT EACH 14.000 0.000 $ 0.00 22.000 $ 6,600.00

$300.000 
  
59004-3212-14 0900 3660 770-90.40 TRANSFER MOP EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
59004-3212-14 0900 3670 770-90.41 TRANSFER UM5 EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  
59004-3212-14 0900 3680 770-90.43 INSTALL 6DPX L.F. 481.000 0.000 $ 0.00 0.000 $ 0.00 

$1.230 
  
59004-3212-14 0900 3690 770-90.47 INSTALL J10 EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$46.880 
  
59004-3212-14 0900 3700 770-90.48 INSTALL MONGOOSE EACH 61.000 0.000 $ 0.00 36.000 $ 36,900.00

$1,025.000 
  
59004-3212-14 0900 3710 770-90.49 INSTALL 40FT BREAK-AWAY EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$1,750.000 
  
59004-3212-14 0900 3720 770-90.50 INSTALL M2-1 EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$101.250 
  
59004-3212-14 0900 3730 770-90.51 REMOVE MONGOOSE EACH 63.000 0.000 $ 0.00 34.000 $ 3,060.00
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$90.000 
  
59004-3212-14 0900 9500 771-14.96 6IN Muller H17266 EACH 0.000 0.000 $ 0.00 3.000 $ 15,900.00

$5,300.000 
  
59004-3212-14 0900 9501 771-14.97 6IN Muller H17280 EACH 0.000 0.000 $ 0.00 4.000 $ 21,200.00

$5,300.000 
  
59004-3212-14 0900 9502 771-14.98 8IN Muller H17280 EACH 0.000 0.000 $ 0.00 1.000 $ 6,450.00

$6,450.000 
  
59004-3212-14 0900 3740 771-21.92 INSTALL 1IN PE PIPE L.F. 4,160.000 0.000 $ 0.00 3,112.000 $ 70,331.20

$22.600 
  
59004-3212-14 0900 3750 771-21.93 INSTALL 2IN PE PIPE L.F. 1,155.000 0.000 $ 0.00 975.000 $ 47,970.00

$49.200 
  
59004-3212-14 0900 3760 771-21.94 INSTALL 4IN PE PIPE L.F. 1,160.000 0.000 $ 0.00 1,262.000 $ 102,979.20

$81.600 
  
59004-3212-14 0900 3770 771-21.95 INSTALL 6IN PE PIPE L.F. 7,146.000 0.000 $ 0.00 6,610.000 $ 487,090.90

$73.690 
  
59004-3212-14 0900 3780 771-21.96 INSTALL 8IN PE PIPE L.F. 1,885.000 0.000 $ 0.00 1,652.000 $ 179,027.24

$108.370 
  
59004-3212-14 0900 9503 771-21.99 FLOWABLE FILL C.Y. 0.000 0.000 $ 0.00 16.000 $ 1,520.00

$95.000 
  
59004-3212-14 0900 3782 771-28.74 INSTALL 1IN VALVE/INCLUDING COMPLETE VALVE BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$217.800 
  
59004-3212-14 0900 3784 771-28.75 INSTALL 2IN VALVE/INCLUDING COMPLETE VALVE BOX EACH 1.000 0.000 $ 0.00 2.000 $ 986.64 

$493.320 
  
59004-3212-14 0900 3785 771-28.76 INSTALL 4IN VALVE/INCLUDING COMPLETE VALVE BOX EACH 6.000 0.000 $ 0.00 5.000 $ 4,038.95

$807.790 
  
59004-3212-14 0900 3786 771-28.77 INSTALL 6IN VALVE/INCLUDING COMPLETE VALVE BOX EACH 13.000 0.000 $ 0.00 13.000 $ 14,399.06

$1,107.620 
  
59004-3212-14 0900 3788 771-28.78 INSTALL 8IN VALVE/INCLUDING COMPLETE VALVE BOX EACH 3.000 0.000 $ 0.00 2.000 $ 3,211.68
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$1,605.840 
  
59004-3212-14 0900 3790 775-58.01 6IN RJDIP WATER IN CASING PIPE L.F. 65.000 0.000 $ 0.00 68.000 $ 2,040.00

$30.000 
  
59004-3212-14 0900 3800 775-58.02 8IN RJDIP WATER IN CASING PIPE L.F. 250.000 0.000 $ 0.00 248.000 $ 8,680.00

$35.000 
  
59004-3212-14 0900 3810 775-58.03 10IN RJDIP WATER IN CASING PIPE L.F. 195.000 0.000 $ 0.00 195.000 $ 8,775.00

$45.000 
  
59004-3212-14 0900 3820 775-58.04 12IN RJDIP WATER IN CASING PIPE L.F. 270.000 0.000 $ 0.00 287.000 $ 15,785.00

$55.000 
  
59004-3212-14 0900 3830 775-58.05 10IN DIP WATER L.F. 100.000 0.000 $ 0.00 115.000 $ 9,200.00

$80.000 
  
59004-3212-14 0900 3840 775-58.06 8IN DIP WATER L.F. 50.000 0.000 $ 0.00 50.000 $ 3,750.00

$75.000 
  
59004-3212-14 0900 3850 775-58.07 2IN DR21 PVC WATER LINE L.F. 725.000 0.000 $ 0.00 724.000 $ 18,100.00

$25.000 
  
59004-3212-14 0900 3860 775-58.08 6IN DR21 PVC WATER LINE L.F. 765.000 0.000 $ 0.00 823.000 $ 37,035.00

$45.000 
  
59004-3212-14 0900 3870 775-58.09 8IN DR21 PVC WATER LINE L.F. 1,795.000 0.000 $ 0.00 1,820.000 $ 81,900.00

$45.000 
  
59004-3212-14 0900 3880 775-58.10 10IN DR21 PVC WATER LINE L.F. 3,605.000 0.000 $ 0.00 3,662.000 $ 183,100.00

$50.000 
  
59004-3212-14 0900 3890 775-58.11 12IN DR21 PVC WATER LINE L.F. 3,085.000 0.000 $ 0.00 3,154.000 $ 189,240.00

$60.000 
  
59004-3212-14 0900 3900 775-58.12 FIRE HYDRANT ASSEMBLY EACH 15.000 0.000 $ 0.00 14.000 $ 55,300.00

$3,950.000 
0900 3900 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

  
59004-3212-14 0900 3910 775-58.13 WATER SERVICE CONNECTIONS EACH 32.000 0.000 $ 0.00 31.000 $ 16,430.00

$530.000 
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59004-3212-14 0900 3920 775-58.14 WATER SERVICE PIPING L.F. 3,000.000 0.000 $ 0.00 591.000 $ 11,820.00
$20.000 

  
59004-3212-14 0900 3930 775-58.15 2IN GATE VALVE ASSEMBLY EACH 2.000 0.000 $ 0.00 1.000 $ 670.00 

$670.000 
  
59004-3212-14 0900 3940 775-58.16 6IN GATE VALVE ASSEMBLY EACH 9.000 0.000 $ 0.00 7.000 $ 10,255.00

$1,465.000 
  
59004-3212-14 0900 3950 775-58.17 8IN GATE VALVE ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 7,200.00

$1,800.000 
  
59004-3212-14 0900 3960 775-58.18 10IN GATE VALVE ASSEMBLY EACH 5.000 0.000 $ 0.00 5.000 $ 9,925.00

$1,985.000 
  
59004-3212-14 0900 3970 775-58.19 12IN GATE VALVE ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 10,400.00

$2,600.000 
  
59004-3212-14 0900 3980 775-58.20 12IN GATE VALVE/TAPPING VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 6,050.00

$6,050.000 
  
59004-3212-14 0900 3990 775-58.21 14IN OPEN CUT STEEL CASING PIPE L.F. 55.000 0.000 $ 0.00 55.000 $ 5,775.00

$105.000 
  
59004-3212-14 0900 4000 775-58.22 16IN OPEN CUT STEEL CASING PIPE L.F. 230.000 0.000 $ 0.00 230.000 $ 21,850.00

$95.000 
  
59004-3212-14 0900 4010 775-58.23 18IN OPEN CUT STEEL CASING PIPE L.F. 175.000 0.000 $ 0.00 175.000 $ 19,250.00

$110.000 
  
59004-3212-14 0900 4020 775-58.24 20IN OPEN CUT STEEL CASING PIPE L.F. 250.000 0.000 $ 0.00 250.000 $ 28,750.00

$115.000 
  
59004-3212-14 0900 4030 775-58.25 UNDERCUTTING OF TRENCH C.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  
59004-3212-14 0900 4040 775-58.26 #67 CRUSHED STONE FOR BACKFILL C.Y. 500.000 0.000 $ 0.00 549.990 $ 16,499.70

$30.000 
  
59004-3212-14 0900 4050 775-58.27 CLASS "A" GRADE "D" DENSE GRADE C.Y. 250.000 0.000 $ 0.00 140.770 $ 4,223.10

$30.000 
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59004-3212-14 0900 4060 775-58.28 FLOWABLE FILL FOR BACKFILL C.Y. 850.000 0.000 $ 0.00 195.500 $ 18,572.50
$95.000 

  
59004-3212-14 0900 4070 775-58.29 CLASS "A" CONCRETE C.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$185.000 
  
59004-3212-14 0900 4080 775-58.30 CLASS "C" CONCRETE- KICKERS/ENCASEMENTS C.Y. 100.000 0.000 $ 0.00 41.510 $ 5,811.40

$140.000 
  
59004-3212-14 0900 4090 775-58.31 ASPHALTIC CONCRETE BASE MIX C.Y. 125.000 0.000 $ 0.00 57.060 $ 7,988.40

$140.000 
  
59004-3212-14 0900 4100 775-58.32 ASPHALTIC CONCRETE E-MIX C.Y. 60.000 0.000 $ 0.00 89.330 $ 12,506.20

$140.000 
  
59004-3212-14 0900 4110 775-58.33 SILT FENCE L.F. 12,000.000 0.000 $ 0.00 2,538.000 $ 1,903.50

$0.750 
  
59004-3212-14 0900 4120 775-58.34 RIP-RAP HAND PLACED S.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
59004-3212-14 0900 4130 777-26.19 8IN SPECIALLY LINED RJDIP IN CASING PIPE L.F. 310.000 0.000 $ 0.00 305.000 $ 25,925.00

$85.000 
  
59004-3212-14 0900 4140 777-26.20 10IN SPECIALLY LINED DIP SEWER L.F. 15.000 0.000 $ 0.00 18.000 $ 1,350.00

$75.000 
  
59004-3212-14 0900 4150 777-26.21 12IN SPECIALLY LINED RJDIP IN CASING PIPE L.F. 145.000 0.000 $ 0.00 146.000 $ 16,060.00

$110.000 
  
59004-3212-14 0900 4160 777-26.22 8IN DR-26 PVC GRAVITY SEWER L.F. 2,354.000 0.000 $ 0.00 2,374.000 $ 106,830.00

$45.000 
  
59004-3212-14 0900 4170 777-26.23 12IN DR-26 PVC GRAVITY SEWER L.F. 939.000 0.000 $ 0.00 940.000 $ 47,000.00

$50.000 
  
59004-3212-14 0900 4180 777-26.24 STANDARD MANHOLE EACH 21.000 0.000 $ 0.00 21.000 $ 43,050.00

$2,050.000 
  
59004-3212-14 0900 4190 777-26.25 DROP MANHOLE EACH 2.000 0.000 $ 0.00 2.000 $ 5,070.00

$2,535.000 
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59004-3212-14 0900 4200 777-26.26 MANHOLE BARREL EXTENSION V.F. 10.000 0.000 $ 0.00 18.500 $ 2,682.50
$145.000 

  
59004-3212-14 0900 4210 777-26.27 SERVICE CONNECTION EACH 17.000 0.000 $ 0.00 15.000 $ 7,125.00

$475.000 
  
59004-3212-14 0900 4220 777-26.28 6IN DR-21 PVC PIPE-SERVICE CONNECTIONS L.F. 500.000 0.000 $ 0.00 632.000 $ 25,280.00

$40.000 
  
59004-3212-14 0900 4230 777-26.29 CHECK DAM EACH 2.000 0.000 $ 0.00 2.000 $ 1,150.00

$575.000 
  
59004-3212-14 0900 4240 777-26.30 16IN OPEN CUT STEEL CASING PIPE L.F. 220.000 0.000 $ 0.00 210.000 $ 21,000.00

$100.000 
  
59004-3212-14 0900 4250 777-26.31 20IN OPEN CUT STEEL CASING PIPE L.F. 130.000 0.000 $ 0.00 130.000 $ 14,950.00

$115.000 
  
59004-3212-14 0900 4260 777-26.32 #67 CRUSHED STONE FOR BACKFILL C.Y. 200.000 0.000 $ 0.00 305.260 $ 10,684.10

$35.000 
  
59004-3212-14 0900 4270 777-26.33 UNDERCUTTING OF TRENCH C.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$23.500 
  
59004-3212-14 0900 4280 777-26.34 CLASS "A" GRADE "D" DENSE GRADE C.Y. 100.000 0.000 $ 0.00 77.870 $ 2,375.04

$30.500 
  
59004-3212-14 0900 4290 777-26.35 FLOWABLE FILL FOR BACKFILL C.Y. 500.000 0.000 $ 0.00 99.100 $ 9,414.50

$95.000 
  
59004-3212-14 0900 4300 777-26.36 CLASS "A" CONCRETE C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$175.000 
  
59004-3212-14 0900 4310 777-26.37 CLASS "C" CONCRETE- KICKERS/ ENCASEMENTS C.Y. 50.000 0.000 $ 0.00 16.900 $ 2,281.50

$135.000 
  
59004-3212-14 0900 4320 777-26.38 ASPHALTIC CONCRETE BASE MIX S.Y. 75.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
59004-3212-14 0900 4330 777-26.39 ASPHALTIC CONCRETE E-MIX S.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  

12/9/2013



59004-3212-14 0900 4340 777-26.40 SILT FENCE L.F. 5,000.000 0.000 $ 0.00 162.000 $ 121.50 
$0.750 

  
59004-3212-14 0100 2020 801-01 SEEDING (WITH MULCH) UNIT 223.000 0.000 $ 0.00 414.445 $ 6,423.90

$15.500 
  
59004-3212-14 0100 2030 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 49.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
59004-3212-14 0100 2040 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 200.000 0.000 $ 0.00 464.382 $ 6,733.54

$14.500 
  
59004-3212-14 0100 2050 801-01.30 COVER CROP SEED MIX (RIPZN/FLPL) W/MULCH UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
59004-3212-14 0100 2060 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
59004-3212-14 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 54.249 $ 378.39 

$6.975 
  
59004-3212-14 0100 2070 801-03 WATER (SEEDING & SODDING) M.G. 450.000 0.000 $ 0.00 565.600 $ 5,656.00

$10.000 
  
59004-3212-14 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 459.359 $ 4,272.04

$9.300 
  
59004-3212-14 0100 2080 802-01.10 TREES (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 520.00 

(LIQUIDAM STYRACIFLUA - SWEETGUM, 1 1 $65.000 
  
59004-3212-14 0100 2090 802-01.11 TREES (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 520.00 

(PLATANUS OCCIDENTALIS - SYCAMORE, 1 $65.000 
  
59004-3212-14 0100 2100 802-01.12 TREES (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 520.00 

(ACER NEGUNDO - BOX ELDER, 1 1/4" - 1 $65.000 
  
59004-3212-14 0100 2110 802-01.13 TREES (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 520.00 

(PRUNUS SEROTINA - BLACK CHERRY, 1 1/ $65.000 
  
59004-3212-14 0100 2120 802-01.14 TREES (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 455.00 

(ULMUS AMERICANA - AMERICAN ELM, 1 1/ $65.000 
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59004-3212-14 0100 2130 802-02.01 SEEDLINGS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 48.00 
(LIQUIDAM STYRACIFLUA - SWEETGUM, 18" $8.000 

  
59004-3212-14 0100 2140 802-02.02 SEEDLINGS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 56.00 

(PLATANUS - OCCIDENTALIS - SYCAMORE, $8.000 
  
59004-3212-14 0100 2150 802-02.03 SEEDLINGS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 56.00 

(ACER NEGUNDO - BOX ELDER, 18" - 24" $8.000 
  
59004-3212-14 0100 2160 802-02.04 SEEDLINGS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 56.00 

(PRUNUS SEROTINA - BLACK CHERRY, 18" $8.000 
  
59004-3212-14 0100 2170 802-02.05 SEEDLINGS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 56.00 

(ULMUS AMERICANA - AMERICAN ELM, 18" $8.000 
  
59004-3212-14 0100 2180 803-01 SODDING (NEW SOD) S.Y. 43,538.000 0.000 $ 0.00 48,995.696 $ 82,312.77

$1.680 
  
59004-3212-14 0100 2190 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 894.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
59004-3212-14 0100 2200 805-01.03 TURF REINFORCEMENT MAT (CLASS III) S.Y. 54.000 0.000 $ 0.00 0.000 $ 0.00 

$4.250 
  
59004-3212-14 0100 2210 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 3,000.000 0.000 $ 0.00 1,487.320 $ 1,323.71

$0.890 
  
59004-3212-14 0100 2220 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 464.000 0.000 $ 0.00 200.000 $ 200.00 

$1.000 
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