
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/19/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000004028 Vendor Name: EATHERLY GROUP, INC.

Contract ID: CNJ339 Estimate Number: 0013 Pay Period: 05/30/2012
to: 01/16/2013

Contract Location: Time Allowed: 272.0 days
BEGINNING AT SOUTH COLLEGE STREET AND EXTENDING TO STONE Time Charged: 307.0 days

Elapsed Calendar Days: 307.0 days
Percent Time: 112.87 %
Percent Complete ($) 107.25 %
Percent Behind: 5.62 %

Contractor: Date Let: 09/17/2010
EATHERLY GROUP, INC. Date Awarded: 09/29/2010
P O Box 196 Date Contract Executed: 10/21/2010
Carthage, TN 37030 Date Notice to Proceed: 11/11/2010
Phone: Date Work Began: 11/19/2010

Date to be Completed: 08/09/2011
Date Time Stopped: 09/13/2011
Date Accepted: 11/10/2011

Estimate Paid: NO 

Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95004-4250-04 100.00 NA S.R. 24 (EAST MAIN STREET) SINKHOLE REMEDIATION FROM: S.

Current Contract Amount $ 653,518.60 
Original Contract Amount $ 699,993.10 

Total to Date Prev to Date This Estimate
Participating $ 696,721.89 $ 696,721.89 $ 0.00 

Total Earnings $ 696,721.89 $ 696,721.89 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 2,748.90 $ 0.00 $ 2,748.90 

Amount Due $ 699,470.79 $ 696,721.89 $ 2,748.90 
Test Report Payment Adjustment $ -7,980.00 $ -7,980.00 $ 0.00 
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Total Adjusted Earnings $ 691,490.79 $ 688,741.89 $ 2,748.90 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 691,490.79 $ 688,741.89 $ 2,748.90 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
95004-4250-04 0900 9503 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 7.000 $ 1,295.00

joint restraints for water line $185.000 
  
95004-4250-04 0100 9500 104-04.01 ADDITIONAL COMPENSATION DOLL 0.000 0.000 $ 0.00 2,613.260 $ 2,613.26

CMP CUTOFF $1.000 
  
95004-4250-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,700.00

$6,700.000 
  
95004-4250-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -29.000 $ -11,310.00

$390.000 
  
95004-4250-04 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,419.250 $ 2,419.25 

  

95004-4250-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

95004-4250-04 0100 0020 202-01 REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 4,900.00

$4,900.000 
  

95004-4250-04 0100 0030 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 
ETC. S.Y. 1,290.000 0.000 $ 0.00 1,290.200 $ 5,160.80

$4.000 
  
95004-4250-04 0100 0040 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 920.000 0.000 $ 0.00 1,325.000 $ 5,300.00

$4.000 
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95004-4250-04 0100 0050 202-08.15 REMOVAL OF CURB AND GUTTER 
(DESCRIPTION) L.F. 180.000 0.000 $ 0.00 180.000 $ 540.00 

(TYPE 6-30, STA. 5+20 TO 7+00, 24' RT.) $3.000 
  

95004-4250-04 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 3,532.000 0.000 $ 0.00 4,379.570 $ 48,175.27

$11.000 
  

95004-4250-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 833.000 $ 10,995.60

$13.200 
  
95004-4250-04 0100 0070 203-02.02 BORROW EXCAVATION (GRADED SOLID ROCK) C.Y. 2,290.000 0.000 $ 0.00 3,106.510 $ 62,130.20

$20.000 
  
95004-4250-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.500 
  
95004-4250-04 0100 0080 203-06 WATER M.G. 29.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
95004-4250-04 0100 0090 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
95004-4250-04 0100 0100 209-03.20 FILTER SOCK (8 INCH) L.F. 200.000 0.000 $ 0.00 80.000 $ 160.00 

$2.000 
  
95004-4250-04 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
95004-4250-04 0100 0120 209-06.05 BALED HAY OR STRAW BALE 100.000 0.000 $ 0.00 8.000 $ 48.00 

$6.000 
  
95004-4250-04 0100 0130 209-09.01 SANDBAGS BAG 300.000 0.000 $ 0.00 28.000 $ 140.00 

$5.000 
  
95004-4250-04 0100 0140 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 2.000 0.000 $ 0.00 1.000 $ 245.00 

$245.000 
  
95004-4250-04 0100 0150 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 6.000 0.000 $ 0.00 6.000 $ 1,470.00

$245.000 
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95004-4250-04 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 654.000 0.000 $ 0.00 912.710 $ 13,234.30

$14.500 
  
95004-4250-04 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 30.000 0.000 $ 0.00 493.540 $ 10,611.11

$21.500 
  

95004-4250-04 0100 0180 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 159.000 0.000 $ 0.00 199.480 $ 21,543.84

$108.000 
  

95004-4250-04 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 104.000 0.000 $ 0.00 124.980 $ 13,497.84

$108.000 
  
95004-4250-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -778.880 $ -778.88 

  
95004-4250-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 84.000 $ 84.00 

  
95004-4250-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95004-4250-04 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.400 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
95004-4250-04 0100 0210 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
95004-4250-04 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.200 0.000 $ 0.00 0.000 $ 0.00 

$475.000 
  
95004-4250-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

95004-4250-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95004-4250-04 0100 0230 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 92.000 0.000 $ 0.00 96.000 $ 384.00 
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$4.000 
  
95004-4250-04 0100 0240 411-01.10 ACS MIX(PG64-22) GRADING D TON 61.000 0.000 $ 0.00 215.120 $ 33,558.72

$156.000 
  

95004-4250-04 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -718.700 $ -718.70 

  
95004-4250-04 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95004-4250-04 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 89.600 $ 89.60 

  

95004-4250-04 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95004-4250-04 0100 0250 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 181.000 0.000 $ 0.00 45.000 $ 25,875.00

$575.000 
  
95004-4250-04 0100 0260 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 34,835.000 0.000 $ 0.00 2,525.600 $ 1,818.43

$0.720 
  
95004-4250-04 0100 0270 604-01.32 CLASS A CONCRETE (LEVELING) C.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$245.000 
  
95004-4250-04 0100 0280 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,009.000 0.000 $ 0.00 2,069.800 $ 95,210.80

(TEMPORARY SOLDIER PILE WALL NO. 1) $46.000 
  
95004-4250-04 0100 0290 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 542.000 0.000 $ 0.00 510.000 $ 22,950.00

(TEMPORARY SOLDIER PILE WALL NO. 2) $45.000 
  
95004-4250-04 0100 0300 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 46.000 0.000 $ 0.00 38.000 $ 1,596.00

$42.000 
  
95004-4250-04 0100 0310 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 80.000 0.000 $ 0.00 159.000 $ 10,017.00

$63.000 
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95004-4250-04 0100 9501 607-37.07 48" CORRUGATED METAL PIPE CULVERT L.F. 0.000 0.000 $ 0.00 55.260 $ 7,390.47
48" CMP, 12 GAGE, PERFORATED $133.740 

  
95004-4250-04 0100 0320 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 7,500.00

$2,500.000 
0100 0320 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 2,500.000 0.000 $ 0.00 -2.000 $ -5,000.00 

  
95004-4250-04 0100 9502 611-01.04 MANHOLES, > 12' - 16' DEPTH EACH 0.000 0.000 $ 0.00 5.000 $ 34,750.00

$6,950.000 
  
95004-4250-04 0100 0330 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
95004-4250-04 0100 0340 611-14.03 CATCH BASINS, TYPE 14, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
  
95004-4250-04 0100 0350 701-01.02 CONCRETE SIDEWALK (6 ") S.F. 972.000 0.000 $ 0.00 825.300 $ 3,301.20

$4.000 
  
95004-4250-04 0100 0360 701-01.07 EXPOSED AGGREGATE CONCRETE DRIVEWAY S.F. 2,300.000 0.000 $ 0.00 2,219.300 $ 10,985.54

$4.950 
  
95004-4250-04 0100 0370 701-02 CONCRETE DRIVEWAY S.F. 806.000 0.000 $ 0.00 414.800 $ 2,074.00

$5.000 
  
95004-4250-04 0100 0380 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 12.000 0.000 $ 0.00 9.540 $ 1,898.46

$199.000 
  
95004-4250-04 0100 0390 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 130.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
95004-4250-04 0100 0400 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 60.000 0.000 $ 0.00 113.470 $ 2,723.28

$24.000 
  
95004-4250-04 0100 0410 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 180.000 0.000 $ 0.00 180.000 $ 1,620.00

$9.000 
  
95004-4250-04 0100 0420 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,900.00

$2,900.000 
  
95004-4250-04 0100 0430 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 546.000 0.000 $ 0.00 550.000 $ 15,950.00

$29.000 
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95004-4250-04 0100 0440 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 10.000 $ 340.00 

$34.000 
  
95004-4250-04 0100 0450 712-05.01 WARNING LIGHTS (TYPE A) EACH 30.000 0.000 $ 0.00 8.000 $ 272.00 

$34.000 
  
95004-4250-04 0100 0460 712-06 SIGNS (CONSTRUCTION) S.F. 398.000 0.000 $ 0.00 281.880 $ 2,466.45

$8.750 
  
95004-4250-04 0100 0470 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 150.000 0.000 $ 0.00 96.000 $ 1,243.20

$12.950 
  
95004-4250-04 0100 0480 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
95004-4250-04 0100 0490 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 6.000 0.000 $ 0.00 6.000 $ 87,000.00

$14,500.000 
  
95004-4250-04 0100 0500 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.100 0.000 $ 0.00 0.344 $ 2,717.60

$7,900.000 
  
95004-4250-04 0100 0510 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 34,950.00

$34,950.000 
  
95004-4250-04 0100 0520 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 800.000 0.000 $ 0.00 0.000 $ 0.00 

$1.750 
  
95004-4250-04 0100 0530 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 810.000 0.000 $ 0.00 1,293.330 $ 1,409.73

$1.090 
  
95004-4250-04 0900 0540 775-56.72 10IN DIP WTR MAIN UNDER ROAD L.F. 200.000 0.000 $ 0.00 180.000 $ 10,620.00

$59.000 
  
95004-4250-04 0900 0550 775-56.73 10IN GATE VALVE W/ VALVE BOX EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
95004-4250-04 0900 0560 775-56.74 MISC COMPACT DIP FITTINGS LB. 1,000.000 0.000 $ 0.00 356.000 $ 1,424.00

$4.000 
  
95004-4250-04 0900 0570 775-56.75 6IN-10IN MEGALUG RESTR JOINT FITTINGS EACH 12.000 0.000 $ 0.00 18.000 $ 1,710.00

$95.000 
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95004-4250-04 0900 0580 775-56.76 3/4-1IN WTR SERV TAP ON WTR MAINS EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
95004-4250-04 0900 0590 775-56.77 3/4-1IN WTR SERV METER RECONNECTION EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
95004-4250-04 0900 0600 775-56.78 3/4-1IN COPPER WTR SERV UNDER ROAD L.F. 250.000 0.000 $ 0.00 240.000 $ 3,840.00

$16.000 
  

95004-4250-04 0900 0610 775-56.79 3/4-1IN COPPER WTR SERV ENCASED UNDER 
RD L.F. 40.000 0.000 $ 0.00 55.000 $ 1,430.00

$26.000 
  
95004-4250-04 0900 0650 775-56.83 CONCRETE CURB / GUTTER REPLACEMENT L.F. 50.000 0.000 $ 0.00 50.000 $ 950.00 

$19.000 
  
95004-4250-04 0900 0660 775-56.84 CONCRETE SIDEWALK REPLACEMENT S.F. 590.000 0.000 $ 0.00 590.030 $ 2,360.12

$4.000 
  
95004-4250-04 0900 0670 775-56.85 TEMP. BITUMINOUS COLD MIX FOR TRENCHES TON 40.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
95004-4250-04 0900 0680 775-56.86 CLASS C CONCRETE FOR ENCASEMENT ETC C.Y. 16.000 0.000 $ 0.00 10.500 $ 1,837.50

$175.000 
  
95004-4250-04 0900 0690 775-56.87 UNCLASSIFIED EXCAVATION FOR UNDERCUTS C.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
95004-4250-04 0900 0700 775-56.88 CRUSHED STONE BACKFILL FOR UNDERCUTS C.Y. 40.000 0.000 $ 0.00 305.340 $ 8,854.86

$29.000 
  
95004-4250-04 0900 0710 775-56.89 DEAD-MAN ANCHORS ETC. - LUMP SUM EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00

$600.000 
  
95004-4250-04 0900 0720 775-56.90 LOWER EXIST 10IN WATER MAINS - LUMP SUM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$6,900.000 
  
95004-4250-04 0900 0730 775-56.91 TIE-IN TO EXIST WATER MAINS - LUMP SUM EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
95004-4250-04 0900 0740 775-56.92 CUT CAP & BULKHEAD EXIST WATER MAINS EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
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$500.000 
  
95004-4250-04 0900 0750 777-26.01 10 IN SDR 26 PVC SEWER UNDER RD L.F. 140.000 0.000 $ 0.00 180.000 $ 8,820.00

$49.000 
  
95004-4250-04 0900 0760 777-26.02 10 IN SDR 26 PVC SEWER ENCASED UNDER RD L.F. 40.000 0.000 $ 0.00 20.000 $ 2,980.00

$149.000 
0900 0760 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 149.000 0.000 $ 0.00 -20.000 $ -2,980.00 

  
95004-4250-04 0900 0770 777-26.03 STD. 4FT DIA. MANHOLE 0-6 FT EACH 2.000 0.000 $ 0.00 3.000 $ 7,500.00

$2,500.000 
  
95004-4250-04 0900 0780 777-26.04 CAST IRON MANHOLE FRAME & COVER EACH 2.000 0.000 $ 0.00 3.000 $ 750.00 

$250.000 
  
95004-4250-04 0900 0790 777-26.05 SEWER CONNECT TO MAIN OR MANHOLE EACH 3.000 0.000 $ 0.00 3.000 $ 3,000.00

$1,000.000 
  
95004-4250-04 0900 0800 777-26.06 6 IN SDR 26 PVC SEWER UNDER RD L.F. 100.000 0.000 $ 0.00 52.000 $ 1,248.00

$24.000 
  
95004-4250-04 0900 0810 777-26.07 4-6 IN PVC SEWER SERVICE CLEANOUT ASSY EACH 3.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
95004-4250-04 0900 0820 777-26.14 TEMP PEIR OR BEAM PIPE SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
95004-4250-04 0900 0830 777-26.15 SAN SEWER BYPASS PUMPING EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
95004-4250-04 0900 0840 777-26.16 TIE-IN TO EXIST SAN SEWER MH STA. 1+32 EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
95004-4250-04 0900 0850 777-26.17 TIE-IN TO EXIST SAN SEWER STA. 0+00 EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
95004-4250-04 0900 0860 777-26.18 BULKHEAD & SEALING OF EXIST SAN SEWER EACH 7.000 0.000 $ 0.00 7.000 $ 1,750.00

$250.000 
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jj04221
Text Box
203-01.03, 95004-4250-04, Wilson, Category 0100:  Unit price should have been 1.5 x the unit price of 203-01 instead it was loaded as 1.2 x the unit price of 203-01.  

203-01 unit price of $11 x 1.5 = $16.50 x 833 qty pd = $13744.50 - $10995.60 previous qty pd =  $2748.90




