
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ346 Estimate Number: 0019 Pay Period: 03/01/2013
to: 06/12/2013

Contract Location: Time Allowed: 710.0 days
CONSTRUCTION OF A CONCRETE SLAB BRIDGE ON SR 60 Time Charged: 722.0 days

Elapsed Calendar Days: 722.0 days
Percent Time: 101.69 %
Percent Complete ($) 100.05 %
Percent Behind: 1.64 %

Contractor: Date Let: 09/17/2010
HIGHWAYS, INC. Date Awarded: 09/29/2010
PO Box 96 Date Contract Executed: 10/20/2010
Brentwood, TN 37024 Date Notice to Proceed: 11/10/2010
Phone: Date Work Began: 11/30/2010

Date to be Completed: 10/19/2012
Date Time Stopped: 10/31/2012
Date Accepted: 12/11/2012

Estimate Paid: NO 
Counties:

HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33047-3215-94 100.00 BR-STP-60(15) BRIDGE OVER BRANCH

Current Contract Amount $ 1,805,090.12 
Original Contract Amount $ 1,605,938.12 

Total to Date Prev to Date This Estimate
Participating $ 1,850,067.27 $ 1,850,500.82 $ -433.55 

Total Earnings $ 1,850,067.27 $ 1,850,500.82 $ -433.55 
Stockpiled Materials $ -0.01 $ -0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,850,067.26 $ 1,850,500.81 $ -433.55 
Test Report Payment Adjustment $ -1,405.47 $ -1,405.47 $ 0.00 
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Total Adjusted Earnings $ 1,848,661.79 $ 1,849,095.34 $ -433.55 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,848,661.79 $ 1,849,095.34 $ -433.55 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33047-3215-94 0100 9500 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 0.000 0.000 $ 0.00 1.000 $ 25,347.00

$25,347.000 

33047-3215-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 12.000 $ 5,640.00 0.000 $ 0.00 
$470.000 

33047-3215-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 -40,657.420 $ -40,657.42 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 35,541.670 $ 35,541.67 35,541.670 $ 35,541.67 

33047-3215-94 0300 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33047-3215-94 0900 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33047-3215-94 0910 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33047-3215-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 -16,843.780 $ -16,843.78 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 13,220.740 $ 13,220.74 13,220.740 $ 13,220.74 

33047-3215-94 0300 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33047-3215-94 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00
$21,000.000 

33047-3215-94 0300 0620 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
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(TWO SPAN STEEL GIRDER, STA.17+50.52) $15,000.000 

33047-3215-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 33,722.000 0.000 $ 0.00 15,093.260 $ 15,093.26
$1.000 

33047-3215-94 0100 9012 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.200 

33047-3215-94 0100 0030 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 79,444.000 0.000 $ 0.00 73,982.310 $ 443,893.86
$6.000 

33047-3215-94 0100 9013 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 573.430 $ 860.15 
$1.500 

33047-3215-94 0100 0040 203-06 WATER M.G. 210.000 0.000 $ 0.00 190.000 $ 2,470.00
$13.000 

33047-3215-94 0100 0050 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 4,833.000 0.000 $ 0.00 2,599.440 $ 13,387.12
$5.150 

33047-3215-94 0100 0055 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 502.000 0.000 $ 0.00 0.000 $ 0.00 
$7.500 

33047-3215-94 0300 9525 204-05 ROCK DRILLING (BRIDGES) L.F. 0.000 36.000 $ 900.00 36.000 $ 900.00 
$25.000 

33047-3215-94 0100 0060 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 500.000 0.000 $ 0.00 20.000 $ 240.00 
$12.000 

33047-3215-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 252.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

33047-3215-94 0100 0080 209-06.03 16" DIA COIR LOG (DESCRIPTION) L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 
(DESCRIPTION) $15.000 

33047-3215-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 4,387.000 0.000 $ 0.00 1,285.000 $ 3,855.00
$3.000 

33047-3215-94 0100 0100 209-08.07 ROCK CHECK DAM PER EACH 121.000 0.000 $ 0.00 51.000 $ 7,650.00
$150.000 

33047-3215-94 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 7.000 0.000 $ 0.00 19.000 $ 6,650.00
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$350.000 

33047-3215-94 0100 0120 209-09.01 SANDBAGS BAG 2,054.000 0.000 $ 0.00 538.000 $ 2,152.00
$4.000 

33047-3215-94 0100 0130 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00
$500.000 

33047-3215-94 0100 0140 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 143.000 0.000 $ 0.00 544.440 $ 2,177.76
$4.000 

33047-3215-94 0100 0150 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

33047-3215-94 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 7,934.000 0.000 $ 0.00 8,942.540 $ 152,023.18
$17.000 

33047-3215-94 0100 0170 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 2,863.000 0.000 $ 0.00 3,208.820 $ 60,967.58
$19.000 

33047-3215-94 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 7.000 0.000 $ 0.00 353.570 $ 21,214.20
$60.000 

33047-3215-94 0100 0190 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,585.000 0.000 $ 0.00 1,584.310 $ 95,058.60
$60.000 

33047-3215-94 0100 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,082.000 0.000 $ 0.00 1,367.910 $ 87,546.24
$64.000 

33047-3215-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,173.810 $ -7,173.81 

33047-3215-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,375.500 $ 1,375.50 

33047-3215-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33047-3215-94 0100 0210 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 17.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 
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33047-3215-94 0100 0220 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 64.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

33047-3215-94 0100 0230 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 1.680 $ 840.00 
$500.000 

33047-3215-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33047-3215-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33047-3215-94 0100 0240 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 173.000 0.000 $ 0.00 210.750 $ 16,438.50
$78.000 

33047-3215-94 0100 0250 411-01.10 ACS MIX(PG64-22) GRADING D TON 858.000 0.000 $ 0.00 345.010 $ 26,910.78
$78.000 

33047-3215-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 634.130 $ 634.13 

33047-3215-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33047-3215-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 516.000 $ 516.00 

33047-3215-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33047-3215-94 0100 0260 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.600 0.000 $ 0.00 0.000 $ 0.00 
$7,000.000 

33047-3215-94 0100 0270 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,955.000 0.000 $ 0.00 920.010 $ 1,840.02
$2.000 

33047-3215-94 0300 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 62.530 $ 9,179.40
$146.800 

0300 9000 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 146.800 0.000 $ 0.00 -0.010 $ -1.47 
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33047-3215-94 0300 0630 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 272.000 0.000 $ 0.00 449.620 $ 165,010.54
$367.000 

33047-3215-94 0300 0640 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 61,122.000 0.000 $ 0.00 76,821.700 $ 54,543.41
$0.710 

0300 0640 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

33047-3215-94 0300 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33047-3215-94 0100 0280 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 177.000 0.000 $ 0.00 230.000 $ 6,210.00
$27.000 

0100 0280 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 27.000 0.000 $ 0.00 -52.000 $ -1,404.00 

33047-3215-94 0100 0290 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 13.000 0.000 $ 0.00 15.520 $ 8,536.00
$550.000 

33047-3215-94 0100 0300 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,554.000 0.000 $ 0.00 1,796.000 $ 2,245.00
$1.250 

33047-3215-94 0100 0310 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 1,939.000 0.000 $ 0.00 2,216.000 $ 8,864.00
$4.000 

33047-3215-94 0100 0320 621-01.01 TEMPORARY STRUCTURE (DESCRIPTION - STATION) LS 1.000 0.000 $ 0.00 1.000 $ 17,160.00
(2-48" PIPES @ 252 L.F. - STA. 11+06.71) $17,160.000 

33047-3215-94 0100 9021 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

33047-3215-94 0100 0330 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,762.500 0.000 $ 0.00 4,179.000 $ 62,685.00
$15.000 

33047-3215-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 562.50 
$22.500 

33047-3215-94 0100 0340 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,150.00
$575.000 

33047-3215-94 0100 0350 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 8.000 $ 17,480.00
$2,185.000 
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33047-3215-94 0100 0360 705-15.82 TRANSITION PANEL, NEW JERSEY BARRIER EACH 16.000 0.000 $ 0.00 16.000 $ 4,400.00
$275.000 

33047-3215-94 0100 0370 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 13.000 0.000 $ 0.00 13.000 $ 1,950.00
$150.000 

33047-3215-94 0100 0380 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 78.000 0.000 $ 0.00 0.000 $ 0.00 
$34.000 

33047-3215-94 0100 0390 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 2,064.000 44.780 $ 1,477.74 1,091.070 $ 36,005.31
$33.000 

33047-3215-94 0100 0400 709-05.08 MACHINED RIP-RAP (CLASS B) TON 129.000 0.000 $ 0.00 153.870 $ 4,462.23
$29.000 

33047-3215-94 0100 0410 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00
$70,000.000 

33047-3215-94 0100 0420 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 62.000 0.000 $ 0.00 31.000 $ 775.00 
$25.000 

33047-3215-94 0100 0430 712-05.01 WARNING LIGHTS (TYPE A) EACH 18.000 0.000 $ 0.00 20.000 $ 500.00 
$25.000 

33047-3215-94 0100 0440 712-06 SIGNS (CONSTRUCTION) S.F. 235.000 0.000 $ 0.00 303.000 $ 1,818.00
$6.000 

33047-3215-94 0100 0450 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 60.000 0.000 $ 0.00 60.000 $ 720.00 
$12.000 

33047-3215-94 0100 0460 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00
$1,500.000 

33047-3215-94 0100 0470 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
(SIGNAL AHEAD SIGN, POST & ASSEMBLY) $150.000 

33047-3215-94 0100 0480 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
(CURVE AHEAD SIGN, POST & ASSEMBLY) $150.000 

33047-3215-94 0100 0490 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
(45 MPH SIGN, POST & ASSEMBLY) $150.000 
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33047-3215-94 0100 0500 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
(55 MPH SIGN, POST & ASSEMBLY) $150.000 

33047-3215-94 0100 0510 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
(JUNCTION AUXILIARY SIGN) $150.000 

33047-3215-94 0100 0520 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
(STATE ROUTE SIGN, POST & ASSEMBLY) $150.000 

33047-3215-94 0100 9526 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 0.000 23.000 $ 287.50 23.000 $ 287.50 
$12.500 

33047-3215-94 0100 0530 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.000 0.000 $ 0.00 2.510 $ 1,882.50
$750.000 

33047-3215-94 0100 0540 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 95.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33047-3215-94 0100 0550 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.400 0.000 $ 0.00 1.939 $ 4,847.50
$2,500.000 

33047-3215-94 0100 0560 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 67,000.00
$67,000.000 

33047-3215-94 0100 0570 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 2,423.000 0.000 $ 0.00 2,846.640 $ 6,689.60
$2.350 

33047-3215-94 0100 0580 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 1,590.000 0.000 $ 0.00 0.000 $ 0.00 
(SEE PLANS DETAILS) $4.000 

33047-3215-94 0900 9517 775-47.98 12 IN DI PIPE IN STEEL CASING PIPE L.F. 0.000 0.000 $ 0.00 117.000 $ 5,733.00
$49.000 

33047-3215-94 0900 9518 775-47.99 CRUSHED STONE BACKFILL TON 0.000 0.000 $ 0.00 161.490 $ 4,037.25
$25.000 

33047-3215-94 0910 9520 775-48.23 CLASS B CONCRETE C.Y. 0.000 0.000 $ 0.00 7.500 $ 1,875.00
$250.000 

33047-3215-94 0910 9521 775-48.24 6 IN FIRE HYDRANT ASSEMBLY EACH 0.000 0.000 $ 0.00 2.000 $ 6,500.00
$3,250.000 
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33047-3215-94 0910 9522 775-48.25 8 IN X 8 IN TAPPING SLEEVE AND VALVE EACH 0.000 0.000 $ 0.00 4.000 $ 13,000.00
$3,250.000 

33047-3215-94 0910 9523 775-48.26 8 IN FOSTER ADAPTOR EACH 0.000 0.000 $ 0.00 4.000 $ 1,000.00
$250.000 

33047-3215-94 0910 9524 775-48.27 8 IN DI MJ PLUG EACH 0.000 0.000 $ 0.00 2.000 $ 500.00 
$250.000 

33047-3215-94 0900 9506 775-48.28 12 IN DUCTILE IRON PIPE - CLASS 350 L.F. 0.000 0.000 $ 0.00 1,673.000 $ 81,977.00
$49.000 

33047-3215-94 0900 9507 775-48.29 12 IN DI MJ TEE EACH 0.000 0.000 $ 0.00 6.000 $ 4,050.00
$675.000 

33047-3215-94 0900 9508 775-48.30 12 IN X 6 IN DI MJ TEE EACH 0.000 0.000 $ 0.00 1.000 $ 600.00 
$600.000 

33047-3215-94 0900 9509 775-48.31 12 IN 45o DI MJ BEND EACH 0.000 0.000 $ 0.00 14.000 $ 6,300.00
$450.000 

33047-3215-94 0900 9510 775-48.32 12 IN 90o DI MJ BEND EACH 0.000 0.000 $ 0.00 4.000 $ 2,200.00
$550.000 

33047-3215-94 0900 9511 775-48.33 12 IN DI MJ GATE VALVE AND BOX EACH 0.000 0.000 $ 0.00 9.000 $ 22,500.00
$2,500.000 

33047-3215-94 0900 9512 775-48.34 12 IN MEGALUG GLAD FOR DIP EACH 0.000 0.000 $ 0.00 47.000 $ 6,932.50
$147.500 

33047-3215-94 0900 9513 775-48.35 12 IN FOSTER ADAPTOR EACH 0.000 0.000 $ 0.00 9.000 $ 2,250.00
$250.000 

33047-3215-94 0900 9514 775-48.36 12 IN X 8 IN DI REDUCER EACH 0.000 0.000 $ 0.00 3.000 $ 1,200.00
$400.000 

33047-3215-94 0900 9515 775-48.37 12 IN DI MJ PLUG EACH 0.000 0.000 $ 0.00 4.000 $ 1,700.00
$425.000 

33047-3215-94 0900 9516 775-48.38 24 IN STEEL CASING PIPE L.F. 0.000 0.000 $ 0.00 117.000 $ 17,433.00
$149.000 
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33047-3215-94 0100 0590 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 85.000 0.000 $ 0.00 108.630 $ 2,498.49
$23.000 

33047-3215-94 0100 0600 801-03 WATER (SEEDING & SODDING) M.G. 18.000 0.000 $ 0.00 9.000 $ 90.00 
$10.000 

33047-3215-94 0100 0610 803-01 SODDING (NEW SOD) S.Y. 10,615.000 0.000 $ 0.00 20,814.750 $ 39,548.03
$1.900 

Project Number: 33047-3215-94 Project Current Amount $ -433.55
Contract Current Amount $ -433.55 
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