
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009379 Vendor Name: VAUGHN CONTRACTORS, INC.

Contract ID: CNJ347 Estimate Number: 0028 Pay Period: 05/03/2013
to: 07/10/2013

Contract Location: Time Allowed: 668.0 days
BEGINNING AT SR 240 AND EXTENDING TO WEST OF ROBERTSON Time Charged: 668.0 days

Elapsed Calendar Days: 668.0 days
Percent Time: 100.00 %
Percent Complete ($) 110.33 %
Percent Behind: - %

Contractor: Date Let: 09/17/2010
VAUGHN CONTRACTORS, INC. Date Awarded: 09/29/2010
P O Box 178 Date Contract Executed: 10/13/2010
Waverly, TN 37185 Date Notice to Proceed: 11/03/2010
Phone: Date Work Began: 11/09/2010

Date to be Completed: 08/31/2012
Date Time Stopped: 08/31/2012
Date Accepted: 11/07/2012

Estimate Paid: NO 

Counties:
LAWRENCE 

Project Number BID PCT Fed State Project Number Description 1
50002-3240-14 100.00 NHE-15(101) SR-15 (US-64), From SR-240 To 695 Feet West of Robertson Rd.

Current Contract Amount $ 18,794,204.85
Original Contract Amount $ 18,596,181.77 

Total to Date Prev to Date This Estimate
Participating $ 21,899,742.44 $ 21,899,742.44 $ 0.00 

Total Earnings $ 21,899,742.44 $ 21,899,742.44 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 21,899,742.44 $ 21,899,742.44 $ 0.00 
Test Report Payment Adjustment $ -4,977.33 $ -4,977.33 $ 0.00 
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Total Adjusted Earnings $ 21,894,765.11 $ 21,894,765.11 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 21,894,765.11 $ 21,894,765.11 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
50002-3240-
14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 140,000.00

$140,000.000 
  
50002-3240-
14 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 
  
50002-3240-
14 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 232,774.380 $ 232,774.38 

  
50002-3240-
14 0190 9039 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3240-
14 0300 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3240-
14 1100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 445,853.970 $ 445,853.97 

  
50002-3240-
14 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 36,577.860 $ 36,577.86 
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50002-3240-
14 0300 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3240-
14 1100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 521,173.790 $ 521,173.79 

  
50002-3240-
14 0100 0020 109-10.01 TRAINEE HOUR 5,600.000 0.000 $ 0.00 5,880.000 $ 4,704.00

$0.800 
  
50002-3240-
14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 370,600.00

$370,600.000 
  
50002-3240-
14 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 370,402.000 0.000 $ 0.00 415,334.260 $ 1,038,335.65

$2.500 
  
50002-3240-
14 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
50002-3240-
14 0100 9046 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 444.440 $ 1,666.65

$3.750 
  
50002-3240-
14 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 69,565.000 0.000 $ 0.00 68,370.420 $ 940,093.28

$13.750 
  
50002-3240-
14 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 771,604.000 0.000 $ 0.00 453,214.560 $ 793,125.48

$1.750 
  
50002-3240-
14 0100 0070 203-04 PLACING AND SPREADING TOPSOIL C.Y. 60,000.000 0.000 $ 0.00 63,150.890 $ 94,726.34

$1.500 
  
50002-3240-
14 0100 0080 203-05 UNDERCUTTING C.Y. 128,703.000 0.000 $ 0.00 42,372.500 $ 42,372.50

$1.000 
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50002-3240-
14 0100 0090 203-06 WATER M.G. 2,241.000 0.000 $ 0.00 1,792.000 $ 8,960.00

$5.000 
  
50002-3240-
14 0100 0100 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 455.000 0.000 $ 0.00 2,623.900 $ 26,239.00

$10.000 
  
50002-3240-
14 0100 0110 204-08 FOUNDATION FILL MATERIAL C.Y. 404.000 0.000 $ 0.00 559.190 $ 22,367.60

$40.000 
  
50002-3240-
14 0100 0120 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 950.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
50002-3240-
14 0100 0130 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 610.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
50002-3240-
14 0100 0140 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 1,860.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
50002-3240-
14 0100 0150 209-05 SEDIMENT REMOVAL C.Y. 47,300.000 0.000 $ 0.00 122.920 $ 61.46 

$0.500 
  
50002-3240-
14 0100 0160 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 560.000 0.000 $ 0.00 320.000 $ 2,240.00

(COCONUT FIBER) $7.000 
  
50002-3240-
14 0100 0180 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 96,360.000 0.000 $ 0.00 9,851.000 $ 14,776.50

$1.500 
  
50002-3240-
14 0100 0185 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 159,500.000 0.000 $ 0.00 69,512.000 $ 6,951.20

$0.100 
  
50002-3240-
14 0100 0190 209-08.08 ENHANCED ROCK CHECK DAM EACH 92.000 0.000 $ 0.00 101.000 $ 25,250.00

$250.000 
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50002-3240-
14 0100 0200 209-09.01 SANDBAGS BAG 600.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
50002-3240-
14 0100 0210 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 24.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
50002-3240-
14 0100 0212 209-09.21 POLYACHLAMIDE GEL LOGS EACH 260.000 0.000 $ 0.00 0.000 $ 0.00 

$95.000 
  
50002-3240-
14 0100 0214 209-09.22 POLYACHLAMIDE POWDER LB. 10,646.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
50002-3240-
14 0100 0216 209-09.23 POLYACHLAMIDE LIQUID GAL. 1,065.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
50002-3240-
14 0100 0220 209-10.01 TEMPORARY DEWATERING STRUCTURE C.Y. 55.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
50002-3240-
14 0100 0230 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 6,760.000 0.000 $ 0.00 187.880 $ 375.76 

$2.000 
  
50002-3240-
14 0100 0245 209-40.34 CATCH BASIN PROTECTION (TYPE E) EACH 95.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
50002-3240-
14 0100 0250 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 2,660.000 0.000 $ 0.00 1,195.000 $ 11,950.00

$10.000 
  
50002-3240-
14 1100 1297 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 174,743.000 0.000 $ 0.00 247,423.970 $ 2,659,807.68

$10.750 
  
50002-3240-
14 0300 1260 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 316.000 0.000 $ 0.00 423.890 $ 6,358.35

$15.000 
  

50002-3240-
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14 0100 0270 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 3,415.000 0.000 $ 0.00 8,470.450 $ 127,056.75
$15.000 

  
50002-3240-
14 0100 0280 303-01.08 MINERAL AGGREGATE, TYPE A BASE,GRADING 

D GRAVEL TON 13,750.000 0.000 $ 0.00 0.000 $ 0.00 

$16.500 
  
50002-3240-
14 0100 0290 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 365.000 0.000 $ 0.00 2,017.240 $ 50,431.00

$25.000 
  
50002-3240-
14 0100 0300 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING A TON 537.000 0.000 $ 0.00 1,233.140 $ 106,050.04

$86.000 
  
50002-3240-
14 0100 0310 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING B-M2 TON 4,145.000 0.000 $ 0.00 3,987.120 $ 287,072.64

$72.000 
  
50002-3240-
14 1100 1294 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING A TON 31,348.000 0.000 $ 0.00 33,699.300 $ 2,190,454.50

$65.000 
  
50002-3240-
14 1100 1296 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 

GRADING A-S TON 814.000 0.000 $ 0.00 770.430 $ 577,822.50

$750.000 
  
50002-3240-
14 1100 1295 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 24,219.000 0.000 $ 0.00 24,910.490 $ 921,688.13

$37.000 
  
50002-3240-
14 1100 1292 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING B-M2 TON 20,234.000 0.000 $ 0.00 20,082.590 $ 1,445,946.48

$72.000 
  
50002-3240-
14 0100 9010 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,348.990 $ -2,348.99 

  
50002-3240-
14 1100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,122.770 $ -12,122.77 
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50002-3240-
14 0100 9011 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,985.000 $ 2,985.00 

  
50002-3240-
14 1100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 43,300.500 $ 43,300.50 

  
50002-3240-
14 0100 9012 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3240-
14 1100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3240-
14 0100 0440 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 445.000 0.000 $ 0.00 163.478 $ 73,565.10

$450.000 
  
50002-3240-
14 0100 0450 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1,764.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
50002-3240-
14 1100 1298 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 49.000 0.000 $ 0.00 62.094 $ 46,570.50

$750.000 
  
50002-3240-
14 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3240-
14 1100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3240-
14 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3240-
14 1100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
50002-3240-
14 1100 1299 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 7,388.000 0.000 $ 0.00 6,494.760 $ 487,107.00

$75.000 
  
50002-3240-
14 1100 1291 411-02.10 ACS MIX(PG70-22) GRADING D TON 11,775.000 0.000 $ 0.00 25,949.410 $ 2,205,699.85

$85.000 
  
50002-3240-
14 1100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,027.320 $ -2,027.32 

  
50002-3240-
14 0100 9019 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 52,785.990 $ 52,785.99

$1.000 
  
50002-3240-
14 1100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3240-
14 1100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 29,715.000 $ 29,715.00 

  
50002-3240-
14 1100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3240-
14 0100 9028 411-10.01 SCORING PAVEMENT L.M. 0.000 0.000 $ 0.00 29.530 $ 23,225.35

$786.500 
  
50002-3240-
14 0100 0500 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,083.000 0.000 $ 0.00 11,229.780 $ 56,148.90

$5.000 
  
50002-3240-
14 0100 0520 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 1,117.000 0.000 $ 0.00 680.390 $ 231,332.60

$340.000 
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50002-3240-
14 0100 0530 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 245,488.000 0.000 $ 0.00 140,213.780 $ 105,160.34

$0.750 
0100 0530 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.750 0.000 $ 0.00 -4,373.780 $ -3,280.33 

  
50002-3240-
14 0300 9017 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$529.000 
  
50002-3240-
14 0300 9018 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$400.200 
  
50002-3240-
14 0300 1270 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 70.000 0.000 $ 0.00 854.480 $ 393,060.80

$460.000 
  
50002-3240-
14 0300 1280 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 18,582.000 0.000 $ 0.00 179,976.800 $ 206,973.32

$1.150 
  
50002-3240-
14 0300 9045 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3240-
14 0100 0540 607-03.30 18" PIPE CULVERT L.F. 8,478.000 0.000 $ 0.00 9,232.000 $ 313,888.00

$34.000 
  
50002-3240-
14 0100 0550 607-05.30 24" PIPE CULVERT L.F. 3,031.000 0.000 $ 0.00 2,217.700 $ 93,143.40

$42.000 
  
50002-3240-
14 0100 0560 607-06.30 30" PIPE CULVERT L.F. 1,785.000 0.000 $ 0.00 1,579.000 $ 86,845.00

$55.000 
0100 0560 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 55.000 0.000 $ 0.00 -27.000 $ -1,485.00 

  
50002-3240-
14 0100 0570 607-07.30 36" PIPE CULVERT L.F. 469.000 0.000 $ 0.00 467.500 $ 31,322.50

$67.000 
  
50002-3240-
14 0100 0580 607-08.30 42" PIPE CULVERT L.F. 1,081.000 0.000 $ 0.00 1,324.000 $ 111,216.00

$84.000 
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50002-3240-
14 0100 0590 607-09.30 48" PIPE CULVERT L.F. 235.000 0.000 $ 0.00 242.000 $ 25,652.00

$106.000 
0100 0590 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 106.000 0.000 $ 0.00 -2.000 $ -212.00 

  
50002-3240-
14 0100 0600 607-10.30 54" PIPE CULVERT L.F. 336.000 0.000 $ 0.00 336.000 $ 42,000.00

$125.000 
  
50002-3240-
14 0100 0610 607-11.30 60" PIPE CULVERT L.F. 175.000 0.000 $ 0.00 168.000 $ 24,360.00

$145.000 
  
50002-3240-
14 0100 0620 607-16.02 30"X 19" HORIZONTAL OVAL CONCRETE PIPE 

CULVERT L.F. 49.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
50002-3240-
14 0100 0630 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 2,855.000 0.000 $ 0.00 2,920.000 $ 73,000.00

$25.000 
  
50002-3240-
14 0100 0640 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 817.000 0.000 $ 0.00 920.000 $ 30,360.00

$33.000 
  
50002-3240-
14 0100 0650 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 228.000 0.000 $ 0.00 290.000 $ 13,050.00

$45.000 
  
50002-3240-
14 0100 0660 607-39.06 42" PIPE CULVERT (SIDE DRAIN) L.F. 75.000 0.000 $ 0.00 120.000 $ 9,600.00

$80.000 
  
50002-3240-
14 0100 0670 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
50002-3240-
14 0100 0680 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 593.000 0.000 $ 0.00 646.670 $ 307,168.25

$475.000 
  
50002-3240-
14 0190 9041 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 0.000 0.000 $ 0.00 6.300 $ 1,945.13
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(Reduced Price) $308.750 
  
50002-3240-
14 0100 0690 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 48,745.000 0.000 $ 0.00 68,961.040 $ 68,961.04

$1.000 
  
50002-3240-
14 0190 9042 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 0.000 0.000 $ 0.00 733.000 $ 476.45 

(Reduced Price) $0.650 
  
50002-3240-
14 0100 0700 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 47,817.000 0.000 $ 0.00 56,176.000 $ 168,528.00

$3.000 
  
50002-3240-
14 0100 0710 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 67.000 0.000 $ 0.00 63.000 $ 103,950.00

$1,650.000 
  
50002-3240-
14 0190 9040 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 2.000 $ 2,145.00

(Reduced Price) $1,072.500 
  
50002-3240-
14 0100 0720 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 17.000 0.000 $ 0.00 19.000 $ 43,700.00

$2,300.000 
  
50002-3240-
14 0100 0730 611-38.03 CATCH BASINS, TYPE 38, > 8' - 12' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 14,000.00

$3,500.000 
  
50002-3240-
14 0100 0740 611-38.04 CATCH BASINS, TYPE 38, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,500.00

$5,500.000 
  
50002-3240-
14 0100 0750 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 4.000 $ 8,800.00

$2,200.000 
  
50002-3240-
14 0100 0760 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 2.000 $ 6,400.00

$3,200.000 
  
50002-3240-
14 0100 0770 611-39.03 CATCH BASINS, TYPE 39, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
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50002-3240-
14 0100 0772 621-01.01 TEMPORARY STRUCTURE (DESCRIPTION - 

STATION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(18" R.C.P.) $500.000 
  
50002-3240-
14 0100 0774 621-01.02 TEMPORARY STRUCTURE (DESCRIPTION - 

STATION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(48" R.C.P.) $1,500.000 
  
50002-3240-
14 0100 0780 621-03.07 48" TEMPORARY DRAINAGE PIPE L.F. 495.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
50002-3240-
14 0300 9036 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 131.770 $ 8,696.82

$66.000 
  
50002-3240-
14 0100 0790 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 4,750.000 0.000 $ 0.00 3,850.250 $ 59,678.88

$15.500 
  
50002-3240-
14 0100 9016 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 175.000 $ 4,068.75

$23.250 
  
50002-3240-
14 0100 0800 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 11.000 0.000 $ 0.00 13.000 $ 7,475.00

$575.000 
  
50002-3240-
14 0100 0810 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 7,000.00

$1,750.000 
  
50002-3240-
14 0100 0820 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 13.000 0.000 $ 0.00 14.000 $ 28,000.00

$2,000.000 
  
50002-3240-
14 0100 0830 705-04.08 FLARED ENERGY ABSORBING TERMINAL

(NCHRP 350, TL 3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,750.000 
  
50002-3240-
14 0100 0840 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
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50002-3240-
14 0100 9029 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.500 
  
50002-3240-
14 0100 9030 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-3 EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6,600.000 
  
50002-3240-
14 0100 0850 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 210.000 0.000 $ 0.00 209.000 $ 20,900.00

$100.000 
  
50002-3240-
14 0100 0860 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 11,790.000 0.000 $ 0.00 12,839.550 $ 256,791.00

$20.000 
  
50002-3240-
14 0100 0870 709-05.08 MACHINED RIP-RAP (CLASS B) TON 464.000 0.000 $ 0.00 395.970 $ 8,315.37

$21.000 
  
50002-3240-
14 0100 0880 709-05.09 MACHINED RIP-RAP (CLASS C) TON 729.000 0.000 $ 0.00 1,289.340 $ 28,365.48

$22.000 
  
50002-3240-
14 0100 0890 709-05.21 DUMPED RIP-RAP TON 308.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
50002-3240-
14 0100 0900 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 59,444.000 0.000 $ 0.00 56,539.000 $ 130,605.09

$2.310 
  
50002-3240-
14 0100 9031 710-05 LATERAL UNDERDRAIN L.F. 0.000 0.000 $ 0.00 7,886.000 $ 17,349.20

$2.200 
  
50002-3240-
14 0100 0910 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 5.000 0.000 $ 0.00 72.000 $ 17,167.68

$238.440 
  
50002-3240-
14 0100 0920 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 74.000 0.000 $ 0.00 53.000 $ 12,465.60

$235.200 
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50002-3240-
14 0100 0930 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 228.000 0.000 $ 0.00 155.000 $ 40,069.05

$258.510 
  
50002-3240-
14 0100 0940 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 292,695.00

$292,695.000 
  
50002-3240-
14 0100 9032 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
50002-3240-
14 0100 0950 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 201.000 0.000 $ 0.00 430.000 $ 12,040.00

$28.000 
  
50002-3240-
14 0100 0960 712-05.01 WARNING LIGHTS (TYPE A) EACH 104.000 0.000 $ 0.00 45.000 $ 1,755.00

$39.000 
  
50002-3240-
14 0100 0970 712-05.03 WARNING LIGHTS (TYPE C) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$38.000 
  
50002-3240-
14 0100 0980 712-06 SIGNS (CONSTRUCTION) S.F. 1,525.000 0.000 $ 0.00 1,438.390 $ 9,924.89

$6.900 
  
50002-3240-
14 0100 0990 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 1,560.000 0.000 $ 0.00 458.000 $ 5,038.00

$11.000 
  
50002-3240-
14 0100 1000 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 4,800.00

$1,200.000 
  
50002-3240-
14 0100 1010 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 39,983.000 0.000 $ 0.00 0.000 $ 0.00 

$1.100 
  
50002-3240-
14 0100 1020 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 50.000 0.000 $ 0.00 20.000 $ 600.00 

$30.000 
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50002-3240-
14 0100 1030 713-11.01 "U" SECTION STEEL POSTS LB. 1,658.000 0.000 $ 0.00 6,120.500 $ 10,098.83

$1.650 
  
50002-3240-
14 0100 1040 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,125.000 0.000 $ 0.00 5,959.910 $ 15,495.77

$2.600 
  
50002-3240-
14 0100 1050 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 894.000 0.000 $ 0.00 2,148.646 $ 20,412.14

$9.500 
  
50002-3240-
14 0100 1060 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 249.000 0.000 $ 0.00 1,425.880 $ 14,615.27

$10.250 
  
50002-3240-
14 0100 1070 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
50002-3240-
14 0100 9033 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 16,500.00

$8,250.000 
  
50002-3240-
14 0100 1080 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 4.000 0.000 $ 0.00 3.000 $ 354.00 

$118.000 
  
50002-3240-
14 0100 9034 716-01.02 RAISED PAVEMENT MARKERS (TYPE 2) EACH 0.000 0.000 $ 0.00 142.000 $ 994.00 

$7.000 
  
50002-3240-
14 0100 9037 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 1,505.000 $ 44,773.75

$29.750 
  
50002-3240-
14 0100 9035 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 44.267 $ 121,734.25

$2,750.000 
  
50002-3240-
14 0100 9043 716-02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) S.Y. 0.000 0.000 $ 0.00 279.340 $ 5,237.63

$18.750 
  

50002-3240-
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14 0100 1090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 156.000 0.000 $ 0.00 488.000 $ 3,318.40
$6.800 

  
50002-3240-
14 0100 9038 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 0.000 0.000 $ 0.00 52.000 $ 9,152.00

$176.000 
  
50002-3240-
14 0100 1100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 50.630 $ 43,035.50

$850.000 
  
50002-3240-
14 0100 9044 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 1,700.000 $ 1,343.00

$0.790 
  
50002-3240-
14 0100 1110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,278,525.00

$1,278,525.000 
  
50002-3240-
14 0100 1120 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 4,980.000 0.000 $ 0.00 41,880.060 $ 83,760.12

$2.000 
  
50002-3240-
14 0100 1150 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 

(DESCRIPTION) L.F. 8,900.000 0.000 $ 0.00 8,480.000 $ 25,440.00

(DESCRIPTION) $3.000 
  
50002-3240-
14 0100 1160 801-01 SEEDING (WITH MULCH) UNIT 6,456.000 0.000 $ 0.00 2,990.593 $ 65,793.05

$22.000 
  
50002-3240-
14 0100 1170 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 4,726.000 0.000 $ 0.00 43.825 $ 558.77 

$12.750 
  
50002-3240-
14 0100 1180 801-01.30 COVER CROP SEED MIX (RIPZN/FLPL) W/MULCH UNIT 3.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
50002-3240-
14 0100 1190 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 3.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
50002-3240-
14 0100 1200 801-02 SEEDING (WITHOUT MULCH) UNIT 4,332.000 0.000 $ 0.00 43.930 $ 439.30 
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$10.000 
  
50002-3240-
14 0100 1210 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 87.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
50002-3240-
14 0100 1220 801-03 WATER (SEEDING & SODDING) M.G. 646.000 0.000 $ 0.00 1,561.000 $ 15,610.00

$10.000 
  
50002-3240-
14 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 1,240.950 $ 16,380.54

$13.200 
  
50002-3240-
14 0100 1230 803-01 SODDING (NEW SOD) S.Y. 14,078.000 0.000 $ 0.00 145,178.170 $ 435,534.51

$3.000 
  
50002-3240-
14 0100 1240 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 1,473.000 0.000 $ 0.00 5,686.840 $ 8,530.26

$1.500 
  
50002-3240-
14 0100 1250 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 510.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
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