
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/08/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000083814 Vendor Name: HMA CONTRACTORS, LLC

Contract ID: CNJ348 Estimate Number: 0005 Pay Period: 09/01/2011
to: 02/16/2012

Contract Location: Time Allowed: 214.0 days
(LM 0.00) EXTENDING TO SR 76 (LM 10.58) Time Charged: 214.0 days

Elapsed Calendar Days: 214.0 days
Percent Time: 100.00 %

Contractor: Date Let: 10/29/2010
HMA CONTRACTORS, LLC Date Awarded: 11/16/2010
PO Box 1001 Date Contract Executed: 12/09/2010
Mt Juliet, TN 37121 Date Notice to Proceed: 12/30/2010
Phone: Date Work Began: 05/04/2011

Date to be Completed: 07/31/2011
Date Time Stopped: 07/31/2011
Date Accepted: 08/11/2011

Estimate Paid: NO 

Counties:
MONTGOMERY 

= 
Project Number PCT Fed State Project Number Description 1

63001-8150-44 100.00 IME-24-9(65) Resurfacing from Kentucky state line to S.R. 76

Current Contract Amount $ 4,956,964.70 
Original Contract Amount $ 4,956,964.70 

Percent Complete ($) 117.63 %

Total to Date Prev to Date This Estimate
Participating $ 5,830,951.40 $ 5,816,471.67 $ 14,479.73

Total Earnings $ 5,830,951.40 $ 5,816,471.67 $ 14,479.73 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 5,830,951.40 $ 5,816,471.67 $ 14,479.73 
Test Report Payment Adjustment $ 0.00 $ -11,338.25 $ 11,338.25 
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Total Adjusted Earnings $ 5,830,951.40 $ 5,805,133.42 $ 25,817.98 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,830,951.40 $ 5,805,133.42 $ 25,817.98 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
63001-8150-44 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
63001-8150-44 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(lane Closures) $2,000.000 
  
63001-8150-44 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 144,099.090 $ 144,099.09 

  

63001-8150-44 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 2,098.570 $ 2,098.57 438,459.050 $ 438,459.05 

  
63001-8150-44 0100 0010 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 2,400.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63001-8150-44 0100 0020 203-06 WATER M.G. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

63001-8150-44 0100 0030 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 2,080.000 0.000 $ 0.00 0.000 $ 0.00 

$0.300 
  

63001-8150-44 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 560.000 0.000 $ 0.00 1,050.810 $ 26,795.66

$25.500 
  

63001-8150-44 0100 0050 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 1,000.000 0.000 $ 0.00 924.800 $ 53,176.00
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$57.500 
  
63001-8150-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,544.210 $ -5,544.21 

  
63001-8150-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 270.400 $ 270.40 

  

63001-8150-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63001-8150-44 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 42.000 0.000 $ 0.00 79.230 $ 37,634.25

$475.000 
0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 475.000 23.870 $ 11,338.25 0.000 $ 0.00 

  
63001-8150-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63001-8150-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63001-8150-44 0100 0065 411-03.09 ACS MIX(PG76-22) THIN LIFT CS ASPHALT TON 15,678.000 0.000 $ 0.00 19,063.810 $ 1,343,998.61

(SEE PLANS DETAILS) $70.500 
  
63001-8150-44 0100 0070 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 2,095.000 0.000 $ 0.00 1,924.310 $ 1,250,801.50

$650.000 
  
63001-8150-44 0100 0080 411-03.16 AGGREGATE FOR OGFC MIX TON 32,821.000 0.000 $ 0.00 27,680.430 $ 1,010,335.70

$36.500 
  

63001-8150-44 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 85,635.400 $ 85,635.40 

  
63001-8150-44 0100 9014 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 46,836.850 $ 46,836.85

$1.000 
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63001-8150-44 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
63001-8150-44 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 29,997.500 $ 29,997.50 

  

63001-8150-44 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63001-8150-44 0100 0090 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 43.300 0.000 $ 0.00 39.095 $ 71,543.85

$1,830.000 
  
63001-8150-44 0100 0100 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 35,490.000 0.000 $ 0.00 36,866.640 $ 423,966.36

$11.500 
  

63001-8150-44 0100 0110 501-01 PORTLAND CEMENT CONCRETE 
PAVEMENT(REPLACEMENT) S.Y. 140.000 0.000 $ 0.00 194.730 $ 34,077.75

$175.000 
  
63001-8150-44 0100 0120 502-01 CLEANING AND SEALING JOINTS L.F. 2,000.000 0.000 $ 0.00 2,000.000 $ 6,000.00

$3.000 
  

63001-8150-44 0100 0130 502-04.01 SAWING CONCRETE PAVEMENT (FULL 
DEPTH) L.F. 180.000 0.000 $ 0.00 180.000 $ 2,160.00

$12.000 
  
63001-8150-44 0100 0140 502-04.02 LOAD TRANSFER DOWELS EACH 190.000 0.000 $ 0.00 127.000 $ 1,397.00

$11.000 
  
63001-8150-44 0100 0150 502-04.03 TRANSVERSE TIE-BARS EACH 80.000 0.000 $ 0.00 49.000 $ 441.00 

$9.000 
  
63001-8150-44 0100 0160 502-07 SPALL REPAIR S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$210.000 
  

63001-8150-44 0100 0170 502-08.07 SEALING RANDOM CRACKS (SILICONE 
SEALANT) L.F. 1,500.000 0.000 $ 0.00 1,500.000 $ 6,750.00

$4.500 
  
63001-8150-44 0100 0180 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 10.000 0.000 $ 0.00 12.970 $ 11,673.00
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$900.000 
  

63001-8150-44 0100 0190 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 1,075.000 0.000 $ 0.00 1,531.000 $ 1,531.00

$1.000 
  
63001-8150-44 0100 0200 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 464.000 0.000 $ 0.00 644.000 $ 1,320.20

$2.050 
  
63001-8150-44 0100 0210 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,250.000 0.000 $ 0.00 1,250.000 $ 19,687.50

$15.750 
  
63001-8150-44 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.625 
  
63001-8150-44 0100 0220 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 14.000 0.000 $ 0.00 14.000 $ 8,400.00

$600.000 
  

63001-8150-44 0100 0230 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 11.000 0.000 $ 0.00 11.000 $ 23,100.00

$2,100.000 
  
63001-8150-44 0100 0240 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 500.000 0.000 $ 0.00 500.000 $ 2,000.00

$4.000 
  
63001-8150-44 0100 0250 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 80,000.00

$80,000.000 
  
63001-8150-44 0100 0260 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 270.000 0.000 $ 0.00 170.000 $ 850.00 

$5.000 
  
63001-8150-44 0100 0270 712-06 SIGNS (CONSTRUCTION) S.F. 961.000 0.000 $ 0.00 2,678.000 $ 17,407.00

$6.500 
  

63001-8150-44 0100 0280 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 2.000 0.000 $ 0.00 4.000 $ 1,900.00

$475.000 
  
63001-8150-44 0100 0290 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00

$600.000 
  
63001-8150-44 0100 0300 712-08.06 UNIFORMED POLICE OFFICER HOUR 500.000 201.300 $ 12,078.00 1,722.800 $ 103,368.00

$60.000 
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63001-8150-44 0100 0310 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 212.000 0.000 $ 0.00 533.000 $ 14,391.00

$27.000 
  
63001-8150-44 0100 0320 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 92.000 0.000 $ 0.00 212.000 $ 5,724.00

$27.000 
  
63001-8150-44 0100 0330 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 7,200.00

$3,600.000 
  
63001-8150-44 0100 0340 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 2,049.000 0.000 $ 0.00 2,019.000 $ 60,570.00

$30.000 
  

63001-8150-44 0100 0350 716-01.30 REMOVAL OF SNOWPLOWABLE 
REFLECTIVE MARKER EACH 2,049.000 0.000 $ 0.00 1,966.000 $ 11,796.00

$6.000 
  

63001-8150-44 0100 0360 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 1,685.000 0.000 $ 0.00 3,071.036 $ 61,420.72

$20.000 
  
63001-8150-44 0100 0370 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 47.610 0.000 $ 0.00 118.180 $ 70,908.00

$600.000 
  

63001-8150-44 0100 0380 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 57.210 0.000 $ 0.00 59.391 $ 213,807.60

$3,600.000 
  

63001-8150-44 0100 0390 716-12.05 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN DOTTED LINE) L.F. 1,765.000 0.000 $ 0.00 2,512.000 $ 2,512.00

$1.000 
  
63001-8150-44 0100 0400 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00

$100,000.000 
  
63001-8150-44 0100 0410 801-01 SEEDING (WITH MULCH) UNIT 32.000 2.860 $ 303.16 12.770 $ 1,353.62

$106.000 
  
63001-8150-44 0100 9010 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$47.700 
  
63001-8150-44 0100 0420 801-03 WATER (SEEDING & SODDING) M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
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63001-8150-44 0100 9011 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.600 
  

Project Number: 63001-8150-44 Project Current Amount $ 25,817.98
Contract Current Amount $ 25,817.98 
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