
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNJ352 Estimate Number: 0008 Pay Period: 07/30/2011
to: 07/31/2011

Contract Location: Time Allowed: 263.0 days
FROM THE GREENE COUNTY LINE (LM 0.00) EXTENDING TO THE Time Charged: 261.0 days

Elapsed Calendar Days: 261.0 days
Percent Time: 99.24 %
Percent Complete ($) 96.16 %
Percent Behind: 3.08 %

Contractor: Date Let: 09/17/2010
SUMMERS-TAYLOR, INC. Date Awarded: 09/29/2010
300 West Elk Avenue Date Contract Executed: 10/21/2010
Elizabethton, TN 37643 Date Notice to Proceed: 11/11/2010
Phone: Date Work Began: 02/02/2011

Date to be Completed: 07/31/2011
Date Time Stopped: 07/29/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
90001-8122-44 100.00 IME-81-1(117) L.M. 0.00 to L.M. 3.94

Current Contract Amount $ 3,839,979.80 
Original Contract Amount $ 3,839,979.80 

Total to Date Prev to Date This Estimate
Participating $ 3,932,036.63 $ 3,951,944.28 $ -19,907.65

Total Earnings $ 3,932,036.63 $ 3,951,944.28 $ -19,907.65 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,932,036.63 $ 3,951,944.28 $ -19,907.65 
Test Report Payment Adjustment $ -356.25 $ -450.00 $ 93.75 
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Total Adjusted Earnings $ 3,931,680.38 $ 3,951,494.28 $ -19,813.90 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,931,680.38 $ 3,951,494.28 $ -19,813.90 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
90001-8122-44 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
90001-8122-44 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 106,612.570 $ 106,612.57 

  

90001-8122-44 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 182,521.350 $ 182,521.35 

  
90001-8122-44 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 52,500.00

$52,500.000 
  
90001-8122-44 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 8,899.000 0.000 $ 0.00 7,946.560 $ 37,746.16

$4.750 
  
90001-8122-44 0100 0030 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 419.000 0.000 $ 0.00 0.000 $ 0.00 

$21.500 
  
90001-8122-44 0100 0040 208-01 SHOULDERS AND DITCHES L.M. 15.500 0.000 $ 0.00 15.500 $ 16,275.00

$1,050.000 
  

90001-8122-44 0100 0050 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  

90001-8122-44 0100 0060 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 7,628.000 0.000 $ 0.00 7,157.220 $ 189,666.33
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$26.500 
  

90001-8122-44 0100 0070 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 7,972.000 0.000 $ 0.00 6,551.700 $ 461,894.85

$70.500 
  

90001-8122-44 0100 0080 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 15,128.000 0.000 $ 0.00 15,115.930 $ 1,111,020.86

$73.500 
  
90001-8122-44 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -72,731.860 $ -72,731.86 

  
90001-8122-44 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -107.100 $ -107.10 -107.100 $ -107.10

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,658.140 $ 9,658.14 

  

90001-8122-44 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90001-8122-44 0100 0090 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 14.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  

90001-8122-44 0100 0100 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 34.000 0.000 $ 0.00 31.940 $ 19,164.00

$600.000 
  
90001-8122-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90001-8122-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90001-8122-44 0100 0110 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 3,667.000 0.000 $ 0.00 3,660.070 $ 261,695.01

$71.500 
  
90001-8122-44 0100 0120 411-03.10 ACS MIX(PG76-22) GRADING D TON 9,281.000 0.000 $ 0.00 9,517.990 $ 858,998.60

$90.250 
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90001-8122-44 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 360.860 $ 360.86 

  
90001-8122-44 0100 9012 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 44,365.590 $ 44,365.59

$1.000 
  
90001-8122-44 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90001-8122-44 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 43.350 $ 43.35 10,302.010 $ 10,302.01 

  

90001-8122-44 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90001-8122-44 0100 0130 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 15.000 0.000 $ 0.00 14.690 $ 13,221.00

$900.000 
  
90001-8122-44 0100 0140 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 13,658.000 -2,362.370 $ -20,080.15 9,872.930 $ 83,919.91

$8.500 
  
90001-8122-44 0100 0150 502-08.01 RESEALING JOINTS (HOT POURED ELASTIC) L.F. 11,560.000 0.000 $ 0.00 11,749.000 $ 19,033.38

$1.620 
  

90001-8122-44 0100 0160 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 70.000 0.000 $ 0.00 0.690 $ 195.48 

$283.300 
  
90001-8122-44 0100 0170 617-01 BRIDGE DECK SEALANT S.Y. 1,335.000 0.000 $ 0.00 1,386.670 $ 13,866.70

$10.000 
  
90001-8122-44 0100 9014 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 31.000 $ 883.50 

$28.500 
  
90001-8122-44 0100 0180 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,975.000 25.000 $ 356.25 3,400.000 $ 48,450.00

$14.250 
0100 0180 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 14.250 -25.000 $ -356.25 -25.000 $ -356.25 
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90001-8122-44 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.375 

  
90001-8122-44 0100 0190 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 5.000 0.000 $ 0.00 4.000 $ 3,000.00

$750.000 
  

90001-8122-44 0100 0200 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 8.000 0.000 $ 0.00 10.000 $ 20,500.00

$2,050.000 
  

90001-8122-44 0100 0210 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$825.000 
  

90001-8122-44 0100 0220 705-08.51 PORTABLE IMPACT ATTENUATOR 
NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$6,720.650 
  

90001-8122-44 0100 0230 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE 
ENDPOST L.F. 26.000 0.000 $ 0.00 52.000 $ 3,900.00

$75.000 
  
90001-8122-44 0100 0240 706-01 GUARDRAIL REMOVED L.F. 757.000 0.000 $ 0.00 902.500 $ 992.75 

$1.100 
  
90001-8122-44 0100 0250 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 79,500.00

$79,500.000 
  

90001-8122-44 0100 0260 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 477.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
90001-8122-44 0100 0270 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 385.000 0.000 $ 0.00 235.000 $ 12,925.00

$55.000 
  
90001-8122-44 0100 0280 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
90001-8122-44 0100 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 192.000 0.000 $ 0.00 4.000 $ 160.00 

$40.000 
  
90001-8122-44 0100 0300 712-06.10 NEW SIGNS (CONSTRUCTION) S.F. 3,119.000 0.000 $ 0.00 2,049.000 $ 24,588.00

$12.000 
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90001-8122-44 0100 0310 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 6.000 0.000 $ 0.00 6.000 $ 2,100.00

$350.000 
  
90001-8122-44 0100 0320 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
90001-8122-44 0100 0330 712-08.06 UNIFORMED POLICE OFFICER HOUR 750.000 -3.000 $ -120.00 1,145.000 $ 45,800.00

$40.000 
  

90001-8122-44 0100 0340 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 810.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
90001-8122-44 0100 0350 712-09.31 REMOVABLE BLACK-OUT TAPE (8IN) L.F. 810.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  

90001-8122-44 0100 0360 713-02.04 DELINEATOR (MILE MARKER) & STEEL 
POST EACH 3.000 0.000 $ 0.00 3.000 $ 675.00 

$225.000 
0100 0360 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 225.000 2.000 $ 450.00 0.000 $ 0.00 

  
90001-8122-44 0100 0370 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 127.000 0.000 $ 0.00 150.000 $ 5,250.00

$35.000 
  
90001-8122-44 0100 0380 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 72.000 0.000 $ 0.00 55.000 $ 1,925.00

$35.000 
  
90001-8122-44 0100 0390 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 19,000.00

$9,500.000 
  
90001-8122-44 0100 0400 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 601.000 0.000 $ 0.00 582.000 $ 16,587.00

$28.500 
  

90001-8122-44 0100 0410 716-01.30 REMOVAL OF SNOWPLOWABLE 
REFLECTIVE MARKER EACH 601.000 0.000 $ 0.00 543.000 $ 3,936.75

$7.250 
  

90001-8122-44 0100 0420 716-02.07 PLASTIC PAVEMENT MARKING (24" 
BARRIER LINE) L.F. 646.000 0.000 $ 0.00 530.000 $ 2,014.00

$3.800 
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90001-8122-44 0100 0430 716-05.02 PAINTED PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 6,942.000 0.000 $ 0.00 0.000 $ 0.00 

$0.350 
  
90001-8122-44 0100 0440 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 37.000 0.000 $ 0.00 68.334 $ 54,325.53

$795.000 
  

90001-8122-44 0100 0450 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 20.000 0.000 $ 0.00 19.231 $ 81,731.75

$4,250.000 
  

90001-8122-44 0100 0460 716-12.03 ENHANCED FLATLINE THERMO PVMT 
MRKNG (8IN BARRIER LINE) L.F. 2,301.000 0.000 $ 0.00 1,989.000 $ 2,983.50

$1.500 
  

90001-8122-44 0100 0470 716-12.05 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN DOTTED LINE) L.F. 1,725.000 0.000 $ 0.00 504.000 $ 630.00 

$1.250 
  
90001-8122-44 0100 0480 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00

$75,000.000 
  

Project Number: 90001-8122-44 Project Current Amount $ -19,813.90
Contract Current Amount $ -19,813.90
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