
Rpt-ID: RCPCSUM1 Tennessee Date: 08/23/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033120 Vendor Name: RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR

Contract ID: CNJ355 Estimate Number: 0014 Pay Period: 01/01/2012
to: 01/01/2012

Contract Location: Time Allowed: 412.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 412.0 days

Elapsed Calendar Days: 412.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.83 %
Percent Behind: 0.17 %

Contractor: Date Let: 09/17/2010
RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR Date Awarded: 09/29/2010
53861 Gratiot Date Contract Executed: 10/25/2010
Chesterfield, MI 48051 Date Notice to Proceed: 11/15/2010
Phone: Date Work Began: 01/05/2011

Date to be Completed: 12/31/2011
Date Time Stopped: 12/31/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
COCKE 
GRAINGER 
GREENE 
HAMBLEN 
HAWKINS 
JEFFERSON 
KNOX 
LOUDON 
ROANE 
SULLIVAN 
UNICOI 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98017-4150-04 100.00 N/A Consisting of the on-call cable barrier repair on various
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Current Contract Amount $ 741,272.57 
Original Contract Amount $ 741,272.57 

Total to Date Prev to Date This Estimate
Participating $ 704,156.98 $ 703,946.98 $ 210.00 

Total Earnings $ 704,156.98 $ 703,946.98 $ 210.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 704,156.98 $ 703,946.98 $ 210.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 704,156.98 $ 703,946.98 $ 210.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 704,156.98 $ 703,946.98 $ 210.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4150-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98017-4150-04 0700 0010 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 16,000.000 0.000 $ 0.00 3,047.000 $ 16,758.50

$5.500 
  

98017-4150-04 0700 0020 705-80.02 LONGITUDINAL CABLE BARRIER (END 
TERMINAL) STANDARD EACH 8.000 0.000 $ 0.00 13.000 $ 20,901.66

$1,607.820 
  

98017-4150-04 0700 0030 705-80.03 LONGITUDINAL CABLE BARRIER (END 
TERMINAL) TL-3 EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 

$1,607.820 
  
98017-4150-04 0700 0040 705-80.04 SOCKETED LINE POST W/ALL ACCESSORIES EACH 1,600.000 0.000 $ 0.00 2,827.000 $ 436,714.96

$154.480 
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98017-4150-04 0700 0050 705-80.06 TERMINAL POST W/ALL ACCESSORIES EACH 120.000 0.000 $ 0.00 27.000 $ 6,289.92

$232.960 
  

98017-4150-04 0700 0060 705-80.07 CABLE RELEASE POST (TOP) W/ALL 
ACCESSORIES EACH 64.000 0.000 $ 0.00 11.000 $ 3,829.10

$348.100 
  
98017-4150-04 0700 0070 705-80.10 LINE POST W/FTNG & ALL ACC. EACH 480.000 1.000 $ 160.00 129.000 $ 20,640.00

$160.000 
  
98017-4150-04 0700 0080 705-80.12 CHECK CABLE TENSION LS 1.000 0.000 $ 0.00 1.000 $ 72,331.77

$72,331.770 
  

98017-4150-04 0700 0090 705-80.13 LINE POST HARDWARE FOR ATTACHING SINGLE 
CABLE EACH 140.000 0.000 $ 0.00 1,100.000 $ 55,000.00

$50.000 
  

98017-4150-04 0700 0100 705-80.14 END TERMINAL HARDWARE FOR ATTACHING 
SINGLE CABLE EACH 100.000 0.000 $ 0.00 41.000 $ 6,150.00

$150.000 
  

98017-4150-04 0700 0110 705-80.15 RETENSIONING CABLE BARRIER SECTION 
AFTER REPAIR EACH 156.000 0.000 $ 0.00 33.000 $ 7,727.28

$234.160 
  
98017-4150-04 0700 0105 705-80.16 LINE POST REFLECTIVE MARKER EACH 600.000 0.000 $ 0.00 63.000 $ 163.80 

$2.600 
  
98017-4150-04 0700 0120 712-01.02 LANE CLOSURE EACH 30.000 -1.000 $ -100.00 19.000 $ 1,900.00

$100.000 
  
98017-4150-04 0700 0130 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 60.000 1.000 $ 150.00 57.000 $ 8,550.00

$150.000 
  
98017-4150-04 0700 0140 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 104.000 0.000 $ 0.00 59.000 $ 47,200.00

$800.000 
  

Project Number: 98017-4150-04 Project Current Amount $ 210.00 
Contract Current Amount $ 210.00 
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