
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070008612 Vendor Name: R. D. CONSTRUCTION, LLC

Contract ID: CNJ356 Estimate Number: 0013 Pay Period: 05/24/2012
to: 05/13/2013

Contract Location: Time Allowed: 417.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 417.0 days

Elapsed Calendar Days: 417.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.85 %
Percent Behind: - %

Contractor: Date Let: 09/17/2010
R. D. CONSTRUCTION, LLC Date Awarded: 09/29/2010
PO Box 752 Date Contract Executed: 10/14/2010
Pikeville, TN 37367 Date Notice to Proceed: 11/10/2010
Phone: Date Work Began: 11/22/2010

Date to be Completed: 12/31/2011
Date Time Stopped: 12/31/2011
Date Accepted: 12/31/2011

Estimate Paid: NO 

Counties:
BRADLEY 
COFFEE 
CUMBERLAND 
GRUNDY 
HAMILTON 
MARION 
PUTNAM 
SEQUATCHIE 

Project Number BID PCT Fed State Project Number Description 1
98027-4125-04 100.00 N/A Consisting of the on-call cable barrier on various

Current Contract Amount $ 350,058.00 
Original Contract Amount $ 350,058.00 
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Total to Date Prev to Date This Estimate
Participating $ 336,856.00 $ 336,856.00 $ 0.00 

Total Earnings $ 336,856.00 $ 336,856.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 336,856.00 $ 336,856.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 336,856.00 $ 336,856.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 336,856.00 $ 336,856.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-4125-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98027-4125-04 0700 0010 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 15,000.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98027-4125-04 0700 0020 705-80.02 LONGITUDINAL CABLE BARRIER (END TERMINAL) STANDARD EACH 8.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
98027-4125-04 0700 0030 705-80.03 LONGITUDINAL CABLE BARRIER (END TERMINAL) TL-3 EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
98027-4125-04 0700 0040 705-80.04 SOCKETED LINE POST W/ALL ACCESSORIES EACH 800.000 0.000 $ 0.00 1,377.000 $ 227,205.00

$165.000 
  
98027-4125-04 0700 0050 705-80.06 TERMINAL POST W/ALL ACCESSORIES EACH 48.000 0.000 $ 0.00 56.000 $ 9,576.00

$171.000 
  
98027-4125-04 0700 0060 705-80.07 CABLE RELEASE POST (TOP) W/ALL ACCESSORIES EACH 24.000 0.000 $ 0.00 18.000 $ 9,000.00

$500.000 
  
98027-4125-04 0700 0070 705-80.10 LINE POST W/FTNG & ALL ACC. EACH 300.000 0.000 $ 0.00 6.000 $ 150.00 

$25.000 

11/7/2013



  
98027-4125-04 0700 0080 705-80.12 CHECK CABLE TENSION LS 1.000 0.000 $ 0.00 2.000 $ 20,000.00

$10,000.000 
  
98027-4125-04 0700 0090 705-80.13 LINE POST HARDWARE FOR ATTACHING SINGLE CABLE EACH 85.000 0.000 $ 0.00 572.000 $ 5,720.00

$10.000 
  
98027-4125-04 0700 0100 705-80.14 END TERMINAL HARDWARE FOR ATTACHING SINGLE CABLE EACH 40.000 0.000 $ 0.00 3.000 $ 30.00 

$10.000 
  
98027-4125-04 0700 0110 705-80.15 RETENSIONING CABLE BARRIER SECTION AFTER REPAIR EACH 121.000 0.000 $ 0.00 113.000 $ 11,300.00

$100.000 
  
98027-4125-04 0700 0125 705-80.16 LINE POST REFLECTIVE MARKER EACH 300.000 0.000 $ 0.00 905.000 $ 4,525.00

$5.000 
  
98027-4125-04 0700 0120 712-01.02 LANE CLOSURE EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
98027-4125-04 0700 0130 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 70.000 0.000 $ 0.00 111.000 $ 44,400.00

$400.000 
  
98027-4125-04 0700 0140 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 104.000 0.000 $ 0.00 24.000 $ 4,800.00

$200.000 
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