
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033120 Vendor Name: RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR

Contract ID: CNJ358 Estimate Number: 0013 Pay Period: 12/25/2011
to: 12/31/2011

Contract Location: Time Allowed: 412.0 days
BARRIER ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 412.0 days

Elapsed Calendar Days: 412.0 days
Percent Time: 100.00 %

Contractor: Date Let: 09/17/2010
RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR Date Awarded: 09/29/2010
53861 Gratiot Date Contract Executed: 10/25/2010
Chesterfield, MI 48051 Date Notice to Proceed: 11/15/2010
Phone: 586-749-6900 Date Work Began: 01/13/2011

Date to be Completed: 12/31/2011
Date Time Stopped: 12/31/2011
Date Accepted: 12/31/2011

Estimate Paid: NO 

Counties:
BENTON 
CROCKETT 
DAVIDSON 
DECATUR 
DYER 
FAYETTE 
HAYWOOD 
HENDERSON 
MADISON 
OBION 
SHELBY 
TIPTON 

= 
Project Number PCT Fed State Project Number Description 1

98047-4164-04 100.00 N/A Consisting of the on-call cable barrier repair on various

Current Contract Amount $ 611,053.50 
Original Contract Amount $ 611,053.50 

Percent Complete ($) 88.55 %
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Total to Date Prev to Date This Estimate
Participating $ 541,081.00 $ 541,081.00 $ 0.00 

Total Earnings $ 541,081.00 $ 541,081.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 541,081.00 $ 541,081.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 541,081.00 $ 541,081.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 541,081.00 $ 541,081.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98047-4164-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98047-4164-04 0700 0010 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 15,700.000 0.000 $ 0.00 81.000 $ 445.50 

$5.500 
  

98047-4164-04 0700 0020 705-80.02 LONGITUDINAL CABLE BARRIER (END 
TERMINAL) STANDARD EACH 15.000 0.000 $ 0.00 3.000 $ 4,800.00

$1,600.000 
  

98047-4164-04 0700 0030 705-80.03 LONGITUDINAL CABLE BARRIER (END 
TERMINAL) TL-3 EACH 24.000 0.000 $ 0.00 4.000 $ 6,400.00

$1,600.000 
  
98047-4164-04 0700 0040 705-80.04 SOCKETED LINE POST W/ALL ACCESSORIES EACH 1,200.000 0.000 $ 0.00 2,043.000 $ 296,235.00

$145.000 
  
98047-4164-04 0700 0050 705-80.06 TERMINAL POST W/ALL ACCESSORIES EACH 100.000 0.000 $ 0.00 69.000 $ 16,560.00

$240.000 
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98047-4164-04 0700 0060 705-80.07 CABLE RELEASE POST (TOP) W/ALL 
ACCESSORIES EACH 60.000 0.000 $ 0.00 9.000 $ 2,700.00

$300.000 
  

98047-4164-04 0700 0070 705-80.09 DRIVEN SOCKETED LINE POST W/ALL 
ACCESSORIES EACH 250.000 0.000 $ 0.00 295.000 $ 66,965.00

$227.000 
  
98047-4164-04 0700 0080 705-80.10 LINE POST W/FTNG & ALL ACC. EACH 360.000 0.000 $ 0.00 6.000 $ 900.00 

$150.000 
  
98047-4164-04 0700 0090 705-80.12 CHECK CABLE TENSION LS 1.000 0.000 $ 0.00 1.000 $ 65,000.00

$65,000.000 
  

98047-4164-04 0700 0100 705-80.13 LINE POST HARDWARE FOR ATTACHING SINGLE 
CABLE EACH 120.000 0.000 $ 0.00 822.000 $ 49,320.00

$60.000 
  

98047-4164-04 0700 0110 705-80.14 END TERMINAL HARDWARE FOR ATTACHING 
SINGLE CABLE EACH 50.000 0.000 $ 0.00 50.000 $ 11,500.00

$230.000 
  

98047-4164-04 0700 0120 705-80.15 RETENSIONING CABLE BARRIER SECTION 
AFTER REPAIR EACH 92.000 0.000 $ 0.00 69.000 $ 8,970.00

$130.000 
  
98047-4164-04 0700 0125 705-80.16 LINE POST REFLECTIVE MARKER EACH 521.000 0.000 $ 0.00 113.000 $ 395.50 

$3.500 
  
98047-4164-04 0700 0130 712-01.02 LANE CLOSURE EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
98047-4164-04 0700 0140 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 40.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
98047-4164-04 0700 0150 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 104.000 0.000 $ 0.00 33.000 $ 10,890.00

$330.000 
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