
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNJ361 Estimate Number: 0027 Pay Period: 03/16/2013
to: 03/17/2014

Contract Location: Time Allowed: 651.0 days
BRIDGE CONSTRUCTION AT 6 LOCATIONS ON SR 186 Time Charged: 680.0 days

Elapsed Calendar Days: 680.0 days
Percent Time: 104.45 %
Percent Complete ($) 100.33 %
Percent Behind: 4.12 %

Contractor: Date Let: 10/29/2010
FORD CONSTRUCTION COMPANY Date Awarded: 11/16/2010
P O Box 527 Date Contract Executed: 12/06/2010
Dyersburg, TN 38025-0527 Date Notice to Proceed: 12/27/2010
Phone: Date Work Began: 02/09/2011

Date to be Completed: 10/07/2012
Date Time Stopped: 11/05/2012
Date Accepted: 01/02/2013

Estimate Paid: NO 

Counties:
GIBSON 

Project Number BID PCT Fed State Project Number Description 1
27033-3222-94 100.00 BR-STP-186(11) S.R.186, BRIDGE AND APPROACHES OVER: HOG CREEK @ L.M.

Current Contract Amount $ 4,629,323.48 
Original Contract Amount $ 4,578,010.55 

Total to Date Prev to Date This Estimate
Participating $ 4,702,827.64 $ 4,518,638.21 $ 184,189.43

Total Earnings $ 4,702,827.64 $ 4,518,638.21 $ 184,189.43 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,702,827.64 $ 4,518,638.21 $ 184,189.43 
Test Report Payment Adjustment $ -18.20 $ -636.20 $ 618.00 
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Total Adjusted Earnings $ 4,702,809.44 $ 4,518,002.01 $ 184,807.43 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,702,809.44 $ 4,518,002.01 $ 184,807.43 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
27033-3222-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 82,000.00

$82,000.000 
  
27033-3222-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 60.000 $ 66,000.00 -19.000 $ -20,900.00

$1,100.000 
  
27033-3222-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 851.970 $ 851.97 22,608.430 $ 22,608.43 

  
27033-3222-94 0500 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-3222-94 1100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-3222-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 7,576.730 $ 7,576.73 4,627.500 $ 4,627.50

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 889.380 $ 889.38 31,756.750 $ 31,756.75 

  
27033-3222-94 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-3222-94 1100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-3222-94 0100 0020 109-10.01 TRAINEE HOUR 1,180.000 1,179.000 $ 943.20 1,699.000 $ 1,359.20

$0.800 
  
27033-3222-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00
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$75,000.000 
  
27033-3222-94 0500 0630 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00

(EXIST. BR. NO. 27-186-6.48) $13,500.000 
  
27033-3222-94 0500 0640 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 8,400.00

(EXIST. BR. NO. 27-186-9.62) $8,400.000 
  
27033-3222-94 0500 0650 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 8,400.00

(EXIST. BR. NO. 27-186-11.87) $8,400.000 
  
27033-3222-94 0500 0660 202-04.04 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

(EXIST. BR. NO. 27-186-12.01) $9,000.000 
  
27033-3222-94 0500 0670 202-04.05 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

(EXIST. BR. NO. 27-186-12.77) $9,000.000 
  
27033-3222-94 0500 0680 202-04.06 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00

(EXIST. BR. NO. 27-186-13.77) $13,500.000 
  
27033-3222-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 16,079.000 8,400.030 $ 50,400.18 13,001.000 $ 78,006.00

$6.000 
  
27033-3222-94 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.200 
  
27033-3222-94 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 1,855.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
27033-3222-94 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 9,100.000 2,872.000 $ 34,464.00 13,582.000 $ 162,984.00

$12.000 
  
27033-3222-94 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
27033-3222-94 0100 0070 203-06 WATER M.G. 49.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
27033-3222-94 0500 0690 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 837.000 0.000 $ 0.00 778.460 $ 7,006.14

$9.000 
  
27033-3222-94 0500 9014 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$13.500 
  
27033-3222-94 0500 9015 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.200 
  
27033-3222-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 466.000 0.000 $ 0.00 74.510 $ 268.24 

$3.600 
  
27033-3222-94 0100 0090 209-06.05 BALED HAY OR STRAW BALE 500.000 0.000 $ 0.00 224.000 $ 2,240.00

$10.000 
  
27033-3222-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,288.000 0.000 $ 0.00 2,932.000 $ 11,728.00

$4.000 
  
27033-3222-94 0100 0110 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 8,049.000 0.000 $ 0.00 16,241.000 $ 32,482.00

$2.000 
  
27033-3222-94 0100 0120 209-08.07 ROCK CHECK DAM PER EACH 52.000 0.000 $ 0.00 22.000 $ 11,770.00

$535.000 
  
27033-3222-94 0100 0130 209-08.08 ENHANCED ROCK CHECK DAM EACH 23.000 0.000 $ 0.00 32.000 $ 17,920.00

$560.000 
  
27033-3222-94 0100 0140 209-09.01 SANDBAGS BAG 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$4.800 
  
27033-3222-94 0100 0150 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$544.000 
  
27033-3222-94 0100 0160 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 1,000.000 0.000 $ 0.00 2,721.660 $ 8,164.98

$3.000 
  
27033-3222-94 0100 0170 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 9,913.000 57.140 $ 1,199.94 6,994.370 $ 146,881.77

$21.000 
  
27033-3222-94 0500 0700 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 174.000 0.000 $ 0.00 498.130 $ 17,434.55

$35.000 
  
27033-3222-94 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 44.000 0.000 $ 0.00 0.000 $ 0.00 

$29.000 
  
27033-3222-94 0100 0190 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,627.000 0.000 $ 0.00 2,451.710 $ 240,267.58
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$98.000 
  
27033-3222-94 0100 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,487.000 0.000 $ 0.00 2,231.960 $ 218,732.08

$98.000 
  
27033-3222-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 2,930.120 $ 2,930.12 2,930.120 $ 2,930.12

$1.000 
  
27033-3222-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -13.280 $ -13.28 -13.280 $ -13.28 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,476.130 $ 2,476.13 

  
27033-3222-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-3222-94 0100 0210 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 16.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
27033-3222-94 0100 0220 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 64.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
27033-3222-94 0100 0230 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 7.000 -0.080 $ -48.00 3.390 $ 2,034.00

$600.000 
0100 0230 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 600.000 1.030 $ 618.00 0.000 $ 0.00 

  
27033-3222-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-3222-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-3222-94 0100 0240 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 524.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
27033-3222-94 0100 0250 411-01.10 ACS MIX(PG64-22) GRADING D TON 818.000 0.000 $ 0.00 1,833.650 $ 201,701.50

$110.000 
  
27033-3222-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,104.360 $ 1,104.36 

  
27033-3222-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
27033-3222-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 103.270 $ 103.27 103.270 $ 103.27 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,157.410 $ 1,157.41 

  
27033-3222-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-3222-94 0100 0260 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.640 0.000 $ 0.00 1.651 $ 5,778.50

$3,500.000 
  
27033-3222-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$168.000 
  
27033-3222-94 0500 0710 604-02.03 EPOXY COATED REINFORCING STEEL LB. 165,345.000 0.000 $ 0.00 165,345.000 $ 145,503.60

$0.880 
  
27033-3222-94 0500 0720 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 492.000 0.000 $ 0.00 492.000 $ 206,640.00

$420.000 
  
27033-3222-94 0500 0730 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 66,606.000 0.000 $ 0.00 66,606.000 $ 56,615.10

$0.850 
  
27033-3222-94 0500 0740 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 1,224.000 0.000 $ 0.00 1,238.600 $ 272,492.00

$220.000 
  
27033-3222-94 0500 0750 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 629.000 0.000 $ 0.00 629.000 $ 352,240.00

$560.000 
  
27033-3222-94 0500 0760 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 2,411.000 0.000 $ 0.00 2,411.000 $ 21,699.00

$9.000 
  
27033-3222-94 0500 0770 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 3,278.000 0.000 $ 0.00 3,284.110 $ 8,538.69

$2.600 
  
27033-3222-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -2,030.470 $ -2,030.47

$1.000 
  
27033-3222-94 0500 0780 606-02.01 TEST PILES (STEEL PILES, 10 INCH) L.F. 430.000 0.000 $ 0.00 615.000 $ 24,600.00

$40.000 
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27033-3222-94 0500 0790 606-02.02 LOADING TEST (STEEL PILES, 10 INCH) EACH 2.000 0.000 $ 0.00 2.000 $ 9,600.00
$4,800.000 

  
27033-3222-94 0500 0800 606-02.03 STEEL PILES (10 INCH) L.F. 3,690.000 0.000 $ 0.00 4,130.000 $ 148,680.00

$36.000 
  
27033-3222-94 0500 9023 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 -10.000 $ -195.01 79.000 $ 1,540.58

$19.501 
  
27033-3222-94 0500 0810 606-09.01 TEST PILES (PRECAST CONCRETE, SIZE 1) L.F. 705.000 0.000 $ 0.00 880.000 $ 35,200.00

$40.000 
  
27033-3222-94 0500 0820 606-09.02 LOADING TEST (PRECAST CONCRETE, SIZE 1) EACH 4.000 0.000 $ 0.00 2.000 $ 9,600.00

$4,800.000 
  
27033-3222-94 0500 0830 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 4,980.000 68.000 $ 2,584.00 4,713.000 $ 179,094.00

$38.000 
  
27033-3222-94 0500 9024 606-09.04 PRECAST CONCRETE PILES (SIZE 1) (CUT-OFFS) L.F. 0.000 0.000 $ 0.00 90.000 $ 1,872.00

$20.800 
  
27033-3222-94 0500 0840 606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 72.000 0.000 $ 0.00 74.000 $ 7,030.00

$95.000 
  
27033-3222-94 0100 0270 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 46.000 0.000 $ 0.00 46.000 $ 4,002.00

$87.000 
  
27033-3222-94 0100 0280 607-36.01 FLAP GATE (SIZE PIPE) EACH 1.000 0.000 $ 0.00 1.000 $ 515.00 

(18" PIPE) $515.000 
  
27033-3222-94 0100 0290 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 140.000 0.000 $ 0.00 140.000 $ 4,200.00

$30.000 
  
27033-3222-94 0100 0300 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 82.000 0.000 $ 0.00 102.000 $ 4,386.00

$43.000 
  
27033-3222-94 0100 0310 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 62.000 0.000 $ 0.00 62.000 $ 2,976.00

$48.000 
  
27033-3222-94 0100 0320 607-39.06 42" PIPE CULVERT (SIDE DRAIN) L.F. 34.000 0.000 $ 0.00 34.000 $ 1,904.00

$56.000 
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27033-3222-94 0100 0330 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 565.000 0.000 $ 0.00 475.000 $ 16,625.00
$35.000 

  
27033-3222-94 0100 0340 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 35.000 5.960 $ 3,278.00 38.900 $ 21,395.00

$550.000 
  
27033-3222-94 0100 0350 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 4,144.000 942.000 $ 1,299.96 4,890.000 $ 6,748.20

$1.380 
  
27033-3222-94 0100 0360 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 4,646.000 2,316.000 $ 7,665.96 6,152.000 $ 20,363.12

$3.310 
  
27033-3222-94 0500 0850 615-02.04 PRESTRESSED CONCRETE BOX BEAM (27" X 36") L.F. 432.000 0.000 $ 0.00 432.000 $ 63,504.00

$147.000 
  
27033-3222-94 0500 0860 615-02.05 PRESTRESSED CONCRETE BOX BEAM (33" X 36") L.F. 272.000 0.000 $ 0.00 272.000 $ 48,688.00

$179.000 
  
27033-3222-94 0500 0870 615-02.19 PRESTRESSED CONCRETE BOX BEAM (24" X 36") L.F. 520.000 0.000 $ 0.00 520.000 $ 72,800.00

$140.000 
0500 0870 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 140.000 0.000 $ 0.00 -0.130 $ -18.20 

  
27033-3222-94 0500 0880 615-02.25 PRESTRESSED CONCRETE BOX BEAM (39" X 48") L.F. 712.000 0.000 $ 0.00 712.000 $ 162,336.00

$228.000 
  
27033-3222-94 0500 0890 617-02 BRIDGE DECK CRACK SEALING L.F. 510.000 0.000 $ 0.00 786.000 $ 1,807.80

$2.300 
  
27033-3222-94 0500 0900 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,333.000 0.000 $ 0.00 1,333.000 $ 102,641.00

$77.000 
  
27033-3222-94 0100 0370 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
27033-3222-94 0100 0380 621-05.01 TEMPORARY SHORING S.F. 2,000.000 0.000 $ 0.00 375.000 $ 22,500.00

$60.000 
  
27033-3222-94 0100 0390 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 648.000 0.000 $ 0.00 687.650 $ 44,697.25

$65.000 
  
27033-3222-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.250 
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27033-3222-94 0100 0400 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 24.000 0.000 $ 0.00 24.000 $ 57,600.00

$2,400.000 
  
27033-3222-94 0100 9500 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 0.000 0.000 $ 0.00 10.000 $ 47,250.00

$4,725.000 
  
27033-3222-94 0100 0410 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 62.000 0.000 $ 0.00 62.000 $ 6,510.00

$105.000 
  
27033-3222-94 0100 0420 709-01.01 RUBBLE STONE RIP-RAP C.Y. 39.000 0.000 $ 0.00 0.000 $ 0.00 

$56.000 
  
27033-3222-94 0100 0430 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 1,000.000 0.000 $ 0.00 116.710 $ 4,434.98

$38.000 
  
27033-3222-94 0100 0440 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 4,143.000 0.000 $ 0.00 4,544.890 $ 172,705.82

$38.000 
  
27033-3222-94 0500 0910 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 758.000 0.000 $ 0.00 701.000 $ 8,412.00

$12.000 
  
27033-3222-94 0500 0920 710-09.02 6" PIPE UNDERDRAIN L.F. 156.000 0.000 $ 0.00 328.000 $ 3,608.00

$11.000 
  
27033-3222-94 0100 0450 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,500.00

$15,500.000 
  
27033-3222-94 0100 9502 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,475.910 
  
27033-3222-94 0100 0460 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,595.000 0.000 $ 0.00 2,746.000 $ 71,396.00

$26.000 
  
27033-3222-94 0100 0470 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 264.000 0.000 $ 0.00 87.000 $ 2,566.50

$29.500 
  
27033-3222-94 0100 0480 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 80.000 0.000 $ 0.00 152.000 $ 1,824.00

$12.000 
  
27033-3222-94 0100 0490 712-05.01 WARNING LIGHTS (TYPE A) EACH 132.000 0.000 $ 0.00 52.000 $ 1,092.00

$21.000 
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27033-3222-94 0100 0500 712-06 SIGNS (CONSTRUCTION) S.F. 2,125.000 0.000 $ 0.00 2,105.500 $ 13,475.20

$6.400 
  
27033-3222-94 0100 0510 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 13,768.000 1,051.000 $ 1,671.09 19,432.000 $ 30,896.88

$1.590 
  
27033-3222-94 0100 0520 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 83.000 $ 913.00 

$11.000 
  
27033-3222-94 0100 0530 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 54.000 0.000 $ 0.00 70.000 $ 1,400.00

$20.000 
  
27033-3222-94 0100 0540 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.600 0.000 $ 0.00 3.859 $ 13,429.32

$3,480.000 
  
27033-3222-94 0100 0550 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 3.270 0.000 $ 0.00 3.530 $ 8,542.60

$2,420.000 
  
27033-3222-94 0100 0560 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 225,000.00

$225,000.000 
  
27033-3222-94 0100 9501 717-01.01 REMOBILIZATION LS 0.000 1.000 $ 2,587.02 1.000 $ 2,587.02

$2,587.020 
  
27033-3222-94 1100 1140 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 5.000 0.000 $ 0.00 5.000 $ 79,500.00

$15,900.000 
  
27033-3222-94 0100 0570 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 3,657.000 0.000 $ 0.00 0.000 $ 0.00 

$2.600 
  
27033-3222-94 0100 0580 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 1,000.000 0.000 $ 0.00 820.000 $ 6,560.00

(DESCRIPTION) $8.000 
  
27033-3222-94 0900 0930 771-14.91 2IN STEEL SCHEDULE 40 GAS MAIN L.F. 4,350.000 0.000 $ 0.00 3,148.000 $ 59,812.00

$19.000 
  
27033-3222-94 0900 0940 771-14.92 3/4IN STEEL SCHEDULE 40 GAS MAIN L.F. 60.000 0.000 $ 0.00 268.000 $ 4,020.00

$15.000 
  
27033-3222-94 0900 0950 771-14.93 DIRECTIONAL BORE 2IN UNDER CREEKS L.F. 770.000 0.000 $ 0.00 1,650.000 $ 42,075.00

$25.500 
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27033-3222-94 0900 0960 771-14.94 DIRECTIONAL BORE 2IN UNDER ROADS L.F. 110.000 0.000 $ 0.00 160.000 $ 4,080.00

$25.500 
  
27033-3222-94 0900 0970 771-14.95 33 C LIMESTONE FOR DRIVEWAY REPAIR TON 20.000 0.000 $ 0.00 23.400 $ 678.60 

$29.000 
  
27033-3222-94 0900 0980 775-32.73 CONSTRUCTION STAKING LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
27033-3222-94 0910 1110 775-32.74 6IN SDR-21 PVC WATERLINE L.F. 3,050.000 0.000 $ 0.00 3,500.000 $ 28,875.00

$8.250 
  
27033-3222-94 0910 1120 775-32.75 DIP FITTINGS LB. 1,890.000 0.000 $ 0.00 1,820.000 $ 5,915.00

$3.250 
  
27033-3222-94 0900 0990 775-32.76 4IN HOT TAP EACH 8.000 0.000 $ 0.00 8.000 $ 15,200.00

$1,900.000 
  
27033-3222-94 0910 1130 775-32.77 6IN DIRECTIONAL BORE L.F. 902.000 0.000 $ 0.00 1,050.000 $ 35,175.00

$33.500 
  
27033-3222-94 0900 1000 775-32.78 4IN CUT AND CAP EACH 8.000 0.000 $ 0.00 8.000 $ 4,600.00

$575.000 
  
27033-3222-94 0900 1010 775-32.79 SERVICE LINE CONNECTION EACH 3.000 0.000 $ 0.00 5.000 $ 3,550.00

$710.000 
  
27033-3222-94 0900 1020 775-32.80 RELOCATE EXISTING WATER METER EACH 3.000 0.000 $ 0.00 5.000 $ 2,750.00

$550.000 
  
27033-3222-94 0900 1030 775-32.81 3/4IN PVC SERVICE LINE L.F. 190.000 0.000 $ 0.00 425.000 $ 1,593.75

$3.750 
  
27033-3222-94 0900 1040 775-32.82 3/4IN PVC SRVCE LNE IN 2IN STL CASING L.F. 115.000 0.000 $ 0.00 160.000 $ 3,800.00

$23.750 
  
27033-3222-94 0900 1050 775-32.83 WATER LINE MARKERS EACH 2.000 0.000 $ 0.00 2.000 $ 190.00 

$95.000 
  
27033-3222-94 0900 1060 777-06.94 4FT DIA. SEWR MANHOLE(0-6FT DEEP) EACH 4.000 0.000 $ 0.00 4.000 $ 6,500.00

$1,625.000 
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27033-3222-94 0900 1070 777-06.95 EXTRA DEPTH SEWR MANHOLE V.F. 8.000 0.000 $ 0.00 8.000 $ 1,200.00

$150.000 
  
27033-3222-94 0900 1080 777-06.96 8IN SANITARY SEWR PVC SDR 35 L.F. 390.000 0.000 $ 0.00 363.000 $ 7,623.00

$21.000 
  
27033-3222-94 0900 1090 777-06.97 REMOVAL OF EX. 8" SANITARY SEWER L.F. 390.000 0.000 $ 0.00 390.000 $ 15,600.00

$40.000 
  
27033-3222-94 0900 1100 777-06.98 REMOVAL OF EX. SEWER MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
27033-3222-94 0100 0590 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 136.000 0.030 $ 0.90 273.210 $ 8,196.30

$30.000 
  
27033-3222-94 0100 0600 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 130.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
27033-3222-94 0100 0610 801-03 WATER (SEEDING & SODDING) M.G. 587.000 0.000 $ 0.00 69.000 $ 345.00 

$5.000 
  
27033-3222-94 0100 0620 803-01 SODDING (NEW SOD) S.Y. 58,832.000 0.000 $ 0.00 51,944.520 $ 155,833.56

$3.000 
  

Project Number: 27033-3222-94 Project Current Amount $ 184,807.43
Contract Current Amount $ 184,807.43
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