
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000048710 Vendor Name: CONCRETE STRUCTURES, INC.

Contract ID: CNJ362 Estimate Number: 0006 Pay Period: 09/01/2011
to: 12/14/2011

Contract Location: Time Allowed: 216.0 days
ON WEST FORK CREEK ROAD OVER THE WEST FORK OF LONG CREEK Time Charged: 214.0 days

Elapsed Calendar Days: 214.0 days
Percent Time: 99.07 %
Percent Complete ($) 97.78 %
Percent Behind: 1.29 %

Contractor: Date Let: 10/29/2010
CONCRETE STRUCTURES, INC. Date Awarded: 11/16/2010
PO Drawer 128 Date Contract Executed: 12/07/2010
Charlotte, TN 37036-0128 Date Notice to Proceed: 12/28/2010
Phone: Date Work Began: 02/21/2011

Date to be Completed: 07/31/2011
Date Time Stopped: 07/29/2011
Date Accepted: 11/10/2011

Estimate Paid: NO 

Counties:
MACON 

Project Number BID PCT Fed State Project Number Description 1
56946-3433-94 100.00 BRZE-5600(40) BRIDGE OVER WEST FORK LONG CREEK, L.M. 2.34

Current Contract Amount $ 256,171.70 
Original Contract Amount $ 256,171.70 

Total to Date Prev to Date This Estimate
Participating $ 252,775.08 $ 249,575.08 $ 3,200.00 

Total Earnings $ 252,775.08 $ 249,575.08 $ 3,200.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 252,775.08 $ 249,575.08 $ 3,200.00 
Test Report Payment Adjustment $ -1,053.00 $ -11,562.60 $ 10,509.60 
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Total Adjusted Earnings $ 251,722.08 $ 238,012.48 $ 13,709.60 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 251,722.08 $ 238,012.48 $ 13,709.60 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

56946-3433-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.400 $ 3,200.00 1.000 $ 8,000.00

$8,000.000 
  
56946-3433-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
56946-3433-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,294.560 $ 1,294.56 

  
56946-3433-94 0300 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3433-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,837.100 $ 1,837.10 

  

56946-3433-94 0300 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56946-3433-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00

$21,000.000 
  

56946-3433-94 0100 0030 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,800.00

(12' X 36' WOOD, SINGLE SPAN BRIDGE, $4,800.000 
  

ROAD & DRAINAGE EXCAVATION 
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56946-3433-94 0100 0040 203-01 (UNCLASSIFIED) C.Y. 868.000 0.000 $ 0.00 1,025.560 $ 15,383.40
$15.000 

  

56946-3433-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
56946-3433-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
56946-3433-94 0100 0050 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
56946-3433-94 0100 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 154.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
56946-3433-94 0100 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 80.000 0.000 $ 0.00 80.000 $ 1,200.00

$15.000 
  
56946-3433-94 0100 0080 204-08 FOUNDATION FILL MATERIAL C.Y. 28.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  
56946-3433-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$2.200 
  
56946-3433-94 0100 0100 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 200.000 0.000 $ 0.00 130.000 $ 1,053.00

(LOW FLOW CHANNEL) $8.100 
0100 0100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 8.100 0.000 $ 0.00 -130.000 $ -1,053.00 

  
56946-3433-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 472.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
56946-3433-94 0100 0120 209-08.07 ROCK CHECK DAM PER EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$230.000 
  
56946-3433-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  

56946-3433-94 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 617.000 0.000 $ 0.00 490.590 $ 13,245.93

$27.000 
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56946-3433-94 0100 0150 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 498.000 0.000 $ 0.00 739.160 $ 23,653.12
$32.000 

  
56946-3433-94 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 14.000 0.000 $ 0.00 0.000 $ 0.00 

$43.000 
  

56946-3433-94 0100 0170 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 131.000 0.000 $ 0.00 93.850 $ 11,168.15

$119.000 
  
56946-3433-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -440.580 $ -440.58 

  
56946-3433-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3433-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3433-94 0100 0180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 2.050 $ 1,107.00

$540.000 
  
56946-3433-94 0100 0190 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 7.000 0.000 $ 0.00 17.560 $ 948.24 

$54.000 
  

56946-3433-94 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 1.680 $ 1,360.80

$810.000 
  
56946-3433-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3433-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56946-3433-94 0100 0210 411-01.10 ACS MIX(PG64-22) GRADING D TON 77.000 0.000 $ 0.00 143.050 $ 25,033.75

$175.000 
  

56946-3433-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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CONTENT 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -503.670 $ -503.67 
  
56946-3433-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56946-3433-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3433-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3433-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 119.810 $ 48,223.53

$402.500 
  

56946-3433-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$304.500 
  
56946-3433-94 0300 0450 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 156.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  

56946-3433-94 0300 0460 604-02.02 STEEL BAR REINFORCEMENT (BOX 
BRIDGES) LB. 38,867.000 0.000 $ 0.00 34,659.000 $ 27,727.20

$0.800 
0300 0460 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.800 10,977.000 $ 8,781.60 0.000 $ 0.00 

  
56946-3433-94 0100 0220 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 34.000 0.000 $ 0.00 36.000 $ 1,404.00

$39.000 
0100 0220 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 39.000 36.000 $ 1,404.00 0.000 $ 0.00 

  
56946-3433-94 0100 0230 705-01.04 METAL BEAM GUARD FENCE L.F. 75.000 0.000 $ 0.00 75.000 $ 3,225.00

$43.000 
  
56946-3433-94 0100 9019 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 10.000 $ 340.00 

$34.000 
  
56946-3433-94 0100 0240 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 50.000 $ 850.00 

$17.000 
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56946-3433-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,275.00
$25.500 

  
56946-3433-94 0100 0250 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 8,000.00

$2,000.000 
  
56946-3433-94 0100 0260 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 287.000 0.000 $ 0.00 236.920 $ 8,766.04

$37.000 
  

56946-3433-94 0100 0270 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 140.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
56946-3433-94 0100 0280 710-09.02 6" PIPE UNDERDRAIN L.F. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
56946-3433-94 0100 0290 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
56946-3433-94 0100 0300 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 8.000 0.000 $ 0.00 8.000 $ 216.00 

$27.000 
  
56946-3433-94 0100 0310 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 108.00 

$27.000 
  
56946-3433-94 0100 0320 712-06 SIGNS (CONSTRUCTION) S.F. 47.000 0.000 $ 0.00 47.000 $ 305.50 

$6.500 
  
56946-3433-94 0100 0330 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 624.00 

$13.000 
  
56946-3433-94 0100 0340 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 162.00 

(STOP) $162.000 
0100 0340 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 162.000 1.000 $ 162.00 0.000 $ 0.00 

  
56946-3433-94 0100 0350 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 162.00 

(STOP AHEAD, W3-1) $162.000 
0100 0350 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 162.000 1.000 $ 162.00 0.000 $ 0.00 

  
56946-3433-94 0100 0360 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00

$13,000.000 
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56946-3433-94 0100 0370 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 122.000 0.000 $ 0.00 0.000 $ 0.00 
$3.300 

  
56946-3433-94 0100 0380 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
56946-3433-94 0100 0390 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 21.210 $ 2,121.00

$100.000 
  

56946-3433-94 0100 0400 801-01.30 COVER CROP SEED MIX (RIPZN/FLPL) 
W/MULCH UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
56946-3433-94 0100 0410 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 1.000 0.000 $ 0.00 7.500 $ 1,125.00

$150.000 
  
56946-3433-94 0100 0420 801-03 WATER (SEEDING & SODDING) M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
56946-3433-94 0100 0430 803-01 SODDING (NEW SOD) S.Y. 582.000 0.000 $ 0.00 600.000 $ 3,000.00

$5.000 
  
56946-3433-94 0100 0440 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 55.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

Project Number: 56946-3433-94 Project Current Amount $ 13,709.60
Contract Current Amount $ 13,709.60 
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