
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070032772 Vendor Name: J & M GRADING DIVISION LLC

Contract ID: CNJ364 Estimate Number: 0003 Pay Period: 02/21/2011
to: 02/14/2012

Contract Location: Time Allowed: 52.0 days
AT LOG MILE 2.2 Time Charged: 51.0 days

Elapsed Calendar Days: 51.0 days
Percent Time: 98.08 %

Contractor: Date Let: 10/29/2010
J & M GRADING DIVISION LLC Date Awarded: 11/16/2010
PO Box 339 Date Contract Executed: 12/10/2010
Friendsville, TN 37737 Date Notice to Proceed: 12/31/2010
Phone: Date Work Began: 01/07/2011

Date to be Completed: 02/20/2011
Date Time Stopped: 02/19/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CAMPBELL 

= 
Project Number PCT Fed State Project Number Description 1

07012-4232-04 100.00 N/A Consisting of the rock fall mitigation on State Route 90 at

Current Contract Amount $ 50,269.00 
Original Contract Amount $ 50,269.00 

Percent Complete ($) 207.48 %

Total to Date Prev to Date This Estimate
Participating $ 104,295.90 $ 104,295.90 $ 0.00 

Total Earnings $ 104,295.90 $ 104,295.90 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 104,295.90 $ 104,295.90 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 104,295.90 $ 104,295.90 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 104,295.90 $ 104,295.90 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
07012-4232-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  

07012-4232-04 0700 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 700.000 0.000 $ 0.00 1,798.060 $ 38,658.29

$21.500 
  

07012-4232-04 0700 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.800 
  
07012-4232-04 0700 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$32.250 
  
07012-4232-04 0700 0020 203-11 SCALING AND TRIMMING S.Y. 500.000 0.000 $ 0.00 843.747 $ 23,329.60

$27.650 
  
07012-4232-04 0700 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 2.000 $ 17,800.00

$8,900.000 
  
07012-4232-04 0700 0040 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 45.000 $ 1,980.00

$44.000 
  
07012-4232-04 0700 0050 712-06 SIGNS (CONSTRUCTION) S.F. 136.000 0.000 $ 0.00 232.000 $ 1,508.00

$6.500 
  
07012-4232-04 0700 0060 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 80.000 $ 1,280.00

$16.000 
  
07012-4232-04 0700 0070 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 3.000 0.000 $ 0.00 6.000 $ 11,340.00
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$1,890.000 
  
07012-4232-04 0700 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 2.000 $ 8,400.00

$4,200.000 
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