
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005856 Vendor Name: JENCO CONSTRUCTION, INC.

Contract ID: CNJ366 Estimate Number: 0012 Pay Period: 12/01/2011
to: 03/14/2012

Contract Location: Time Allowed: 306.0 days
WITH US 412 (SR 20), AND RESURFACING ON SR 13 SOUTH OF Time Charged: 308.0 days

Elapsed Calendar Days: 308.0 days
Percent Time: 100.65 %

Contractor: Date Let: 10/29/2010
JENCO CONSTRUCTION, INC. Date Awarded: 11/16/2010
P O Box 37 Date Contract Executed: 12/09/2010
Bon Aqua, TN 37025 Date Notice to Proceed: 12/30/2010
Phone: Date Work Began: 02/02/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 11/02/2011
Date Accepted: 11/17/2011

Estimate Paid: NO 

Counties:
PERRY 

= 
Project Number PCT Fed State Project Number Description 1

68001-3243-14 75.34 STP-13(37) S.R. 13: S.R. 13/S.R. 20 Intersection Area
68001-3244-14 24.66 STP-13(38) S.R. 13: LOCATION I - LOBELVILLE BUSINESS DISTRICT

Current Contract Amount $ 598,722.33 
Original Contract Amount $ 587,124.33 

Percent Complete ($) 137.38 %

Total to Date Prev to Date This Estimate
Participating $ 822,546.20 $ 827,238.94 $ -4,692.74

Total Earnings $ 822,546.20 $ 827,238.94 $ -4,692.74 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 822,546.20 $ 827,238.94 $ -4,692.74 
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Test Report Payment Adjustment $ -429.39 $ 0.00 $ -429.39 
Total Adjusted Earnings $ 822,116.81 $ 827,238.94 $ -5,122.13 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 822,116.81 $ 827,238.94 $ -5,122.13 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
68001-3243-14 0100 0020 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,200.00

$7,200.000 
  
68001-3244-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,800.00

$10,800.000 
  
68001-3243-14 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
68001-3244-14 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
68001-3243-14 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 1.900 $ 1.90 10,907.170 $ 10,907.17 

  
68001-3243-14 0300 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3244-14 0100 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

68001-3243-14 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 458.680 $ 458.68 458.680 $ 458.68 

$1.000 
0100 9026 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,631.870 $ 12,631.87 

  

68001-3243-14 0300 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

68001-3244-14 0100 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3243-14 0100 0030 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 42.000 0.000 $ 0.00 47.000 $ 235.00 

(15" CMP, STA. 115+95 LT.) $5.000 
  
68001-3243-14 0300 0660 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

(SEE PLANS DESCR.) $5,000.000 
  

68001-3243-14 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 2,556.000 9.200 $ 110.40 2,142.000 $ 25,704.00

$12.000 
  

68001-3243-14 0100 9015 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
68001-3243-14 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 341.000 0.000 $ 0.00 1,379.040 $ 41,371.20

$30.000 
  
68001-3243-14 0100 9503 203-04 PLACING AND SPREADING TOPSOIL C.Y. 0.000 0.000 $ 0.00 200.670 $ 1,605.36

$8.000 
  
68001-3243-14 0100 9016 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 35.110 $ 631.98 

$18.000 
  
68001-3243-14 0100 0060 203-06 WATER M.G. 2.000 0.000 $ 0.00 9.000 $ 45.00 

$5.000 
  
68001-3243-14 0100 0070 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  
68001-3243-14 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 180.000 0.000 $ 0.00 19.720 $ 59.16 

$3.000 
  
68001-3243-14 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 708.000 0.000 $ 0.00 836.000 $ 2,466.20

$2.950 
  
68001-3243-14 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,020.000 0.000 $ 0.00 1,360.000 $ 1,360.00

$1.000 
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68001-3243-14 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 5.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
68001-3243-14 0100 9501 209-09.01 SANDBAGS BAG 0.000 0.000 $ 0.00 120.000 $ 720.00 

$6.000 
  
68001-3243-14 0100 9502 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 0.000 0.000 $ 0.00 1.000 $ 185.00 

$185.000 
  
68001-3243-14 0100 9500 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 0.000 0.000 $ 0.00 133.300 $ 133.30 

$1.000 
  
68001-3243-14 0100 0120 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 12.000 0.000 $ 0.00 20.000 $ 1,100.00

$55.000 
  
68001-3243-14 0100 0130 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 4.000 0.000 $ 0.00 4.000 $ 1,460.00

$365.000 
  

68001-3243-14 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 2,412.000 0.000 $ 0.00 4,386.000 $ 96,492.00

$22.000 
  
68001-3243-14 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 59.000 0.000 $ 0.00 96.060 $ 2,689.68

$28.000 
  

68001-3243-14 0100 0160 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 678.000 0.000 $ 0.00 963.630 $ 64,081.40

$66.500 
  

68001-3243-14 0100 0170 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 391.000 0.000 $ 0.00 990.060 $ 72,274.38

$73.000 
  
68001-3244-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 40.000 0.000 $ 0.00 0.000 $ 0.00 

$82.000 
  
68001-3243-14 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,741.570 $ -1,741.57 

  
68001-3244-14 0100 9019 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
68001-3243-14 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 473.200 $ 473.20 

  
68001-3244-14 0100 9020 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3243-14 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3244-14 0100 9021 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3243-14 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 5.430 $ 2,715.00

$500.000 
  
68001-3244-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.500 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
68001-3243-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3244-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

68001-3243-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

68001-3244-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3243-14 0100 0190 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 394.000 0.000 $ 0.00 824.000 $ 3,296.00

$4.000 
  
68001-3243-14 0100 0200 411-01.10 ACS MIX(PG64-22) GRADING D TON 618.000 -48.700 $ -4,017.75 1,040.670 $ 85,855.28

$82.500 
  
68001-3244-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 962.000 0.000 $ 0.00 1,247.780 $ 102,941.85
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$82.500 
  

68001-3243-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 108.030 $ 108.03 -2,311.770 $ -2,311.77 

  

68001-3244-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,767.830 $ -2,767.83 

  
68001-3243-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3244-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3243-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 496.600 $ 496.60 

  
68001-3244-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 526.500 $ 526.50 

  
68001-3243-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3244-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3243-14 0100 0210 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 9,360.000 0.000 $ 0.00 14,295.300 $ 21,442.95

$1.500 
  
68001-3244-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 14,536.000 0.000 $ 0.00 17,339.780 $ 26,009.67

$1.500 
  
68001-3243-14 0300 9017 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$431.250 
  
68001-3243-14 0300 9018 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$326.250 
  
68001-3243-14 0300 0670 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 33.000 0.000 $ 0.00 36.500 $ 13,687.50

$375.000 
  
68001-3243-14 0300 0680 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 3,998.000 0.000 $ 0.00 5,792.000 $ 4,344.00

$0.750 
  
68001-3243-14 0300 9031 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -4,095.950 $ -4,095.95

$1.000 
  
68001-3243-14 0100 0220 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,178.000 0.000 $ 0.00 1,160.500 $ 34,815.00

$30.000 
  
68001-3243-14 0100 0230 607-03.30 18" PIPE CULVERT L.F. 108.000 0.000 $ 0.00 106.000 $ 3,180.00

$30.000 
  
68001-3243-14 0100 0240 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 62.000 0.000 $ 0.00 64.000 $ 1,792.00

$28.000 
  
68001-3243-14 0100 0250 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 6.000 0.000 $ 0.00 4.460 $ 2,230.00

$500.000 
  
68001-3243-14 0100 0260 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 666.000 0.000 $ 0.00 516.000 $ 516.00 

$1.000 
  
68001-3243-14 0100 0270 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 831.000 0.000 $ 0.00 277.000 $ 831.00 

$3.000 
  
68001-3243-14 0100 0280 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 6.000 $ 12,000.00

$2,000.000 
  
68001-3243-14 0100 0290 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 6,600.00

$2,200.000 
  
68001-3243-14 0100 0300 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 6,600.00

$3,300.000 
  
68001-3243-14 0100 0310 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 6,500.00

$3,250.000 
  
68001-3243-14 0100 0320 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 5,400.00
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$1,800.000 
  
68001-3243-14 0100 9504 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 40.000 $ 1,280.00

$32.000 
  
68001-3243-14 0100 0330 702-01 CONCRETE CURB C.Y. 24.000 0.000 $ 0.00 46.840 $ 10,554.46

$225.330 
  
68001-3243-14 0100 0340 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 124.000 0.000 $ 0.00 112.380 $ 20,419.45

$181.700 
  
68001-3243-14 0100 0350 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 138.000 0.000 $ 0.00 137.500 $ 2,337.50

$17.000 
  
68001-3243-14 0100 9022 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 25.000 $ 637.50 

$25.500 
  
68001-3243-14 0100 0360 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  

68001-3243-14 0100 0370 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 3.000 $ 5,907.00

$1,969.000 
  
68001-3243-14 0100 0380 709-05.08 MACHINED RIP-RAP (CLASS B) TON 45.000 0.000 $ 0.00 156.610 $ 5,481.35

$35.000 
  
68001-3243-14 0100 0390 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
68001-3244-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
68001-3243-14 0100 0400 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 100.000 $ 2,800.00

$28.000 
  
68001-3244-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
68001-3243-14 0100 0410 712-05.03 WARNING LIGHTS (TYPE C) EACH 75.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
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68001-3243-14 0100 0420 712-06 SIGNS (CONSTRUCTION) S.F. 176.000 0.000 $ 0.00 296.000 $ 2,101.60
$7.100 

  
68001-3244-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 214.000 0.000 $ 0.00 338.000 $ 2,399.80

$7.100 
  
68001-3243-14 0100 0430 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
68001-3244-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
68001-3243-14 0100 0440 713-11.01 "U" SECTION STEEL POSTS LB. 1,420.000 0.000 $ 0.00 1,341.600 $ 2,347.80

$1.750 
  
68001-3243-14 0100 0450 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 397.000 0.000 $ 0.00 450.800 $ 1,262.24

$2.800 
  
68001-3243-14 0100 0460 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 171.000 0.000 $ 0.00 162.070 $ 1,539.67

$9.500 
  
68001-3243-14 0100 0470 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 236.000 0.000 $ 0.00 246.250 $ 2,585.63

$10.500 
  
68001-3243-14 0100 0480 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
68001-3243-14 0100 0490 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 236.00 

(R3-9B) $118.000 
  
68001-3244-14 0100 0100 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 236.00 

(R3-9B) $118.000 
  

68001-3243-14 0100 0500 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 88.000 0.000 $ 0.00 112.000 $ 2,240.00

$20.000 
  

68001-3244-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 42.000 $ 840.00 

$20.000 
  
68001-3243-14 0100 0510 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 70.000 0.000 $ 0.00 72.000 $ 864.00 
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$12.000 
  

68001-3243-14 0100 0520 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 7.000 0.000 $ 0.00 5.000 $ 750.00 

$150.000 
  

68001-3244-14 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 8.000 0.000 $ 0.00 4.000 $ 600.00 

$150.000 
  
68001-3243-14 0100 0530 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 22.500 49.000 $ 490.00 49.000 $ 490.00 

$10.000 
  
68001-3243-14 0100 0540 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.800 0.000 $ 0.00 5.165 $ 3,873.75

$750.000 
  
68001-3244-14 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.200 0.000 $ 0.00 4.615 $ 3,461.25

$750.000 
  
68001-3243-14 0100 0550 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 70.000 0.000 $ 0.00 113.000 $ 1,130.00

$10.000 
  
68001-3243-14 0100 0560 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.800 0.000 $ 0.00 2.008 $ 4,016.00

$2,000.000 
  
68001-3244-14 0100 0140 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 2.200 -0.940 $ -1,880.00 2.099 $ 4,198.00

$2,000.000 
  

68001-3243-14 0100 0570 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN 
DOTTED LINE) L.F. 60.000 36.000 $ 36.00 36.000 $ 36.00 

$1.000 
  

68001-3244-14 0100 0150 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN 
DOTTED LINE) L.F. 620.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3243-14 0100 0580 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,200.00

$7,200.000 
  
68001-3244-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,800.00

$10,800.000 
  
68001-3243-14 0100 0590 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 320.000 0.000 $ 0.00 462.720 $ 1,388.16
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$3.000 
  

68001-3243-14 0100 0600 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 1,465.000 0.000 $ 0.00 1,193.000 $ 2,922.85

(DESCRIPTION) $2.450 
  
68001-3243-14 0100 0610 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 23.210 $ 429.39 

$18.500 
0100 0610 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 18.500 -23.210 $ -429.39 -23.210 $ -429.39 

  
68001-3243-14 0100 0620 801-02 SEEDING (WITHOUT MULCH) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$11.580 
  
68001-3243-14 0100 0630 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 4.700 $ 117.50 

$25.000 
  
68001-3243-14 0100 0640 803-01 SODDING (NEW SOD) S.Y. 285.000 0.000 $ 0.00 3,681.320 $ 12,516.49

$3.400 
  
68001-3243-14 0100 0650 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 1,700.000 0.000 $ 0.00 0.000 $ 0.00 

$0.650 
  

Project Number: 68001-3243-14 Project Current Amount $ -3,242.13
Project Number: 68001-3244-14 Project Current Amount $ -1,880.00

Contract Current Amount $ -5,122.13 
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