
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/22/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNJ367 Estimate Number: 0012 Pay Period: 11/08/2011
to: 02/16/2012

Contract Location: Time Allowed: 284.0 days
WESTBOUND OVER OVERALL CREEK (LM 8.76) Time Charged: 281.0 days

Elapsed Calendar Days: 281.0 days
Percent Time: 98.94 %

Contractor: Date Let: 10/29/2010
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 11/16/2010
9190 Bradford Hicks Drive Date Contract Executed: 12/10/2010
Livingston, TN 38570 Date Notice to Proceed: 12/21/2010
Phone: 931-823-7345 Date Work Began: 12/21/2010

Date to be Completed: 09/30/2011
Date Time Stopped: 09/27/2011
Date Accepted: 10/05/2011

Estimate Paid: YES 

Counties:
RUTHERFORD 

= 
Project Number PCT Fed State Project Number Description 1

75840-4226-04 100.00 N/A Bridge No. 75-SR840-8.76 SR 840 over Overall Creek

Current Contract Amount $ 814,606.80 
Original Contract Amount $ 799,926.87 

Percent Complete ($) 124.60 %

Total to Date Prev to Date This Estimate
Participating $ 1,015,037.38 $ 1,015,037.38 $ 0.00 

Total Earnings $ 1,015,037.38 $ 1,015,037.38 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,015,037.38 $ 1,015,037.38 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,015,037.38 $ 1,015,037.38 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,015,037.38 $ 1,015,037.38 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
75840-4226-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 3,150.00

$3,150.000 
  
75840-4226-04 0500 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
75840-4226-04 0500 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,682.490 $ 3,682.49 

  

75840-4226-04 0500 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,195.440 $ 7,195.44 

  
75840-4226-04 0500 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 1,404.27

$1,404.270 
  

75840-4226-04 0500 0030 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 108,591.01

(BR. NO. 75-SR840-8.76) $108,591.010 
  
75840-4226-04 0500 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 385.000 0.000 $ 0.00 0.000 $ 0.00 

$0.530 
  
75840-4226-04 0500 0050 209-05 SEDIMENT REMOVAL C.Y. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$24.450 
  
75840-4226-04 0500 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,270.000 0.000 $ 0.00 1,263.000 $ 5,077.26

$4.020 
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75840-4226-04 0500 0070 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 103.000 0.000 $ 0.00 255.670 $ 5,356.29

$20.950 
  

75840-4226-04 0500 0080 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 120.000 0.000 $ 0.00 174.560 $ 20,849.45

$119.440 
  
75840-4226-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -931.380 $ -931.38 

  
75840-4226-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 46.800 $ 46.80 

  

75840-4226-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75840-4226-04 0500 0090 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$822.150 
  

75840-4226-04 0500 0100 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 3.153 $ 2,029.43

$643.650 
  
75840-4226-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75840-4226-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75840-4226-04 0500 0110 411-02.10 ACS MIX(PG70-22) GRADING D TON 258.000 0.000 $ 0.00 1,053.780 $ 138,308.63

$131.250 
  

75840-4226-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,215.390 $ -4,215.39 
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75840-4226-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
75840-4226-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 468.000 $ 468.00 

  

75840-4226-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75840-4226-04 0500 0120 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 158.000 0.000 $ 0.00 547.740 $ 34,507.62

$63.000 
  
75840-4226-04 0500 0130 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 11,316.35

$11,316.350 
  
75840-4226-04 0500 0140 604-02.03 EPOXY COATED REINFORCING STEEL LB. 131,190.000 0.000 $ 0.00 177,616.200 $ 179,392.36

$1.010 
  
75840-4226-04 0500 0150 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 288.000 0.000 $ 0.00 281.100 $ 46,850.94

$166.670 
  
75840-4226-04 0500 0160 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 542.000 0.000 $ 0.00 546.044 $ 209,282.28

$383.270 
  

75840-4226-04 0500 0170 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 1,050.000 0.000 $ 0.00 920.244 $ 6,285.27

$6.830 
  

75840-4226-04 0500 0180 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 155.000 0.000 $ 0.00 513.030 $ 3,503.99

$6.830 
  
75840-4226-04 0500 0190 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,527.000 0.000 $ 0.00 2,405.280 $ 3,800.34

$1.580 
  
75840-4226-04 0500 0200 604-10.55 CONCRETE (FOUNDATION REPAIRS) C.Y. 4.000 0.000 $ 0.00 3.530 $ 1,867.76

$529.110 
  
75840-4226-04 0500 9500 604-50.10 MECHANICAL COUPLER EACH 0.000 0.000 $ 0.00 717.000 $ 11,679.93

$16.290 

Page 4 of 7Estimate Summary to Contractor

3/22/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy25B.htm



  
75840-4226-04 0500 0210 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 50.000 0.000 $ 0.00 20.000 $ 574.20 

$28.710 
  
75840-4226-04 0500 0220 617-02 BRIDGE DECK CRACK SEALING L.F. 1,290.000 0.000 $ 0.00 1,264.166 $ 2,642.11

$2.090 
  
75840-4226-04 0500 0230 617-05 SEALANT (DESCRIPTION) GAL. 7.000 0.000 $ 0.00 6.860 $ 606.01 

(HMWM) $88.340 
  
75840-4226-04 0500 0240 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 753.000 0.000 $ 0.00 753.000 $ 35,134.98

(STD-1-1SS) $46.660 
  
75840-4226-04 0500 0250 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 81.000 $ 6,565.86

$81.060 
  
75840-4226-04 0500 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$101.325 
  

75840-4226-04 0500 9501 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 0.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
75840-4226-04 0500 0260 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 24.000 0.000 $ 0.00 30.000 $ 472.50 

$15.750 
  

75840-4226-04 0500 0270 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 1.000 0.000 $ 0.00 1.000 $ 1,092.50

$1,092.500 
  
75840-4226-04 0500 0280 707-06.03 REMOVAL AND RESET FENCE (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 162.000 $ 1,020.60

(SEE PLANS) $6.300 
  
75840-4226-04 0500 0290 709-01.01 RUBBLE STONE RIP-RAP C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$63.210 
  
75840-4226-04 0500 0300 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 1,633.000 0.000 $ 0.00 122.030 $ 140.33 

$1.150 
  
75840-4226-04 0500 0310 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,351.46

$9,351.460 
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75840-4226-04 0500 0320 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 643.000 0.000 $ 0.00 1,164.000 $ 20,230.32
$17.380 

  
75840-4226-04 0500 0330 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 168.000 0.000 $ 0.00 176.000 $ 5,728.80

$32.550 
  
75840-4226-04 0500 0340 712-05.01 WARNING LIGHTS (TYPE A) EACH 104.000 0.000 $ 0.00 54.000 $ 680.40 

$12.600 
  
75840-4226-04 0500 0350 712-06 SIGNS (CONSTRUCTION) S.F. 480.000 0.000 $ 0.00 681.900 $ 4,902.86

$7.190 
  
75840-4226-04 0500 0360 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 3.000 $ 3,622.50

$1,207.500 
  
75840-4226-04 0500 0370 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 18,384.000 0.000 $ 0.00 17,560.000 $ 46,182.80

$2.630 
  
75840-4226-04 0500 0380 713-16.03 CHANGEABLE MESSAGE SIGN EACH 1.000 0.000 $ 0.00 1.000 $ 2,587.50

$2,587.500 
  
75840-4226-04 0500 0390 714-01 STRUCTURAL LIGHTING LS 1.000 0.000 $ 0.00 1.000 $ 1,680.00

$1,680.000 
  

75840-4226-04 0500 0400 716-01.12 RAISED PVMT MARKERS (MONO-
DIRECTIONAL) (1 COLOR LENS) EACH 26.000 0.000 $ 0.00 88.000 $ 924.00 

$10.500 
  
75840-4226-04 0500 0410 716-08.20 REMOVAL OF PAVEMENT MARKING (LINE) L.M. 1.700 0.000 $ 0.00 0.633 $ 3,323.25

$5,250.000 
  

75840-4226-04 0500 0420 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 1.700 0.000 $ 0.00 2.604 $ 9,569.70

$3,675.000 
  
75840-4226-04 0500 0430 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 54,789.56

$54,789.560 
  
75840-4226-04 0500 0440 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 2,110.000 0.000 $ 0.00 750.000 $ 262.50 

$0.350 
  
75840-4226-04 0500 0450 801-01 SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 22.730 $ 453.46 
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$19.950 
  
75840-4226-04 0500 9010 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.977 
  
75840-4226-04 0500 0460 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$52.500 
  
75840-4226-04 0500 9011 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.970 
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