
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/21/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNJ371 Estimate Number: 0005 Pay Period: 07/16/2011
to: 07/18/2011

Contract Location: Time Allowed: 186.0 days
AT PATTERSON ROAD Time Charged: 156.0 days

Elapsed Calendar Days: 156.0 days
Percent Time: 109.68 %
Percent Complete ($) 105.19 %
Percent Behind: -4.49 %

Contractor: Date Let: 10/29/2010
DELTA CONTRACTING COMPANY, LLC Date Awarded: 11/16/2010
P O Box 1812 Date Contract Executed: 12/06/2010
Jackson, TN 38302 Date Notice to Proceed: 12/27/2010
Phone: 731-424-6306 Date Work Began: 03/28/2011

Date to be Completed: 06/30/2011
Date Time Stopped: 05/31/2011
Date Accepted: 05/31/2011

Estimate Paid: NO 

Counties:
HARDIN 

Project Number BID PCT Fed State Project Number Description 1
36001-3287-54 100.00 STP-M/SIP-NHE-15(154) SR 15 (US 64) INTERSECTION AT PATTERSON ROAD IN SAVANNAH

Current Contract Amount $ 337,022.10 
Original Contract Amount $ 337,022.10 

Total to Date Prev to Date This Estimate
Participating $ 358,349.87 $ 344,166.12 $ 14,183.75

Total Earnings $ 358,349.87 $ 344,166.12 $ 14,183.75 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 358,349.87 $ 344,166.12 $ 14,183.75 
Test Report Payment Adjustment $ 0.00 $ -1,836.00 $ 1,836.00 
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Total Adjusted Earnings $ 358,349.87 $ 342,330.12 $ 16,019.75 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 358,349.87 $ 342,330.12 $ 16,019.75 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
36001-3287-54 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
36001-3287-54 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
36001-3287-54 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,743.970 $ 2,743.97 

  

36001-3287-54 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,494.900 $ 2,494.90 

  

36001-3287-54 0100 0020 202-01.50 REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
36001-3287-54 0100 0030 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 203.000 0.000 $ 0.00 203.000 $ 2,436.00

(12"RCP ,RT. STA. 76+30 TO STA. 78+33) $12.000 
  

36001-3287-54 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 531.000 0.000 $ 0.00 490.560 $ 10,301.76

$21.000 
  

36001-3287-54 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.200 
  
36001-3287-54 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

6/21/2012



$31.500 
  
36001-3287-54 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 18.000 0.000 $ 0.00 388.890 $ 1,944.45

$5.000 
  

36001-3287-54 0100 0060 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 1,020.000 0.000 $ 0.00 100.000 $ 250.00 

$2.500 
  
36001-3287-54 0100 0070 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
36001-3287-54 0100 0080 209-09.42 CURB INLET PROTECTION (TYPE 3) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
36001-3287-54 0100 0090 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 6.000 0.000 $ 0.00 7.000 $ 2,800.00

$400.000 
  

36001-3287-54 0100 0100 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 685.000 0.000 $ 0.00 1,310.780 $ 24,904.82

$19.000 
  

36001-3287-54 0100 0110 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 149.000 0.000 $ 0.00 124.670 $ 12,716.34

$102.000 
  

36001-3287-54 0100 0120 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 148.000 0.000 $ 0.00 174.360 $ 17,784.72

$102.000 
  
36001-3287-54 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -56.190 $ -56.19 

  
36001-3287-54 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 156.000 $ 156.00 

  
36001-3287-54 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

36001-3287-54 0100 0130 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 
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$150.000 
  
36001-3287-54 0100 0140 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  

36001-3287-54 0100 0150 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.300 0.000 $ 0.00 0.420 $ 420.00 

$1,000.000 
  
36001-3287-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

36001-3287-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36001-3287-54 0100 0160 411-01.10 ACS MIX(PG64-22) GRADING D TON 168.000 0.000 $ 0.00 231.130 $ 27,735.60

$120.000 
  

36001-3287-54 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 130.690 $ 130.69 

  
36001-3287-54 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36001-3287-54 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 158.930 $ 158.93 

  

36001-3287-54 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36001-3287-54 0100 0170 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,588.000 0.000 $ 0.00 1,589.870 $ 12,718.96

$8.000 
  
36001-3287-54 0100 0180 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 838.000 0.000 $ 0.00 822.000 $ 27,948.00

$34.000 
0100 0180 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 34.000 54.000 $ 1,836.00 0.000 $ 0.00 

  
36001-3287-54 0100 0190 607-05.30 24" PIPE CULVERT L.F. 6.000 0.000 $ 0.00 0.000 $ 0.00 
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$50.000 
  
36001-3287-54 0100 0200 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 8,400.00

$2,800.000 
  
36001-3287-54 0100 0210 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 7,200.00

$1,800.000 
  
36001-3287-54 0100 0220 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
36001-3287-54 0100 0230 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 473.000 0.000 $ 0.00 256.000 $ 1,280.00

$5.000 
  
36001-3287-54 0100 0240 701-01.06 PEBBLE FINISH SIDEWALK S.F. 47.000 0.000 $ 0.00 60.200 $ 421.40 

$7.000 
  

36001-3287-54 0100 0250 701-01.07 EXPOSED AGGREGATE CONCRETE 
DRIVEWAY S.F. 327.000 0.000 $ 0.00 607.000 $ 4,249.00

$7.000 
  
36001-3287-54 0100 0260 701-02 CONCRETE DRIVEWAY S.F. 238.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
36001-3287-54 0100 0270 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 140.000 0.000 $ 0.00 135.000 $ 2,430.00

$18.000 
  
36001-3287-54 0100 0280 701-02.03 CONCRETE HANDICAP RAMP S.F. 178.000 0.000 $ 0.00 180.000 $ 2,700.00

$15.000 
  
36001-3287-54 0100 0290 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 7.000 0.000 $ 0.00 9.560 $ 3,728.40

$390.000 
  
36001-3287-54 0100 0300 702-01 CONCRETE CURB C.Y. 8.000 0.000 $ 0.00 6.190 $ 1,795.10

$290.000 
  
36001-3287-54 0100 0310 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 61.000 0.000 $ 0.00 69.190 $ 20,065.10

$290.000 
  
36001-3287-54 0100 0320 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,800.00

$3,800.000 
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36001-3287-54 0100 0330 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 40.000 0.000 $ 0.00 40.000 $ 1,120.00
$28.000 

  
36001-3287-54 0100 0340 712-06 SIGNS (CONSTRUCTION) S.F. 349.000 0.000 $ 0.00 251.000 $ 1,731.90

$6.900 
  
36001-3287-54 0100 0350 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 900.00 

$900.000 
  
36001-3287-54 0100 0360 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 4.000 $ 680.00 4.000 $ 680.00 

(REINSTALL INTERSECTION I.D. SIGN) $170.000 
  
36001-3287-54 0100 0370 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 4.000 $ 680.00 4.000 $ 680.00 

(REINSTALL STREET NAME SIGN) $170.000 
  
36001-3287-54 0100 0380 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 135.00 

(R2-1 SPEED LIMIT) $135.000 
  

36001-3287-54 0100 0390 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-
WALK) L.F. 536.000 0.000 $ 0.00 264.000 $ 2,904.00

$11.000 
  

36001-3287-54 0100 0400 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 24.000 0.000 $ 0.00 21.000 $ 735.00 

$35.000 
  
36001-3287-54 0100 0410 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 140.000 0.000 $ 0.00 130.000 $ 1,820.00

$14.000 
  

36001-3287-54 0100 0420 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
36001-3287-54 0100 0430 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 1.300 0.000 $ 0.00 0.205 $ 717.50 

$3,500.000 
  
36001-3287-54 0100 0440 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 50.000 0.000 $ 0.00 140.000 $ 280.00 

$2.000 
  

36001-3287-54 0100 0450 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP 
LINE) L.F. 120.000 0.000 $ 0.00 101.000 $ 505.00 

$5.000 
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36001-3287-54 0100 0460 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.600 0.000 $ 0.00 0.428 $ 2,294.08

$5,360.000 
  
36001-3287-54 0100 0470 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 34,623.00

$34,623.000 
  

36001-3287-54 0100 0480 730-01.01 REMOVE & RELOCATE EXISTING TRAFFIC 
SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
36001-3287-54 0100 0490 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  

36001-3287-54 0100 0500 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 4,272.00

$712.000 
  

36001-3287-54 0100 0510 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 4,832.00

$1,208.000 
  
36001-3287-54 0100 0520 730-03.20 INSTALL PULL BOX (TYPE A) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$325.000 
  
36001-3287-54 0100 0530 730-03.21 INSTALL PULL BOX (TYPE B) EACH 6.000 0.000 $ 0.00 6.000 $ 1,950.00

$325.000 
  
36001-3287-54 0100 0540 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  
36001-3287-54 0100 0550 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 675.000 670.000 $ 670.00 670.000 $ 670.00 

$1.000 
  
36001-3287-54 0100 0560 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 625.000 0.000 $ 0.00 605.000 $ 695.75 

$1.150 
  
36001-3287-54 0100 0570 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,025.000 -465.000 $ -581.25 1,095.000 $ 1,368.75

$1.250 
  
36001-3287-54 0100 0580 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
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36001-3287-54 0100 0590 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 50.000 -230.000 $ -1,150.00 80.000 $ 400.00 
$5.000 

  
36001-3287-54 0100 0600 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 75.000 80.000 $ 640.00 80.000 $ 640.00 

$8.000 
  
36001-3287-54 0100 0610 730-12.06 CONDUIT 2 1/2" DIAMETER (PVC) L.F. 125.000 -285.000 $ -1,995.00 135.000 $ 945.00 

$7.000 
  
36001-3287-54 0100 0620 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 225.000 230.000 $ 3,450.00 230.000 $ 3,450.00

$15.000 
  
36001-3287-54 0100 0630 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 100.000 90.000 $ 1,620.00 90.000 $ 1,620.00

$18.000 
  
36001-3287-54 0100 0640 730-12.14 CONDUIT 3" DIAMETER (JACK AND BORE) L.F. 250.000 0.000 $ 0.00 220.000 $ 3,960.00

$18.000 
  
36001-3287-54 0100 0650 730-12.16 CONDUIT (DESCRIPTION) L.F. 400.000 390.000 $ 7,020.00 390.000 $ 7,020.00

(2 1/2" DIAMETER (JACK AND BORE) $18.000 
  
36001-3287-54 0100 0660 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 4.000 4.000 $ 644.00 4.000 $ 644.00 

$161.000 
  
36001-3287-54 0100 0670 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,500.000 1,560.000 $ 1,560.00 1,560.000 $ 1,560.00

$1.000 
  
36001-3287-54 0100 0680 730-14.02 SAW SLOT L.F. 700.000 0.000 $ 0.00 1,005.000 $ 3,517.50

$3.500 
  
36001-3287-54 0100 0690 730-14.03 LOOP WIRE L.F. 2,050.000 1,892.000 $ 946.00 2,856.000 $ 1,428.00

$0.500 
  
36001-3287-54 0100 0700 730-15.11 MODIFY CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

(DESCRIPTION) $600.000 
  
36001-3287-54 0100 0710 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00

(8 FT.) $1,200.000 
  

36001-3287-54 0100 0720 730-23.96 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 13,979.00

(2 @ 40' & 65') $13,979.000 
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36001-3287-54 0100 0730 730-23.97 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 15,441.00

(2 @ 50' & 50') $15,441.000 
  
36001-3287-54 0100 0740 730-26.06 PEDESTRIAN PUSHBUTTON POST EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  

36001-3287-54 0100 0750 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION) $6.000 
  
36001-3287-54 0100 0760 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
36001-3287-54 0100 0770 801-03 WATER (SEEDING & SODDING) M.G. 7.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
36001-3287-54 0100 0780 803-01 SODDING (NEW SOD) S.Y. 667.000 0.000 $ 0.00 2,112.240 $ 12,673.44

$6.000 
  

Project Number: 36001-3287-54 Project Current Amount $ 16,019.75
Contract Current Amount $ 16,019.75 
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