
Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000077307 Vendor Name: TENNESSEE GUARDRAIL, INC.

Contract ID: CNJ378 Estimate Number: 0014 Pay Period: 01/01/2012
to: 01/02/2012

Contract Location: Time Allowed: 370.0 days
THE RANDOM ON-CALL GUARDRAIL REPAIR AND INSTALLATION Time Charged: 370.0 days

Elapsed Calendar Days: 370.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.49 %
Percent Behind: - %

Contractor: Date Let: 10/29/2010
TENNESSEE GUARDRAIL, INC. Date Awarded: 11/16/2010
2620 Pickel Lane Date Contract Executed: 12/06/2010
Knoxville, TN 37914 Date Notice to Proceed: 12/27/2010
Phone: Date Work Began: 01/04/2011

Date to be Completed: 12/31/2011
Date Time Stopped: 12/31/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
CLAIBORNE 
COCKE 
GRAINGER 
GREENE 
HAMBLEN 
HANCOCK 
HAWKINS 
JEFFERSON 
JOHNSON 
KNOX 
LOUDON 
MONROE 
MORGAN 
ROANE 
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SCOTT 
SEVIER 
SULLIVAN 
UNICOI 
UNION 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98017-4152-04 93.39 N/A Consisting of the on-call guardrail repair on various
98017-4153-04 6.61 NA Consisting of the new guardrail installation on various

Current Contract Amount $ 2,310,578.00 
Original Contract Amount $ 2,310,578.00 

Total to Date Prev to Date This Estimate
Participating $ 2,328,708.48 $ 2,328,730.98 $ -22.50 

Total Earnings $ 2,328,708.48 $ 2,328,730.98 $ -22.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,328,708.48 $ 2,328,730.98 $ -22.50 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 2,328,708.48 $ 2,328,730.98 $ -22.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,328,708.48 $ 2,328,730.98 $ -22.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4152-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Normal repairs-14 day notice or continuous work) $500.000 
  
98017-4152-04 0700 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Emergency repair-2day notice or continuous repair) $1,000.000 
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98017-4153-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Installation-21day notice or continuous work) $500.000 

  
98017-4152-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 270.000 0.000 $ 0.00 188.300 $ 9,038.40

$48.000 
  
98017-4153-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 100.000 0.000 $ 0.00 26.900 $ 1,291.20

$48.000 
  
98017-4152-04 0700 0020 705-01.02 GUARDRAIL AT BRIDGE PIERS L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98017-4152-04 0700 0030 705-01.04 METAL BEAM GUARD FENCE L.F. 200.000 0.000 $ 0.00 162.500 $ 8,937.50

$55.000 
  
98017-4153-04 0700 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
98017-4152-04 0700 9007 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 155.000 $ 4,650.00

$30.000 
  
98017-4153-04 0700 9008 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
98017-4152-04 0700 9002 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
98017-4153-04 0700 9003 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
98017-4152-04 0700 0040 705-02.01 SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 137.500 $ 2,750.00

$20.000 
  
98017-4152-04 0700 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 32,000.000 0.000 $ 0.00 31,762.850 $ 476,442.75

$15.000 
  
98017-4153-04 0700 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,600.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

98017-4152-04 0700 0060 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 
FT) L.F. 16,000.000 0.000 $ 0.00 20,602.900 $ 391,455.10

$19.000 
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98017-4153-04 0700 0040 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 
FT) L.F. 800.000 0.000 $ 0.00 1,381.250 $ 26,243.75

$19.000 
  

98017-4152-04 0700 0070 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-
12 FT) L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  

98017-4153-04 0700 0050 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-
12 FT) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  
98017-4152-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
98017-4153-04 0700 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  

98017-4152-04 0700 0080 705-03.01 MEDIAN DIVIDER GUARDRAIL, WITH RUB-RAIL 
(TYPE 2) L.F. 175.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98017-4152-04 0700 0090 705-03.02 MEDIAN DIVIDER GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 12.500 $ 62.50 

$5.000 
  

98017-4152-04 0700 0100 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT 
HT) L.F. 600.000 0.000 $ 0.00 412.500 $ 8,662.50

$21.000 
  

98017-4152-04 0700 0110 705-03.04 MEDIAN DIVIDER GUARDRAIL AT CONCRETE 
BARRIER L.F. 27.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98017-4152-04 0700 0120 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98017-4153-04 0700 0060 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98017-4152-04 0700 0130 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 12.000 0.000 $ 0.00 6.000 $ 2,250.00

$375.000 
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98017-4153-04 0700 0070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$375.000 

  
98017-4152-04 0700 0140 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 15.000 0.000 $ 0.00 3.000 $ 1,125.00

$375.000 
  
98017-4153-04 0700 0080 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$375.000 
  

98017-4152-04 0700 0150 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 412.000 0.000 $ 0.00 435.000 $ 870,000.00

$2,000.000 
  

98017-4153-04 0700 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 25.000 0.000 $ 0.00 10.000 $ 20,000.00

$2,000.000 
  

98017-4152-04 0700 0160 705-04.08 FLARED ENERGY ABSORBING TERMINAL
(NCHRP 350, TL 3) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1,850.000 
  
98017-4152-04 0700 0170 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 72.000 0.000 $ 0.00 33.000 $ 39,600.00

$1,200.000 
  
98017-4153-04 0700 0100 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  

98017-4152-04 0700 0180 705-04.29 C-A-T CRASH CUSHION ATTENUATING 
TERMINAL EACH 5.000 0.000 $ 0.00 2.000 $ 8,400.00

$4,200.000 
  

98017-4152-04 0700 0190 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE 
ENDPOST L.F. 55.000 0.000 $ 0.00 51.340 $ 4,004.52

$78.000 
  

98017-4152-04 0700 0200 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL FACE 
ENDPOST L.F. 26.000 0.000 $ 0.00 25.670 $ 2,002.26

$78.000 
  

98017-4152-04 0700 0210 705-10.32 GUARDRAIL ATTACHMENT TO EXISTING 
BRIDGE PIER PROTECTION EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  

GUARDRAIL AT BRIDGE ENDS (POWDER 
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98017-4152-04 0700 0220 705-11.01 COATED) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

  

98017-4152-04 0700 0230 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER 
COATED) L.F. 100.000 0.000 $ 0.00 225.000 $ 6,750.00

$30.000 
  

98017-4152-04 0700 0240 705-11.08 GUARDRAIL TERMINAL (TYPE 13) (POWDER 
COATED) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

98017-4152-04 0700 0250 705-11.11 TAN ENERGY ABSORB TERMINAL (NCHRP 350, 
TL 3)(POWDER COATED) EACH 2.000 0.000 $ 0.00 6.000 $ 22,800.00

$3,800.000 
  

98017-4152-04 0700 0260 705-12.15 GUARDRAIL AT BRIDGE ENDS (WEATHERING 
STEEL) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

98017-4152-04 0700 0270 705-12.20 SINGLE GUARDRAIL (TYPE 2) (WEATHERING 
STEEL) L.F. 100.000 0.000 $ 0.00 462.500 $ 6,105.00

$13.200 
  

98017-4152-04 0700 0280 705-12.25 GUARDRAIL TERMINAL (TYPE 13) WEATHERING 
STEEL EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

98017-4152-04 0700 0290 705-12.35 TAN ENERGY ABSORB TERMIN (NCHRP 350, TL 
3)(WEATHERING STL) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98017-4152-04 0700 0300 706-01 GUARDRAIL REMOVED L.F. 3,000.000 0.000 $ 0.00 939.400 $ 469.70 

$0.500 
  
98017-4152-04 0700 0310 706-02.21 RESET SINGLE GUARDRAIL (TYPE 2) L.F. 1,000.000 0.000 $ 0.00 337.500 $ 843.75 

$2.500 
  
98017-4152-04 0700 0320 706-03.01 POSTS FURNISHED EACH 45.000 0.000 $ 0.00 79.000 $ 19,750.00

$250.000 
  
98017-4152-04 0700 0330 706-06.02 MEDIAN DIVIDER THRIE RAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98017-4152-04 0700 0340 706-06.03 RADIUS RAIL L.F. 2,500.000 -1.000 $ -22.50 2,449.800 $ 55,120.50
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$22.500 
  
98017-4153-04 0700 0110 706-06.03 RADIUS RAIL L.F. 100.000 0.000 $ 0.00 25.000 $ 562.50 

$22.500 
  
98017-4152-04 0700 0350 706-10.24 FLARED END ELEMENT EACH 10.000 0.000 $ 0.00 1.000 $ 45.00 

$45.000 
  
98017-4152-04 0700 0360 706-10.26 ROUNDED END ELEMENT EACH 110.000 0.000 $ 0.00 82.000 $ 3,690.00

$45.000 
  
98017-4153-04 0700 0120 706-10.26 ROUNDED END ELEMENT EACH 10.000 0.000 $ 0.00 4.000 $ 180.00 

$45.000 
  
98017-4152-04 0700 0370 706-10.54 RE-ALIGN GUARDRAIL L.F. 10,000.000 0.000 $ 0.00 6,162.500 $ 6,162.50

$1.000 
  
98017-4152-04 0700 0380 706-10.56 BUFFER ENDS 88" EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-4152-04 0700 0390 706-10.71 HAZARD MARKERS EACH 5.000 0.000 $ 0.00 1.000 $ 1.00 

$1.000 
  

98017-4152-04 0700 0400 706-10.72 PULL AND REINSTALL GUARDARAIL POST FOR 
VERIFICATION EACH 20.000 0.000 $ 0.00 75.000 $ 15,000.00

$200.000 
  
98017-4152-04 0700 0410 706-10.74 CONCRETE BARRIER WALL REPAIR C.Y. 7.000 0.000 $ 0.00 7.190 $ 23,008.00

$3,200.000 
  

98017-4152-04 0700 0420 706-10.80 MICHIGAN AND MODIFIED MICHIGAN END 
SHOE EACH 15.000 0.000 $ 0.00 17.000 $ 850.00 

$50.000 
  
98017-4152-04 0700 0430 706-10.81 GUARDRAIL REFLECTORS EACH 120.000 0.000 $ 0.00 11.000 $ 330.00 

$30.000 
  

98017-4152-04 0700 0440 706-10.82 CONCRETE BRIDGE END OR PIER PROTECTION 
REPAIR C.Y. 3.000 0.000 $ 0.00 0.500 $ 1,600.00

$3,200.000 
  

98017-4152-04 0700 0450 706-10.83 DRILL BR. PAR. WALL FOR MICHIGAN END 
SHOE EACH 18.000 0.000 $ 0.00 37.000 $ 7,400.00
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$200.000 
  
98017-4152-04 0700 0460 712-01.02 LANE CLOSURE EACH 621.000 0.000 $ 0.00 822.000 $ 246,600.00

$300.000 
  
98017-4153-04 0700 0130 712-01.02 LANE CLOSURE EACH 10.000 0.000 $ 0.00 9.000 $ 2,700.00

$300.000 
  
98017-4152-04 0700 0470 717-01.04 MOBILIZATION (DESCRIPTION) EACH 65.000 0.000 $ 0.00 49.500 $ 7,425.00

(G.R. REPAIR SPECIFIED COUNTIES) $150.000 
  
98017-4153-04 0700 0140 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 5.000 $ 750.00 

(G.R. REPAIR SPECIFIED COUNTIES) $150.000 
  
98017-4152-04 0700 0480 717-01.05 MOBILIZATION (DESCRIPTION) EACH 65.000 0.000 $ 0.00 95.000 $ 20,425.00

(G.R. REPAIR ALL OTHERS) $215.000 
  
98017-4153-04 0700 0150 717-01.05 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 15.000 $ 3,225.00

(G.R. REPAIR ALL OTHERS) $215.000 
  

Project Number: 98017-4152-04 Project Current Amount $ -22.50 
Contract Current Amount $ -22.50 
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