
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/23/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ379 Estimate Number: 0024 Pay Period: 05/21/2013
to: 06/26/2013

Contract Location: Time Allowed: 881.0 days
MISCELLANEOUS IMPROVEMENTS ON SR 100 Time Charged: 861.0 days

Elapsed Calendar Days: 861.0 days
Percent Time: 97.73 %
Percent Complete ($) 106.31 %
Percent Behind: - %

Contractor: Date Let: 10/29/2010
HIGHWAYS, INC. Date Awarded: 11/16/2010
PO Box 96 Date Contract Executed: 12/07/2010
Brentwood, TN 37024 Date Notice to Proceed: 12/28/2010
Phone: Date Work Began: 01/19/2011

Date to be Completed: 05/26/2013
Date Time Stopped: 05/06/2013
Date Accepted: 05/29/2013

Estimate Paid: NO 

Counties:
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94013-3213-04 100.00 N/A SR-100 from Bowie Lake Road to Cox Pike in Fairview

Current Contract Amount $ 3,446,335.34 
Original Contract Amount $ 3,261,880.36 

Total to Date Prev to Date This Estimate
Participating $ 3,720,476.99 $ 3,718,889.99 $ 1,587.00 

Total Earnings $ 3,720,476.99 $ 3,718,889.99 $ 1,587.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,720,476.99 $ 3,718,889.99 $ 1,587.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 3,720,476.99 $ 3,718,889.99 $ 1,587.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,720,476.99 $ 3,718,889.99 $ 1,587.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
94013-3213-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00

$60,000.000 
  
94013-3213-04 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
94013-3213-04 0110 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
94013-3213-04 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 42,056.380 $ 42,056.38 

  

94013-3213-04 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 59,734.770 $ 59,734.77 

  
94013-3213-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00

$75,000.000 
  
94013-3213-04 0100 0030 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 0.500 $ 500.00 

$1,000.000 
  

94013-3213-04 0100 9503 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 
ETC. S.Y. 0.000 0.000 $ 0.00 12.440 $ 124.40 

$10.000 
  
94013-3213-04 0100 9504 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 0.000 0.000 $ 0.00 379.780 $ 1,519.12

$4.000 
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94013-3213-04 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 4,714.000 0.000 $ 0.00 4,944.000 $ 39,552.00

$8.000 
  

94013-3213-04 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.600 
  
94013-3213-04 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 12,324.000 0.000 $ 0.00 5,739.000 $ 34,434.00

$6.000 
  
94013-3213-04 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,051.110 $ 12,613.32

$12.000 
  
94013-3213-04 0100 0060 203-06 WATER M.G. 225.000 0.000 $ 0.00 17.500 $ 17.50 

$1.000 
  
94013-3213-04 0100 0070 204-08 FOUNDATION FILL MATERIAL C.Y. 11.000 0.000 $ 0.00 137.110 $ 4,113.30

$30.000 
  
94013-3213-04 0100 0080 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 2.000 0.000 $ 0.00 2.980 $ 745.00 

$250.000 
  
94013-3213-04 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,090.000 0.000 $ 0.00 565.000 $ 1,610.25

$2.850 
  
94013-3213-04 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 11,616.000 0.000 $ 0.00 11,326.000 $ 10,080.14

$0.890 
  
94013-3213-04 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 8.000 0.000 $ 0.00 6.000 $ 1,140.00

$190.000 
  
94013-3213-04 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 7.000 0.000 $ 0.00 47.000 $ 11,515.00

$245.000 
  
94013-3213-04 0100 0130 209-09.01 SANDBAGS BAG 1,258.000 0.000 $ 0.00 1,598.000 $ 6,216.22

$3.890 
  
94013-3213-04 0100 0140 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 1.000 $ 245.00 

$245.000 
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94013-3213-04 0100 0150 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 45.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

  
94013-3213-04 0100 0160 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$345.000 
  
94013-3213-04 0100 0170 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  

94013-3213-04 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 6,901.000 0.000 $ 0.00 18,372.110 $ 312,325.87

$17.000 
  
94013-3213-04 0100 0190 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,435.000 0.000 $ 0.00 1,281.780 $ 1,281.78

$1.000 
  
94013-3213-04 0100 0200 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 120.000 0.000 $ 0.00 692.610 $ 13,852.20

$20.000 
  
94013-3213-04 0100 0210 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 125.000 0.000 $ 0.00 640.600 $ 12,812.00

$20.000 
  
94013-3213-04 0100 0220 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 62.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  

94013-3213-04 0100 0230 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 768.000 0.000 $ 0.00 357.850 $ 21,113.15

$59.000 
  

94013-3213-04 0100 0240 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 965.000 0.000 $ 0.00 1,311.130 $ 78,667.80

$60.000 
  

94013-3213-04 0100 0250 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 130.000 0.000 $ 0.00 857.090 $ 74,566.83

$87.000 
  

94013-3213-04 0100 0260 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 
GRADING A-S TON 3.000 0.000 $ 0.00 41.760 $ 29,232.00

$700.000 
  
94013-3213-04 0100 0270 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 68.000 0.000 $ 0.00 1,350.290 $ 90,469.43

$67.000 
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94013-3213-04 0100 0280 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 5,245.000 0.000 $ 0.00 2,430.510 $ 150,691.62

$62.000 
  
94013-3213-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -21,562.210 $ -21,562.21 

  
94013-3213-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,760.200 $ 1,760.20 

  
94013-3213-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94013-3213-04 0100 0290 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 8.000 0.000 $ 0.00 1.202 $ 781.30 

$650.000 
  
94013-3213-04 0100 0300 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 30.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
94013-3213-04 0100 0310 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 5.840 $ 2,920.00

$500.000 
  
94013-3213-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94013-3213-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94013-3213-04 0100 9505 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 0.000 0.000 $ 0.00 12,525.000 $ 37,575.00

$3.000 
  
94013-3213-04 0100 0320 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 32.000 0.000 $ 0.00 0.000 $ 0.00 

$76.500 
  
94013-3213-04 0100 0330 411-01.10 ACS MIX(PG64-22) GRADING D TON 764.000 0.000 $ 0.00 1,407.230 $ 107,793.82

$76.600 
  
94013-3213-04 0100 0340 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,353.000 0.000 $ 0.00 2,056.390 $ 157,313.84

8/23/2013



$76.500 
  

94013-3213-04 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,768.000 $ -13,768.00 

  
94013-3213-04 0100 9019 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -14,043.980 $ -14,043.98

$1.000 
  
94013-3213-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94013-3213-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,566.500 $ 1,566.50 

  
94013-3213-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94013-3213-04 0100 0350 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 0.140 0.000 $ 0.00 0.000 $ 0.00 

$45,000.000 
  
94013-3213-04 0100 0360 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 750.000 0.000 $ 0.00 2,712.120 $ 6,780.30

$2.500 
  
94013-3213-04 0100 9506 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 0.000 0.000 $ 0.00 56.000 $ 448.00 

$8.000 
  
94013-3213-04 0100 9011 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$373.750 
  
94013-3213-04 0100 9012 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$282.750 
  
94013-3213-04 0100 0370 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 56.000 0.000 $ 0.00 43.380 $ 14,098.50

$325.000 
  
94013-3213-04 0100 0380 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 10,092.000 0.000 $ 0.00 8,480.000 $ 4,918.40

$0.580 
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94013-3213-04 0100 9517 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 0.000 0.000 $ 0.00 290.900 $ 2,399.93
$8.250 

  
94013-3213-04 0100 0390 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 1,139.000 0.000 $ 0.00 1,762.480 $ 55,518.12

(WALL NO.1) $31.500 
  
94013-3213-04 0100 0400 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 4,537.000 0.000 $ 0.00 4,168.000 $ 208,400.00

$50.000 
  
94013-3213-04 0100 0410 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 470.000 0.000 $ 0.00 508.000 $ 27,940.00

$55.000 
  
94013-3213-04 0100 0420 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 213.000 0.000 $ 0.00 160.000 $ 16,000.00

$100.000 
  
94013-3213-04 0100 0430 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 306.000 0.000 $ 0.00 240.000 $ 36,000.00

$150.000 
  

94013-3213-04 0100 0440 607-16.06 45"X 29" HORIZONTAL OVAL CONCRETE PIPE 
CULVERT L.F. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$175.000 
  
94013-3213-04 0100 0450 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 280.000 0.000 $ 0.00 386.000 $ 7,720.00

$20.000 
  
94013-3213-04 0100 0460 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 66.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
94013-3213-04 0100 0470 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 8,400.00

$2,800.000 
  
94013-3213-04 0100 0480 611-02.10 JUNCTION BOX, TYPE 1 EACH 2.000 0.000 $ 0.00 5.000 $ 9,375.00

$1,875.000 
  
94013-3213-04 0100 0490 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 86.000 0.000 $ 0.00 72.420 $ 38,020.50

$525.000 
  
94013-3213-04 0100 0500 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 6,485.000 0.000 $ 0.00 3,993.250 $ 399.33 

$0.100 
  
94013-3213-04 0100 0510 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 6,883.000 0.000 $ 0.00 1,662.000 $ 4,387.68

$2.640 
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94013-3213-04 0100 9507 611-09.02 REWORK CATCHBASIN EACH 0.000 0.000 $ 0.00 1.000 $ 1,255.00

$1,255.000 
  
94013-3213-04 0100 0520 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 23.000 0.000 $ 0.00 24.000 $ 43,800.00

$1,825.000 
  
94013-3213-04 0100 0530 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 8.000 0.000 $ 0.00 7.000 $ 30,240.00

$4,320.000 
  
94013-3213-04 0100 0540 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 4.000 0.000 $ 0.00 3.000 $ 12,750.00

$4,250.000 
  
94013-3213-04 0100 0550 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 9.000 $ 29,115.00

$3,235.000 
  
94013-3213-04 0100 0560 611-16.02 CATCH BASINS, TYPE 16, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 7,100.00

$3,550.000 
  
94013-3213-04 0100 0570 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 5.000 0.000 $ 0.00 10.000 $ 15,650.00

$1,565.000 
  
94013-3213-04 0100 0580 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 4.000 0.000 $ 0.00 2.000 $ 5,400.00

$2,700.000 
  
94013-3213-04 0100 0590 611-42.03 CATCH BASINS, TYPE 42, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,225.00

$3,225.000 
  
94013-3213-04 0100 9500 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 125.000 $ 4,375.00

$35.000 
  
94013-3213-04 0100 0600 621-03.06 42" TEMPORARY DRAINAGE PIPE L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
94013-3213-04 0100 0610 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 52,276.000 0.000 $ 0.00 44,766.750 $ 102,515.86

$2.290 
  
94013-3213-04 0100 0620 701-02 CONCRETE DRIVEWAY S.F. 6,984.000 0.000 $ 0.00 9,866.000 $ 34,531.00

$3.500 
  
94013-3213-04 0100 0630 701-02.03 CONCRETE HANDICAP RAMP S.F. 1,303.000 0.000 $ 0.00 5,198.300 $ 41,586.40

$8.000 
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94013-3213-04 0100 0640 702-01 CONCRETE CURB C.Y. 42.000 0.000 $ 0.00 16.240 $ 4,872.00

$300.000 
  
94013-3213-04 0100 0650 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 834.000 0.000 $ 0.00 944.110 $ 142,560.61

$151.000 
  
94013-3213-04 0100 0660 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 27.000 $ 1,863.00

$69.000 
  
94013-3213-04 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$86.250 
  
94013-3213-04 0100 0670 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 13.000 0.000 $ 0.00 12.500 $ 250.00 

$20.000 
  
94013-3213-04 0100 9016 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  

94013-3213-04 0100 0680 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,400.00

$2,400.000 
  

94013-3213-04 0100 0690 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-
3 EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
94013-3213-04 0100 9516 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 480.000 $ 1,416.00

$2.950 
  
94013-3213-04 0100 0700 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 434.000 0.000 $ 0.00 1,757.320 $ 35,146.40

$20.000 
  
94013-3213-04 0100 0710 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 10,220.000 0.000 $ 0.00 9,150.000 $ 23,241.00

$2.540 
  
94013-3213-04 0100 0720 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
94013-3213-04 0100 0730 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 6,226.000 0.000 $ 0.00 4,980.000 $ 59,760.00

$12.000 
  

8/23/2013



94013-3213-04 0100 0740 712-02.36 REMOVE AND RELOCATE PORTABLE BARRIER 
RAIL L.F. 6,500.000 0.000 $ 0.00 1,795.000 $ 4,038.75

$2.250 
  
94013-3213-04 0100 0750 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 73.000 0.000 $ 0.00 131.000 $ 4,585.00

$35.000 
  
94013-3213-04 0100 0760 712-06 SIGNS (CONSTRUCTION) S.F. 416.000 0.000 $ 0.00 584.000 $ 3,854.40

$6.600 
  
94013-3213-04 0100 0770 712-06.01 VERTICAL PANELS S.F. 440.000 0.000 $ 0.00 127.000 $ 1,301.75

$10.250 
  
94013-3213-04 0100 0780 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 6.000 $ 7,200.00

$1,200.000 
  
94013-3213-04 0100 9518 712-99.92 TRAFFIC CONTROL (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,000.00

Additional Work $4,000.000 
  
94013-3213-04 0100 0790 713-11.01 "U" SECTION STEEL POSTS LB. 586.000 0.000 $ 0.00 776.300 $ 1,630.23

$2.100 
  
94013-3213-04 0100 0800 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 293.000 0.000 $ 0.00 360.820 $ 1,262.87

$3.500 
  
94013-3213-04 0100 0810 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 95.000 0.000 $ 0.00 106.760 $ 1,067.60

$10.000 
  
94013-3213-04 0100 0820 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 81.000 0.000 $ 0.00 108.000 $ 1,188.00

$11.000 
  
94013-3213-04 0100 9535 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 3.000 $ 20,400.00

$6,800.000 
  
94013-3213-04 0100 9520 713-16.20 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 350.00 

R10-12 $350.000 
  
94013-3213-04 0100 0830 713-16.41 RELOCATE SIGN LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  

94013-3213-04 0100 9501 716-01.06 TEMPORARY RAISED PAVEMENT 
MARKER,WHITE EACH 0.000 0.000 $ 0.00 157.000 $ 1,884.00
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$12.000 
  

94013-3213-04 0100 9502 716-01.07 TEMPORARY RAISED PAVEMENT 
MARKER,YELLOW EACH 0.000 0.000 $ 0.00 88.000 $ 1,496.00

$17.000 
  
94013-3213-04 0100 9508 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 0.000 0.000 $ 0.00 785.000 $ 9,420.00

$12.000 
  
94013-3213-04 0100 0840 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 261.000 -12.000 $ -117.00 281.000 $ 2,739.75

$9.750 
  

94013-3213-04 0100 0850 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 22.000 12.000 $ 1,704.00 29.000 $ 4,118.00

$142.000 
  

94013-3213-04 0100 9509 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 0.000 0.000 $ 0.00 2.000 $ 570.00 

$285.000 
  
94013-3213-04 0100 0860 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 19.836 $ 16,860.60

$850.000 
  
94013-3213-04 0100 0870 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 103.000 0.000 $ 0.00 179.000 $ 984.50 

$5.500 
  
94013-3213-04 0100 0880 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 5.990 0.000 $ 0.00 3.967 $ 7,934.00

$2,000.000 
  

94013-3213-04 0100 9510 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN 
BARRIER LINE) L.F. 0.000 0.000 $ 0.00 120.000 $ 360.00 

$3.000 
  

94013-3213-04 0100 0890 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
DOTTED LINE) L.F. 153.000 0.000 $ 0.00 160.000 $ 480.00 

$3.000 
  
94013-3213-04 0100 0900 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 200,000.00

$200,000.000 
  
94013-3213-04 0100 9519 717-01.11 MOBILZATION (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 6,000.00

Additional Work $6,000.000 
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94013-3213-04 0100 9511 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 0.000 0.000 $ 0.00 1.000 $ 1,125.00
$1,125.000 

  

94013-3213-04 0100 0910 730-01.03 MODIFICATION OF EXISTING TRAFFIC SIGNAL 
EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
94013-3213-04 0100 9512 730-01.07 REMOVAL OF CONCRETE BASE EACH 0.000 0.000 $ 0.00 1.000 $ 1,125.00

$1,125.000 
  
94013-3213-04 0100 0920 730-02.08 SIGNAL HEAD ASSEMBLY (130 POLE MOUNTED) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$760.000 
  
94013-3213-04 0100 9521 730-02.08 SIGNAL HEAD ASSEMBLY (130 POLE MOUNTED) EACH 0.000 0.000 $ 0.00 1.000 $ 1,060.00

$1,060.000 
  

94013-3213-04 0100 9513 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 0.000 0.000 $ 0.00 6.000 $ 5,130.00

$855.000 
  

94013-3213-04 0100 9514 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 0.000 0.000 $ 0.00 2.000 $ 2,716.00

$1,358.000 
  
94013-3213-04 0100 0930 730-03.21 INSTALL PULL BOX (TYPE B) EACH 3.000 0.000 $ 0.00 16.000 $ 5,200.00

$325.000 
  
94013-3213-04 0100 9522 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 0.000 0.000 $ 0.00 1.000 $ 1,595.00

$1,595.000 
  
94013-3213-04 0100 9523 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 0.000 0.000 $ 0.00 85.000 $ 255.00 

$3.000 
  
94013-3213-04 0100 0940 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 140.000 0.000 $ 0.00 150.000 $ 150.00 

$1.000 
  
94013-3213-04 0100 0950 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 188.000 0.000 $ 0.00 975.000 $ 1,121.25

$1.150 
  
94013-3213-04 0100 0960 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 218.000 0.000 $ 0.00 1,390.000 $ 1,737.50

$1.250 
  
94013-3213-04 0100 9515 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.750 
  
94013-3213-04 0100 9524 730-11.10 RISER ASSEMBLY (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 468.00 

1", RGS $468.000 
  
94013-3213-04 0100 9525 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 0.000 0.000 $ 0.00 80.000 $ 420.00 

$5.250 
  
94013-3213-04 0100 0970 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 96.000 0.000 $ 0.00 870.000 $ 4,350.00

$5.000 
  
94013-3213-04 0100 9526 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 0.000 0.000 $ 0.00 30.000 $ 390.00 

$13.000 
  
94013-3213-04 0100 0980 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 204.000 0.000 $ 0.00 765.000 $ 13,770.00

$18.000 
  
94013-3213-04 0100 9527 730-12.30 TRENCHING L.F. 0.000 0.000 $ 0.00 635.000 $ 4,051.30

$6.380 
  
94013-3213-04 0100 0990 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 1.000 0.000 $ 0.00 8.000 $ 1,152.00

$144.000 
  
94013-3213-04 0100 1000 730-14.01 SHIELDED DETECTOR CABLE L.F. 208.000 0.000 $ 0.00 2,230.000 $ 2,230.00

$1.000 
  
94013-3213-04 0100 1010 730-14.02 SAW SLOT L.F. 1,040.000 0.000 $ 0.00 1,264.000 $ 3,792.00

$3.000 
  
94013-3213-04 0100 1020 730-14.03 LOOP WIRE L.F. 2,736.000 0.000 $ 0.00 3,348.000 $ 1,674.00

$0.500 
  
94013-3213-04 0100 9528 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 0.000 0.000 $ 0.00 1.000 $ 11,340.00

$11,340.000 
  
94013-3213-04 0100 9529 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 0.000 0.000 $ 0.00 1.000 $ 6,260.00

$6,260.000 
  
94013-3213-04 0100 9530 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 3.000 $ 7,680.00

10' $2,560.000 
  
94013-3213-04 0100 1030 730-23.31 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 2,400.00
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(DESCRIPTION) $1,200.000 
  
94013-3213-04 0100 1040 730-23.64 CANTILEVER SIGNAL SUPPORT (1 ARM @ 30') EACH 1.000 0.000 $ 0.00 1.000 $ 7,984.00

$7,984.000 
  
94013-3213-04 0110 9536 730-23.68 CANTILEVER SIGNAL SUPPORT (2 @ 30' & 30') EACH 0.000 0.000 $ 0.00 1.000 $ 19,291.55

$19,291.550 
  
94013-3213-04 0110 9537 730-23.80 CANTILEVER SIGNAL SUPPORT (1 ARM @ 40') EACH 0.000 0.000 $ 0.00 1.000 $ 16,282.08

$16,282.080 
  
94013-3213-04 0100 1050 730-26.01 PEDESTRIAN SIGNAL DISPLAY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$148.000 
  

94013-3213-04 0100 1060 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" 
SIGN EACH 1.000 0.000 $ 0.00 3.000 $ 1,920.00

$640.000 
  
94013-3213-04 0100 9533 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 0.000 0.000 $ 0.00 4.000 $ 3,760.00

$940.000 
  
94013-3213-04 0100 9534 730-26.09 PEDESTRIAN PUSHBUTTON WITH 15IN SIGN EACH 0.000 0.000 $ 0.00 4.000 $ 3,984.00

$996.000 
  
94013-3213-04 0100 1070 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,378.000 0.000 $ 0.00 817.010 $ 898.71 

$1.100 
  

94013-3213-04 0100 1080 740-11.03 TEMPORARY SEDIMENT TUBE 18IN 
(DESCRIPTION) L.F. 767.000 0.000 $ 0.00 480.000 $ 1,392.00

(DESCRIPTION) $2.900 
  
94013-3213-04 0900 1170 770-94.46 (R) 30FT CLASS 6 WOOD POLE 30FT6W EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$161.000 
  
94013-3213-04 0900 1180 770-94.47 (R) LIGHTING ARRESTOR SRVCE KA EACH 2.000 0.000 $ 0.00 2.000 $ 64.00 

$32.000 
  
94013-3213-04 0900 1190 770-94.48 (R) 35FT CLASS 6 WOOD POLE 35FT6W EACH 1.000 0.000 $ 0.00 1.000 $ 188.00 

$188.000 
  
94013-3213-04 0900 1200 770-94.49 (R) 40FT CLASS 5 WOOD POLE 40FT5W EACH 1.000 0.000 $ 0.00 1.000 $ 215.00 

$215.000 
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94013-3213-04 0900 1210 770-94.50 (R) 55FT CLASS 2 WOOD POLE 55FT2W EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$333.000 
  
94013-3213-04 0900 1220 770-94.51 (R) 3PH SNGLE ARM CONSTR W/O NEUT VC1-2X EACH 2.000 0.000 $ 0.00 2.000 $ 216.00 

$108.000 
  
94013-3213-04 0900 1230 770-94.52 (R) 3PH 2-10FT ARM CONSTR W/O NEUT VC9-2X EACH 2.000 0.000 $ 0.00 2.000 $ 290.00 

$145.000 
  
94013-3213-04 0900 1240 770-94.53 (R) DOWN GUY 1/4IN VE1-1 EACH 1.000 0.000 $ 0.00 1.000 $ 54.00 

$54.000 
  
94013-3213-04 0900 1250 770-94.54 (R) SINGLE EYE SRVCE ANCHOR F1-2 EACH 6.000 0.000 $ 0.00 6.000 $ 486.00 

$81.000 
  
94013-3213-04 0900 1260 770-94.55 (R) DOWN GUY 3/8IN VE1-2 EACH 7.000 0.000 $ 0.00 7.000 $ 378.00 

$54.000 
  
94013-3213-04 0900 1270 770-94.56 (R) TWIN EYE ANCHOR F1-7 EACH 1.000 0.000 $ 0.00 1.000 $ 81.00 

$81.000 
  
94013-3213-04 0900 1280 770-94.57 (R) SECONDARY CONDUCTOR #1/0 ALTP L.F. 250.000 0.000 $ 0.00 250.000 $ 125.00 

$0.500 
  
94013-3213-04 0900 1290 770-94.58 (R) SECONDARY CONDUCTOR #4ALDP L.F. 227.000 0.000 $ 0.00 227.000 $ 90.80 

$0.400 
  
94013-3213-04 0900 1300 770-94.59 (R) 27 KV NON-LOADBREAK CUTOUT VG5C EACH 2.000 0.000 $ 0.00 2.000 $ 78.00 

$39.000 
  
94013-3213-04 0900 1310 770-94.60 (R) 15KVA SINGLE PH TRANSFORMER VG5T-15 EACH 1.000 0.000 $ 0.00 2.000 $ 240.00 

$120.000 
  
94013-3213-04 0900 1320 770-94.61 (R) 25KVA SINGLE PH TRANSFORMER VG5T-25 EACH 2.000 0.000 $ 0.00 1.000 $ 120.00 

$120.000 
  
94013-3213-04 0900 1330 770-94.62 (R) SECONDARY DD END ASMBLY J6 EACH 4.000 0.000 $ 0.00 4.000 $ 128.00 

$32.000 
  
94013-3213-04 0900 1340 770-94.63 (R) SECONDARY ANGLE ASMBLY J10 EACH 3.000 0.000 $ 0.00 3.000 $ 96.00 

$32.000 
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94013-3213-04 0900 1350 770-94.64 (R) SRVCE DD END ASMBLY K6C EACH 2.000 0.000 $ 0.00 2.000 $ 64.00 

$32.000 
  
94013-3213-04 0900 1360 770-94.65 (R) SRVCE DD END ASMBLY SMLL CLEVIS K11C EACH 1.000 0.000 $ 0.00 1.000 $ 32.00 

$32.000 
  
94013-3213-04 0900 1370 770-94.66 (R) POLE GROUND VM2-11 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
94013-3213-04 0900 1380 770-94.67 (R) 250W HPS STREETLIGHT 6FT ARM M28-250-6 EACH 2.000 0.000 $ 0.00 2.000 $ 172.00 

$86.000 
  
94013-3213-04 0900 1390 770-94.68 (I) 30FT CLASS 4 WOOD POLE 30FT4W EACH 1.000 0.000 $ 0.00 1.000 $ 570.00 

$570.000 
  
94013-3213-04 0900 1400 770-94.69 (I) 35FT CLASS 5 WOOD POLE 35FT5W EACH 1.000 0.000 $ 0.00 1.000 $ 699.00 

$699.000 
  
94013-3213-04 0900 1410 770-94.70 (I) 40FT CLASS 4 WOOD POLE 40FT4W EACH 2.000 0.000 $ 0.00 2.000 $ 1,806.00

$903.000 
  
94013-3213-04 0900 1420 770-94.71 (I) 55FT CLASS 1 WOOD POLE 55FT1W EACH 1.000 0.000 $ 0.00 2.000 $ 3,202.00

$1,601.000 
  
94013-3213-04 0900 1430 770-94.72 (I) OVERHEAD GUY LIGHT CONST VE2-2 EACH 2.000 0.000 $ 0.00 2.000 $ 384.00 

$192.000 
  
94013-3213-04 0900 1440 770-94.73 (I) POWER INSTALLED ANCHOR TWIN EYE F6-7 EACH 4.000 0.000 $ 0.00 4.000 $ 808.00 

$202.000 
  
94013-3213-04 0900 1450 770-94.74 (I) 3PH SNGLE ARM CONSTR W/O NEUT VC1-2X EACH 1.000 0.000 $ 0.00 2.000 $ 818.00 

$409.000 
  
94013-3213-04 0900 1460 770-94.75 (I) 3PH 2-10FT ARM CONSTR W/O NEUT VC9-2X EACH 1.000 0.000 $ 0.00 2.000 $ 1,198.00

$599.000 
  
94013-3213-04 0900 1470 770-94.76 (I) DOWN GUY 3/8IN VE1-2 EACH 6.000 0.000 $ 0.00 6.000 $ 1,164.00

$194.000 
  
94013-3213-04 0900 1480 770-94.77 (I) 27 KV NON-LOADBREAK CUTOUT VG5C EACH 2.000 0.000 $ 0.00 2.000 $ 130.00 

$65.000 
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94013-3213-04 0900 1490 770-94.78 (I) 15KVA SINGLE PH TRANSFORMER VG5T-15 EACH 1.000 0.000 $ 0.00 1.000 $ 242.00 

$242.000 
  
94013-3213-04 0900 1500 770-94.79 (I) 25KVA SINGLE PH TRANSFORMER VG5T-25 EACH 2.000 0.000 $ 0.00 2.000 $ 538.00 

$269.000 
  
94013-3213-04 0900 1510 770-94.80 (I) SECONDARY DD END ASMBLY J6 EACH 3.000 0.000 $ 0.00 3.000 $ 177.00 

$59.000 
  
94013-3213-04 0900 1520 770-94.81 (I) SECONDARY ANGLE ASMBLY J10 EACH 3.000 0.000 $ 0.00 4.000 $ 236.00 

$59.000 
  
94013-3213-04 0900 1530 770-94.82 (I) SRVCE DD END ASMBLY K6C EACH 2.000 0.000 $ 0.00 3.000 $ 177.00 

$59.000 
  
94013-3213-04 0900 1540 770-94.83 (I) SECONDARY ASMBLY SNGLE UPSET BOLT J8 EACH 1.000 0.000 $ 0.00 1.000 $ 59.00 

$59.000 
  
94013-3213-04 0900 1550 770-94.84 (I) POLE GROUND VM2-11 EACH 1.000 0.000 $ 0.00 2.000 $ 168.00 

$84.000 
  
94013-3213-04 0900 1560 770-94.85 (I) 250W HPS STREETLIGHT 6FT ARM M28-250-6 EACH 2.000 0.000 $ 0.00 2.000 $ 406.00 

$203.000 
  
94013-3213-04 0900 1570 770-94.87 (I) SECONDARY CONDUCTOR #1/0 ALTP L.F. 352.000 0.000 $ 0.00 352.000 $ 352.00 

$1.000 
  
94013-3213-04 0900 1580 775-29.01 8IN CL 200 PVC FM LN L.F. 2,050.000 0.000 $ 0.00 3,297.000 $ 93,964.50

$28.500 
  
94013-3213-04 0900 1590 775-29.02 6N CL 200 PVC WTR LN L.F. 6,075.000 0.000 $ 0.00 6,956.000 $ 139,120.00

$20.000 
  
94013-3213-04 0900 1600 775-29.03 4N CL 200 PVC WTR LN L.F. 925.000 0.000 $ 0.00 0.000 $ 0.00 

$22.750 
  
94013-3213-04 0900 1610 775-29.04 3IN CL 200 PVC FM LN L.F. 3,200.000 0.000 $ 0.00 2,623.000 $ 34,099.00

$13.000 
  
94013-3213-04 0900 1620 775-29.05 2IN CL 200 PVC FM LN L.F. 225.000 0.000 $ 0.00 170.000 $ 2,550.00

$15.000 
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94013-3213-04 0900 1630 775-29.06 B&J 16IN STL CSNG W/8IN CL200 PVC FM LN L.F. 350.000 0.000 $ 0.00 320.000 $ 48,000.00

$150.000 
  
94013-3213-04 0900 1640 775-29.07 B&J 12IN STL CSNG W/6IN CL200 PVC WTR LN L.F. 960.000 0.000 $ 0.00 915.000 $ 96,075.00

$105.000 
  
94013-3213-04 0900 1650 775-29.08 B&J 8IN STL CSNG W/4IN CL200 PVC WTR LN L.F. 115.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
94013-3213-04 0900 1660 775-29.09 B&J 6IN STL CSNG W/3IN CL200 PVC FM LN L.F. 190.000 0.000 $ 0.00 400.000 $ 28,000.00

$70.000 
  
94013-3213-04 0900 1670 775-29.10 8IN X 8IN TAPPING SLVE & GATE VLVE W/BX EACH 8.000 0.000 $ 0.00 8.000 $ 26,400.00

$3,300.000 
  
94013-3213-04 0900 1680 775-29.11 6IN X 6IN TAPPING SLVE & GATE VLVE W/BX EACH 5.000 0.000 $ 0.00 5.000 $ 13,500.00

$2,700.000 
  
94013-3213-04 0900 1690 775-29.12 4IN X 4IN TAPPING SLVE & GATE VLVE W/BX EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$2,300.000 
  
94013-3213-04 0900 1700 775-29.13 3IN X 3IN TAPPING SLVE & GATE VLVE W/BX EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$1,725.000 
  
94013-3213-04 0900 1710 775-29.14 6IN GATE VLVE W/BX EACH 31.000 0.000 $ 0.00 32.000 $ 32,640.00

$1,020.000 
  
94013-3213-04 0900 1720 775-29.15 4IN GATE VLVE W/BX EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$800.000 
  
94013-3213-04 0900 1730 775-29.16 3IN GATE VLVE W/BX EACH 4.000 0.000 $ 0.00 4.000 $ 3,000.00

$750.000 
  
94013-3213-04 0900 1740 775-29.17 2IN GATE VLVE W/BX EACH 1.000 0.000 $ 0.00 2.000 $ 1,150.00

$575.000 
  
94013-3213-04 0900 1750 775-29.18 5 1/4" HYDRANT EACH 8.000 0.000 $ 0.00 9.000 $ 24,525.00

$2,725.000 
  
94013-3213-04 0900 1760 775-29.19 2IN SDR 17 SERVICE LINE CSNG L.F. 2,250.000 0.000 $ 0.00 160.000 $ 3,360.00

$21.000 
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94013-3213-04 0900 1770 775-29.20 3IN SDR 17 SERVICE LINE CSNG L.F. 350.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
94013-3213-04 0900 1780 775-29.21 DUCTILE IRON FITTINGS LB. 9,000.000 0.000 $ 0.00 14,861.000 $ 44,583.00

$3.000 
  
94013-3213-04 0900 1790 775-29.22 SERVICE ASSEMBLY RECONNECTIONS EACH 55.000 0.000 $ 0.00 28.000 $ 25,200.00

$900.000 
  
94013-3213-04 0900 1800 775-29.23 3/4IN COPPER SERVICE LINE L.F. 2,750.000 0.000 $ 0.00 1,052.000 $ 14,728.00

$14.000 
  
94013-3213-04 0900 1810 775-29.24 NEW CHECK VLVE ASSEMBLY CONNECTIONS EACH 25.000 0.000 $ 0.00 6.000 $ 3,000.00

$500.000 
  
94013-3213-04 0900 1820 775-29.25 1.5IN SDR 40 PVC SWR SERVICE LINE L.F. 700.000 0.000 $ 0.00 271.000 $ 1,897.00

$7.000 
  
94013-3213-04 0900 1830 775-29.26 TERMINAL CLEANOUT ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 2,600.00

$1,300.000 
  
94013-3213-04 0900 1840 775-29.27 CLEANOUT ASSEMBLY EACH 1.000 0.000 $ 0.00 2.000 $ 2,600.00

$1,300.000 
  
94013-3213-04 0900 1850 775-29.28 2" AIR/VACUUM ASSEMBLY EACH 4.000 0.000 $ 0.00 2.000 $ 10,000.00

$5,000.000 
  
94013-3213-04 0900 1860 775-29.29 CONCRETE PROTECTION L.F. 550.000 0.000 $ 0.00 153.500 $ 3,837.50

$25.000 
  
94013-3213-04 0900 1870 775-29.30 PAVEMENT REPAIR L.F. 550.000 0.000 $ 0.00 412.000 $ 8,858.00

$21.500 
  
94013-3213-04 0900 1880 775-29.31 NO. 57 STNE BCKFIL @ DRVWAY CRSSNGS TON 1,000.000 0.000 $ 0.00 1,343.880 $ 26,877.60

$20.000 
  
94013-3213-04 0100 1090 801-01 SEEDING (WITH MULCH) UNIT 20.000 0.000 $ 0.00 0.000 $ 0.00 

$15.500 
  
94013-3213-04 0100 1100 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 73.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
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94013-3213-04 0100 1110 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 17.000 0.000 $ 0.00 977.379 $ 14,172.00

$14.500 
  
94013-3213-04 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.975 
  
94013-3213-04 0100 1120 801-03 WATER (SEEDING & SODDING) M.G. 81.000 0.000 $ 0.00 784.600 $ 7,846.00

$10.000 
  
94013-3213-04 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 84.894 $ 789.51 

$9.300 
  
94013-3213-04 0100 1130 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$8.350 
  

94013-3213-04 0100 1140 801-07.01 CROWN VETCH SEED (SUPPLEMENTAL 
APPLICATION) LB. 16.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
94013-3213-04 0100 1150 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
94013-3213-04 0100 1160 803-01 SODDING (NEW SOD) S.Y. 6,961.000 0.000 $ 0.00 40,714.070 $ 68,399.64

$1.680 
  

Project Number: 94013-3213-04 Project Current Amount $ 1,587.00
Contract Current Amount $ 1,587.00 
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