Rpt-1D: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation
Estimate Summary to Contractor

Vendor ID: 0070033908 Vendor Name: GFS FENCE, GUARDRAIL, & SIGNAGE, INC.
Contract ID: CNJ381 Estimate Number: 0012 Pay Period: 01/01/2012
to: 01/02/2012
Contract Location: Time Allowed: 370.0 days
RANDOM ON-CALL GUARDRAIL REPAIR AND INSTALLATION Time Charged: 370.0 days
Elapsed Calendar Days: 370.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.36 %
Percent Behind: 3.64 %
Contractor: Date Let: 10/29/2010
GFS FENCE, GUARDRAIL, & SIGNAGE, INC. Date Awarded: 11/16/2010
11921 Smith Drive Date Contract Executed: 12/06/2010
Huntley, IL 60142 Date Notice to Proceed: 12/27/2010
Phone: Date Work Began: 02/02/2011
Date to be Completed: 12/31/2011
Date Time Stopped: 12/31/2011
Date Accepted: 12/31/2011
Estimate Paid: NO
Counties:
BLEDSOE
BRADLEY
CANNON
CLAY
COFFEE
CUMBERLAND
DEKALB
FENTRESS
FRANKLIN
GRUNDY
HAMILTON
JACKSON
MCMINN
MARION
MEIGS
OVERTON
PICKETT
POLK

8/20/2013



PUTNAM
RHEA
SEQUATCHIE
VAN BUREN
WARREN
WHITE
Project Number
98027-4126-04
98027-4127-04

BID PCT
90.43
9.57
Current Contract Amount $
Original Contract Amount $

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment
Total Adjusted Earnings
Retainage
Payment Due

Line
Item  Item Code
Number

Category

Project Number Number

98027-4126-04 0700 9004 108-07

98027-4126-04 0700 9005 108-07

Fed State Project Number
N/A
N/A
1,914,015.00
1,914,015.00

Total to Date
1,835,413.00
1,835,413.00

0.00
0.00
1,835,413.00
0.00
1,835,413.00
0.00
1,835,413.00
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Description

Supplemental Description
LIQUIDATED DAMAGES
(Normal repairs-14 day notice or continuous work)

LIQUIDATED DAMAGES
(Emergency repairs-2day notice or continuous work)

Prev to Date

1,835,928.00
1,835,928.00
0.00
0.00
1,835,928.00
0.00
1,835,928.00
0.00
1,835,928.00

Units

DAY

DAY

Description 1

Consisting of the on-call guardrail repair on various
Consisting of the new guardrail installation on various

This Estimate

$ -515.00
$ -515.00
$ 0.00
$ 0.00
$ -515.00
$ 0.00
$ -515.00
$ 0.00
$ -515.00
Bid Qty Th(i?st)I/Est
Unit Price
0.000  0.000
$500.000
0.000  0.000
$1,000.000

Amount
Paid

0.00

0.00

Total Qty

0.000

0.000

$

$

Total Amt

0.00

0.00
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98027-4127-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4127-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

9006

0010

0010

0020

0030

0020

9008

9009

9002

9003

0040

0050

9007

0030

108-07

705-01.01

705-01.01

705-01.02

705-01.04

705-01.04

705-01.13

705-01.13

705-01.50

705-01.50

705-02.01

705-02.02

705-02.02

705-02.02

LIQUIDATED DAMAGES

(Installation-21 day notice or continuous work)

GUARDRAIL AT BRIDGE ENDS

GUARDRAIL AT BRIDGE ENDS

GUARDRAIL AT BRIDGE PIERS

METAL BEAM GUARD FENCE

METAL BEAM GUARD FENCE

ROCK DRILLING FOR GUARDRAIL POST

ROCK DRILLING FOR GUARDRAIL POST

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2)

SINGLE GUARDRAIL (TYPE 2)

SINGLE GUARDRAIL (TYPE 2)

SINGLE GUARDRAIL (TYPE 2)

DAY

L.F.

L.F.

L.F.

L.F.

L.F.

EACH

EACH

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

0.000
$500.000

270.000
$40.000

100.000
$40.000

100.000
$15.000

100.000
$35.000

100.000
$35.000

0.000
$30.000

0.000
$30.000

0.000
$50.000

0.000
$50.000

100.000
$15.000

36,000.000
$15.000

0.000
$30.000

5,000.000
$15.000

0.000

0.000

0.000

0.000

0.000

0.000

2.000

0.000

0.000

0.000

0.000

-50.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

60.00

0.00

0.00

0.00

0.00

-750.00

0.00

0.00

0.000

183.000

0.000

0.000

50.000

375.000

132.000

2.000

0.000

0.000

0.000

36,175.000

0.000

2,425.000

0.00

7,320.00

0.00

0.00

1,750.00

13,125.00

3,960.00

60.00

0.00

0.00

0.00

542,625.00

0.00

36,375.00

8/20/2013



98027-4126-04

98027-4127-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4127-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0060

0040

0070

0050

9000

9001

0080

0090

0100

0110

0120

0060

705-02.20

705-02.20

705-02.25

705-02.25

705-02.50

705-02.50

705-03.01

705-03.02

705-03.03

705-03.04

705-04.02

705-04.02

SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-
9FT)

SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-
9FT)

SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-
12 FT)

SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-
12 FT)

SHOP CURVED GUARDRAIL

SHOP CURVED GUARDRAIL

MEDIAN DIVIDER GUARDRAIL, WITH RUB-RAIL
(TYPE 2)

MEDIAN DIVIDER GUARDRAIL (TYPE 2)

MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT
HT)

MEDIAN DIVIDER GUARDRAIL AT CONCRETE
BARRIER

GUARDRAIL TERMINAL (TYPE 12)

GUARDRAIL TERMINAL (TYPE 12)

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

EACH

EACH

3,700.000
$17.500

600.000
$17.500

300.000
$18.500

100.000
$18.500

0.000
$22.500

0.000
$22.500

50.000
$23.000

50.000
$15.000

50.000
$15.000

100.000
$20.000

5.000
$50.000

3.000
$50.000

50.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

875.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2,600.000

550.000

0.000

0.000

0.000

0.000

0.000

25.000

0.000

0.000

0.000

0.000

45,500.00

9,625.00

0.00

0.00

0.00

0.00

0.00

375.00

0.00

0.00

0.00

0.00
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98027-4126-04

98027-4127-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4126-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0130

0070

0140

0080

0150

0090

0160

0170

0100

0180

0190

0200

0210

705-04.03

705-04.03

705-04.05

705-04.05

705-04.07

705-04.07

705-04.08

705-04.10

705-04.10

705-04.29

705-10.30

705-10.31

705-10.32

GUARDRAIL TERMINAL (TYPE 13)

GUARDRAIL TERMINAL (TYPE 13)

GUARDRAIL TERMINAL (TYPE-IN-LINE)

GUARDRAIL TERMINAL (TYPE-IN-LINE)

TAN ENERGY ABSORBING TERM (NCHRP 350,
TL3)

TAN ENERGY ABSORBING TERM (NCHRP 350,
TL3)

FLARED ENERGY ABSORBING TERMINAL
(NCHRP 350, TL 3)

EARTH PAD FOR GUARD RAIL END TREATMENT

EARTH PAD FOR GUARD RAIL END TREATMENT

C-A-T CRASH CUSHION ATTENUATING
TERMINAL

GUARDRAIL ATTACHMENT TO SLOPE FACE
ENDPOST

GUARDRAIL ATTACHMENT TO VERTICAL FACE
ENDPOST

GUARDRAIL ATTACHMENT TO EXISTING
BRIDGE PIER PROTECTION

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

10.000
$400.000

5.000
$400.000

10.000
$400.000

2.000
$400.000

300.000
$2,200.000

30.000
$2,200.000

5.000
$1,500.000

40.000
$750.000

12.000
$750.000

3.000
$3,000.000

75.000
$45.000

50.000
$40.000

2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

41.000

0.000

27.000

4.000

262.000

40.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

16,400.00

0.00

10,800.00

1,600.00

576,400.00

88,000.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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98027-4126-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4126-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0220

0230

0240

0250

0260

0270

0280

0290

0300

9012

0310

0320

GUARDRAIL AT BRIDGE ENDS (POWDER

705-11.01 COATED)

SINGLE GUARDRAIL (TYPE 2) (POWDER

705-11.03 COATED)

GUARDRAIL TERMINAL (TYPE 13) (POWDER

705-11.08 COATED)

TAN ENERGY ABSORB TERMINAL (NCHRP 350,

7051111 1) 3)(POWDER COATED)

GUARDRAIL AT BRIDGE ENDS (WEATHERING

705-12.15 STEEL)

SINGLE GUARDRAIL (TYPE 2) (WEATHERING

705-12.20 STEEL)

GUARDRAIL TERMINAL (TYPE 13)

7051225 \NEATHERING STEEL

TAN ENERGY ABSORB TERMIN (NCHRP 350, TL
3)(WEATHERING STL)

705-12.35

706-01 GUARDRAIL REMOVED

706-01 GUARDRAIL REMOVED

706-02.21 RESET SINGLE GUARDRAIL (TYPE 2)

706-03.01 POSTS FURNISHED

L.F.

L.F.

EACH

EACH

L.F.

L.F.

EACH

EACH

L.F.

L.F.

L.F.

EACH

$750.000

25.000
$20.000

100.000
$25.000

1.000
$400.000

1.000
$2,700.000

25.000
$25.000

100.000
$14.000

1.000
$250.000

1.000
$1,300.000

4,000.000
$0.500

0.000
$0.500

730.000
$2.000

15.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

50.000

125.000

0.000

20.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

25.00

62.50

0.00

1,500.00
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98027-4126-04

98027-4126-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4126-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0330

0340

0350

0110

0360

9011

0370

0120

0380

0390

0400

0410

0420

706-06.01

706-06.02

706-06.03

706-06.03

706-10.24

706-10.24

706-10.26

706-10.26

706-10.54

706-10.56

706-10.71

706-10.72

706-10.74

SINGLE THRIE RAIL (TYPE 2)

MEDIAN DIVIDER THRIE RAIL (TYPE 2)

RADIUS RAIL

RADIUS RAIL

FLARED END ELEMENT

FLARED END ELEMENT

ROUNDED END ELEMENT

ROUNDED END ELEMENT

RE-ALIGN GUARDRAIL

BUFFER ENDS 88"

HAZARD MARKERS

PULL AND REINSTALL GUARDARAIL POST FOR

VERIFICATION

CONCRETE BARRIER WALL REPAIR

L.F.

L.F.

L.F.

L.F.

EACH

EACH

EACH

EACH

L.F.

EACH

EACH

EACH

CY.

$75.000

50.000
$15.000

50.000
$15.000

800.000
$19.500

200.000
$19.500

3.000
$40.000

0.000
$40.000

20.000
$50.000

12.000
$50.000

8,000.000
$1.000

10.000
$25.000

5.000
$10.000

10.000
$75.000

5.000
$2,300.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

1,037.500

112.500

20.000

2.000

27.000

2.000

7,887.500

4.000

2.000

0.000

0.000

0.00

0.00

20,231.25

2,193.75

800.00

80.00

1,350.00

100.00

7,887.50

100.00

20.00

0.00

0.00
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98027-4126-04

98027-4127-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4127-04

98027-4126-04

98027-4127-04

Project Number:

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0430

9010

0440

0450

0460

0470

0130

0480

0140

0490

0150

706-10.80

706-10.80

706-10.81

706-10.82

706-10.83

712-01.02

712-01.02

717-01.04

717-01.04

717-01.05

717-01.05

98027-4126-04

MICHIGAN AND MODIFIED MICHIGAN END
SHOE

MICHIGAN AND MODIFIED MICHIGAN END
SHOE

GUARDRAIL REFLECTORS

CONCRETE BRIDGE END OR PIER PROTECTION
REPAIR

DRILL BR. PAR. WALL FOR MICHIGAN END
SHOE

LANE CLOSURE

LANE CLOSURE

MOBILIZATION (DESCRIPTION)

(G.R. REPAIR SPECIFIED COUNTIES)

MOBILIZATION (DESCRIPTION)
(G.R. REPAIR SPECIFIED COUNTIES)

MOBILIZATION (DESCRIPTION)
(G.R. REPAIR ALL OTHERS)

MOBILIZATION (DESCRIPTION)
(G.R. REPAIR ALL OTHERS)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

12.000
$40.000

0.000
$40.000

105.000
$6.000

3.000
$2,300.000

50.000
$100.000

600.000
$500.000

10.000
$500.000

40.000
$200.000

3.000
$200.000

30.000
$100.000

2.000
$100.000

Project Current Amount
Contract Current Amount

0.000

0.000

0.000

0.000

-2.000

-1.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

-200.00

-500.00

0.00

0.00

0.00

0.00

0.00

-515.00
-515.00

14.000

1.000

8.000

0.000

6.000

854.000

33.000

9.000

0.000

5.000

1.000

560.00

40.00

48.00

0.00

600.00

427,000.00

16,500.00

1,800.00

0.00

500.00

100.00
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