
Rpt-ID: RCPCSUM1 Tennessee Date: 06/21/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000081993 Vendor Name: LU, INC. 

Contract ID: CNJ382 Estimate Number: 0013 Pay Period: 01/01/2012
to: 04/23/2012

Contract Location: Time Allowed: 370.0 days
GUARDRAIL ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 370.0 days

Elapsed Calendar Days: 370.0 days
Percent Time: 130.81 %
Percent Complete ($) 110.56 %
Percent Behind: -20.25 %

Contractor: Date Let: 10/29/2010
LU, INC. Date Awarded: 11/16/2010
P O Box 607 Date Contract Executed: 12/06/2010
Kingston Springs, TN 37082 Date Notice to Proceed: 12/27/2010
Phone: Date Work Began: 01/03/2011

Date to be Completed: 12/31/2011
Date Time Stopped: 12/31/2011
Date Accepted: 01/06/2012

Estimate Paid: NO 

Counties:
BEDFORD 
CHEATHAM 
DAVIDSON 
DICKSON 
GILES 
HICKMAN 
HOUSTON 
HUMPHREYS 
LAWRENCE 
LEWIS 
LINCOLN 
MACON 
MARSHALL 
MAURY 
MONTGOMERY 
MOORE 
PERRY 
ROBERTSON 
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RUTHERFORD 
SMITH 
STEWART 
SUMNER 
TROUSDALE 
WAYNE 
WILLIAMSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98039-4166-04 86.92 N/A Consisting of the on-call guardrail repair on various
98039-4167-04 13.08 N/A Consisting of the new guardrail installation on various

Current Contract Amount $ 2,263,485.85 
Original Contract Amount $ 2,263,485.85 

Total to Date Prev to Date This Estimate
Participating $ 2,511,466.09 $ 2,352,993.54 $ 158,472.55

Total Earnings $ 2,511,466.09 $ 2,352,993.54 $ 158,472.55 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,511,466.09 $ 2,352,993.54 $ 158,472.55 
Test Report Payment Adjustment $ -3.38 $ -4,607.45 $ 4,604.07 

Total Adjusted Earnings $ 2,511,462.71 $ 2,348,386.09 $ 163,076.62 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,511,462.71 $ 2,348,386.09 $ 163,076.62 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98039-4166-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Normal repairs-14 days notice or continuous 
work) $500.000 
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98039-4166-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Emergency repairs-2 day notice or continuous 
work) $1,000.000 

  
98039-4167-04 0700 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Installation-21 day notice or continuous work) $500.000 
  
98039-4166-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 270.000 0.000 $ 0.00 376.600 $ 8,473.50

$22.500 
0700 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 22.500 0.500 $ 11.25 -0.100 $ -2.25 

  
98039-4167-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
98039-4166-04 0700 0020 705-01.02 GUARDRAIL AT BRIDGE PIERS L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$7.200 
  
98039-4166-04 0700 0030 705-01.04 METAL BEAM GUARD FENCE L.F. 300.000 31.300 $ 704.25 181.300 $ 4,079.25

$22.500 
0700 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 22.500 -0.050 $ -1.13 -0.050 $ -1.13 

  
98039-4167-04 0700 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
98039-4166-04 0700 9009 705-01.12 NESTED GUARDRAIL L.F. 0.000 0.000 $ 0.00 75.000 $ 1,728.00

$23.040 
  
98039-4167-04 0700 9010 705-01.12 NESTED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.040 
  
98039-4166-04 0700 9007 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 -5.000 $ -153.60 157.000 $ 4,823.04

$30.720 
  
98039-4167-04 0700 9008 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 28.000 $ 860.16 

$30.720 
  

98039-4166-04 0700 9002 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.125 
  

98039-4167-04 0700 9003 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.125 
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98039-4166-04 0700 0040 705-02.01 SINGLE GUARDRAIL, WITH RUB-RAIL 
(TYPE 2) L.F. 100.000 0.000 $ 0.00 25.000 $ 204.00 

$8.160 
  
98039-4166-04 0700 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 40,000.000 1,225.000 $ 18,816.00 52,990.400 $ 813,932.54

$15.360 
  
98039-4167-04 0700 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 10,000.000 0.000 $ 0.00 6,318.750 $ 97,056.00

$15.360 
  

98039-4166-04 0700 0060 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 
FT-9 FT) L.F. 500.000 600.000 $ 4,668.00 850.000 $ 6,613.00

$7.780 
  

98039-4167-04 0700 0040 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 
FT-9 FT) L.F. 400.000 -525.000 $ -4,084.50 400.000 $ 3,112.00

$7.780 
0700 0040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 7.780 525.000 $ 4,084.50 0.000 $ 0.00 

  

98039-4166-04 0700 0070 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 
FT-12 FT) L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$8.160 
  

98039-4167-04 0700 0050 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 
FT-12 FT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$8.160 
  
98039-4166-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.040 
  
98039-4167-04 0700 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.040 
  

98039-4166-04 0700 0080 705-03.01 MEDIAN DIVIDER GUARDRAIL, WITH RUB-
RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$9.220 
  
98039-4166-04 0700 0090 705-03.02 MEDIAN DIVIDER GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 225.000 $ 1,944.00

$8.640 
  

98039-4166-04 0700 0100 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" 
MT HT) L.F. 300.000 0.000 $ 0.00 100.000 $ 810.00 
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$8.100 
  

98039-4166-04 0700 0110 705-03.04 MEDIAN DIVIDER GUARDRAIL AT 
CONCRETE BARRIER L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$9.120 
  
98039-4166-04 0700 0120 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 5.000 0.000 $ 0.00 1.000 $ 47.07 

$47.070 
  
98039-4167-04 0700 0060 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$47.070 
  
98039-4166-04 0700 0130 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 40.000 3.000 $ 405.00 59.000 $ 7,965.00

$135.000 
  
98039-4167-04 0700 0070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 8.000 0.000 $ 0.00 1.000 $ 135.00 

$135.000 
  
98039-4166-04 0700 0140 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 10.000 -1.000 $ -135.00 16.000 $ 2,160.00

$135.000 
0700 0140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 135.000 1.000 $ 135.00 0.000 $ 0.00 

  
98039-4167-04 0700 0080 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 2.000 $ 270.00 

$135.000 
  

98039-4166-04 0700 0150 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 350.000 9.000 $ 17,100.00 429.000 $ 815,100.00

$1,900.000 
  

98039-4167-04 0700 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 50.000 0.000 $ 0.00 18.000 $ 34,200.00

$1,900.000 
  

98039-4166-04 0700 0160 705-04.08 FLARED ENERGY ABSORBING TERMINAL
(NCHRP 350, TL 3) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  

98039-4166-04 0700 0170 705-04.10 EARTH PAD FOR GUARD RAIL END 
TREATMENT EACH 32.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  

98039-4167-04 0700 0100 705-04.10 EARTH PAD FOR GUARD RAIL END 
TREATMENT EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
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$225.000 
  

98039-4166-04 0700 0180 705-04.29 C-A-T CRASH CUSHION ATTENUATING 
TERMINAL EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$1,224.000 
  

98039-4166-04 0700 0190 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE 
ENDPOST L.F. 50.000 0.000 $ 0.00 51.340 $ 785.50 

$15.300 
  

98039-4166-04 0700 0200 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL 
FACE ENDPOST L.F. 50.000 0.000 $ 0.00 26.000 $ 397.80 

$15.300 
  

98039-4166-04 0700 0210 705-10.32 GUARDRAIL ATTACHMENT TO EXISTING 
BRIDGE PIER PROTECTION EACH 2.000 0.000 $ 0.00 1.000 $ 427.50 

$427.500 
  

98039-4166-04 0700 0220 705-11.01 GUARDRAIL AT BRIDGE ENDS (POWDER 
COATED) L.F. 108.000 -26.900 $ -374.45 0.000 $ 0.00 

$13.920 
0700 0220 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 13.920 26.900 $ 374.45 0.000 $ 0.00 

  

98039-4166-04 0700 0230 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER 
COATED) L.F. 1,000.000 25.000 $ 750.00 687.500 $ 20,625.00

$30.000 
  

98039-4166-04 0700 0240 705-11.08 GUARDRAIL TERMINAL (TYPE 13) 
(POWDER COATED) EACH 2.000 0.000 $ 0.00 2.000 $ 495.00 

$247.500 
  

98039-4166-04 0700 0250 705-11.11 TAN ENERGY ABSORB TERMINAL (NCHRP 
350, TL 3)(POWDER COATED) EACH 15.000 0.000 $ 0.00 9.000 $ 23,400.00

$2,600.000 
  
98039-4166-04 0700 0260 706-01 GUARDRAIL REMOVED L.F. 20,000.000 50.000 $ 22.50 50.000 $ 22.50 

$0.450 
  
98039-4166-04 0700 0270 706-02.21 RESET SINGLE GUARDRAIL (TYPE 2) L.F. 800.000 0.000 $ 0.00 187.500 $ 337.50 

$1.800 
  
98039-4166-04 0700 0280 706-03.01 POSTS FURNISHED EACH 15.000 0.000 $ 0.00 5.000 $ 270.00 

$54.000 
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98039-4166-04 0700 0290 706-06.02 MEDIAN DIVIDER THRIE RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$12.960 

  
98039-4166-04 0700 0300 706-06.03 RADIUS RAIL L.F. 2,000.000 50.000 $ 950.00 2,050.000 $ 38,950.00

$19.000 
  
98039-4167-04 0700 0110 706-06.03 RADIUS RAIL L.F. 200.000 0.000 $ 0.00 37.500 $ 712.50 

$19.000 
  
98039-4166-04 0700 0310 706-10.24 FLARED END ELEMENT EACH 10.000 1.000 $ 9.60 26.000 $ 249.60 

$9.600 
  
98039-4166-04 0700 0320 706-10.26 ROUNDED END ELEMENT EACH 30.000 1.000 $ 4.80 16.000 $ 76.80 

$4.800 
  
98039-4167-04 0700 0120 706-10.26 ROUNDED END ELEMENT EACH 7.000 0.000 $ 0.00 2.000 $ 9.60 

$4.800 
  
98039-4166-04 0700 0330 706-10.54 RE-ALIGN GUARDRAIL L.F. 3,000.000 0.000 $ 0.00 500.000 $ 250.00 

$0.500 
  
98039-4166-04 0700 0340 706-10.56 BUFFER ENDS 88" EACH 5.000 0.000 $ 0.00 2.000 $ 10.08 

$5.040 
  
98039-4166-04 0700 0350 706-10.71 HAZARD MARKERS EACH 10.000 0.000 $ 0.00 3.000 $ 27.00 

$9.000 
  

98039-4166-04 0700 0360 706-10.72 PULL AND REINSTALL GUARDARAIL POST 
FOR VERIFICATION EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$54.000 
  
98039-4166-04 0700 0370 706-10.74 CONCRETE BARRIER WALL REPAIR C.Y. 20.000 26.240 $ 78,720.00 26.240 $ 78,720.00

$3,000.000 
  

98039-4166-04 0700 0380 706-10.80 MICHIGAN AND MODIFIED MICHIGAN END 
SHOE EACH 10.000 0.000 $ 0.00 7.000 $ 67.20 

$9.600 
  
98039-4166-04 0700 0390 706-10.81 GUARDRAIL REFLECTORS EACH 120.000 0.000 $ 0.00 0.000 $ 0.00 

$2.400 
  

98039-4166-04 0700 0400 706-10.82 CONCRETE BRIDGE END OR PIER C.Y. 5.000 1.930 $ 2,344.95 1.930 $ 2,344.95
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PROTECTION REPAIR
$1,215.000 

  

98039-4166-04 0700 0410 706-10.83 DRILL BR. PAR. WALL FOR MICHIGAN END 
SHOE EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
98039-4166-04 0700 0420 712-01.02 LANE CLOSURE EACH 1,080.000 86.000 $ 34,400.00 1,242.000 $ 496,800.00

$400.000 
  
98039-4167-04 0700 0130 712-01.02 LANE CLOSURE EACH 72.000 5.000 $ 2,000.00 27.000 $ 10,800.00

$400.000 
  
98039-4166-04 0700 0430 717-01.04 MOBILIZATION (DESCRIPTION) EACH 75.000 14.000 $ 2,100.00 165.000 $ 24,750.00

(G.R. REPAIR SPECIFIED COUNTIES) $150.000 
  
98039-4167-04 0700 0140 717-01.04 MOBILIZATION (DESCRIPTION) EACH 10.000 0.000 $ 0.00 5.000 $ 750.00 

(G.R. REPAIR SPECIFIED COUNTIES) $150.000 
  
98039-4166-04 0700 0440 717-01.05 MOBILIZATION (DESCRIPTION) EACH 50.000 1.500 $ 225.00 39.500 $ 5,925.00

(G.R. REPAIR ALL OTHERS) $150.000 
  
98039-4167-04 0700 0150 717-01.05 MOBILIZATION (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 750.00 

(G.R. REPAIR ALL OTHERS) $150.000 
  

Project Number: 98039-4166-04 Project Current Amount $ 161,076.62
Project Number: 98039-4167-04 Project Current Amount $ 2,000.00

Contract Current Amount $ 163,076.62
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