
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000081993 Vendor Name: LU, INC. 

Contract ID: CNJ390 Estimate Number: 0005 Pay Period: 08/18/2011
to: 03/07/2012

Contract Location: Time Allowed: 152.0 days
IN LINCOLN COUNTY, AND ON US 431 (SR 106) IN MARSHALL COUNTY Time Charged: 152.0 days

Elapsed Calendar Days: 152.0 days
Percent Time: 100.00 %

Contractor: Date Let: 10/29/2010
LU, INC. Date Awarded: 11/16/2010
P O Box 607 Date Contract Executed: 12/10/2010
Kingston Springs, TN 37082 Date Notice to Proceed: 12/31/2010
Phone: Date Work Began: 03/11/2011

Date to be Completed: 05/31/2011
Date Time Stopped: 05/31/2011
Date Accepted: 06/15/2011

Estimate Paid: NO 

Counties:
LINCOLN 
MARSHALL 

= 
Project Number PCT Fed State Project Number Description 1

52008-3216-94 38.04 HRRR-110(2) Safety improvements on State Route 111
52016-3231-94 26.29 HRRR-274(5) Safety improvements on State Route 274
59011-3217-94 35.67 HRRR-106(26) Safety improvements on State Route 106

Current Contract Amount $ 57,581.10 
Original Contract Amount $ 57,581.10 

Percent Complete ($) 99.10 %

Total to Date Prev to Date This Estimate
Participating $ 57,064.57 $ 57,064.57 $ 0.00 

Total Earnings $ 57,064.57 $ 57,064.57 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 135.00 $ 0.00 $ 135.00 
Amount Due $ 57,199.57 $ 57,064.57 $ 135.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 57,199.57 $ 57,064.57 $ 135.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 57,199.57 $ 57,064.57 $ 135.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
52008-3216-94 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
52016-3231-94 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
59011-3217-94 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
59011-3217-94 0700 0010 705-01.04 METAL BEAM GUARD FENCE L.F. 63.000 0.000 $ 0.00 0.000 $ 0.00 

$38.360 
  
52016-3231-94 0700 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 50.000 $ 768.50 

$15.370 
  
59011-3217-94 0700 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 151.000 0.000 $ 0.00 212.500 $ 3,266.13

$15.370 
  
52016-3231-94 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.055 
  
59011-3217-94 0700 0030 705-02.50 SHOP CURVED GUARDRAIL L.F. 25.000 0.000 $ 0.00 12.500 $ 237.63 

$19.010 
  
59011-3217-94 0700 0040 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
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jj04221
Text Box
52016-3231-94         713-15.01             3 EA.  @ $45.00    = $135.00



52016-3231-94 0700 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 3,800.00

$1,900.000 
  

59011-3217-94 0700 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 5,700.00

$1,900.000 
  
52008-3216-94 0700 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
52016-3231-94 0700 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
59011-3217-94 0700 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
52008-3216-94 0700 0020 713-11.01 "U" SECTION STEEL POSTS LB. 1,746.000 0.000 $ 0.00 1,860.000 $ 5,617.20

$3.020 
  
52016-3231-94 0700 0040 713-11.01 "U" SECTION STEEL POSTS LB. 1,041.000 0.000 $ 0.00 1,004.000 $ 3,032.08

$3.020 
  
59011-3217-94 0700 0070 713-11.01 "U" SECTION STEEL POSTS LB. 1,533.000 0.000 $ 0.00 1,654.800 $ 4,997.50

$3.020 
  
52008-3216-94 0700 0030 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 217.000 0.000 $ 0.00 211.660 $ 2,004.42

$9.470 
  
52016-3231-94 0700 0050 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 97.000 0.000 $ 0.00 101.490 $ 961.11 

$9.470 
  
59011-3217-94 0700 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 164.000 0.000 $ 0.00 187.250 $ 1,773.26

$9.470 
  
52008-3216-94 0700 0040 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 117.000 0.000 $ 0.00 117.000 $ 1,165.32

$9.960 
  
52016-3231-94 0700 0060 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 35.000 0.000 $ 0.00 53.000 $ 527.88 

$9.960 
  
59011-3217-94 0700 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 17.000 0.000 $ 0.00 17.000 $ 169.32 
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$9.960 
  
52008-3216-94 0700 0050 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 18.000 0.000 $ 0.00 18.000 $ 810.00 

$45.000 
  
52016-3231-94 0700 0070 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 9.000 0.000 $ 0.00 4.000 $ 180.00 

$45.000 
  
59011-3217-94 0700 0100 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 2.000 0.000 $ 0.00 2.000 $ 90.00 

$45.000 
  
52008-3216-94 0700 0060 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 220.00 

$110.000 
  
59011-3217-94 0700 0110 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 220.00 

$110.000 
  

52016-3231-94 0700 0080 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 372.000 0.000 $ 0.00 408.000 $ 4,488.00

$11.000 
  

59011-3217-94 0700 0120 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 46.000 0.000 $ 0.00 68.000 $ 748.00 

$11.000 
  
52008-3216-94 0700 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 135.000 0.000 $ 0.00 145.500 $ 3,201.00

$22.000 
  
52016-3231-94 0700 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 15.000 0.000 $ 0.00 10.000 $ 220.00 

$22.000 
  
59011-3217-94 0700 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 17.000 $ 374.00 

$22.000 
  

52008-3216-94 0700 0072 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 4.000 0.000 $ 0.00 4.000 $ 2,860.00

$715.000 
  
52008-3216-94 0700 0074 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 4.000 0.000 $ 0.00 4.000 $ 1,500.00

$375.000 
  
52008-3216-94 0700 0076 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 35.000 0.000 $ 0.00 34.000 $ 112.20 

$3.300 
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59011-3217-94 0700 0140 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 15.000 0.000 $ 0.00 11.000 $ 121.00 

$11.000 
  
52008-3216-94 0700 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 833.33 

$833.333 
  
52016-3231-94 0700 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 833.33 

$833.333 
  
59011-3217-94 0700 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 833.33 

$833.333 
  
52008-3216-94 0700 0120 730-01.11 REMOVE AND REPLACE BEACON LS 1.000 0.000 $ 0.00 1.000 $ 3,600.00

$3,600.000 
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