
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNJ393 Estimate Number: 0010 Pay Period: 10/27/2011
to: 10/27/2011

Contract Location: Time Allowed: 253.0 days
BRIDGE CONSTRUCTION ON UNITIA ROAD OVER CLOYD CREEK Time Charged: 238.0 days

Elapsed Calendar Days: 238.0 days
Percent Time: 94.07 %
Percent Complete ($) 96.99 %
Percent Behind: - %

Contractor: Date Let: 12/10/2010
CHARLES BLALOCK & SONS, INC. Date Awarded: 12/21/2010
PO Box 4750 Date Contract Executed: 01/31/2011
Sevierville, TN 37864-4750 Date Notice to Proceed: 02/21/2011
Phone: Date Work Began: 02/28/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 10/26/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
LOUDON 

Project Number BID PCT Fed State Project Number Description 1
53014-3405-94 100.00 HPP/BRZE-5300(16) Unitia road Bridge over cloyd creek

Current Contract Amount $ 781,169.57 
Original Contract Amount $ 778,365.41 

Total to Date Prev to Date This Estimate
Participating $ 757,411.23 $ 752,713.99 $ 4,697.24 

Total Earnings $ 757,411.23 $ 752,713.99 $ 4,697.24 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 757,411.23 $ 752,713.99 $ 4,697.24 
Test Report Payment Adjustment $ -2,810.93 $ -8.00 $ -2,802.93 
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Total Adjusted Earnings $ 754,600.30 $ 752,705.99 $ 1,894.31 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 754,600.30 $ 752,705.99 $ 1,894.31 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

53014-3405-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
53014-3405-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
53014-3405-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,962.880 $ 1,962.88 

  
53014-3405-94 0500 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

53014-3405-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,952.330 $ 2,952.33 

  

53014-3405-94 0500 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53014-3405-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
53014-3405-94 0100 0030 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 44.000 0.000 $ 0.00 44.000 $ 974.16 

(15", CMP, 18+71.00) $22.140 
  

53014-3405-94 0500 0500 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00
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(BRIDGE NO. 53-1220-1.72) $40,000.000 
  

53014-3405-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 3,412.000 0.000 $ 0.00 3,073.200 $ 28,427.10

$9.250 
  

53014-3405-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.100 
  
53014-3405-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 98.000 0.000 $ 0.00 25.300 $ 253.00 

$10.000 
  
53014-3405-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.875 
  
53014-3405-94 0100 0060 203-06 WATER M.G. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$67.360 
  
53014-3405-94 0100 0070 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 189.000 0.000 $ 0.00 254.000 $ 6,858.00

$27.000 
  
53014-3405-94 0500 0510 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 144.000 0.000 $ 0.00 144.110 $ 1,713.47

$11.890 
  
53014-3405-94 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$17.835 
  
53014-3405-94 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.402 
  
53014-3405-94 0100 0080 209-03.20 FILTER SOCK (8 INCH) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
53014-3405-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 68.000 0.000 $ 0.00 26.760 $ 267.60 

$10.000 
  
53014-3405-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 530.000 0.000 $ 0.00 621.000 $ 3,415.50

$5.500 
  
53014-3405-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 4.000 0.000 $ 0.00 4.000 $ 1,660.08

$415.020 
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53014-3405-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$529.340 
  
53014-3405-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$330.000 
  

53014-3405-94 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,463.000 0.000 $ 0.00 1,186.940 $ 28,783.30

$24.250 
  
53014-3405-94 0500 0520 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 20.000 0.000 $ 0.00 66.090 $ 2,643.60

$40.000 
  
53014-3405-94 0100 0150 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 97.000 0.000 $ 0.00 175.110 $ 7,004.40

$40.000 
  
53014-3405-94 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 19.000 0.000 $ 0.00 86.600 $ 3,464.00

$40.000 
  
53014-3405-94 0100 0170 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 107.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  

53014-3405-94 0100 0180 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 270.000 0.000 $ 0.00 256.030 $ 22,461.51

$87.730 
  

53014-3405-94 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 177.000 0.000 $ 0.00 162.640 $ 15,564.65

$95.700 
  
53014-3405-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 1,555.230 $ 1,555.23 1,555.230 $ 1,555.23

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,989.000 $ -2,989.00 

  
53014-3405-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 222.750 $ 222.75 

  

53014-3405-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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53014-3405-94 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$330.000 
  
53014-3405-94 0100 0210 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 12.000 0.000 $ 0.00 0.000 $ 0.00 

$27.500 
  

53014-3405-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
53014-3405-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

53014-3405-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53014-3405-94 0100 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 149.000 0.000 $ 0.00 184.990 $ 23,299.49

$125.950 
  

53014-3405-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 339.080 $ 339.08 339.080 $ 339.08 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -750.090 $ -750.09 

  
53014-3405-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53014-3405-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 163.630 $ 163.63 

  

53014-3405-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53014-3405-94 0100 0240 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 102.000 0.000 $ 0.00 86.860 $ 47,755.63

$549.800 
  

53014-3405-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$307.440 
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53014-3405-94 0500 0530 604-02.03 EPOXY COATED REINFORCING STEEL LB. 41,201.000 0.000 $ 0.00 46,135.400 $ 44,289.98

$0.960 
  
53014-3405-94 0500 0540 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 90.000 0.000 $ 0.00 90.000 $ 69,174.00

$768.600 
  
53014-3405-94 0500 0550 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 13,557.000 0.000 $ 0.00 13,557.000 $ 10,845.60

$0.800 
0500 0550 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.800 0.000 $ 0.00 -10.000 $ -8.00 

  
53014-3405-94 0500 0560 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 134.000 0.000 $ 0.00 134.000 $ 73,700.00

$550.000 
  

53014-3405-94 0500 0570 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 694.000 0.000 $ 0.00 694.000 $ 7,634.00

$11.000 
  
53014-3405-94 0500 0580 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 442.000 0.000 $ 0.00 414.000 $ 1,854.72

$4.480 
  
53014-3405-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53014-3405-94 0500 0590 606-02.03 STEEL PILES (10 INCH) L.F. 379.000 0.000 $ 0.00 386.200 $ 19,954.95

$51.670 
  
53014-3405-94 0100 0250 607-03.30 18" PIPE CULVERT L.F. 56.000 0.000 $ 0.00 48.000 $ 3,329.76

$69.370 
  
53014-3405-94 0100 0260 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 94.000 0.000 $ 0.00 42.000 $ 1,044.96

$24.880 
  
53014-3405-94 0100 0270 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 4.000 0.000 $ 0.00 2.080 $ 1,371.76

$659.500 
  

53014-3405-94 0100 0280 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 147.000 0.000 $ 0.00 0.000 $ 0.00 

$3.310 
  

53014-3405-94 0500 0600 615-02.04 PRESTRESSED CONCRETE BOX BEAM (27" X 
36") L.F. 639.000 0.000 $ 0.00 639.000 $ 127,339.92

$199.280 
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53014-3405-94 0500 0610 620-06 CONCRETE RAILING L.F. 720.000 0.000 $ 0.00 722.250 $ 61,391.25

$85.000 
  
53014-3405-94 0100 0290 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.600 $ 7,693.40

$71.500 
  

53014-3405-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$89.375 
  
53014-3405-94 0100 0300 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 107.000 0.000 $ 0.00 37.500 $ 742.50 

$19.800 
  
53014-3405-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 75.000 $ 2,227.50

$29.700 
  
53014-3405-94 0100 0310 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 4,290.00

$2,145.000 
  
53014-3405-94 0100 0320 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$687.500 
  
53014-3405-94 0100 0330 706-10.26 ROUNDED END ELEMENT EACH 2.000 0.000 $ 0.00 2.000 $ 132.00 

$66.000 
  
53014-3405-94 0100 0340 709-05.08 MACHINED RIP-RAP (CLASS B) TON 7.000 0.000 $ 0.00 30.080 $ 1,543.40

$51.310 
  
53014-3405-94 0100 0350 709-05.09 MACHINED RIP-RAP (CLASS C) TON 298.000 0.000 $ 0.00 103.540 $ 4,677.94

$45.180 
  

53014-3405-94 0500 0620 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 86.000 0.000 $ 0.00 86.000 $ 1,720.00

$20.000 
  
53014-3405-94 0500 0630 710-09.02 6" PIPE UNDERDRAIN L.F. 24.000 0.000 $ 0.00 36.000 $ 360.00 

$10.000 
  
53014-3405-94 0100 0360 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
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53014-3405-94 0100 0370 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 20.000 $ 1,000.00
$50.000 

  
53014-3405-94 0100 0380 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 12.000 $ 600.00 

$50.000 
  
53014-3405-94 0100 0390 712-06 SIGNS (CONSTRUCTION) S.F. 489.000 0.000 $ 0.00 498.500 $ 3,988.00

$8.000 
  
53014-3405-94 0100 0400 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 72.000 $ 1,440.00

$20.000 
  
53014-3405-94 0100 0410 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 1.000 0.000 $ 0.00 1.000 $ 5.50 

$5.500 
  
53014-3405-94 0100 0420 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 220.00 

(STOP SIGN) $220.000 
  
53014-3405-94 0100 0430 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.615 $ 862.54 

$1,402.500 
  
53014-3405-94 0100 0440 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 18.000 $ 173.34 

$9.630 
  
53014-3405-94 0100 0450 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
53014-3405-94 0100 0460 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
53014-3405-94 0100 0470 801-01 SEEDING (WITH MULCH) UNIT 28.000 0.000 $ 0.00 3.110 $ 136.84 

$44.000 
  
53014-3405-94 0100 0480 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 

$44.000 
  
53014-3405-94 0100 9017 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 18.290 $ 362.14 

$19.800 
  
53014-3405-94 0100 0490 801-03 WATER (SEEDING & SODDING) M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
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53014-3405-94 0100 9018 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.400 

  
53014-3405-94 0100 9500 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 0.000 2,031.110 $ 2,802.93 2,031.110 $ 2,802.93

$1.380 
0100 9500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 1.380 -2,031.110 $ -2,802.93 -2,031.110 $ -2,802.93 

  

Project Number: 53014-3405-94 Project Current Amount $ 1,894.31
Contract Current Amount $ 1,894.31 
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