Rpt-1D: RCPCSUM1

Tennessee

User: Department of Transportation
Estimate Summary to Contractor

Vendor ID: 0000001290
Contract ID: CNJ393

Contract Location:
BRIDGE CONSTRUCTION ON UNITIA ROAD OVER CLOYD CREEK

Contractor:

CHARLES BLALOCK & SONS, INC.
PO Box 4750

Sevierville, TN 37864-4750

Phone:

Estimate Paid: NO

Counties:
LOUDON

Project Number BID PCT Fed State Project Number
53014-3405-94 100.00 HPP/BRZE-5300(16)

Current Contract Amount $
Original Contract Amount $

781,169.57
778,365.41

Total to Date

Participating $ 757,411.23
Total Earnings $ 757,411.23

Stockpiled Materials $ 0.00
Other Line Item Adjustments $ 2,802.93
Amount Due $ 760,214.16

Test Report Payment Adjustment $ -2,810.93

Vendor Name: CHARLES BLALOCK & SONS, INC.

Estimate Number: 0011

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Percent Complete ($)
Percent Behind:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:

Description 1

Unitia road Bridge over cloyd creek

R R - A I

Prev to Date

This Estimate

757,411.23 $ 0.00
757,411.23 $ 0.00
0.00 $ 0.00

0.00 $ 2,802.93
75741123 $ 2,802.93
-2,810.93 $ 0.00

Date: 05/17/2013

Pay Period: 10/28/2011
to: 10/28/2011

253.0 days
238.0 days
238.0 days
94.07 %
97.37 %
-%
12/10/2010
12/21/2010
01/31/2011
02/21/2011
02/28/2011
10/31/2011
10/26/2011
00/00/0000

5/17/2013



Project
Number

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

Total Adjusted Earnings
Retainage
Payment Due

Line

Nurmber - lem
Number

0100 0010
0100 9023
0100 9019
0100 9019
0500 9020
0100 9021
0100 9021
0500 9022
0100 0020
0100 0030
0500 0500

Item Code

105-01

108-07

109-01.01

ADJUSTMENT

109-01.01

109-01.02

ADJUSTMENT

109-01.02

201-01

202-02.01

202-04.01

$ 757,403.23 $ 754,600.30 $
$ 0.00 $ 0.00 $
$ 757,403.23 $ 754,600.30 $

Description Units

Supplemental Description

CONSTRUCTION STAKES, LINES AND GRADES LS

LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAY ADJUSTMENT FOR FUEL

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

BITUMINOUS ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

CLEARING AND GRUBBING

REMOVAL OF PIPE (SIZE ,STA))
(15", CMP, 18+71.00)

REMOVAL OF STRUCTURES (DESCRIPTION,
STA)

DAY

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

LS

L.F.

LS

Bid Qty

Unit Price
1.000
$15,000.000

0.000
$390.000

0.000
$1.000
$1.000

0.000
$1.000

0.000

$1.000
$1.000

0.000
$1.000

1.000
$10,000.000

44.000
$22.140

1.000

2,802.93
0.00
2,802.93

Qty
This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

1.000

0.000

0.000

1,962.880

0.000

0.000

2,952.330

0.000

1.000

44.000

1.000

Total Amt

15,000.00

0.00

0.00
1,962.88

0.00

0.00

2,952.33

0.00

10,000.00

974.16

40,000.00

5/17/2013



53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

0100

0100

0100

0100

0100

0100

0500

0500

0500

0100

0100

0100

0100

0040

9002

0050

9003

0060

0070

0510

9015

9016

0080

0090

0100

0110

203-01

203-01.03

203-04

203-05

203-06

203-07

204-02.01

204-02.02

204-02.03

209-03.20

209-05

209-08.02

209-08.07

(BRIDGE NO. 53-1220-1.72)

ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

PLACING AND SPREADING TOPSOIL

UNDERCUTTING

WATER

FURNISHING & SPREADING TOPSOIL

DRY EXCAVATION (BRIDGES)

EXTRA DEPTH DRY EXCAVATION (a)

EXTRA DEPTH DRY EXCAVATION (b)

FILTER SOCK (8 INCH)

SEDIMENT REMOVAL

TEMPORARY SILT FENCE (WITH BACKING)

ROCK CHECK DAM PER

CY.

CY.

C.Y.

C.Y.

M.G.

CY.

C..

CY.

cY.

L.F.

CY.

L.F.

EACH

$40,000.000

3,412.000
$9.250

0.000
$11.100

98.000
$10.000

0.000
$13.875

14.000
$67.360

189.000
$27.000

144.000
$11.890

0.000
$17.835

0.000
$21.402

200.000
$10.000

68.000
$10.000

530.000
$5.500

4.000
$415.020

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

3,073.200

0.000

25.300

0.000

0.000

254.000

144.110

0.000

0.000

0.000

26.760

621.000

4.000

28,427.10

0.00

253.00

0.00

0.00

6,858.00

1,713.47

0.00

0.00

0.00

267.60

3,415.50

1,660.08

5/17/2013



53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

0100

0100

0100

0500

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0120

0130

0140

0520

0150

0160

0170

0180

0190

9004

9004

9005

9005

9006

209-08.08

209-09.03

303-01

303-01.02

303-01.03

303-10.01

303-10.03

307-01.01

307-01.08

307-03.20

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.41

ENHANCED ROCK CHECK DAM EACH 3.000
$529.340
SEDIMENT FILTER BAG (15' X 15) EACH 2.000
$330.000
MINERAL AGGREGATE, TYPE A BASE,

A TON 1,463.000
$24.250
GRANULAR BACKFILL (BRIDGES) TON 20.000
$40.000
GRANULAR BACKFILL (RETAINING WALLS)  TON 97.000
$40.000
MINERAL AGGREGATE (SIZE 57) TON 19.000
$40.000
MINERAL AGGREGATE (SIZE 68) TON 107.000
$40.000

ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 270.000
$87.730

ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 177.000
$95.700
PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000
$1.000
307 AC CONTENT ADJUSTMENT DOLL $1.000
LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000
$1.000
307 ANTI-STRIP ADJUSTMENT DOLL $1.000
HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000
$1.000

BITUMINOUS MATERIAL FOR PRIME COAT

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

1,186.940

66.090

175.110

86.600

0.000

256.030

162.640

1,555.230

-2,989.000

0.000

222.750

0.000

0.00

0.00

28,783.30

2,643.60

7,004.40

3,464.00

0.00

22,461.51

15,564.65

1,555.23
-2,989.00
0.00
222.75

0.00

5/17/2013



53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0500

0200

0210

0220

9007

9008

0230

9009

9009

9010

9011

9011

9012

0240

9000

402-01

402-02

403-01

407-07

407-09

411-01.10

411-03.20

ADJUSTMENT

411-03.40

411-05.40

ADJUSTMENT

411-05.41

604-01.01

604-01.08

(PC)

AGGREGATE FOR COVER MATERIAL (PC)

BITUMINOUS MATERIAL FOR TACK COAT
(10

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION
DEDUCTION

ACS MIX(PG64-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT
CONTENT

411 AC CONTENT ADJUSTMENT

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT
PAYMENT

CLASS A CONCRETE (ROADWAY)

CLASS A CONCRETE (BRIDGE) (FOUNDATION
LEVELING)

TON

TON

TON

DOLL

DOLL

TON

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

C.Y.

4.000
$330.000

12.000
$27.500

1.000
$1,100.000

0.000
$1.000

0.000
$1.000

149.000
$125.950

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

102.000
$549.800

0.000
$307.440

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

184.990

339.080

-750.090

0.000

0.000

163.630

0.000

86.860

0.000

0.00

0.00

0.00

0.00

0.00

23,299.49

339.08

-750.09

0.00

0.00

163.63

0.00

47,755.63

0.00

5/17/2013



53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

0500

0500

0500

0500

0500

0500

0500

0500

0500

0100

0100

0100

0100

0500

0530

0540

0550

0550

0560

0570

0580

9001

0590

0250

0260

0270

0280

0600

604-02.03

604-03.01

604-03.02

ADJUSTMENT

604-03.09

604-04.01

604-05.31

604-22.50

606-02.03

607-03.30

607-39.02

611-07.01

611-07.02

615-02.04

EPOXY COATED REINFORCING STEEL

CLASS A CONCRETE (BRIDGES)

STEEL BAR REINFORCEMENT (BRIDGES)

TEST REPORT PAYMENT ADJUSTMENT

CLASS D CONCRETE (BRIDGE DECK)

APPLIED TEXTURE FINISH (NEW

STRUCTURES)

BRIDGE DECK GROOVING (MECHANICAL)

DEFECTIVE CONCRETE

STEEL PILES (10 INCH)

18" PIPE CULVERT

18" PIPE CULVERT (SIDE DRAIN)

CLASS A CONCRETE (PIPE ENDWALLS)

STEEL BAR REINFORCEMENT (PIPE

ENDWALLS)

PRESTRESSED CONCRETE BOX BEAM (27" X

36")

LB.

CY.

LB.

LB.

CY.

S.Y.

S.Y.

DOLL

L.F.

L.F.

L.F.

CcY.

LB.

41,201.000
$0.960

90.000
$768.600

13,557.000
$0.800
$0.800

134.000
$550.000

694.000
$11.000

442.000
$4.480

0.000
$1.000

379.000
$51.670

56.000
$69.370

94.000
$24.880

4.000
$659.500

147.000
$3.310

639.000
$199.280

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

46,135.400

90.000

13,557.000

-10.000

134.000

694.000

414.000

0.000

386.200

48.000

42.000

2.080

0.000

639.000

44,289.98

69,174.00

10,845.60
-8.00

73,700.00

7,634.00

1,854.72

0.00

19,954.95

3,329.76

1,044.96

1,371.76

0.00

127,339.92

5/17/2013



53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

0500

0100

0100

0100

0100

0100

0100

0100

0100

0100

0500

0500

0100

0100

0610

0290

9013

0300

9014

0310

0320

0330

0340

0350

0620

0630

0360

0370

620-06

705-01.01

705-01.50

705-02.02

705-02.50

705-04.04

705-04.05

706-10.26

709-05.08

709-05.09

710-09.01

710-09.02

712-01

712-04.01

CONCRETE RAILING

GUARDRAIL AT BRIDGE ENDS

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SINGLE GUARDRAIL (TYPE 2)

SHOP CURVED GUARDRAIL

GUARDRAIL TERMINAL (TYPE 21)

GUARDRAIL TERMINAL (TYPE-IN-LINE)

ROUNDED END ELEMENT

MACHINED RIP-RAP (CLASS B)

MACHINED RIP-RAP (CLASS C)

6" PERFORATED PIPE WITH VERTICAL DRAIN
SYSTEM

6" PIPE UNDERDRAIN

TRAFFIC CONTROL

FLEXIBLE DRUMS (CHANNELIZING)

L.F.

L.F.

L.F.

L.F.

L.F.

EACH

EACH

EACH

TON

TON

L.F.

LS

EACH

720.000
$85.000

108.000
$71.500

0.000
$89.375

107.000
$19.800

0.000
$29.700

2.000
$2,145.000

3.000
$687.500

2.000
$66.000

7.000
$51.310

298.000
$45.180

86.000
$20.000

24.000
$10.000

1.000
$7,500.000

20.000
$50.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

722.250

107.600

0.000

37.500

75.000

2.000

0.000

2.000

30.080

103.540

86.000

36.000

1.000

20.000

61,391.25

7,693.40

0.00

742.50

2,227.50

4,290.00

0.00

132.00

1,543.40

4,677.94

1,720.00

360.00

7,500.00

1,000.00

5/17/2013



53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

53014-3405-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0380

0390

0400

0410

0420

0430

0440

0450

0460

0470

0480

9017

0490

9018

712-05.01

712-06

712-07.03

713-15.01

713-16.20

716-05.01

716-05.05

717-01

740-10.03

801-01

801-01.07

801-02

801-03

801-06

WARNING LIGHTS (TYPE A)

SIGNS (CONSTRUCTION)

TEMPORARY BARRICADES (TYPE IlI)

REMOVAL OF EXISTING SIGN POST

SIGNS (DESCRIPTION)

(STOP SIGN)

PAINTED PAVEMENT MARKING (4" LINE)

PAINTED PAVEMENT MARKING (STOP LINE)

MOBILIZATION

GEOTEXTILE (TYPE I11)(EROSION CONTROL)

SEEDING (WITH MULCH)

TEMPORARY SEEDING (WITH MULCH)

SEEDING (WITHOUT MULCH)

WATER (SEEDING & SODDING)

MULCH

EACH

S.F.

L.F.

EACH

EACH

L.M.

LS

SY.

UNIT

UNIT

UNIT

M.G.

UNIT

4.000
$50.000

489.000
$8.000

40.000
$20.000

1.000
$5.500

1.000
$220.000

1.000
$1,402.500

12.000
$9.630

1.000
$30,000.000

6.000
$11.000

28.000
$44.000

5.000
$44.000

0.000
$19.800

3.000
$10.000

0.000
$26.400

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

12.000

498.500

72.000

1.000

1.000

0.615

18.000

1.000

0.000

3.110

0.000

18.290

0.000

0.000

600.00

3,988.00

1,440.00

5.50

220.00

862.54

173.34

30,000.00

0.00

136.84

0.00

362.14

0.00

0.00

5/17/2013



53014-3405-94 0100 9500 805-12.02 EROSION CONTROL BLANKET (TYPE II) SY. 0.000 0.000 $ 0.00 2,031.110 $ 2,802.93
$1.380
0100 9500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $1.380 0.000 $ 0.00 -2,031.110 $ -2,802.93

5/17/2013



