
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNJ395 Estimate Number: 0021 Pay Period: 12/03/2013
to: 12/16/2013

Contract Location: Time Allowed: 531.0 days
BRIDGE CONSTRUCTION ON US 11(SR 2, LEE HIGHWAY) OVER CSX RR Time Charged: 529.0 days

Elapsed Calendar Days: 529.0 days
Percent Time: 99.62 %
Percent Complete ($) 110.96 %
Percent Behind: - %

Contractor: Date Let: 12/10/2010
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 12/21/2010
P. O. Box 1812 Date Contract Executed: 02/01/2011
Jackson, TN 38302 Date Notice to Proceed: 02/22/2011
Phone: Date Work Began: 05/23/2011

Date to be Completed: 08/05/2012
Date Time Stopped: 08/03/2012
Date Accepted: 08/06/2012

Estimate Paid: NO 
Counties:

HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33010-3228-94 100.00 BR-STP-2(71) SR-2 (Lee Highway), Bridge over CSX R/R, LM 16.25 in

Current Contract Amount $ 4,698,323.20 
Original Contract Amount $ 4,714,345.36 

Total to Date Prev to Date This Estimate
Participating $ 5,243,506.29 $ 5,244,306.53 $ -800.24 

Total Earnings $ 5,243,506.29 $ 5,244,306.53 $ -800.24 
Stockpiled Materials $ 0.01 $ 0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 5,243,506.30 $ 5,244,306.54 $ -800.24 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 5,243,506.30 $ 5,244,306.54 $ -800.24 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,243,506.30 $ 5,244,306.54 $ -800.24 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
33010-3228-94 0500 9500 104-01.01 VALUE ENGINEERING CHANGE LS 0.000 0.000 $ 0.00 1.000 $ 96,691.72

$96,691.720 

33010-3228-94 0100 9524 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 42,596.12
Water Line Repair $42,596.120 

33010-3228-94 0500 9537 104-03.60 ADDITIONAL WORK (DESCRIPTION) LB. 0.000 0.000 $ 0.00 2,490.000 $ 17,654.10
Slab Jacking $7.090 

33010-3228-94 0500 9525 104-04 ADDITIONAL COMPENSATION LS 0.000 0.000 $ 0.00 1.000 $ 11,965.58
Riser Pad Adjustment $11,965.580 

33010-3228-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 84,362.74
$84,362.740 

33010-3228-94 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,100.000 

33010-3228-94 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 1,283.700 $ 1,283.70
$1.000 

0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 23,625.120 $ 23,625.12 

33010-3228-94 0500 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33010-3228-94 0900 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33010-3228-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 3,842.620 $ 3,842.62
$1.000 
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0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 46,029.450 $ 46,029.45 

33010-3228-94 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33010-3228-94 0900 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33010-3228-94 0100 0020 109-10.01 TRAINEE HOUR 1,700.000 0.000 $ 0.00 944.500 $ 755.60 
$0.800 

33010-3228-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 539,500.00
$539,500.000 

33010-3228-94 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$10,000.000 

33010-3228-94 0500 1110 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 65,000.00
(CONCRETE 5 SPAN BRIDGE, STA.1010+65) $65,000.000 

33010-3228-94 0100 0050 202-08.15 REMOVAL OF CURB AND GUTTER (DESCRIPTION) L.F. 938.000 0.000 $ 0.00 505.000 $ 2,020.00
(TYPE 6-24) $4.000 

33010-3228-94 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 8,363.000 0.000 $ 0.00 4,988.890 $ 49,888.90
$10.000 

33010-3228-94 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

33010-3228-94 0100 0070 203-02.02 BORROW EXCAVATION (GRADED SOLID ROCK) C.Y. 556.000 0.000 $ 0.00 1,040.350 $ 41,614.00
$40.000 

33010-3228-94 0100 0080 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 41,098.000 0.000 $ 0.00 31,483.090 $ 204,640.09
$6.500 

33010-3228-94 0100 0090 203-04 PLACING AND SPREADING TOPSOIL C.Y. 1,786.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

33010-3228-94 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 433.540 $ 6,503.10
$15.000 

33010-3228-94 0100 0100 203-06 WATER M.G. 1,030.000 0.000 $ 0.00 0.000 $ 0.00 
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$5.000 

33010-3228-94 0500 1120 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 431.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

33010-3228-94 0500 9014 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$37.500 

33010-3228-94 0500 9015 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

33010-3228-94 0500 1130 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 177.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

33010-3228-94 0500 9016 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$52.500 

33010-3228-94 0500 9017 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$63.000 

33010-3228-94 0500 1140 204-05.01 CORE DRILLING AND SAMPLING L.F. 112.000 0.000 $ 0.00 0.000 $ 0.00 
$65.000 

33010-3228-94 0100 0110 204-08 FOUNDATION FILL MATERIAL C.Y. 459.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33010-3228-94 0500 1150 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 451.000 0.000 $ 0.00 0.000 $ 0.00 
$110.000 

33010-3228-94 0500 1160 204-15 CORE DRILLING FOR PILES(SOIL) L.F. 843.000 0.000 $ 0.00 0.000 $ 0.00 
$48.000 

33010-3228-94 0100 0120 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

33010-3228-94 0100 0130 209-05 SEDIMENT REMOVAL C.Y. 160.000 0.000 $ 0.00 96.000 $ 96.00 
$1.000 

33010-3228-94 0100 0140 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,700.000 0.000 $ 0.00 1,700.000 $ 6,341.00
$3.730 

33010-3228-94 0100 0150 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 3,100.000 0.000 $ 0.00 1,746.000 $ 2,392.02
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$1.370 

33010-3228-94 0100 0160 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$892.800 

33010-3228-94 0100 0170 209-08.06 ENHANCED SILT FENCE CHECK (TRAPEZOIDAL) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$550.300 

33010-3228-94 0100 0180 209-08.07 ROCK CHECK DAM PER EACH 8.000 0.000 $ 0.00 24.000 $ 7,217.04
$300.710 

33010-3228-94 0500 9526 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 0.000 0.000 $ 0.00 1.000 $ 414.84 
$414.840 

33010-3228-94 0100 0190 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$358.210 

33010-3228-94 0100 0200 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 7.000 0.000 $ 0.00 7.000 $ 2,279.13
$325.590 

33010-3228-94 0100 0210 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 8,486.000 0.000 $ 0.00 4,805.930 $ 86,506.74
$18.000 

33010-3228-94 0100 0220 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 488.000 0.000 $ 0.00 228.490 $ 228.49 
$1.000 

33010-3228-94 0500 1170 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 66.000 0.000 $ 0.00 0.000 $ 0.00 
$65.000 

33010-3228-94 0100 0230 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 204.000 0.000 $ 0.00 320.170 $ 8,282.80
$25.870 

33010-3228-94 0100 0240 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 1,754.000 0.000 $ 0.00 4,007.360 $ 240,441.60
$60.000 

33010-3228-94 0100 0250 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 1,616.000 0.000 $ 0.00 2,888.250 $ 202,177.50
$70.000 

33010-3228-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -20,684.830 $ -20,684.83 
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33010-3228-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,109.500 $ 3,109.50 

33010-3228-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33010-3228-94 0100 0260 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 34.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

33010-3228-94 0100 0270 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 124.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

33010-3228-94 0100 0280 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.160 $ 80.00 
$500.000 

33010-3228-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33010-3228-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33010-3228-94 0100 0290 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 612.000 0.000 $ 0.00 2,310.990 $ 13,149.53
$5.690 

33010-3228-94 0100 0300 411-02.10 ACS MIX(PG70-22) GRADING D TON 978.000 0.000 $ 0.00 1,694.120 $ 135,529.60
$80.000 

33010-3228-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,437.670 $ 2,437.67 

33010-3228-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33010-3228-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,633.500 $ 1,633.50 

33010-3228-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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33010-3228-94 0100 0310 503-02 SURFACE MILLING HOUR 25.000 0.000 $ 0.00 25.000 $ 25,000.00
$1,000.000 

33010-3228-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$120.000 

33010-3228-94 0500 1180 604-02.03 EPOXY COATED REINFORCING STEEL LB. 182,821.000 0.000 $ 0.00 39,184.100 $ 27,428.87
$0.700 

33010-3228-94 0500 1190 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 452.000 0.000 $ 0.00 138.260 $ 41,478.00
$300.000 

33010-3228-94 0500 1200 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 73,105.000 0.000 $ 0.00 28,022.900 $ 14,011.45
$0.500 

33010-3228-94 0500 1210 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 259.000 0.000 $ 0.00 640.220 $ 140,848.40
$220.000 

33010-3228-94 0500 1220 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 569.000 0.000 $ 0.00 326.740 $ 93,120.90
$285.000 

33010-3228-94 0500 1230 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,537.000 0.000 $ 0.00 182.300 $ 1,093.80
$6.000 

33010-3228-94 0500 1240 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,694.000 0.000 $ 0.00 1,368.890 $ 4,106.67
$3.000 

33010-3228-94 0100 0320 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,460.000 0.000 $ 0.00 2,838.180 $ 141,909.00
(STA. 1005+50.00 TO 1007+75.00 LEFT) $50.000 

33010-3228-94 0100 0330 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 1,597.000 0.000 $ 0.00 0.000 $ 0.00 
(STA. 1009+45.00 TO 1010+59.00 LEFT) $50.000 

33010-3228-94 0100 0340 604-07.03 RETAINING WALL (DESCRIPTION) S.F. 2,511.000 0.000 $ 0.00 2,875.000 $ 143,750.00
(STA. 1014+45.00 TO 1017+00.00 LEFT) $50.000 

33010-3228-94 0500 9512 604-07.04 RETAINING WALL (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 3,503.320 $ 232,200.05
No A1A $66.280 

33010-3228-94 0500 9513 604-07.05 RETAINING WALL (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 2,551.260 $ 155,984.04
No A1B $61.140 
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33010-3228-94 0500 9514 604-07.06 RETAINING WALL (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 4,873.920 $ 322,458.55
No A2 $66.160 

33010-3228-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -800.240 $ -800.24 -800.240 $ -800.24
$1.000 

33010-3228-94 0500 1250 606-02.03 STEEL PILES (10 INCH) L.F. 1,326.000 0.000 $ 0.00 1,564.500 $ 43,806.00
$28.000 

0500 1250 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

33010-3228-94 0500 1260 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 34.000 0.000 $ 0.00 46.000 $ 6,900.00
$150.000 

33010-3228-94 0100 0350 606-24.12 TEMPORARY SHEET PILES S.F. 5,658.000 0.000 $ 0.00 0.000 $ 0.00 
$9.870 

33010-3228-94 0100 0360 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 325.000 0.000 $ 0.00 285.000 $ 9,975.00
$35.000 

33010-3228-94 0100 0370 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 55.000 0.000 $ 0.00 52.000 $ 2,392.00
$46.000 

33010-3228-94 0100 0380 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 247.000 0.000 $ 0.00 0.000 $ 0.00 
$25.180 

33010-3228-94 0100 0390 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 3.000 0.000 $ 0.00 1.000 $ 375.00 
$375.000 

33010-3228-94 0100 0400 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 5.000 0.000 $ 0.00 4.230 $ 2,009.25
$475.000 

33010-3228-94 0100 0410 611-09.02 REWORK CATCHBASIN EACH 2.000 0.000 $ 0.00 1.000 $ 480.00 
$480.000 

33010-3228-94 0100 0420 611-09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$450.000 

33010-3228-94 0100 0430 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 1,995.00
$1,995.000 

33010-3228-94 0100 0440 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 5.000 0.000 $ 0.00 3.000 $ 7,395.00
$2,465.000 
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33010-3228-94 0100 0450 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,750.00
$2,750.000 

33010-3228-94 0100 0460 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,850.00
$3,850.000 

33010-3228-94 0100 0470 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,800.00
$2,800.000 

33010-3228-94 0500 1270 615-02.31 PRESTRESSED CONCRETE BOX BEAM (30" X 48") L.F. 1,973.000 0.000 $ 0.00 1,232.000 $ 141,680.00
$115.000 

33010-3228-94 0500 1280 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 456.000 0.000 $ 0.00 231.000 $ 19,635.00
$85.000 

33010-3228-94 0500 1290 625-02.01 DRILLED SHAFT-SOIL (DIA.) V.F. 158.000 0.000 $ 0.00 0.000 $ 0.00 
$110.000 

33010-3228-94 0500 1300 625-02.13 DRILLED SHAFT-ROCK (DIA.) V.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 
$465.000 

33010-3228-94 0500 1310 625-02.25 DRILLED SHAFT CASING-PERMANENT (DIA.) V.F. 158.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

33010-3228-94 0500 1320 625-02.40 DRILLED SHAFT CONCRETE C.Y. 132.000 0.000 $ 0.00 0.000 $ 0.00 
$285.000 

33010-3228-94 0500 1330 625-02.44 DRILLED SHAFT REINFORCING STEEL LB. 37,001.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33010-3228-94 0500 1340 625-02.46 SONIC LOGGING TESTING EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 
$2,500.000 

33010-3228-94 0100 0480 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 10,771.000 0.000 $ 0.00 10,330.000 $ 31,506.50
$3.050 

33010-3228-94 0100 0490 701-02.03 CONCRETE HANDICAP RAMP S.F. 445.000 0.000 $ 0.00 240.000 $ 3,600.00
$15.000 

33010-3228-94 0100 0500 702-01 CONCRETE CURB C.Y. 2.000 0.000 $ 0.00 0.800 $ 360.00 
$450.000 
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33010-3228-94 0100 0510 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 197.000 0.000 $ 0.00 128.740 $ 30,125.16
$234.000 

33010-3228-94 0100 0520 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 
$410.000 

33010-3228-94 0100 0530 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,130.00
$47.500 

33010-3228-94 0100 9018 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$59.375 

33010-3228-94 0100 0540 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,740.000 0.000 $ 0.00 1,975.000 $ 30,316.25
$15.350 

33010-3228-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.025 

33010-3228-94 0100 0550 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,400.00
$2,100.000 

33010-3228-94 0100 0560 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 20,000.00
$5,000.000 

33010-3228-94 0100 0570 706-01 GUARDRAIL REMOVED L.F. 2,005.000 0.000 $ 0.00 1,980.000 $ 1,485.00
$0.750 

33010-3228-94 0100 0580 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 1,467.000 0.000 $ 0.00 1,526.000 $ 14,954.80
$9.800 

33010-3228-94 0100 0590 707-01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK FENCE 6') EACH 11.000 0.000 $ 0.00 6.000 $ 840.00 
$140.000 

33010-3228-94 0100 0600 707-01.13 GATE - CHAIN-LINK FENCE-6 FOOT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
( 2 @ 12' ) $1,200.000 

33010-3228-94 0100 0610 707-04 WATER CROSSING L.F. 8.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

33010-3228-94 0500 1350 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 1,014.000 0.000 $ 0.00 1,200.000 $ 18,000.00
$15.000 
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33010-3228-94 0100 0620 707-07.04 HANDRAIL (WITH VINYL COATED FENCE) L.F. 465.000 0.000 $ 0.00 770.000 $ 42,350.00
$55.000 

33010-3228-94 0100 0630 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 4.000 0.000 $ 0.00 6.000 $ 660.00 
$110.000 

33010-3228-94 0100 0640 709-01.01 RUBBLE STONE RIP-RAP C.Y. 11.000 0.000 $ 0.00 0.000 $ 0.00 
$110.000 

33010-3228-94 0500 1360 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 153.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

33010-3228-94 0100 0650 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 200.000 0.000 $ 0.00 289.080 $ 8,672.40
$30.000 

33010-3228-94 0100 0660 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 65.000 0.000 $ 0.00 4,857.320 $ 145,719.60
$30.000 

33010-3228-94 0100 0670 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 36.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

33010-3228-94 0100 0680 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 2,580.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

33010-3228-94 0100 0690 710-05 LATERAL UNDERDRAIN L.F. 240.000 0.000 $ 0.00 0.000 $ 0.00 
$1.720 

33010-3228-94 0100 0700 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

33010-3228-94 0100 0710 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 594.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

33010-3228-94 0500 1370 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 268.000 0.000 $ 0.00 290.000 $ 11,948.00
$41.200 

33010-3228-94 0500 1380 710-09.02 6" PIPE UNDERDRAIN L.F. 74.000 0.000 $ 0.00 0.000 $ 0.00 
$9.660 

33010-3228-94 0100 0720 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
$50,000.000 
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33010-3228-94 0500 9538 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 1,470.00
$1,470.000 

33010-3228-94 0100 0730 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,720.000 0.000 $ 0.00 9,336.000 $ 223,130.40
$23.900 

33010-3228-94 0100 0740 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 70.000 0.000 $ 0.00 77.000 $ 2,618.00
$34.000 

33010-3228-94 0100 0750 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 169.000 0.000 $ 0.00 396.000 $ 3,762.00
$9.500 

33010-3228-94 0100 0760 712-06 SIGNS (CONSTRUCTION) S.F. 244.000 0.000 $ 0.00 276.500 $ 1,935.50
$7.000 

33010-3228-94 0100 0770 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 24.000 0.000 $ 0.00 48.000 $ 528.00 
$11.000 

33010-3228-94 0100 0780 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,300.00
$1,150.000 

33010-3228-94 0100 0790 712-08.06 UNIFORMED POLICE OFFICER HOUR 1,000.000 0.000 $ 0.00 145.500 $ 7,275.00
$50.000 

33010-3228-94 0100 0800 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 9,684.000 0.000 $ 0.00 1,562.000 $ 2,374.24
$1.520 

33010-3228-94 0100 0810 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 13,900.00
$6,950.000 

33010-3228-94 0100 0820 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 740.00 
(STOP) $185.000 

33010-3228-94 0100 0830 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
(REDUCED SPEED AHEAD) $200.000 

33010-3228-94 0100 0840 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
(SPEED LIMIT 30) $220.000 

33010-3228-94 0500 1390 714-01 STRUCTURAL LIGHTING LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 
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33010-3228-94 0100 0850 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 430.000 0.000 $ 0.00 384.000 $ 2,784.00
$7.250 

33010-3228-94 0100 0860 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 70.000 0.000 $ 0.00 62.000 $ 651.00 
$10.500 

33010-3228-94 0100 0870 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 4.000 $ 500.00 
$125.000 

33010-3228-94 0100 0880 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 10,400.000 0.000 $ 0.00 3,170.000 $ 1,743.50
$0.550 

33010-3228-94 0100 0890 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 130.000 0.000 $ 0.00 40.000 $ 190.00 
$4.750 

33010-3228-94 0100 0900 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 2.000 0.000 $ 0.00 7.681 $ 13,441.75
$1,750.000 

33010-3228-94 0100 0910 716-05.21 PAINTED PAVEMENT MARKING(4"DOTTED LINE) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 
$1.350 

33010-3228-94 0100 0920 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 4,412.000 0.000 $ 0.00 1,883.000 $ 1,412.25
$0.750 

33010-3228-94 0100 0930 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 235,000.00
$235,000.000 

33010-3228-94 0100 0940 720-08 BALLAST TON 332.000 0.000 $ 0.00 265.130 $ 17,000.14
$64.120 

33010-3228-94 0100 0950 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 547.000 0.000 $ 0.00 96.000 $ 229.44 
$2.390 

33010-3228-94 0100 0960 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 556.000 0.000 $ 0.00 2,035.560 $ 4,478.23
$2.200 

33010-3228-94 0900 1400 770-97.01 INSTALL 65 H4 STEEL POLE EACH 1.000 0.000 $ 0.00 3.000 $ 18,450.00
$6,150.000 

33010-3228-94 0900 1410 770-97.02 INSTALL 70 H4 STEEL POLE EACH 2.000 0.000 $ 0.00 3.000 $ 20,685.00
$6,895.000 
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33010-3228-94 0900 1420 770-97.03 INSTALL 75 H4 STEEL POLE EACH 2.000 0.000 $ 0.00 3.000 $ 22,755.00
$7,585.000 

33010-3228-94 0900 1430 770-97.04 INSTALL 90 H4 STEEL POLE EACH 1.000 0.000 $ 0.00 2.000 $ 19,060.00
$9,530.000 

33010-3228-94 0900 1440 770-97.05 INSTALL 30-4 POLE CCA WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 660.00 
$660.000 

33010-3228-94 0900 1450 770-97.06 INSTALL 45-4 POLE CCA WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,140.00
$1,140.000 

33010-3228-94 0900 1460 770-97.07 INSTALL 50-4 POLE CCA WOOD POLE EACH 4.000 0.000 $ 0.00 6.000 $ 8,310.00
$1,385.000 

33010-3228-94 0900 1470 770-97.08 INSTALL T1FGA ASSEM EACH 3.000 0.000 $ 0.00 2.000 $ 4,260.00
$2,130.000 

33010-3228-94 0900 1480 770-97.09 INSTALL T2FGA ASSEM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$3,835.000 

33010-3228-94 0900 1490 770-97.10 INSTALL TV1 ASSEM EACH 1.000 0.000 $ 0.00 1.000 $ 2,940.00
$2,940.000 

33010-3228-94 0900 1500 770-97.11 INSTALL TAL46VERT ASSEM EACH 1.000 0.000 $ 0.00 1.000 $ 3,365.00
$3,365.000 

33010-3228-94 0900 1510 770-97.12 INSTALL TAL46XARM ASSEM EACH 5.000 0.000 $ 0.00 4.000 $ 7,140.00
$1,785.000 

33010-3228-94 0900 1520 770-97.13 INSTALL C1 ASSEM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,120.000 

33010-3228-94 0900 1530 770-97.14 INSTALL UC1LFGA ASSEM EACH 6.000 0.000 $ 0.00 4.000 $ 5,760.00
$1,440.000 

33010-3228-94 0900 1540 770-97.15 INSTALL C7SFGA ASSEM EACH 2.000 0.000 $ 0.00 14.000 $ 18,830.00
$1,345.000 

33010-3228-94 0900 1550 770-97.16 INSTALL 556.5 AAC L.F. 9,858.000 0.000 $ 0.00 12,778.000 $ 45,617.46
$3.570 
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33010-3228-94 0900 1560 770-97.17 INSTALL 336 AAC L.F. 1,643.000 0.000 $ 0.00 2,098.000 $ 5,433.82
$2.590 

33010-3228-94 0900 1570 770-97.18 INSTALL 12M DOWN GUY W/ PORCFG EACH 2.000 0.000 $ 0.00 16.000 $ 4,880.00
$305.000 

33010-3228-94 0900 1580 770-97.19 INSTALL 12M SPAN GUY W/ PORCFG EACH 2.000 0.000 $ 0.00 6.000 $ 4,170.00
$695.000 

33010-3228-94 0900 1590 770-97.20 INSTALL 24M TRIPLE EYE SCREW ANCHOR EACH 1.000 0.000 $ 0.00 10.000 $ 5,350.00
$535.000 

33010-3228-94 0900 1600 770-97.21 INSTALL WING TYPE XFMR HANGER EACH 1.000 0.000 $ 0.00 1.000 $ 740.00 
$740.000 

33010-3228-94 0900 1610 770-97.22 INSTALL 37 KVA 12KV XFMR (EPB SUPPLIED) EACH 1.000 0.000 $ 0.00 2.000 $ 1,600.00
$800.000 

33010-3228-94 0900 1620 770-97.23 INSTALL 25 KVA 12KV XFMR (EPB SUPPLIED) EACH 2.000 0.000 $ 0.00 2.000 $ 1,430.00
$715.000 

33010-3228-94 0900 1630 770-97.24 INSTALL B GROUND EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

33010-3228-94 0900 1640 770-97.25 INSTALL #6 AL DUPLEX L.F. 280.000 0.000 $ 0.00 200.000 $ 270.00 
$1.350 

33010-3228-94 0900 1650 770-97.26 INSTALL LINE POST CLAMP EACH 39.000 0.000 $ 0.00 67.000 $ 4,020.00
$60.000 

33010-3228-94 0900 1660 770-97.27 INSTALL DEADEND CLAMP EACH 28.000 0.000 $ 0.00 48.000 $ 3,360.00
$70.000 

33010-3228-94 0900 1670 770-97.28 INSTALL 10KV LINE ARRESTER EACH 6.000 0.000 $ 0.00 4.000 $ 560.00 
$140.000 

33010-3228-94 0900 1680 770-97.29 REMOVE 50-3 POLE EACH 3.000 0.000 $ 0.00 3.000 $ 900.00 
$300.000 

33010-3228-94 0900 1690 770-97.30 REMOVE 55-1 POLE EACH 2.000 0.000 $ 0.00 1.000 $ 340.00 
$340.000 
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33010-3228-94 0900 1700 770-97.31 REMOVE 75-2 POLE EACH 1.000 0.000 $ 0.00 2.000 $ 1,200.00
$600.000 

33010-3228-94 0900 1710 770-97.32 REMOVE 30-4 POLE EACH 1.000 0.000 $ 0.00 8.000 $ 1,520.00
$190.000 

33010-3228-94 0900 1720 770-97.33 REMOVE 50-4 POLE EACH 3.000 0.000 $ 0.00 12.000 $ 3,600.00
$300.000 

33010-3228-94 0900 1730 770-97.34 REMOVE T1 ASSEM EACH 5.000 0.000 $ 0.00 3.000 $ 1,275.00
$425.000 

33010-3228-94 0900 1740 770-97.35 REMOVE TV1 ASSEM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$340.000 

33010-3228-94 0900 1750 770-97.36 REMOVE T5 ASSEM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$640.000 

33010-3228-94 0900 1760 770-97.37 REMOVE C1 ASSEM L.F. 1.000 0.000 $ 0.00 1.000 $ 255.00 
$255.000 

33010-3228-94 0900 1770 770-97.38 REMOVE UC1M ASSEM EACH 6.000 0.000 $ 0.00 10.000 $ 2,550.00
$255.000 

33010-3228-94 0900 1780 770-97.39 REMOVE C7 ASSEM EACH 2.000 0.000 $ 0.00 7.000 $ 2,380.00
$340.000 

33010-3228-94 0900 1790 770-97.40 REMOVE 556.5 AAC L.F. 9,858.000 0.000 $ 0.00 12,018.000 $ 18,507.72
$1.540 

33010-3228-94 0900 1800 770-97.41 REMOVE 336 AAC L.F. 1,643.000 0.000 $ 0.00 1,643.000 $ 1,971.60
$1.200 

33010-3228-94 0900 1810 770-97.42 REMOVE WING TYPE XFMR HANGER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$85.000 

33010-3228-94 0900 1820 770-97.43 REMOVE #2AL AAC L.F. 1,536.000 0.000 $ 0.00 2,743.000 $ 1,645.80
$0.600 

33010-3228-94 0900 1830 770-97.44 REMOVE STREET LIGHT EACH 10.000 0.000 $ 0.00 8.000 $ 1,360.00
$170.000 
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33010-3228-94 0900 1840 770-97.45 ATTACH CONDUCTOR-LINE EACH 45.000 0.000 $ 0.00 36.000 $ 1,260.00
$35.000 

33010-3228-94 0900 1850 770-97.46 ATTACH CONDUCTOR-DEADEND EACH 9.000 0.000 $ 0.00 43.000 $ 1,505.00
$35.000 

33010-3228-94 0900 1860 770-97.47 DETACH CONDUCTOR-LINE EACH 45.000 0.000 $ 0.00 38.000 $ 1,330.00
$35.000 

33010-3228-94 0900 1870 770-97.48 DETACH CONDUCTOR-DEADEND EACH 9.000 0.000 $ 0.00 33.000 $ 1,155.00
$35.000 

33010-3228-94 0900 1880 770-97.49 REMOVE 37VA 12KV XFMR (EPB SUPPLIED) EACH 2.000 0.000 $ 0.00 2.000 $ 850.00 
$425.000 

33010-3228-94 0900 1890 770-97.50 REMOVE 27VA 12KV XFMR (EPB SUPPLIED) EACH 1.000 0.000 $ 0.00 1.000 $ 425.00 
$425.000 

33010-3228-94 0900 1900 770-97.51 TRANSFER DOWN GUY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

33010-3228-94 0900 1910 770-97.52 ATTACH SECONDARY EACH 16.000 0.000 $ 0.00 8.000 $ 680.00 
$85.000 

33010-3228-94 0900 1920 770-97.53 DETACH SECONDARY EACH 33.000 0.000 $ 0.00 14.000 $ 1,190.00
$85.000 

33010-3228-94 0900 1930 770-97.54 TRANSFER CUTOUT/SWITCH EACH 3.000 0.000 $ 0.00 10.000 $ 1,700.00
$170.000 

33010-3228-94 0900 1940 770-97.55 TRANSFER PRIVATE LIGHT EACH 4.000 0.000 $ 0.00 5.000 $ 850.00 
$170.000 

33010-3228-94 0900 1950 770-97.56 TRANSFER STREET LIGHT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$340.000 

33010-3228-94 0900 1960 770-97.57 INSTALL PERCUSSION CONNECTOR EACH 9.000 0.000 $ 0.00 35.000 $ 2,625.00
$75.000 

33010-3228-94 0900 1970 770-97.58 INSTALL BOLTED CONNECTOR EACH 30.000 0.000 $ 0.00 47.000 $ 2,585.00
$55.000 
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33010-3228-94 0900 1980 770-97.59 INSTALL LINE COVER UP EACH 135.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

33010-3228-94 0100 9527 770-97.97 INSTL 70-1 PUSH POLE ASSEMBLY EACH 0.000 0.000 $ 0.00 1.000 $ 4,631.58
$4,631.580 

33010-3228-94 0900 1990 771-21.47 6IN STEEL PIPE TOUGH COAT L.F. 775.000 0.000 $ 0.00 905.000 $ 86,653.75
$95.750 

33010-3228-94 0900 2000 771-21.48 6IN SPHERICAL STOPPLE TDW SPL 600# EACH 2.000 0.000 $ 0.00 2.000 $ 18,500.00
$9,250.000 

33010-3228-94 0900 2010 771-21.49 6IN STEEL POSI-HOLD 700 COUPLING EACH 2.000 0.000 $ 0.00 2.000 $ 1,570.00
$785.000 

33010-3228-94 0900 2020 771-21.50 6IN STEEL END CAP EACH 2.000 0.000 $ 0.00 4.000 $ 460.00 
$115.000 

33010-3228-94 0900 2030 771-21.51 6IN HANGER ASSEMBLY KIT EACH 13.000 0.000 $ 0.00 9.000 $ 1,935.00
$215.000 

33010-3228-94 0900 2040 771-21.52 LINK SEALS EACH 20.000 0.000 $ 0.00 36.000 $ 2,358.00
$65.500 

33010-3228-94 0900 2050 771-21.53 10IN END WALL CASING EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00
$1,500.000 

33010-3228-94 0900 2060 771-21.54 FILL PUTTY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$375.000 

33010-3228-94 0900 2070 771-21.55 6IN MESH CO FIBERGLASS SHIELD EACH 26.000 0.000 $ 0.00 18.000 $ 1,737.00
$96.500 

33010-3228-94 0900 2080 771-21.56 CARSONITE PIPELINE MARKER EACH 2.000 0.000 $ 0.00 3.000 $ 217.50 
$72.500 

33010-3228-94 0900 2090 771-21.57 STAINLESS STEEL STRAPS EACH 26.000 0.000 $ 0.00 18.000 $ 477.00 
$26.500 

33010-3228-94 0900 2100 771-21.58 1.25IN LONG SIDE SERVICE LINE EACH 1.000 0.000 $ 0.00 2.000 $ 5,750.00
$2,875.000 
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33010-3228-94 0900 2110 771-21.59 1.25IN SHORT SIDE SERVICE LINE EACH 1.000 0.000 $ 0.00 1.000 $ 2,250.00
$2,250.000 

33010-3228-94 0900 2120 771-21.60 1.25IN 3-WAY TAPPING TEE EACH 2.000 0.000 $ 0.00 2.000 $ 470.00 
$235.000 

33010-3228-94 0900 2130 771-21.61 TRENTON WAX TAPE EACH 30.000 0.000 $ 0.00 92.000 $ 2,700.20
$29.350 

33010-3228-94 0900 2140 771-21.62 6IN BLIND FLANGE KIT EACH 2.000 0.000 $ 0.00 2.000 $ 706.00 
$353.000 

33010-3228-94 0900 2150 771-21.63 6IN L-O-R PLUG EACH 2.000 0.000 $ 0.00 3.000 $ 1,185.00
$395.000 

33010-3228-94 0900 2160 771-21.64 6IN STEEL WELD END BALL VALVE ANSI 300 EACH 1.000 0.000 $ 0.00 2.000 $ 13,900.00
$6,950.000 

33010-3228-94 0900 2170 771-21.65 6IN STEEL WELD END ELBOW 90 DEG EACH 8.000 0.000 $ 0.00 6.000 $ 750.00 
$125.000 

33010-3228-94 0900 2180 771-21.66 17LB. MAGNESIUM ANODE EACH 13.000 0.000 $ 0.00 13.000 $ 3,445.00
$265.000 

33010-3228-94 0900 2190 771-21.67 TEST STATION EACH 2.000 0.000 $ 0.00 2.000 $ 391.00 
$195.500 

33010-3228-94 0900 2200 775-44.15 12IN RJDIP WATR LNE W/ DETAIL B BCKFLL L.F. 1,174.000 0.000 $ 0.00 1,344.000 $ 123,459.84
$91.860 

33010-3228-94 0900 2210 775-44.16 12IN RJDIP WATR LNE HUNG BELOW BRIDGE LS 1.000 0.000 $ 0.00 1.000 $ 54,546.68
$54,546.680 

33010-3228-94 0900 2220 775-44.17 8IN RJDIP WATR LNE W/ DETAIL B BCKFLL L.F. 45.000 0.000 $ 0.00 25.000 $ 1,973.75
$78.950 

33010-3228-94 0900 2230 775-44.18 6IN RJDIP WATR LNE W/ DETAIL B BCKFLL L.F. 75.000 0.000 $ 0.00 52.330 $ 3,011.07
$57.540 

33010-3228-94 0900 2240 775-44.19 12IN B&J CASING W/6IN RJDIP CARRIER PPE L.F. 138.000 0.000 $ 0.00 100.000 $ 32,163.00
$321.630 
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33010-3228-94 0900 2250 775-44.20 20IN B&J CASING W/12IN RJDIP CARRIER PPE L.F. 48.000 0.000 $ 0.00 50.000 $ 24,273.00
$485.460 

33010-3228-94 0900 2260 775-44.21 12IN OPEN CUT CASING W/6IN RJDIP CARRIER L.F. 36.000 0.000 $ 0.00 0.000 $ 0.00 
$147.250 

33010-3228-94 0900 2270 775-44.22 CONNECT TO 12IN WL W/ TAPPING SL & VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 13,166.30
$6,583.150 

33010-3228-94 0900 2280 775-44.23 CONNECT TO 8IN WL W/ TAPPING SL & VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 3,966.84
$3,966.840 

33010-3228-94 0900 2290 775-44.24 CONNECT TO 6IN WL W/ TAPPING SL & VALVE EACH 1.000 0.000 $ 0.00 2.000 $ 6,825.86
$3,412.930 

33010-3228-94 0900 2300 775-44.25 12IN GATE VALVE ASSEMBLY EACH 3.000 0.000 $ 0.00 3.000 $ 6,850.62
$2,283.540 

33010-3228-94 0900 2310 775-44.26 12IN INSERTION VALVE IN EX WATR LNE EACH 1.000 0.000 $ 0.00 1.000 $ 15,371.01
$15,371.010 

33010-3228-94 0900 2320 775-44.27 6IN GATE VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 1,088.20
$1,088.200 

33010-3228-94 0900 2330 775-44.28 FIRE HYDRANT ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 3,528.32
$3,528.320 

33010-3228-94 0900 2340 775-44.29 CUT & CAP RETIRED 12IN WATR LNE EACH 4.000 0.000 $ 0.00 4.000 $ 7,038.80
$1,759.700 

33010-3228-94 0900 2350 775-44.30 CUT & CAP RETIRED 8IN WATR LNE EACH 2.000 0.000 $ 0.00 2.000 $ 3,217.30
$1,608.650 

33010-3228-94 0900 2360 775-44.31 CUT & CAP RETIRED 6IN WATR LNE EACH 2.000 0.000 $ 0.00 3.000 $ 4,669.08
$1,556.360 

33010-3228-94 0900 2370 775-44.32 CUT & CAP RETIRED 2IN WATR LNE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,559.360 

33010-3228-94 0900 2380 775-44.33 GROUT FILL RETIRED 12IN WATR LNE L.F. 1,435.000 0.000 $ 0.00 0.000 $ 0.00 
$3.940 
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33010-3228-94 0900 2390 775-44.34 GROUT FILL RETIRED 8IN WATR LNE L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$36.720 

33010-3228-94 0900 2400 775-44.35 GROUT FILL RETIRED 6IN WATR LNE L.F. 110.000 0.000 $ 0.00 0.000 $ 0.00 
$13.350 

33010-3228-94 0900 2410 775-44.36 RELOCATE & RECONNECT 3/4IN WATR METERS EACH 1.000 0.000 $ 0.00 1.000 $ 643.78 
$643.780 

33010-3228-94 0900 2420 775-44.37 B&J 1IN COPPER SERVICE LNE L.F. 63.000 0.000 $ 0.00 0.000 $ 0.00 
$59.350 

33010-3228-94 0900 2430 775-44.38 1IN COPPER SERVICE LNE W/ DETAIL B BCKFLL L.F. 43.000 0.000 $ 0.00 142.680 $ 1,667.93
$11.690 

33010-3228-94 0900 2440 775-44.39 BOLLARDS FOR PROTECTING FIRE HYDRANT EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$708.300 

33010-3228-94 0900 2450 775-44.40 TEMPORARY PAVEMENT REPAIR L.F. 265.000 0.000 $ 0.00 200.000 $ 10,578.00
$52.890 

33010-3228-94 0100 0970 801-01 SEEDING (WITH MULCH) UNIT 24.000 0.000 $ 0.00 13.000 $ 390.00 
$30.000 

33010-3228-94 0100 0980 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 94.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

33010-3228-94 0100 0990 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 48.000 0.000 $ 0.00 51.360 $ 1,129.92
$22.000 

33010-3228-94 0100 1000 801-02 SEEDING (WITHOUT MULCH) UNIT 94.000 0.000 $ 0.00 6.250 $ 118.75 
$19.000 

33010-3228-94 0100 1010 801-03 WATER (SEEDING & SODDING) M.G. 140.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33010-3228-94 0100 9019 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

33010-3228-94 0100 1020 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 27.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 
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33010-3228-94 0100 1030 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$700.000 

33010-3228-94 0100 1040 802-01.10 TREES (DESCRIPTION) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
(ACER RUBRUM) $75.000 

33010-3228-94 0100 1050 802-01.11 TREES (DESCRIPTION) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
(LIQUIDAMBER STYRACIFLUA) $75.000 

33010-3228-94 0100 1060 802-02.01 SEEDLINGS (DESCRIPTION) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
(ACER RUBRUM) $9.000 

33010-3228-94 0100 1070 802-02.02 SEEDLINGS (DESCRIPTION) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
(SALIX NIGRA) $9.000 

33010-3228-94 0100 9532 802-11.11 CERCIS CANADENSIS (REDBUD 2-5FT CNTNR GRWN) EACH 0.000 0.000 $ 0.00 50.000 $ 2,362.50
$47.250 

33010-3228-94 0100 9533 802-11.12 CORNUS FLORIDA (FLOWERING DOGWOOD 2-5FT CNTNR GRWN) EACH 0.000 0.000 $ 0.00 50.000 $ 2,362.50
$47.250 

33010-3228-94 0100 9534 802-11.13 CRATAEGUS PHAENOPYRUM (WSHNGTN HAWTHORN 2-5FT CNTNR 
GRWN) EACH 0.000 0.000 $ 0.00 50.000 $ 2,362.50

$47.250 

33010-3228-94 0100 9535 802-11.57 VIBURNUM RUFIDULUM (RUSTY BLACKHAW 2-5FT C.G.) EACH 0.000 0.000 $ 0.00 50.000 $ 2,362.50
$47.250 

33010-3228-94 0100 9536 802-13.56 HYDRANGEA QUERCIFOLIA (OAKLF HYDRANGEA SDLNG BARE ROOT) EACH 0.000 0.000 $ 0.00 50.000 $ 472.50 
$9.450 

33010-3228-94 0100 1080 803-01 SODDING (NEW SOD) S.Y. 1,954.000 0.000 $ 0.00 2,244.440 $ 7,182.21
$3.200 

33010-3228-94 0100 1090 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 8,240.000 0.000 $ 0.00 694.440 $ 722.22 
$1.040 

33010-3228-94 0100 1100 806-02.03 PROJECT MOWING CYCL 3.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

Project Number: 33010-3228-94 Project Current Amount $ -800.24
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Contract Current Amount $ -800.24 
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