
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/01/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ400 Estimate Number: 0004 Pay Period: 08/21/2011
to: 08/21/2011

Contract Location: Time Allowed: 161.0 days
AT MIDWAY DRIVE (LM 1.69) AND BENNETT ROAD (LM 1.80) Time Charged: 168.0 days

Elapsed Calendar Days: 168.0 days
Percent Time: 104.35 %
Percent Complete ($) 84.23 %
Percent Behind: 20.12 %

Contractor: Date Let: 12/10/2010
ROGERS GROUP, INC. Date Awarded: 12/21/2010
PO Box 25250 Date Contract Executed: 01/31/2011
Nashville, TN 37202 Date Notice to Proceed: 02/21/2011
Phone: Date Work Began: 06/13/2011

Date to be Completed: 07/31/2011
Date Time Stopped: 08/07/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 

Project Number BID PCT Fed State Project Number Description 1
01004-3245-94 100.00 STP-SIP-61(23) SR-61, INTERSECTIONS AT MIDWAY DR. AND BENNETT RD.

Current Contract Amount $ 88,758.24 
Original Contract Amount $ 88,758.24 

Total to Date Prev to Date This Estimate
Participating $ 76,691.66 $ 76,691.66 $ 0.00 

Total Earnings $ 76,691.66 $ 76,691.66 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 76,691.66 $ 76,691.66 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 76,691.66 $ 76,691.66 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 76,691.66 $ 76,691.66 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
01004-3245-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -17.000 $ -4,250.00

$250.000 
  
01004-3245-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 293.810 $ 293.81 

  

01004-3245-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 491.260 $ 491.26 

  

01004-3245-94 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 32.000 0.000 $ 0.00 32.040 $ 1,313.00

$40.980 
  

01004-3245-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$49.176 
  
01004-3245-94 0100 0020 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 44.000 0.000 $ 0.00 33.340 $ 1,703.34

$51.090 
  
01004-3245-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$61.470 
  
01004-3245-94 0100 0030 203-06 WATER M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$4.250 
  
01004-3245-94 0100 0040 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 1.000 0.000 $ 0.00 1.000 $ 796.03 
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$796.030 
  

01004-3245-94 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 182.000 0.000 $ 0.00 180.370 $ 6,139.79

$34.040 
  

01004-3245-94 0100 0060 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 50.000 0.000 $ 0.00 46.130 $ 4,710.33

$102.110 
  

01004-3245-94 0100 0070 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 28.000 0.000 $ 0.00 23.540 $ 4,372.08

$185.730 
  
01004-3245-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -209.290 $ -209.29 

  
01004-3245-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 35.000 $ 35.00 

  
01004-3245-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01004-3245-94 0100 0080 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 0.500 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
01004-3245-94 0100 0090 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1.500 0.000 $ 0.00 0.000 $ 0.00 

$24.930 
  
01004-3245-94 0100 0100 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.500 0.000 $ 0.00 0.000 $ 0.00 

$608.760 
  
01004-3245-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

01004-3245-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01004-3245-94 0100 0110 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 265.000 0.000 $ 0.00 0.000 $ 0.00 

$4.010 
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01004-3245-94 0100 0120 411-02.10 ACS MIX(PG70-22) GRADING D TON 16.000 0.000 $ 0.00 16.000 $ 1,406.24

$87.890 
  

01004-3245-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -44.320 $ -44.32 

  
01004-3245-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01004-3245-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14.000 $ 14.00 

  
01004-3245-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01004-3245-94 0100 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,690.33

$11,690.330 
  
01004-3245-94 0100 0140 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,672.50

$33.450 
  
01004-3245-94 0100 0150 712-06 SIGNS (CONSTRUCTION) S.F. 592.000 0.000 $ 0.00 96.000 $ 577.92 

$6.020 
  
01004-3245-94 0100 0160 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 267.58 

$133.790 
  
01004-3245-94 0100 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 6.000 0.000 $ 0.00 6.000 $ 2,006.82

$334.470 
  
01004-3245-94 0100 0180 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 214.06 

(OM-3) $107.030 
  
01004-3245-94 0100 0190 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 207.37 

(R1-1) $207.370 
  
01004-3245-94 0100 0200 713-16.22 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,819.52

(S1-1) $227.440 
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01004-3245-94 0100 0210 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(S5-1) $434.810 
  
01004-3245-94 0100 0220 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 414.74 

(S5-2) $207.370 
  
01004-3245-94 0100 0230 713-16.25 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 267.56 

(W16-7P) $66.890 
  
01004-3245-94 0100 0240 713-16.26 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 267.56 

(W16-9P) $66.890 
  
01004-3245-94 0100 0250 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 40.000 0.000 $ 0.00 43.000 $ 575.34 

$13.380 
  

01004-3245-94 0100 0260 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 3.000 0.000 $ 0.00 2.000 $ 401.36 

$200.680 
  

01004-3245-94 0100 0270 716-02.09 PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK) L.F. 100.000 0.000 $ 0.00 93.000 $ 1,866.51

$20.070 
  
01004-3245-94 0100 0280 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 630.000 0.000 $ 0.00 718.000 $ 481.06 

$0.670 
  

01004-3245-94 0100 0290 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.500 0.000 $ 0.00 0.296 $ 1,128.62

$3,812.920 
  
01004-3245-94 0100 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,572.13

$8,572.130 
  
01004-3245-94 0100 0310 730-02.01 SIGNAL HEAD ASSEMBLY (110) EACH 4.000 0.000 $ 0.00 4.000 $ 1,756.04

$439.010 
  
01004-3245-94 0100 0320 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 1,050.48

$525.240 
  
01004-3245-94 0100 0330 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 1,115.88

$557.940 
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01004-3245-94 0100 0340 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 140.000 0.000 $ 0.00 143.000 $ 446.16 
$3.120 

  

01004-3245-94 0100 0350 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 135.000 0.000 $ 0.00 135.000 $ 321.30 

(12,632 LBS.MIN.BRK STRENGTH) $2.380 
  
01004-3245-94 0100 0360 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 135.000 0.000 $ 0.00 135.000 $ 492.75 

$3.650 
  
01004-3245-94 0100 0370 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 297.88 

$297.880 
  
01004-3245-94 0100 0380 730-15.07 CABINET (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,478.16

(SCHOOL FLASHER) $1,239.080 
  
01004-3245-94 0100 0390 730-16.14 CONTROLLER (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,609.98

(SCHOOL FLASHER) $804.990 
  

01004-3245-94 0100 0400 730-21.02 WOOD POLE (SIGNAL SUPPORT) CLASS 3, 40' 
LENGTH EACH 1.000 0.000 $ 0.00 1.000 $ 999.51 

$999.510 
  
01004-3245-94 0100 0410 730-22.02 GUYING DEVICE (ANGLE ANCHOR) EACH 2.000 0.000 $ 0.00 2.000 $ 622.60 

$311.300 
  
01004-3245-94 0100 0420 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 1.000 0.000 $ 0.00 1.000 $ 14,691.69

$14,691.690 
  
01004-3245-94 0100 0430 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 2.510 $ 201.48 

$80.270 
  
01004-3245-94 0100 0440 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$6.690 
  
01004-3245-94 0100 0450 803-01 SODDING (NEW SOD) S.Y. 150.000 0.000 $ 0.00 150.000 $ 1,405.50

$9.370 
  

3/1/2013


