
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/19/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000113502 Vendor Name: SWEEPING CORPORATION OF AMERICA, INC.

Contract ID: CNJ401 Estimate Number: 0013 Pay Period: 02/28/2012
to: 05/09/2012

Contract Location: Time Allowed: 373.0 days
AT VARIOUS LOCATIONS ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 371.0 days

Elapsed Calendar Days: 371.0 days
Percent Time: 119.03 %
Percent Complete ($) 87.45 %
Percent Behind: -31.58 %

Contractor: Date Let: 12/10/2010
SWEEPING CORPORATION OF AMERICA, INC. Date Awarded: 12/21/2010
713 Melpark Drive Date Contract Executed: 01/31/2011
P O Box 40348 Date Notice to Proceed: 02/21/2011
Nashville, TN 37204-0348 Date Work Began: 03/01/2011
Phone: Date to be Completed: 02/28/2012

Date Time Stopped: 02/26/2012
Date Accepted: 02/27/2012

Estimate Paid: NO 

Counties:
DAVIDSON 
MONTGOMERY 
ROBERTSON 
RUTHERFORD 
SUMNER 
WILLIAMSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98039-4183-04 100.00 NA Consisting of the sweeping, drain cleaning and bridge

Current Contract Amount $ 759,698.43 
Original Contract Amount $ 759,698.43 

Total to Date Prev to Date This Estimate
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Participating $ 664,423.40 $ 665,203.48 $ -780.08 
Total Earnings $ 664,423.40 $ 665,203.48 $ -780.08 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 664,423.40 $ 665,203.48 $ -780.08 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 664,423.40 $ 665,203.48 $ -780.08 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 664,423.40 $ 665,203.48 $ -780.08 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty 

This Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98039-4183-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Failure to provide proper equipment) $1,000.000 
  
98039-4183-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Sweeping - continuous operation) $142.350 
  
98039-4183-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(611-07.10) $5.950 
  
98039-4183-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(611-07.11) $31.880 
  
98039-4183-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(611-07.12) $18.750 
  
98039-4183-04 0700 9001 108-08.03 LIQUIDATED DAMAGES (SWEEPING) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Not complete on time) $284.700 
  

98039-4183-04 0700 0010 603-05.40 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) GAL. 14,000.000 0.000 $ 0.00 14,000.000 $ 1,540.00

(DAVIDSON CO BRIDGE CLEANING) $0.110 
  
98039-4183-04 0700 0020 611-07.10 CLEAN DRAIN (TRENCH DRAIN) L.F. 13,888.000 0.000 $ 0.00 991.000 $ 5,896.45

$5.950 

Page 2 of 4Estimate Summary to Contractor

6/19/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy33A.htm



  
98039-4183-04 0700 0030 611-07.11 CLEAN DRAIN(WITH GRATE) EACH 4,936.000 0.000 $ 0.00 4,773.000 $ 152,163.24

$31.880 
  
98039-4183-04 0700 0040 611-07.12 CLEAN DRAIN(WALL DRAIN) EACH 114.000 0.000 $ 0.00 0.000 $ 0.00 

$18.750 
  
98039-4183-04 0700 0050 611-07.13 PIPE CLEANING (<18IN DIA.) L.F. 2,400.000 0.000 $ 0.00 140.000 $ 245.00 

$1.750 
  
98039-4183-04 0700 0060 611-07.14 PIPE CLEANING (>OR=18IN DIA.) L.F. 1,600.000 0.000 $ 0.00 160.000 $ 312.00 

$1.950 
  
98039-4183-04 0700 0070 712-01.02 LANE CLOSURE EACH 70.000 0.000 $ 0.00 55.000 $ 16,225.00

$295.000 
  
98039-4183-04 0700 0080 712-01.56 MAINTENANCE OF TRAFFIC ( ) EACH 7.000 0.000 $ 0.00 7.000 $ 1,925.00

(BRIDGE CLEANING) $275.000 
  
98039-4183-04 0700 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

$1.000 
  
98039-4183-04 0700 0100 717-01.04 MOBILIZATION (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 295.00 

(PIPE CLEANING) $295.000 
  
98039-4183-04 0700 0110 719-01 SWEEPING L.M. 16,595.000 -27.400 $ -780.08 16,594.440 $ 472,443.71

$28.470 
  
98039-4183-04 0700 0120 719-01.23 STRUCTURE AND SITE CLEANING(LOCATION) LS 1.000 0.000 $ 0.00 1.000 $ 1,911.00

(I-40@40TH STREET) $1,911.000 
  
98039-4183-04 0700 0130 719-01.24 STRUCTURE AND SITE CLEANING(LOCATION) LS 1.000 0.000 $ 0.00 1.000 $ 1,911.00

(I-40@BATAVIA STREET) $1,911.000 
  
98039-4183-04 0700 0140 719-01.25 STRUCTURE AND SITE CLEANING(LOCATION) LS 1.000 0.000 $ 0.00 1.000 $ 1,911.00

(I-40@CLIFTON STREET) $1,911.000 
  
98039-4183-04 0700 0150 719-01.26 STRUCTURE AND SITE CLEANING(LOCATION) LS 1.000 0.000 $ 0.00 1.000 $ 1,911.00

(I-40@CLIFTON STREET #2) $1,911.000 
  
98039-4183-04 0700 0160 719-01.27 STRUCTURE AND SITE CLEANING(LOCATION) LS 1.000 0.000 $ 0.00 1.000 $ 1,911.00

(I-40@28TH AVENUE) $1,911.000 
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98039-4183-04 0700 0170 719-01.28 STRUCTURE AND SITE CLEANING(LOCATION) LS 1.000 0.000 $ 0.00 1.000 $ 1,911.00

(I-40@21ST AVENUE) $1,911.000 
  
98039-4183-04 0700 0180 719-01.29 STRUCTURE AND SITE CLEANING(LOCATION) LS 1.000 0.000 $ 0.00 1.000 $ 1,911.00

(I-40@JEFFERSON STREET) $1,911.000 
  

Project Number: 98039-4183-04 Project Current Amount $ -780.08
Contract Current Amount $ -780.08 
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