
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070031810 Vendor Name: COMPANION PROPERTY & CASUALTY INS. CO.

Contract ID: CNJ405 Estimate Number: 0009 Pay Period: 07/11/2012
to: 07/11/2012

Contract Location: Time Allowed: 485.0 days
BRIDGE CONSTRUCTION ON BEAR HOLLOW ROAD OVER BIG WAR CREEK Time Charged: 494.0 days

Elapsed Calendar Days: 494.0 days
Percent Time: 101.86 %
Percent Complete ($) 100.03 %
Percent Behind: 1.83 %

Contractor: Date Let: 12/10/2010
COMPANION PROPERTY & CASUALTY INS. CO. Date Awarded: 12/21/2010
1301 Hightower Trail, Suite 210 Date Contract Executed: 02/11/2011
Atlanta, GA 30350 Date Notice to Proceed: 03/04/2011
Phone: 678-832-2154 Date Work Began: 05/10/2011

Date to be Completed: 06/30/2012
Date Time Stopped: 07/09/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HANCOCK 

Project Number BID PCT Fed State Project Number Description 1
34945-3429-94 100.00 BRZE-3400(8) Bridge and approaches over Big War Creek

Current Contract Amount $ 506,086.10 
Original Contract Amount $ 483,802.10 

Total to Date Prev to Date This Estimate
Participating $ 506,230.96 $ 506,230.96 $ 0.00 

Total Earnings $ 506,230.96 $ 506,230.96 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 506,230.96 $ 506,230.96 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 506,230.96 $ 506,230.96 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 506,230.96 $ 506,230.96 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
34945-3429-94 0100 9501 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 9,711.00

Threaded Couplers $9,711.000 
  
34945-3429-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
34945-3429-94 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -44.000 $ -11,000.00

$250.000 
  
34945-3429-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
34945-3429-94 0300 0380 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(33'X12' SINGLE SPAN I-BEAM BRIDGE, S $15,000.000 
  

34945-3429-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 923.000 0.000 $ 0.00 900.000 $ 9,000.00

$10.000 
  

34945-3429-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
34945-3429-94 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 2,884.000 0.000 $ 0.00 1,802.260 $ 63,079.10

$35.000 
  
34945-3429-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 231.000 0.000 $ 0.00 210.000 $ 4,200.00

$20.000 
  
34945-3429-94 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 209.000 0.000 $ 0.00 164.000 $ 2,460.00
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$15.000 
  
34945-3429-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
34945-3429-94 0100 0070 203-06 WATER M.G. 19.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
34945-3429-94 0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 75.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
34945-3429-94 0100 0090 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 195.000 0.000 $ 0.00 296.000 $ 7,400.00

$25.000 
  
34945-3429-94 0100 0100 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
34945-3429-94 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 35.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
34945-3429-94 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 552.000 0.000 $ 0.00 184.000 $ 920.00 

$5.000 
  
34945-3429-94 0100 0130 209-08.07 ROCK CHECK DAM PER EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
34945-3429-94 0100 0140 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
34945-3429-94 0100 0150 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  

34945-3429-94 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 593.000 0.000 $ 0.00 664.770 $ 16,619.25

$25.000 
  
34945-3429-94 0100 0170 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,075.000 0.000 $ 0.00 1,281.010 $ 38,430.30

$30.000 
  
34945-3429-94 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 504.000 0.000 $ 0.00 511.360 $ 17,897.60

$35.000 
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34945-3429-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,006.250 

  
34945-3429-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 257.600 $ 196,098.00

$761.250 
  
34945-3429-94 0300 0390 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 169.000 0.000 $ 0.00 0.000 $ 0.00 

$875.000 
  
34945-3429-94 0300 0400 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 37,113.000 0.000 $ 0.00 58,275.331 $ 64,102.86

$1.100 
  
34945-3429-94 0100 0190 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 36.000 0.000 $ 0.00 40.000 $ 1,000.00

$25.000 
  
34945-3429-94 0100 0200 705-01.04 METAL BEAM GUARD FENCE L.F. 88.000 0.000 $ 0.00 0.000 $ 0.00 

$62.400 
  
34945-3429-94 0100 0210 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 61.000 0.000 $ 0.00 150.000 $ 2,340.00

$15.600 
  
34945-3429-94 0100 9005 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.400 
  
34945-3429-94 0100 0220 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 6,240.00

$1,560.000 
  
34945-3429-94 0100 0230 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 312.000 0.000 $ 0.00 165.640 $ 5,797.40

$35.000 
  
34945-3429-94 0100 9500 709-05.09 MACHINED RIP-RAP (CLASS C) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$41.910 
  
34945-3429-94 0100 0240 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
34945-3429-94 0100 0250 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 20.000 0.000 $ 0.00 18.000 $ 630.00 

$35.000 
  
34945-3429-94 0100 0260 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 6.000 $ 450.00 

$75.000 
  

11/28/2012



34945-3429-94 0100 0270 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 6.000 $ 450.00 
$75.000 

  
34945-3429-94 0100 0280 712-06 SIGNS (CONSTRUCTION) S.F. 254.000 0.000 $ 0.00 262.630 $ 3,151.56

$12.000 
  
34945-3429-94 0100 0290 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 24.000 $ 360.00 

$15.000 
  
34945-3429-94 0100 0300 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(R1-1) $250.000 
  
34945-3429-94 0100 0310 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
34945-3429-94 0100 0320 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 83.000 0.000 $ 0.00 81.000 $ 405.00 

$5.000 
  
34945-3429-94 0100 0330 801-01 SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
34945-3429-94 0100 0340 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 8.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
34945-3429-94 0100 0350 801-02 SEEDING (WITHOUT MULCH) UNIT 16.000 0.000 $ 0.00 24.250 $ 4,850.00

$200.000 
  
34945-3429-94 0100 0360 801-03 WATER (SEEDING & SODDING) M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
34945-3429-94 0100 9004 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
34945-3429-94 0100 0370 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 1,406.000 0.000 $ 0.00 2,694.440 $ 5,388.88

$2.000 
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