
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000067544 Vendor Name: GENERAL CONSTRUCTORS, INC.

Contract ID: CNJ413 Estimate Number: 0005 Pay Period: 07/08/2011
to: 07/08/2011

Contract Location: Time Allowed: 192.0 days
INDIAN CREEK (LM 0.08) Time Charged: 104.0 days

Elapsed Calendar Days: 104.0 days
Percent Time: 54.17 %

Contractor: Date Let: 12/10/2010
GENERAL CONSTRUCTORS, INC. Date Awarded: 12/21/2010
P O Box 429 Date Contract Executed: 01/31/2011
Gallatin, TN 37066 Date Notice to Proceed: 02/21/2011
Phone: Date Work Began: 04/06/2011

Date to be Completed: 08/31/2011
Date Time Stopped: 06/04/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
UNICOI 

= 
Project Number PCT Fed State Project Number Description 1

86005-3210-94 100.00 BH-STP-107(16) SR 107 OVER NORTH INDIAN CREEK

Current Contract Amount $ 231,740.00 
Original Contract Amount $ 230,165.00 

Percent Complete ($) 96.56 %

Total to Date Prev to Date This Estimate
Participating $ 223,757.06 $ 223,735.38 $ 21.68 

Total Earnings $ 223,757.06 $ 223,735.38 $ 21.68 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 223,757.06 $ 223,735.38 $ 21.68 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 223,757.06 $ 223,735.38 $ 21.68 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 223,757.06 $ 223,735.38 $ 21.68 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
86005-3210-94 0500 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
86005-3210-94 0500 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 62.950 $ 62.95 

  

86005-3210-94 0500 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 182.610 $ 182.61 

  
86005-3210-94 0500 0010 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  
86005-3210-94 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

86005-3210-94 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86005-3210-94 0500 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 28.000 0.000 $ 0.00 30.280 $ 7,176.36

$237.000 
  

86005-3210-94 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17.120 $ 17.12 
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86005-3210-94 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
86005-3210-94 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 21.680 $ 21.68 21.680 $ 21.68 

  

86005-3210-94 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86005-3210-94 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 350.000 0.000 $ 0.00 300.000 $ 7,500.00

$25.000 
  

86005-3210-94 0500 0050 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 2,420.000 0.000 $ 0.00 2,420.000 $ 13,310.00

$5.500 
  
86005-3210-94 0500 0060 604-10.05 CONCRETE S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$105.000 
  
86005-3210-94 0500 0070 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 296.000 0.000 $ 0.00 319.000 $ 7,018.00

$22.000 
  
86005-3210-94 0500 0080 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
86005-3210-94 0500 0090 604-10.44 EXPANSION JOINT REPAIRS L.F. 139.000 0.000 $ 0.00 139.000 $ 6,672.00

$48.000 
  

86005-3210-94 0500 0100 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 20.000 0.000 $ 0.00 0.560 $ 84.00 

$150.000 
  
86005-3210-94 0500 0110 604-10.54 CONCRETE REPAIRS S.F. 59.000 0.000 $ 0.00 54.700 $ 5,743.50

$105.000 
  
86005-3210-94 0500 0120 604-10.58 EPOXY INJECTION (INJECTION) GAL. 14.000 0.000 $ 0.00 3.500 $ 327.25 

$93.500 
  

86005-3210-94 0500 0130 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 266.000 0.000 $ 0.00 192.000 $ 10,752.00

$56.000 
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86005-3210-94 0500 0135 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD 
EPOXY) S.Y. 1,469.000 0.000 $ 0.00 1,527.340 $ 100,804.44

$66.000 
  
86005-3210-94 0500 0140 701-02.03 CONCRETE HANDICAP RAMP S.F. 280.000 0.000 $ 0.00 242.490 $ 5,819.76

$24.000 
  
86005-3210-94 0500 9500 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 50.000 $ 1,575.00

$31.500 
  

86005-3210-94 0500 0150 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
  

86005-3210-94 0500 0160 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL 
FACE ENDPOST L.F. 103.000 0.000 $ 0.00 103.000 $ 8,549.00

$83.000 
  
86005-3210-94 0500 0170 706-01 GUARDRAIL REMOVED L.F. 103.000 0.000 $ 0.00 103.000 $ 339.90 

$3.300 
  
86005-3210-94 0500 0180 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,300.00

$5,300.000 
  
86005-3210-94 0500 0190 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 140.000 0.000 $ 0.00 190.000 $ 4,750.00

$25.000 
  
86005-3210-94 0500 0200 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 67.000 0.000 $ 0.00 67.000 $ 234.50 

$3.500 
  
86005-3210-94 0500 0210 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 200.00 

$50.000 
  
86005-3210-94 0500 0220 712-06 SIGNS (CONSTRUCTION) S.F. 172.000 0.000 $ 0.00 113.250 $ 1,698.75

$15.000 
  
86005-3210-94 0500 0230 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 40.000 $ 600.00 

$15.000 
  
86005-3210-94 0500 0240 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
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86005-3210-94 0500 0250 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,900.000 0.000 $ 0.00 4,264.000 $ 14,241.76

$3.340 
  

86005-3210-94 0500 0260 716-01.13 RAISED PVMT MARKERS (BI-DIRECTIONAL) (2 
COLOR LENS) EACH 10.000 0.000 $ 0.00 8.000 $ 114.40 

$14.300 
  
86005-3210-94 0500 0270 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 36.000 0.000 $ 0.00 10.000 $ 176.00 

$17.600 
  

86005-3210-94 0500 0280 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 1.000 0.000 $ 0.00 0.304 $ 1,336.08

$4,395.000 
  
86005-3210-94 0500 0290 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,650.00

$9,650.000 
  

Project Number: 86005-3210-94 Project Current Amount $ 21.68 
Contract Current Amount $ 21.68 
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